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MODULE 3 / FEASIBILITY MODULE 4 / SCHEMATIC DESIGN OUTREACH

                                     PDP/ PRELIM DESIGN PROGRAM REVIEW      PSR/ PREF. SCHEMATIC MSBA REVIEW               MSBA REVIEW

                        Evaluate Existing Conditions

                          Site Development Requirements

                                   Educational Programming / Initial space Summary

                            Preliminary Evaluation of Alternatives
Final Evaluation of Options

   Preferred Solution
Schematic Design
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