
    
    

Skanska USA Building Inc.Skanska USA Building Inc.Skanska USA Building Inc.Skanska USA Building Inc. 
101 Seaport Blvd., Suite 200 
Phone:  617-574-1400 
Fax:  617-574-1399 
Web:  www.usa.skanska.com 

 

 

Date:    Reference: 

May 15, 2020 Skanska Project No. 1318017 – Belmont Middle and High 
School Project ––––    Guaranteed Maximum Price SubmissionGuaranteed Maximum Price SubmissionGuaranteed Maximum Price SubmissionGuaranteed Maximum Price Submission      

 
Mr. William Lovallo 
Belmont Middle and High School  
Building Committee Chair 
445 Concord Avenue 
Belmont, MA 02478 
 
Dear Mr. Lovallo: 
 
Skanska USA Building Inc. is pleased to present to the Belmont Middle and High School 
Building Committee the attached Guaranteed Maximum Price Submission for the execution 
of the Belmont Middle and High School Project as outlined in the enclosed documents and 
exhibits, and per the CM Agreement Article 6.7.  
 
We have appreciated the collaborative effort on behalf of the Town of Belmont, Daedalus 
Projects and Perkins & Will to review and discuss the individual contents of this proposal.  
 
This should be considered our official submission of the GMP as a complete package.  
 
 
Sincerely, 
Skanska USA Building, Inc.Skanska USA Building, Inc.Skanska USA Building, Inc.Skanska USA Building, Inc.    
 
 
 
Jim Craft 
Project Executive 
 
Copy: Dan Lanneville, Mike Loring, Lauren Daly (Skanska USB) 
 Pat Brusch (BMHSBC) 
 Shane Nolan, Tom Gatzunis (DPI) 
 Vital Albuquerque, Brook Trivas (P&W)  



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

 $     69,129,139 

 $   240,341,185 

Acknowledged and Agreed

TOWN OF BELMONT

By its School Building Committee

By:  ________________________

Mr. William D. Lovallo

 Its Authorized Representative

Date Printed:________________

Approved as to the Availability of Funds

Name: Chitra Subramanian

Title: Town Accountant

Date:

G/L Account:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

This Amendment increases the Interim CM’s GMP by an amount of:

establishing the CM’s Guaranteed Maximum Price equal to:

All other terms, conditions, and provisions of the Agreement, not amended hereby, shall remain unchanged and in full force and effect.

SIGNATURE SECTION

AMENDMENT 018 

      Hereunto Duly Authorized

      Date Printed:__________________

Acknowledged and Agreed

SKANSKA USA BUILDING INC.

By:  ________________________

      Daniel Lanneville, Senior Vice 

Guaranteed Maximum Price

This Amendment is made and entered into as of date written above by and between Town of Belmont, acting by and through its Belmont High School Building Committee, hereinafter referred to as Town or Owner, and 

Skanska USA Building Inc., hereinafter referred to as CM or Construction Manager.

Owner and the CM executed a Construction Management At Risk Agreement dated July 5, 2018 hereinafter referred to as the Agreement. In accordance with Paragraph 6.7 of the Agreement, the parties now agree to 

authorize additional work forming the Guaranteed Maximum Price. 

6/19/20 June 25, 2020

A/C#  36256043 - 582500

cvs 7/14/2020



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

1.

1.

1.

1.

Note:

See Section A of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

See Section B of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

See Section C of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

See Section D of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

The above referenced scopes included within this amendment are tied to Skanska Schedule BEL-29 dated 4/23/20. 

ATTACHMENT 2

Allowances (Article 6.7.1.b)

ATTACHMENT 3

ATTACHMENT 1

List of Design Documents (Article 6.7.1.a)

ATTACHMENT 4

Schedule (Article 6.7.1.d)

Assumptions & Clarifications (Article 6.7.1.c)



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

PRE GMP Amendment Final GMP Amendment GMP Total Amount

Preconstruction (including Schematic Design) 550,494$                                  -$                                                         550,494$                                     

151,843,481$                          45,053,571$                                          196,897,052$                             

1,771,583$                               9,460,883$                                            11,232,466$                                

$1,070,772 $649,606 1,720,378$                                  

Subtotal Direct Trade Cost 155,236,330$                          55,164,060$                                          210,400,390$                             

4,126,379$                               9,560,732$                                            13,687,111$                                

159,362,709$                          64,724,792$                                          224,087,501$                             

3,053,605$                               985,213$                                                4,038,818$                                  

162,416,314$                          65,710,004$                                          228,126,318$                             

3,272,980$                               1,306,956$                                            4,579,936$                                  

$4,288,931 $1,613,368 5,902,299$                                  

$1,233,821 $498,811 1,732,632$                                  

-$                                                -$                                                   

-$                                                -$                                                   

171,212,046$                          69,129,139$                                          240,341,185$                             

Note:  

DESCRIPTION

General Conditions

Amendment Total

Permit - Provided by Owner

Builder's Risk - Provided by Owner

Skanska Bonding (0.73%)

CCIP (2.70%)

CM Fee (1.95%)

Subtotal

CM Contingency (2.00%)

Subtotal

Additional information is provided in Section E of The Belmont Middle School & High School GMP Issued 5/15/20 by Skanska USA Building that explains how the 

Contingency, Insurances and Fee are calculated.    

Direct Trade Costs

General Requirements

Subcontract Default Insurance (SDI) (1.35%)

ATTACHMENT 5

Schedule of Values (Article 6.7.1.e)



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

 MSBA COST 

CODE 

 PRE GMP Amendments  Final GMP Amendment  GMP Total Amount 

0004-0000 103,912$                                  -$                                                         103,912$                                     

0501-0000 446,582$                                  -$                                                         446,582$                                     

0502-0100 4,126,379$                               9,560,732$                                            13,687,111$                               

0502-0100 1,771,583$                               9,460,883$                                            11,232,466$                               

0502-0200 2,125,623$                               5,113,133$                                            7,238,756$                                  

0502-0300 12,163,497$                            2,265,734$                                            14,429,231$                               

0502-0400 5,030,513$                               (18,000)$                                                 5,012,513$                                  

0502-0500 12,674,096$                            3,951,313$                                            16,625,409$                               

0502-0600 552,871$                                  3,712,003$                                            4,264,874$                                  

0502-0700 7,917,864$                               99,375$                                                  8,017,239$                                  

0502-0800 16,909,490$                            (1,884,245)$                                           15,025,245$                               

0502-0900 24,180,516$                            3,296,092$                                            27,476,608$                               

0502-1000 75,165$                                    2,462,216$                                            2,537,381$                                  

0502-1100 771,450$                                  1,900,324$                                            2,671,774$                                  

0502-1200 -$                                           4,492,931$                                            4,492,931$                                  

0502-1300 (13,500)$                                   875,000$                                                861,500$                                     

0502-1400 557,000$                                  39,675$                                                  596,675$                                     

0502-2100 2,143,150$                               (2,525)$                                                   2,140,625$                                  

0502-2200 6,753,899$                               (55,125)$                                                 6,698,774$                                  

0502-2300 28,888,887$                            (479,000)$                                              28,409,887$                               

0502-2500 -$                                           -$                                                         -$                                              

0502-2600 18,979,882$                            2,171,913$                                            21,151,795$                               

0502-2700 -$                                           -$                                                         -$                                              

0502-2800 -$                                           -$                                                         -$                                              

0502-3100 12,123,078$                            9,040,150$                                            21,163,228$                               

0502-3200 -$                                           8,072,608$                                            8,072,608$                                  

0502-3300 10,000$                                    -$                                                         10,000$                                       

0506-0000 -$                                           -$                                                         -$                                              

0502-0010 3,272,980$                               1,306,956$                                            4,579,936$                                  

0502-0020 6,593,524$                               2,761,785$                                            9,355,309$                                  

0502-0030 3,053,605$                               985,213$                                                4,038,818$                                  

TOTAL 171,212,046$                          69,129,139$                                          240,341,185$                             

 Construction Contingency  

 Insurance 

 Fee 

 Alternates 

 Division 21 - Fire Suppression 

 Division 10 - Specialties 

 Division 06 - Wood, Plastics and Composite 

DESCRIPTION

 Division 22 - Plumbing 

 Division 14 - Conveying Systems 

 Division 13 - Special Construction 

 Division 07 - Thermal & Moisture Protection 

 Division 11 - Equipment 

 Preconstruction Services 

 Schematic Design Preconstruction Services 

 General Conditions 

 Division 32 - Exterior Improvements 

 Division 33 - Utilities 

 Division 27 - Communications 

 Division 28 - Electronic Safety and Security 

 Division 31 - Earthwork 

 Division 25 - Integrated Automation 

 Division 26 - Electrical 

 Division 23 - Heating Ventilation Air Conditioning 

 Division 12 - Furnishings 

 Division 08 - Opening  

 Division 03 - Concrete 

 Division 02 - Existing Conditions 

 Division 05 - Metals 

 Division 01 - General Requirements 

 Division 04 - Masonry  

 Division 09 - Finishes 



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

 MSBA COST 

CODE 

 PRE GMP Amendments  Final GMP Amendment  GMP Total Amount 

0004-0000 103,912$                                  -$                                                         103,912$                                     

0501-0000 446,582$                                  -$                                                         446,582$                                     

0502-0100 4,126,379$                               9,560,732$                                            13,687,111$                               

 0502-0100  $                                    22,622  $                                       22,622 

 0502-0100  $                                          664  $                                             664 

 0502-0100  $                               1,813,192  $                                 1,813,192 

 0502-0100  $                                    42,096  $                                       42,096 

 0502-0100  $                                       6,899  $                                          6,899 

 0502-0100  $                               1,450,000  $                                 1,450,000 

 0502-0100  $                                  790,906  $                                     790,906 

 0502-0100  $                                            9,560,732  $                                 9,560,732 

0502-0100 1,771,583$                               9,460,883$                                            11,232,466$                               

0502-0100 33,392$                                     33,392$                                       

0502-0100 11,368$                                     11,368$                                       

0502-0100 30,535$                                     30,535$                                       

0502-0100 1,648,638$                               1,648,638$                                  

0502-0100 17,316$                                     17,316$                                       

0502-0100 30,334$                                     30,334$                                       

0502-0100 5,603,432$                                            5,603,432$                                  

0502-0100 3,557,451$                                            3,557,451$                                  

0502-0100 Excluded 300,000$                                                300,000$                                     

0502-0200 2,125,623$                               5,113,133$                                            7,238,756$                                  

0502-0200 380,280$                                  380,280$                                     

0502-0200 44,400$                                     44,400$                                       

0502-0200 2,117,700$                               2,117,700$                                  

0502-0200 (416,757)$                                 (416,757)$                                    

0502-0200 5,545,371$                                            5,545,371$                                  

0502-0200 (432,238)$                                              (432,238)$                                    

0502-0300 12,163,497$                            2,265,734$                                            14,429,231$                               

0502-0300 12,163,497$                             (190,955)$                                              11,972,542$                               

0502-0300 1,922,000$                                            1,922,000$                                  

0502-0300 55,000$                                                  55,000$                                       

0502-0300 385,000$                                                385,000$                                     

0502-0300 94,689$                                                  94,689$                                       

0502-0400 5,030,513$                               (18,000)$                                                 5,012,513$                                  

0502-0400 78,400$                                     78,400$                                       

0502-0400 5,321$                                       5,321$                                          

0502-0400 (12,208)$                                   (12,208)$                                      

0502-0400 4,959,000$                               4,959,000$                                  

0502-0400 (18,000)$                                                 (18,000)$                                      

0502-0500 12,674,096$                            3,951,313$                                            16,625,409$                               

0502-0500 178,096$                                  178,096$                                     

0502-0500 9,346,000$                               (118,000)$                                              9,228,000$                                  

0502-0500 (272,000)$                                              (272,000)$                                    

0502-0500 3,150,000$                               3,150,000$                                  

0502-0500 85,625$                                                  85,625$                                       

0502-0500 4,255,688$                                            4,255,688$                                  

0502-0600 552,871$                                  3,712,003$                                            4,264,874$                                  

0502-0600 553,500$                                  553,500$                                     

0502-0600 23,409$                                     23,409$                                       

0502-0600 (24,038)$                                   (24,038)$                                      

0502-0100 1,193,903$                                            1,193,903$                                  

0502-0600 2,518,100$                                            2,518,100$                                  

0502-0700 7,917,864$                               99,375$                                                  8,017,239$                                  

0502-0700 50,000$                                     50,000$                                       

0502-0700 5,804,864$                               5,804,864$                                  

0502-0700 117,875$                                                117,875$                                     

0502-0700 2,063,000$                               (18,500)$                                                 2,044,500$                                  

0502-0800 16,909,490$                            (1,884,245)$                                           15,025,245$                               

0502-0800 14,835,000$                             14,835,000$                               

0502-0800 (2,785,798)$                                           (2,785,798)$                                

0502-0800 3,729$                                       3,729$                                          

0502-0800 623,161$                                  623,161$                                     

0502-0800 68,100$                                                  68,100$                                       

0502-0800 1,447,600$                               1,447,600$                                  

0502-0800 530,400$                                                530,400$                                     

0502-0800 303,053$                                                303,053$                                     

0502-0900 24,180,516$                            3,296,092$                                            27,476,608$                               

0502-0900 148,895$                                  148,895$                                     

0502-0900 8,473$                                       8,473$                                          

 BP23C Temp Weather Protection & Heat 

 Division 06 - Wood, Plastics and Composite 

DESCRIPTION

 Amend. #08R2 - Design Assist Curtain Wall Package 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP06A Millwork/Finish Carpentry 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Division 07 - Thermal & Moisture Protection 

 Amend. #10 - Budget Transfer To Amend #8 CW 

 Amend. #16 - BP05B Decorative / Ornamental Metals (FSB) 

 Amend. #16 - Post FSB Allowance  

 BP05A Structural Steel (Phase 2) 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 Amend. #16 -  BP04A Masonry (FSB) 

 Amend. #16 - Post FSB Allowance  

 BP08D Fire Rated Operable Doors 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

ATTACHMENT 5

Schedule of Values (Article 6.7.1.e)

 Division 03 - Concrete 

 Final GMP Amend. - COVID-19 (Owner Allowance)  

 Final GMP Amend. - General Requirements 

 Amend. #02 - EBP#01 - Locker Room/Hallway Ceiling Abatement 

 Amend. #03 - Geothermal Test Well Support & Office Furniture 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Division 02 - Existing Conditions 

 Preconstruction Services 

 Schematic Design Preconstruction Services 

 Amend. #11 - PCCO  002,  AR 008 

 Amend. #12 - Concrete and General Conditions  

 Amend. #17 - Fireproofing, DFH, Drywall, Foodservice 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #06 - EBP#2  Earthwork/Demo/Enabling 

 Amend. #04 - Modular Office Rental  

 Amend. #02 - EBP#01 - Locker Room/Hallway Ceiling Abatement 

 General Conditions 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #10 - RTA #17, Structural Steel Phase 1 

 Division 05 - Metals 

 BP03C Polished Concrete 

 BP03D GRFC Stair Treads & Nosing 

 Amend. #16 - BP08A Interior Glass and Glazing (FSB) 

 Amend. #16 - Post FSB Allowance  

 Amend. #17 - BP08B Doors, Frames, and Hardware Materials 

 BP08C Overhead Doors & Loading Dock Equipment 

 Amend. #16 -  BP07A Roofing, BP07C Waterproofing 

 Amend. #16 - Post FSB Allowance  

 Amend. #17 - BP07B Fireproofing 

 Amend. #08R2 - Design Assist Curtain Wall Package (VM Savings)  

 Division 08 - Opening  

Reconciled Breakdown 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP50 General Trade Cleaning 

 Final GMP Amend. - General Conditions 

 Amend. #02 - EBP#01 - Locker Room/Hallway Ceiling Abatement 

 Amend. #03 - Geothermal Test Well Support & Office Furniture 

 Amend. #04 - Modular Office Rental  

 Division 01 - General Requirements 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP02A Demolition 

 VE Savings (CCD: 15,19 & Credit for Pre-Augering)  

 Amend. #12 - Concrete and General Conditions  

 BP03A Site Concrete 

 BP03E FRP Reinforcing of Existing Slabs 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Division 04 - Masonry  

 Division 09 - Finishes 



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

 MSBA COST 

CODE 

 PRE GMP Amendments  Final GMP Amendment  GMP Total Amount 

0502-0900 (50,908)$                                   (50,908)$                                      

0502-0900 8,305,656$                               8,305,656$                                  

256,980$                                                256,980$                                     

0502-0900 15,768,400$                             (206,000)$                                              15,562,400$                               

0502-0900 196,187$                                                196,187$                                     

0502-0900 310,250$                                                310,250$                                     

0502-0900 397,575$                                                397,575$                                     

0502-0900 1,510,600$                                            1,510,600$                                  

0502-0900 122,400$                                                122,400$                                     

0502-0900 288,100$                                                288,100$                                     

0502-0900 420,000$                                                420,000$                                     

0502-1000 75,165$                                    2,462,216$                                            2,537,381$                                  

0502-1000 74,000$                                     74,000$                                       

0502-1000 2,025$                                       2,025$                                          

0502-1000 (860)$                                         (860)$                                            

0502-1000 1,093,900$                                            1,093,900$                                  

0502-1000 55,000$                                                  55,000$                                       

0502-1000 81,990$                                                  81,990$                                       

0502-1000 732,525$                                                732,525$                                     

0502-1000 384,957$                                                384,957$                                     

0502-1000 113,844$                                                113,844$                                     

0502-1100 771,450$                                  1,900,324$                                            2,671,774$                                  

0502-1100 149,000$                                  149,000$                                     

0502-1100 622,450$                                  (1,400)$                                                   621,050$                                     

0502-1100 98,000$                                                  98,000$                                       

0502-1100 1,005,000$                                            1,005,000$                                  

0502-1100 613,200$                                                613,200$                                     

0502-1100 185,524$                                                185,524$                                     

0502-1200 -$                                           4,492,931$                                            4,492,931$                                  

0502-1200 328,800$                                                328,800$                                     

0502-1200 268,631$                                                268,631$                                     

0502-1200 3,895,500$                                            3,895,500$                                  

0502-1300 (13,500)$                                   875,000$                                                861,500$                                     

0502-1300 (13,500)$                                   (13,500)$                                      

0502-1300 875,000$                                                875,000$                                     

0502-1400 557,000$                                  39,675$                                                  596,675$                                     

0502-1400 596,675$                                  596,675$                                     

0502-1400 (39,675)$                                   (39,675)$                                      

0502-1400 -$                                           39,675$                                                  39,675$                                       

0502-2100 2,143,150$                               (2,525)$                                                   2,140,625$                                  

0502-2100 2,143,150$                               

0502-2100 (2,525)$                                                   

0502-2200 6,753,899$                               (55,125)$                                                 6,698,774$                                  

0502-2200 209,000$                                  209,000$                                     

0502-2200 2,288$                                       2,288$                                          

0502-2300 202,809$                                  (5,063)$                                                   197,747$                                     

0502-2200 (4,198)$                                     (4,198)$                                        

0502-2200 6,344,000$                               6,344,000$                                  

0502-2200 (50,062)$                                                 (50,062)$                                      

0502-2300 28,888,887$                            (479,000)$                                              28,409,887$                               

0502-2300 501,000$                                  501,000$                                     

0502-2300 5,924,000$                               5,924,000$                                  

0502-2300 (91,113)$                                   (91,113)$                                      

0502-2300 22,555,000$                             22,555,000$                               

0502-2300 (479,000)$                                              (479,000)$                                    

0502-2500 -$                                           -$                                                         -$                                              

0502-2600 18,979,882$                            2,171,913$                                            21,151,795$                               

0502-2600 1,184,900$                               1,184,900$                                  

0502-2600 (102,018)$                                 (102,018)$                                    

0502-2600 17,897,000$                             17,897,000$                               

0502-2600 28,813$                                                  28,813$                                       

0502-2600 2,143,100$                                            2,143,100$                                  

0502-2700 -$                                           -$                                                         -$                                              

0502-2800 -$                                           -$                                                         -$                                              

0502-3100 12,123,078$                            9,040,150$                                            21,163,228$                               

0502-3100 6,706,875$                               (26,250)$                                                 6,680,625$                                  

0502-3100 3,778,500$                               3,778,500$                                  

0502-3100 131,693$                                  131,693$                                     

0502-3100 1,589,864$                               -$                                                         1,589,864$                                  

0502-3100 (83,854)$                                   (83,854)$                                      

 Division 21 - Fire Suppression 

 Division 10 - Specialties 

 Division 22 - Plumbing 

 Division 14 - Conveying Systems 

 Division 13 - Special Construction 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #17 - BP11A Food Service Equipment 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP10A Specialties & Visual Display Boards 

 BP10A.1 Garage Can Washer  

 BP10A.2 Mobile Storage Shelving  

 BP099E.1 Acoustical Wall Panels & Ceiling Baffles 

 BP09F Wood Flooring 

 Division 11 - Equipment 

 BP10B Display Case 

 BP10C Signage 

 BP10E Operable Doors 

 BP09G Resinous Flooring 

 BP50A Final Cleaning 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP26B PV Panels 

 Amend. #07 - EBP#3 Piles  

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #11 - PCCO  002,  AR 008 

 Amend. #14 - EBP#14 Site Drainage 

 Division 27 - Communications 

 Division 28 - Electronic Safety and Security 

 Division 31 - Earthwork 

 Amend. #16 - Post FSB Allowance  

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 Amend. #16 - BP26A Electrical System (FSB) 

 Amend. #16 - Post FSB Allowance  

 Division 25 - Integrated Automation 

 Division 26 - Electrical 

  Amend. #16 - Post FSB Allowance  

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #14 - EBP#14 Geothermal 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 Amend. #16 - BP23A HVAC Systems (FSB) 

 Division 23 - Heating Ventilation Air Conditioning 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Amend. #09 - PCC0 #1, Misc. Authorization Requests 

 Amend. #14 - EBP#06 Radiant Piping  

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 Amend. #16 - BP22A Plumbing (FSB) 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

 Amend. #13 - Post Award Allowance 

 Amend. #16 - BP21A Fire Protection (FSB) 

 Amend. #16 - Post FSB Allowance  

 Amend. #16 - Post FSB Allowance  

 Amend. #17 - BP09A Drywall Work 

 BP09A.1 Acoustical Spray Insulation  

 BP09C.1 Athletic Sporting Flooring 

 BP09D Carpet Flooring  

 Amend 015:  EBP002 - Owner Allowance Credit & Approved PC0s 

018, 022, 024 

 Amend 016: Trade Contractors 

DESCRIPTION

 BP12C Manufactured Casework 

 Amend. #15 - Owner Allowance Credit & Approved PCOs 

018,022,024 

 BP11F Pool Equipment 

 Amend. #13 - Elevators  

 BP11B Residential Appliances 

 BP11C Theater / Stage Equipment 

 BP11D Gymnasium Equipment 

 BP11E Laboratory Equipment 

 BP12A Shades 

 Division 12 - Furnishings 

 BP12B Fixed Seating  



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

 MSBA COST 

CODE 

 PRE GMP Amendments  Final GMP Amendment  GMP Total Amount 

0502-3100 $9,066,400 9,066,400$                                  

0502-3200 -$                                           8,072,608$                                            8,072,608$                                  

0502-3200 2,271,092$                                            2,271,092$                                  

0502-3200 5,801,516$                                            5,801,516$                                  

0502-3300 10,000$                                    -$                                                         10,000$                                       

0502-3300 10,000$                                     10,000$                                       

0506-0000 -$                                           -$                                                         -$                                              

0502-0010 3,272,980$                               1,306,956$                                            4,579,936$                                  

0502-0020 6,593,524$                               2,761,785$                                            9,355,309$                                  

0502-0030 3,053,605$                               985,213$                                                4,038,818$                                  

-$                                              

TOTAL 171,212,046$                          69,129,139$                                          240,341,185$                             

 Construction Contingency  

 Insurance 

 Fee 

 Alternates 

 BP31A Site work / Earthwork 

 BP31C West Of Harris Site/Landscaping/Utilities 

 BP32A Landscape / Irrigation 

 Amend. #06 - EBP#2 Earthwork/Demo/Enabling 

 Division 32 - Exterior Improvements 

 Division 33 - Utilities 

DESCRIPTION



Skanska USA Building Inc.
101 Seaport Boulevard, Suite 200

Boston, MA 02210

Phone: 617-574-1400

Fax: 617-574-1399

Web: www.usa.skanska.com

Owner Name:

Contract Title: 

Project 

Number:

Date:

1318017-000

Belmont Middle and High School

Town of Belmont, acting by and through its Belmont High School Building Committee

June 17, 2020

AMENDMENT 018 

Guaranteed Maximum Price

1.

1.

1.

See Section G of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

See Section H of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

Time Limit for Acceptance (Article 6.7.1.g)

ATTACHMENT 8

See Section F of The Belmont Middle School and High School GMP Issued 5/15/20 by Skanska USA Building.  

Unit Prices to be negotiated prior to Contract Award. 

Unit Prices (Article 6.7.1.f)

ATTACHMENT 7

ATTACHMENT 6

Alternates (Article 6.7.1.f)
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A. Project Design Documents 

Drawings & Specifications as prepared by PERKINS & WILL ARCHITECTS, INC. dated February 6, 2020. 

Drawing or 

Sketch No. 

Description  Rev No. Date 

 COVER   

G00-01 INDEX OF DRAWINGS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

LS-101 LEVEL 1 LIFE SAFETY PLAN 0 12/16/2019 
 ADDENDUM 002 (NOT NOTED ON CONFORMED SET) 1 01/17/2020 

LS-102 LEVEL 2 LIFE SAFETY PLAN 0 12/16/2019 
 ADDENDUM 002 (NOT NOTED ON CONFORMED SET) 1 01/17/2020 

LS-103 LEVEL 3 LIFE SAFETY PLAN 0 12/16/2019 
LS-104 LEVEL 4 LIFE SAFETY PLAN 0 12/16/2019 
LS-101A PHASE 1 LEVEL 1 LIFE SAFETY PLAN 0 12/16/2019 
 ADDENDUM 002 (NOT NOTED ON CONFORMED SET) 1 01/17/2020 

LS-102A PHASE 1 LEVEL 2 LIFE SAFETY PLAN 0 12/16/2019 
 ADDENDUM 002 (NOT NOTED ON CONFORMED SET)  1 01/17/2020 

LS-103A PHASE 1 LEVEL 3 LIFE SAFETY PLAN 0 12/16/2019 
 ADDENDUM 002 (NOT NOTED ON CONFORMED SET) 1 01/17/2020 

LS-104A PHASE 1 LEVEL 4 LIFE SAFETY PLAN 0 12/16/2019 
G03-01 PHASING TIMELINE 0 12/16/2019 
G03-02 PHASING TIMELINE 0 12/16/2019 
G03-11 PHASE 01 – LEVEL  01 PLAN 0 12/16/2019 
G03-12 PHASE 01 – LEVEL 02 PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

G03-13 PHASE 01 – LEVEL 03 PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

G03-14 PHASE 01 – LEVEL 04 PLAN 0 12/16/2019 
G03-15 PHASE 01 – ROOF LEVEL 0 12/16/2019 
G03-16 PHASE 01 – EXTERIOR ELEVATIONS 0 12/16/2019 
G03-21 PHASE 01 – LEVEL 01_ENLARGED PLAN / RCP 0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

G03-21.1 PHASE 01 – LEVEL 01_ENLARGED PLAN / RCP 0 12/16/2019 
G03-21B PHASE 01B – LEVEL 01_ENLARGED PLAN / RCP 0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

G03-22 PHASE 01 – LEVEL 02_ENLARGED PLAN / RCP 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

G03-22B PHASE 01B – LEVEL 02_ENLARGED PLAN / RCP 0 12/16/2019 
G03-23 PHASE 01 – LEVEL 03_ENLARGED PLAN / RCP 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

G03-23.1 PHASE 01 – LEVEL 03 ENLARGED PLAN / RCP 0 12/16/2019 
G03-24 PHASE 01 – LEVEL 04_ENLARGED PLAN / RCP 0 12/16/2019 
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G03-25 ROOF LEVEL_ENLAREGED PLAN 0 12/16/2019 
G03-31 PHASE 01 TEMPORARY STAIR, SECTION, PLAN AND DETAILS 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

G03-32 PHASE 01 TEMPORARY STAIR, SECTION AND DETAILS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

G03-33 PHASE 01 & 02 WALL SECTIONS 0 12/16/2019 
G03-34 TEMPORARY WALL DETAILS 0 12/16/2019 
G03-35 TEMPORARY WALL TYPES AND DETAILS 0 12/16/2019 
G03-36 TEMPORARY WALL TYPES AND DETAILS 0 12/16/2019 
G03-41 PHASE 01 – LEVEL 01 INT ELEVATION 0 12/16/2019 
G03-42 PHASE 01 – LEVEL 02_INT ELEVATION 0 12/16/2019 

 ADDENDUM 003 1 01/24/2020 

G03-43 PHASE 01 – LEVEL 03_INT ELEVATION 0 12/16/2019 
G03-51 PHASE 02 – LEVEL 01 PLAN 0 12/16/2019 
G03-52 PHASE 02 – LEVEL 02 PLAN 0 12/16/2019 
G03-53 PHASE 02 – LEVEL 03 PLAN 0 12/16/2019 
G03-54 PHASE 02 – LEVEL 04 PLAN 0 12/16/2019 
G03-55 PHASE 02 ROOF LEVEL 0 12/16/2019 
EX-1.1 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.2 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.3 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.4 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.5 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.6 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.7 EXISTING CONDITIONS PLAN 0 12/16/2019 

EX-1.8 EXISTING CONDITIONS PLAN 0 12/16/2019 

C000 CIVIL NOTES, LEGEND AND ABBREVIATIONS 0 12/16/2019 
C100 SITE PREPARATION & EROSION & SEDIMENTATION CONTROL 

PLAN OVERVIEW 
0 12/16/2019 

C101 SITE PREPARATION & EROSION & SEDIMENTATION CONTROL 
PLAN 

0 12/16/2019 

C102 SITE PREPARATION & EROSION & SEDIMENTATION CONTROL 
PLAN 

0 12/16/2019 

C103 SITE PREPARATION & EROSION & SEDIMENTATION CONTROL 
PLAN 

0 12/16/2019 

C104 SITE PREPARATION & EROSION & SEDIMENTATION CONTROL 
PLAN 

0 12/16/2019 

C105 SITE PREPARATION & EROSION & SEDIMENTATION 
CONTROL PLAN 

0 12/16/2019 

C200 OVERALL CIVIL SITE UTILITY PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

C201 CIVIL SITE UTILITY PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   
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C202 CIVIL SITE UTILITY PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

C203 CIVIL SITE UTILITY PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

C204 CIVIL SITE UTILITY PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

C205 CIVIL SITE UTILITY PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

C300 EROSION & SEDIMENTATION CONTROL DETAILS 0 12/16/2019 
C301 CIVIL SITE UTILITY DETAILS 0 12/16/2019 
C302 CIVIL SITE UTILITY DETAILS 0 12/16/2019 
TS-001 LEGEND AND ABBREVIATIONS 0 12/16/2019 
TS-002 LIMIT OF WORK 0 12/16/2019 
TS-100 SIGN AND PAVEMENT MARKING PLAN 0 12/16/2019 
TS-101 SIGN AND PAVEMENT MARKING PLAN 0 12/16/2019 
TS-102 TRAFFIC SIGNAL PLAN – CONCORD AVENUE AND 

GODEN STREET 
0 12/16/2019 

TS-103 TRAFFIC SIGNAL SEQUENCE PLAN – CONCORD AVENUE AND 
GODEN STREET 

0 12/16/2019 

TS-104 TRAFFIC SIGNAL AND SEQUENCE PLAN – ORCHARD STREET 
PEDESTRIAN CROSSING TRAFFIC SIGNAL DETAILS 

0 12/16/2019 

TS-105 TRAFFIC SIGNAL DETAILS 0 12/16/2019 
TS-300 TRAFFIC MANAGEMENT DETAILS 0 12/16/2019 
GT1.00 GEOTHERMAL WELL FIELD LAYOUT 0 12/16/2019 
GT2.00 GEOTHERMAL WELL FIELD DETAILS 0 12/16/2019 
I1.00 IRRIGATION PLAN 0 12/16/2019 
I1.01 IRRIGATION PLAN 0 12/16/2019 
I1.02 IRRIGATION PLAN 0 12/16/2019 
I1.03 IRRIGATION PLAN 0 12/16/2019 
I2.00 IRRIGATION DETAILS 0 12/16/2019 
I3.00 IRRIGATION WELL PUMPING DETAILS 0 12/16/2019 
L001 TEMPORARY PARKING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L100 SITE PREPARATION PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L101 SITE PREPARATION PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001 
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L102 SITE PREPARATION PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L200 OVERALL LAYOUT & MATERIALS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L201 LAYOUT & MATERIALS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001    

 ADDENDUM 002 2 01/17/2020 

L202 LAYOUT & MATERIALS PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

L203 LAYOUT & MATERIALS PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

L204 LAYOUT & MATERIALS PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

L205 LAYOUT & MATERIALS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L206 LAYOUT & MATERIALS PLAN ENLARGEMENT A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L207 LAYOUT & MATERIALS PLAN ENLARGEMENT B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L208 LAYOUT & MATERIALS PLAN ENLARGEMENT C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L209 LAYOUT & MATERIALS PLAN ENLARGEMENT D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L210 LAYOUT & MATERIALS PLAN ENLARGEMENT E 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L211 LAYOUT & MATERIALS PLAN ENLARGEMENT F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L300 OVERALL GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L301 GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L302 GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L303 GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001    
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 ADDENDUM 002 2 01/17/2020 

L304 GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L305 GRADING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L400 OVERALL SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L401 SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L402 SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L403 SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L404 SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L405 SIGNAGE & PAVEMENT MARKINGS PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L500 OVERALL PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L501 PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L502 PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L503 PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L504 PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L505 PLANTING PLAN 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002    

L601 LANDSCAPE DETAILS 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L602 LANDSCAPE DETAILS 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 ADDENDUM 002 1 01/17/2020 

L603 LANDSCAPE DETAILS 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L604 LANDSCAPE DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L605 SITE SECTIONS 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002   

L606 SITE SECTIONS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L607 SITE DETAILS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

L608 SITE DETAILS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

S00-01 GENERAL NOTES 3 12/16/2019 
S00-02 TYPICAL DETAILS 1 12/16/2019 
S00-03 TYPICAL DETAILS 0 12/16/2019 
S00-04 TYPICAL DETAILS 1 12/16/2019 
S00-05 TYPICAL DETAILS 1 12/16/2019 
S10-01A PILE CAP PLAN – AREA A 5 12/16/2019 
S10-01B PILE CAP PLAN – AREA B 5 12/16/2019 
S10-01C PILE CAP PLAN – AREA C 7 12/16/2019 
 CCD-058 8 01/22/2020 

S10-01D PILE CAP PLAN – AREA D 3 12/16/2019 
S10-01E PILE CAP PLAN – AREA E 1 12/16/2019 
S10-01F PILE CAP PLAN – AREA F 1 12/16/2019 
S11-01A LEVEL 01 AND FOUNDATION PLAN - AREA A 6 12/16/2019 
S11-01B LEVEL 01 AND FOUNDATION PLAN - AREA B 8 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN CCD-042   

S11-01C LEVEL 01 AND FOUNDATION PLAN - AREA C 13 12/16/2019 
 CCD-058 14 01/22/2020 

S11-01D LEVEL 01 AND FOUNDATION PLAN - AREA D 7 12/16/2019 
 ADDENDUM 003 9 01/24/2020 

 CCD-058 8 01/22/2020 

S11-01E LEVEL 01 AND FOUNDATION PLAN - AREA E 4 12/16/2019 
S11-01F LEVEL 01 AND FOUNDATION PLAN - AREA F 3 12/16/2019 

 ADDENDUM 003 4 01/24/2020 

S11-02A LEVEL 02 FRAMING PLAN - AREA A 7 12/16/2019 
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S11-02B LEVEL 02 FRAMING PLAN - AREA B 9 12/16/2019 
 CCD-042 AMENDED 10  

 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-02C LEVEL 02 FRAMING PLAN - AREA C 9 12/16/2019 
 CCD-047 (INCORRECTLY LISTS AS INCLUDED IN CCD-042) 10 01/02/2020 

 LISTS CCD-056 AS INCLUDED IN CONFORMED SET   

S11-02D LEVEL 02 FRAMING PLAN - AREA D 6 12/16/2019 
 LISTS CCD-056 AS INCLUDED IN CONFORMED SET 7 01/24/2020 

 ADDENDUM 003 8 01/24/2020 

S11-02E LEVEL 02 FRAMING PLAN - AREA E 1 12/16/2019 
 ADDENDUM 002 2 01/17/2020 

S11-02F LEVEL 02 FRAMING PLAN - AREA F 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

S11-03A LEVEL 03 FRAMING PLAN - AREA A 5 12/16/2019 
S11-03B LEVEL 03 FRAMING PLAN - AREA B 8 12/16/2019 

 CCD-042 AMENDED 9 01/06/2020 

S11-03C LEVEL 03 FRAMING PLAN - AREA C 8 12/16/2019 
 CCD-047  9 01/02/2020 

 ADDENDUM 001 10 01/02/2020 

 LISTS CCD-056 AS INCLUDED IN CONFORMED SET 11 01/24/2020 

 ADDENDUM 003 12 01/24/2020 

S11-03D LEVEL 03 FRAMING PLAN - AREA D 5 12/16/2019 
 ADDENDUM 001 6 01/10/2020 

 LISTS CCD-056 AS INCLUDED IN CONFORMED SET 7 01/24/2020 

 ADDENDUM 003 8 01/24/2020 

S11-03E LEVEL 03 FRAMING PLAN - AREA E 2 12/16/2019 
 ADDENDUM 001 3 01/10/2020 

 ADDENDUM 002 5 01/17/2020 

S11-03F LEVEL 03 FRAMING PLAN - AREA F 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

S11-04A LEVEL 04 FRAMING PLAN - AREA A 5 12/16/2019 
 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-04B LEVEL 04 FRAMING PLAN - AREA B 5 12/16/2019 
 CCD-042 AMENDED 6 01/06/2020 

 LISTS CCD-037 AS INCLUDED IN CONFORMED SET (VOIDED)   

 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-04C LEVEL 04 FRAMING PLAN - AREA C 7 12/16/2019 
 CCD-047 8 01/02/2020 

 CCD-044 (CCD-044 MISSING FROM UPDATE LIST) 9 01/03/2020 

 CCD-045  10 01/03/2020 

 CCD-045 MISSING FROM UPDATE LIST   

 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-04D LEVEL 04 FRAMING PLAN - AREA D 6 12/16/2019 
 CCD-047 7 01/02/2020 
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 ADDENDUM 003 8 01/24/2020 

S11-04F LEVEL 04 FRAMING PLAN - AREA F 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

S11-05A ROOF FRAMING PLAN - AREA A 2 12/16/2019 
 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-05B ROOF FRAMING PLAN - AREA B 4 12/16/2019 
 ASI-028 5 12/29/2019 

 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-05C ROOF FRAMING PLAN - AREA C 5 12/16/2019 
 CCD-044 6 01/03/2020 

 CCD-045 (CCD-044 MISSING FROM UPDATE LIST) 7 01/03/2020 

 LISTS CCD-064 AS INCLUDED IN CONFORMED SET   

S11-05D ROOF FRAMING PLAN - AREA D 4 12/16/2019 
S11-06 PART PLANS 2 12/16/2019 
S20-01 TYPICAL FOUNDATION DETAILS 3 12/16/2019 
S20-02 TYPICAL FOUNDATION SECTIONS 3 12/16/2019 
S20-03 FOUNDATION SECTIONS 3 12/16/2019 
S20-04 FOUNDATION SECTIONS 2 12/16/2019 
 CCD-058 3 01/22/2020 

S20-05 FOUNDATION SECTIONS 3 12/16/2019 
S20-06 FOUNDATION SECTION (CCD-042 AMENDED) 

NOTED INCORRECTLY AS INCLUDED IN CD SET 

1 01/06/2020 

 CCD-058 2 01/22/2020 

S20-10 PILECAP DETAILS 2 12/16/2019 
S20-11 PILECAP DETAILS 2 12/16/2019 
S20-12 PILECAP DEATILS 3 12/16/2019 
S20-13 PILECAP DETAILS 4 12/16/2019 
S30-01 SECTIONS 2 12/16/2019 

 CCD-042 AMENDED 3 01/06/2020 

S30-02 SECTIONS 3 12/16/2019 
S30-03 SECTIONS 4 12/16/2019 

 CCD-042 AMENDED 5 01/06/2020 

S30-04 SECTIONS 3 12/16/2019 
 CCD-044 4 01/03/2020 

 CCD-045 (CCD-044 MISSING FROM UPDATE LIST) 5 01/03/2020 

S30-05 SECTIONS 3 12/16/2019 
S30-06 SECTIONS 3 12/16/2019 

S30-07 SECTIONS 0 12/16/2019 

 CCD-042 AMENDED 1 01/06/2020 

 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 34 01/17/2020 

S30-08 SECTIONS (ISSUED WITH CCD-046) 1 01/15/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 
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S40-01 BRACE FRAMES - AREA A 2 12/16/2019 
S40-02 BRACE FRAMES – AREA B 3 12/16/2019 
S40-03 BRACE FRAMES – AREA C 2 12/16/2019 
S40-04 BRACE FRAMES – AREA D 0 12/16/2019 
S40-05 BRACE FRAMES – AREA F 0 12/16/2019 
S40-06 BRACE FRAME DETAILS 0 12/16/2019 
S50-01 WALL ELEVATIONS 0 12/16/2019 
S50-02 WALL ELEVATIONS 2 12/16/2019 
S50-03 WALL ELEVATIONS 2 12/16/2019 
S50-04 WALL ELEVATIONS 1 12/16/2019 
S50-05 WALL ELEVATIONS 0 12/16/2019 
S50-06 EXTERIOR ELEVATION KEY PLAN 0 12/16/2019 
A00-01 ARCH GENERAL NOTES, SYMBOLS & ABBREVIATIONS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A00-02 TYPICAL MOUNTING HEIGHT 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A04-01 DEMO OF EXISTING WHITE FIELD HOUSE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-11 PHASE 01 – LEVEL 01 DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-21 PHASE 01B – LEVEL 01 DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-22 PHASE 01B – LEVEL 02 DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A04-23 PHASE 01B – LEVEL 03 DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-30 PHASE 02 – FOUNDATION LEVEL DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-31 PHASE 02 – LEVEL 01_DEMO PLAN  0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-32 PHASE 02 – LEVEL 02_DEMO PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-33 PHASE 02 – LEVEL 03_DEMO PLAN 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-41  PHASE 02B DEMO – LEVEL 01_ENLARGED DEMO PLANS & RCP 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-42 PHASE 02B DEMO – LEVEL 02_ENLARGED DEMO PLANS & INT 
ELEVS 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-42.1 PHASE 02B DEMO – LEVEL 02_ENLARGED DEMO PLANS & INT 
ELEVS 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A04-43 PHASE 02B DEMO – LEVEL 03 & 04_ENLARGED DEMO PLANS & 
INT ELEVS 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A10-00 UNDERSLAB REFERENCE PLAN 1 12/16/2019 
A10-01 LEVEL 01 REFERENCE PLAN 1 12/16/2019 
 LISTS ASI-032 AS INCLUDED IN CONFORMED SET   

A10-02 LEVEL 02 REFERENCE PLAN 0 12/16/2019 
A10-03 LEVEL 03 REFERENCE PLAN 0 12/16/2019 
A10-04 LEVEL 04 REFERENCE PLAN 0 12/16/2019 
A10-05 ROOF LEVEL REFERENCE PLAN 0 12/16/2019 
A10-11 LEVEL 01 REFERENCE RCP 1 12/16/2019 
A10-12 LEVEL 02 REFERENCE RCP 0 12/16/2019 
A10-13 LEVEL 03 REFERENCE RCP 0 12/16/2019 
A10-14 LEVEL 04 REFERENCE RCP 0 12/16/2019 
A11-01A LEVEL 01 FLOOR PLAN – AREA A 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-01B LEVEL 01 FLOOR PLAN – AREA B 1 12/16/2019 
 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 

 ADDENDUM 003 4 01/24/2020 

 ADDENDUM 004 5 01/29/2020 

A11-01C LEVEL 01 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-01D LEVEL 01 FLOOR PLAN – AREA D 1 12/16/2019 
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 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 

 ADDENDUM 003 4 01/24/2020 

 ADDENDUM 004 5 01/29/2020 

A11-01E LEVEL 01 FLOOR PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-01F LEVEL 01 FLOOR PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

 LISTS PR-024 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-02A LEVEL 02 FLOOR PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-02B LEVEL 02 FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-02C LEVEL 02 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-02D LEVEL 02 FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-02E LEVEL 02 FLOOR PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-02F LEVEL 02 FLOOR PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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 ADDENDUM 004 4 01/29/2020 

A11-03A LEVEL 03 FLOOR PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-03B LEVEL 03 FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-03C LEVEL 03 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-03D LEVEL 03 FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A11-03F LEVEL 03 FLOOR PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-04A LEVEL 04 FLOOR PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-04B LEVEL 04 FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A11-04C LEVEL 04 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A11-04D LEVEL 04 FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 
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A11-05A ROOF LEVEL FLOOR PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A11-05B ROOF LEVEL FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A11-05C ROOF LEVEL FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A11-05D ROOF LEVEL FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A11-05E ROOF LEVEL FLOOR PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A11-05F ROOF LEVEL FLOOR PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A11-10A LEVEL 01 SLAB EDGE PLAN – AREA A 6 12/16/2019 
 INCORRECTLY NOTED AS INCLUDED IN CCD-042 7 01/06/2020 

 CCD-044 8 01/08/2020 

A11-10B LEVEL 01 SLAB EDGE PLAN – AREA B 8 12/16/2019 
 CCD-070 9 02/05/2020 

A11-10C LEVEL 01 SLAB EDGE PLAN – AREA C 6 12/16/2019 
 CCD-044 7 01/08/2020 

 LISTS CCD-049 AS INCLUDED IN CONFORMED SET (VOIDED)   

 CCD-058 8 01/27/2020 

 CCD-049 AMENDED 9 01/30/2020 

 ADDENDUM 004 10 01/29/2020 

 LISTS CCD-049 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-10D LEVEL 01 SLAB EDGE PLAN – AREA D 6 12/16/2019 
 ADDENDUM 004 7 01/29/2020 

A11-10E LEVEL 01 SLAB EDGE PLAN – AREA E 1 12/16/2019 
A11-10F LEVEL 01 SLAB EDGE PLAN – AREA F 3 12/16/2019 
A11-11A LEVEL 02 SLAB EDGE PLAN – AREA A 6 12/16/2019 
 CCD-050 7 02/05/2020 

 CCD-070 8 02/05/2020 

A11-11B LEVEL 02 SLAB EDGE PLAN – AREA B 6 12/16/2019 
 CCD-042 7 01/06/2020 

 CCD-050 8 02/05/2020 

A11-11C LEVEL 02 SLAB EDGE PLAN – AREA C 6 12/16/2019 
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 CCD-047 7 01/02/2020 

 CCD-044 8 01/08/2020 

 CCD-048 9 01/08/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001 10 01/10/2020 

 ASI-029 11 01/30/2020 

 CCD-050 12 02/05/2020 

 CCD-070 13 02/05/2020 

 LISTS CCD-054 AS INCLUDED IN CONFORMED SET 

 (NIC) 

  

 LISTS CCD-052 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-11D LEVEL 02 SLAB EDGE PLAN – AREA D 6 12/16/2019 
 ADDENDUM 003 7 01/24/2020 

 CCD-050 (NOT LITSED ON DRAWING) 

(NIC) 

8 02/05/2020 

A11-11E LEVEL 02 SLAB EDGE PLAN – AREA E 3 12/16/2019 
A11-11F LEVEL 02 SLAB EDGE PLAN – AREA F 2 12/16/2019 
 CCD-050 3 02/05/2020 

A11-12A LEVEL 03 SLAB EDGE PLAN – AREA A 5 12/16/2019 
 CCD-050 6 02/05/2020 

 CCD-070 7 02/05/2020 

A11-12B LEVEL 03 SLAB EDGE PLAN – AREA B 7 12/16/2019 
 CCD-048 8 01/08/2020 

 ASI-029  9 01/30/2020 

 ASI-029 AMENDED 10 02/04/2020 

 CCD-050 11 02/05/2020 

 LISTS CCD-061 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-12C LEVEL 03 SLAB EDGE PLAN – AREA C 7 12/16/2019 
 CCD-047 8 01/02/2020 

 CCD-044 9 01/08/2020 

 CCD-048 8 01/08/2020 

 CCD-050 11 02/05/2020 

 CCD-070 12 02/05/2020 

 LISTS CCD-045 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

 LISTS CCD-054 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

 LISTS CCD-061 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-12D LEVEL 03 SLAB EDGE PLAN – AREA D 6 12/16/2019 
 CCD-050 7 02/05/2020 

A11-12F LEVEL 03 SLAB EDGE PLAN – AREA F 2 12/16/2019 
 CCD-050 3 02/05/2020 

A11-13A LEVEL 04 SLAB EDGE PLAN – AREA A 3 12/16/2019 



 
 
 
 

Page | 17 
 

 CCD-050 4 02/05/2020 

A11-13B LEVEL 04 SLAB EDGE PLAN – AREA B 8 12/16/2019 
 CCD-050 9 02/05/2020 

A11-13C LEVEL 04 SLAB EDGE PLAN – AREA C 6 12/16/2019 
 CCD-044 8 01/08/2020 

 CCD-047 7 01/02/2020 

 CCD-050 9 02/05/2020 

 CCD-070 10 02/05/2020 

 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-13D LEVEL 04 SLAB EDGE PLAN – AREA D 5 12/16/2019 
 CCD-050 6 02/05/2020 

 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-13F LEVEL 04 SLAB EDGE PLAN – AREA F 4 12/16/2019 
 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-14A ROOF SLAB EDGE PLAN – AREA A 4 12/16/2019 
 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 
  

A11-14B ROOF SLAB EDGE PLAN – AREA B 7 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001 8 01/28/2020 

 CCD-063  8 01/28/2020 

 CCD-065 9 01/28/2020 

 ASI-029 10 01/30/2020 

 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A11-14C ROOF SLAB EDGE PLAN – AREA C 6 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 
  

A11-14D ROOF SLAB EDGE PLAN – AREA D 4 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

 LISTS ASI-031 AS INCLUDED IN CONFORMED SET 

(NIC) 
  

A11-20 THERMAL COATING – TYPICAL DETAILS 0 12/16/2019 
A11-21 LEVEL 01 THERMAL COATING PLAN 0 12/16/2019 
A11-22 THERMAL COATING – UPPER LEVELS 0 12/16/2019 

 ADDENDUM 003 1 01/24/2020 

A12-01A LEVEL 01 REFLECTED CEILING PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A12-01B LEVEL 01 REFLECTED CEILING PLAN – AREA B 1 12/16/2019 
 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 
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 ADDENDUM 003 4 01/24/2020 

 ADDENDUM 004 5 01/29/2020 

A12-01C LEVEL 01 REFLECTED CEILING PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A12-01D LEVEL 01 REFLECTED CEILING PLAN – AREA D 1 12/16/2019 
 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 

 ADDENDUM 003 4 01/24/2020 

 ADDENDUM 004 5 01/29/2020 

A12-01E LEVEL 01 REFLECTED CEILING PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A12-01F LEVEL 01 REFLECTED CEILING PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A12-02A LEVEL 02 REFLECTED CEILING PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A12-02B LEVEL 02 REFLECTED CEILING PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A12-02C LEVEL 02 REFLECTED CEILING PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A12-02D LEVEL 02 REFLECTED CEILING PLAN – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-02E LEVEL 02 REFLECTED CEILING PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A12-02F LEVEL 02 REFLECTED CEILING PLAN – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 
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 ADDENDUM 003 2 01/24/2020 

A12-03A LEVEL 03 REFLECTED CEILING PLAN – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-03B LEVEL 03 REFLECTED CEILING PLAN – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A12-03C LEVEL 03 REFLECTED CEILING PLAN – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-03D LEVEL 03 REFLECTED CEILING PLAN – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-03F LEVEL 03 REFLECTED CEILING PLAN – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-04A LEVEL 04 REFLECTED CEILING PLAN – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-04B LEVEL 04 REFLECTED CEILING PLAN – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-04C LEVEL 04 REFLECTED CEILING PLAN – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A12-04D LEVEL 04 REFLECTED CEILING PLAN – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A13-00 FINISH LEGEND 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A13-00A FINISH NOTES (ISSUED WITH ADDENDUM 001) 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 (MISSING FROM CONFORMED SET) 

WAS NOT INCLUDED IN ADDENDUM 004 

3 01/29/2020 

A13-01A LEVEL 01 FINISH PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 NOTED INCORRCETLY AS INCLUDED IN ADDENDUM 004 

WAS NOT INCLUDED IN ADDENDUM 004 

  

A13-01B LEVEL 01 FINISH PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 002 2 01/17/2020 

A13-01C LEVEL 01 FINISH PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A13-01D LEVEL 01 FINISH PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-01E LEVEL 01 FINISH PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-01E.1 LEVEL 01 STRIPING PLAN – AREA E 0 12/16/2019 
A13-01E.2 LEVEL 01 STRIPING PLAN – AREA E 0 12/16/2019 
A13-01F LEVEL 01 FINISH PLAN – AREA F 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

 LISTS CCD-045 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A13-02A LEVEL 02 FINISH PLAN – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

A13-02B LEVEL 02 FINISH PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A13-02C LEVEL 02 FINISH PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-02D LEVEL 02 FINISH PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A13-02E LEVEL 02 FINISH PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-02E.1 LEVEL 02 STRIPING PLAN – AREA E – SMALL GYM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A13-02F LEVEL 02 FINISH PLAN – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A13-03A LEVEL 03 FINISH PLAN – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A13-03B LEVEL 03 FINISH PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-03C LEVEL 03 FINISH PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-03D LEVEL 03 FINISH PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-03F LEVEL 03 FINISH PLAN – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A13-04A LEVEL 04 FINISH PLAN – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A13-04B LEVEL 04 FINISH PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A13-04C LEVEL 04 FINISH PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A13-04D LEVEL 04 FINISH PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A15-00 EQUIPMENT LEGEND (MISSING FROM CONFORMED SET) 0 12/16/2019 

A15-01A LEVEL 01 FURNITURE PLAN – AREA A 0 12/16/2019 
A15-01B LEVEL 01 FURNITURE PLAN – AREA B 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A15-01C LEVEL 01 FURNITURE PLAN – AREA C 0 12/16/2019 
A15-01D LEVEL 01 FURNITURE PLAN – AREA D 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A15-01E LEVEL 01 FURNITURE PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A15-01F LEVEL 01 FURNITURE PLAN – AREA F 0 12/16/2019 
A15-02A LEVEL 02 FURNITURE PLAN – AREA A 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A15-02B LEVEL 02 FURNITURE PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-02C LEVEL 02 FURNITURE PLAN – AREA C 0 12/16/2019 
A15-02D LEVEL 02 FURNITURE PLAN – AREA D 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A15-02E LEVEL 02 FURNITURE PLAN – AREA E 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 
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A15-02F LEVEL 02 FURNITURE PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-03A LEVEL 03 FURNITURE PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-03B LEVEL 03 FURNITURE PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-03C LEVEL 03 FURNITURE PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-03D LEVEL 03 FURNITURE PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-03F LEVEL 03 FURNITURE PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-04A LEVEL 04 FURNITURE PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A15-04B LEVEL 04 FURNITURE PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-04C LEVEL 04 FURNITURE PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A15-04D LEVEL 04 FURNITURE PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A20-00 EXTERIOR ELEVATIONS – OVERALL  0 12/16/2019 
A20-10 EXTERIOR ELEVATIONS – AREA A 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A20-11 EXTERIOR ELEVATIONS - AREA B 2 12/16/2019 
 ADDENDUM 001 3 01/10/2020 

 ADDENDUM 002 4 01/17/2020 

A20-12 EXTERIOR ELEVATIONS - AREA B 1 12/16/2019 
 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A20-13 EXTERIOR ELEVATIONS – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A20-14 EXTERIOR ELEVATIONS – AREA D 0 12/16/2019 
 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 

 ADDENDUM 004 4 01/29/2020 

A20-15 EXTERIOR ELEVATIONS – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A20-16 EXTERIOR ELEVATIONS – AREA E 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

A20-17 EXTERIOR ELEVATIONS – AREA F 0 12/16/2019 
A20-20 EXTERIOR ELEVATIONS – ENLARGED  0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A20-21 EXTERIOR ELEVATIONS – ENLARGED  0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A30-01 BUILDING SECTIONS E-W 0 12/16/2019 
A30-02 BUILDING SECTIONS E-W AREA D  0 12/16/2019 
A30-03 BUILDING SECTIONS E-W AREA B 0 12/16/2019 
A30-04 BUILDING SECTIONS E-W AREA C 0 12/16/2019 
A30-05 BUILDING SECTIONS E-W AREA D 0 12/16/2019 
A30-06 BUILDING SECTIONS E-W AREAS E & F 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

A30-20 BUILDING SECTIONS N-S AREA A 0 12/16/2019 
A30-21 BUILDING SECTIONS N-S AREA B  0 12/16/2019 
A30-22 BUILDING SECTIONS N-S AREAS B & C 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A30-23 BUILDING SECTIONS N-S AREA E 0 12/16/2019 
A30-24 BUILDING SECTIONS N-S AREA C 0 12/16/2019 
A30-25 BUILDING SECTIONS N-S AREAS D & F 0 12/16/2019 
A30-26 BUILDING SECTIONS N-S AREA F 0 12/16/2019 
A30-27 BUILDING SECTIONS N-S AREA D 0 12/16/2019 
A31-A1 WALL SECTIONS – AREA A 0 12/16/2019 
A31-A2 WALL SECTIONS – AREA A 0 12/16/2019 
A31-B1 WALL SECTIONS – AREA B 0 12/16/2019 
A31-B2 WALL SECTIONS – AREA B 0 12/16/2019 

A31-B3 WALL SECTIONS – AREA B 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

A31-C1 WALL SECTIONS – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A31-C2 WALL SECTIONS – AREA C EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A31-C3 WALL SECTIONS – AREA C & AREA E 0 12/16/2019 
A31-C4 WALL SECTIONS – AREA C & AREA E EXPANSION JOINT 0 12/16/2019 
A31-D1 WALL SECTIONS – AREA D 0 12/16/2019 
A31-E1 WALL SECTIONS – AREA E 0 12/16/2019 

 ADDENDUM 001 (REMOVED ON ADDENDUM 002) 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A31-E3 WALL SECTIONS – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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A31-F1 WALL SECTIONS – AREA F 0 12/16/2019 
A32-00 TYPICAL EXTERIOR WALL & ROOF ASSEMBLIES 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A32-01 EXTERIOR ENVELOPE DETAILS – ROOF DETAILS 0 12/16/2019 
A32-02 TYPICAL AVB & FLASHING TYPES 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A32-A1 SECTION DETAILS – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

 LISTS CCD-046 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A32-A2 SECTION DETAILS – AREA A STAIR 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A32-A3 SECTION DETAILS – AREA A HS ENTRY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A32-A4 SECTION DETAILS – AREA A HS ENTRY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A32-A5 SECTION DETAILS – AREA A CORRIDOR 0 12/16/2019 
A32-A6 SECTION DETAILS – AREA A PERIMETER ROOMS 0 12/16/2019 
A32-B1 SECTION DETAILS – AREA B MUSIC  0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A32-B2 SECTION DETAILS – AREA B MUSIC 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A32-B3 SECTION DETAILS – AREA B CURTAIN WALL 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 LISTS ASI-030 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A32-B4 SECTION DETAILS – AREA B 1 12/16/2019 
 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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A32-B5 SECTION DETAILS – AREA B AUDITORIUM 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A32-B6 SECTION DETAILS – AREA B AUDITORIUM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A32-B7 SECTION DETAILS – AREA B STAIR 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A32-B8 SECTION DETAILS – AREA B OVERHEAD SHUTTERS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A32-B9 SECTION DETAILS – AREA B BLACK BOX & WORKING RAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 003  2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A32-B10 SECTION DETAILS – AREA B (ISSUED WITH ADDENDUM 002)  2 01/17/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001  1 01/10/2020 

 ADDENDUM 003 3 01/24/2020 

A32-C1 SECTION DETAILS – AREA C POND TERRACE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A32-C7 SECTION DETAILS – AREA C EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A32-C8 SECTION DETAILS – AREA C EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A32-C9 SECTION DETAILS – AREA C MECHANICAL WELL 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A32-C12 SECTION DETAILS – AREA C – MAKER SPACE SKYLIGHT 0 12/16/2019 
A32-C13 SECTION DETAILS – AREA C – MAKER SPACE 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A32-D1 SECTION DETAILS – AREA D 0 01/17/2020 

A32-D2 SECTION DETAILS – AREA D ROOFING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A32-D3 SECTION DETAILS – AREA D CORRIDOR 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A32-D5 SECTION DETAILS – AREA D CURTAIN WALL 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

 ADDENDUM 004 2 01/29/2020 

A32-D8 SECTION DETAILS – AREA D INTERIOR STAIR 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 
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 ADDENDUM 003 2 01/24/2020 

A32-E1 SECTION DETAILS – AREA E FIELD HOUSE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INLCUDED IN ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A32-E2 SECTION DETAILS – AREA E FIELD HOUSE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

A32-E3 SECTION DETAILS – AREA E FIELD HOUSE (ISSUED WITH 

ADDENDUM 002) 

1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 MISSING FROM CONFORMED SET   

A32-F1 SECTION DETAILS – AREA D LS ENTRY 0 12/16/2019 
A32-F2 SECTION DETAILS – AREAS B, C, D MECH 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

A33-A1 PLAN DETAILS – AREA A LEVEL 01 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

 ADDENDUM 004 2 01/29/2020 

A33-A2 PLAN DETAILS – AREA A LEVEL 01 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A33-A3 PLAN DETAILS – AREA A LEVELS 2, 3, & 4 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A33-A5 PLAN DETAILS – AREA A LEVELS 2, 3, & 4 FENESTRATION 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A33-A6 PLAN DETAILS – AREA A LEVELS 2, 3, & 4 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-A7 PLAN DETAILS – AREA A LEVELS 2, 3, & 4 0 12/16/2019 
A33-B1 PLAN DETAILS – AREA B LEVEL 01  0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A33-B2 PLAN DETAILS – AREA B LEVEL 01 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-B3 PLAN DETAILS – AREA B LEVEL 02 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A33-B4 PLAN DETAILS – AREA B LEVEL 02 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-B5 PLAN DETAILS – AREA B LEVEL 03  0 12/16/2019 
A33-B6 PLAN DETAILS – AREA B LEVEL 03  0 12/16/2019 

A33-B7 PLAN DETAILS – AREA B AUDITORIUM  

(INCLUDED WITH ADDENDUM 02) 

1 01/17/2020 

A33-B8 PLAN DETAILS – AREA B AUDITORIUM  1 01/17/2020 
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(INCLUDED WITH ADDENDUM 02) 

A33-C1 PLAN DETAILS – AREA C LEVEL 01 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

A33-C2 PLAN DETAILS – AREA C LEVEL C (ADDENDUM 002) 0 01/17/2020 

A33-C3 PLAN DETAILS – AREA C LEVEL 02  0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

A33-C4 PLAN DETAILS – AREA C LEVEL 02  0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A33-C5 PLAN DETAILS – AREA C LEVEL 02 EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-C6 PLAN DETAILS – AREA C LEVEL 02 EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 001 (MISSING FROM CONFORMED SET) 

SHEET WAS ISSUED IN ADDENDUM 001 AND ADDENDUM 002. 

ADDENDUM 001 NOT LISTED ON CONFORMED SET SHEET  

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A33-C7 PLAN DETAILS – AREA C LEVEL 03 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A33-C8 PLAN DETAILS – AREA C LEVEL 04 EXPANSION JOINT 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A33-C9 PLAN DETAILS – AREA C LEVEL 04 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A33-D1 PLAN DETAILS – AREA D LEVEL 01 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A33-D2 PLAN DETAILS – AREA D LEVEL 01  

(ISSUED WITH CONFORMED SET) 

0 02/06/2020 

A33-D3 PLAN DETAILS – AREA D LEVEL 01 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-D4 PLAN DETAILS – AREA D LEVEL 02 (ADDENDUM 003) 1 01/24/2020 

A33-D5 PLAN DETAILS – AREA D LEVEL 02 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

A33-D6 PLAN DETAILS – AREA D LEVEL 02 & 4 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A33-D7 PLAN DETAILS – AREA D LEVEL 02 

(ISSUED WITH CONFORMED SET) 

0 02/06/2020 

A33-D8 PLAN DETAILS – AREA D LEVEL 04 

(ISSUED WITH CONFORMED SET) 

0 02/06/2020 

A33-E1 PLAN DETAILS – AREA E LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 
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A33-F1 PLAN DETAILS – AREA F LEVEL 01  

(ISSUED WITH ADD. 003 – MISSING FROM CONFORMED SET) 

1 01/24/2020 

A33-F2 PLAN DETAILS – AREA F LEVEL 01 1 01/24/2020 

A33-F3 PLAN DETAILS – AREA F LEVEL 02 

(ISSUED WITH CONFORMED SET) 

0 02/06/2020 

A34-01 EXTERIOR GLAZING 0 12/16/2019 
 CCD-051 1 01/30/2020 

 LISTS ASI-030 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A34-02 EXTERIOR GLAZING 0 12/16/2019 
 CCD-051 1 01/30/2020 

 LISTS ASI-030 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A34-03 EXTERIOR GLAZING 0 12/16/2019 
 CCD-051 1 01/30/2020 

 LISTS ASI-030 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A34-04 EXTERIOR GLAZING 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 CCD-051 2 01/30/2020 

 LISTS ASI-030 AS INCLUDED IN CONFORMED SET 

(NIC) 

  

A34-05 EXTERIOR GLAZING  
MISSING FROM CONFORMED SET 

0 12/16/2019 

A34-06 EXTERIOR LOUVERS 0 12/16/2019 
 CCD-051 1 01/30/2020 

A34-10 VERTICAL FIN & SOLAR SHADE SCHEDULE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

 CCD-051 4 01/30/2020 

A35-01 INTERIOR GLAZING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A35-02 INTERIOR GLAZING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A35-03 INTERIOR GLAZING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A40-01 ENLARGED ELEVATOR PLANS & SECTIONS 1 12/16/2019 
 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A40-02 EAST SHAFT PLANS – AREA C 0 12/16/2019 
A40-03 WEST SHAFT PLANS – AREA C 0 12/16/2019 
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A40-04 SHAFT PLANS – AREA D & F 1 12/16/2019 
A40-05 SHAFT SECTIONS 0 12/16/2019 
A41-01 STAIR SECTIONS – AREA A 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A41-02 STAIR & RAMP SECTIONS – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A41-03 STAIR & RAMP SECTIONS – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A41-04 STAIR SECTIONS – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A41-05 STAIR SECTIONS – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A41-51 EGRESS STAIR DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A41-60 STAIR 3 ELEVATION 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A41-61 STAIR 3 ELEVATION 0 12/16/2019 
A41-62 STAIR 3 DETAILS 0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

A41-63 STAIR 3 DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A43-01 ENLARGED VESTIBULE PLANS & ELEVATIONS 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A43-02 ENLARGED LOCKER ROOM PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A43-03 ENLARGED LOCKER ROOM PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A43-04 ENLARGED POOL AND OFFICIALS LOCKER ROOMS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A43-05 ENLARGED TOILET RM PLANS & ELEVATIONS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 
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A43-06 ENLARGED TOILET RM PLANS & ELEVATIONS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A43-07 ENLARGED TOILET RM PLANS & ELEVATIONS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A43-08 ENLARGED TYPICAL CLASSROOM 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A45-01 INTERIOR ELEVATIONS – AREA A LEVEL 01 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-02 INTERIOR ELEVATIONS – AREA A LEVEL 01 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A45-03 INTERIOR ELEVATIONS – AREA A LEVEL 01 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A45-04 INTERIOR ELEVATIONS – AREA A LEVELS 02, 03 AND 04 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A45-05 INTERIOR ELEVATIONS – AREA A LEVEL 02 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A45-06 INTERIOR ELEVATIONS – AREA A LEVEL 03 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A45-07 INTERIOR ELEVATIONS – AREA A LEVEL 04 CORRIDORS 0 12/16/2019 
 EBP5 – ADDENDUM 001 1 11/04/2019 

 ADDENDUM 004 2 01/29/2020 

A45-15 INTERIOR ELEVATIONS – AREA B AUDITORIUM 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A45-16 INTERIOR ELEVATIONS – AREA B AUDITORIUM/LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A45-17 INTERIOR ELEVATIONS – AREA B LEVEL 01/LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-18 INTERIOR ELEVATIONS – AREA B LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-19 INTERIOR ELEVATIONS – AREA B LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 002 2 01/17/2020 

A45-20 INTERIOR ELEVATIONS – AREA B LEVEL 01 0 12/16/2019 
  ADDENDUM 001  1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A45-21 INTERIOR ELEVATIONS – AREA B LEVEL 01 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A45-22 INTERIOR ELEVATIONS – AREA B LEVEL 01 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A45-23 INTERIOR ELEVATIONS – AREA B LEVEL 02 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-24 INTERIOR ELEVATIONS – AREA B LEVEL 02 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A45-25 INTERIOR ELEVATIONS – AREA B LEVEL 03 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-26 INTERIOR ELEVATIONS – AREA B LEVEL 03 CORRIDOR 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A45-27 INTERIOR ELEVATIONS – AREA B LEVEL 04  0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-28 INTERIOR ELEVATIONS – AREA B LEVEL 04 CORRIDORS 0 12/16/2019 
 EBP5 - ADDENDUM #1 1 11/04/2019 

 ADDENDUM 001 2 01/10/2020 

A45-30 INTERIOR ELEVATIONS – AREA C POOL 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A45-31 INTERIOR ELEVATIONS – AREA C CAFÉ COMMONS / FOOD PREP 
CORRIDORS 

0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

A45-32 INTERIOR ELEVATIONS – AREA C LEVEL 01 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A45-33 INTERIOR ELEVATIONS – AREA C LEVEL 02 0 12/16/2019 
 EBP5 - ADDENDUM #1 1 11/04/2019 
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 ADDENDUM 001 2 01/10/2020 

 ADDENDUM 002 3 01/17/2020 

 ADDENDUM 003 4 01/24/2020 

A45-34 INTERIOR ELEVATIONS – AREA C LEVEL 02  0 12/16/2019 
 EBP5 - ADDENDUM #1 1 11/04/2019 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-35  INTERIOR ELEVATIONS – AREA C LEVEL 02 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004 4 01/29/2020 

A45-36 INTERIOR ELEVATIONS – AREA C LEVEL 03 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A45-37 INTERIOR ELEVATIONS – AREA C LEVEL 03 MAKER SPACES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-37A ADD ALTERNATE #6 AREA C MAKER SPACES (ISSUED WITH 

ADDENDUM 002) 

MISSING FROM CONFORMED SET 

1 01/17/2020 

A45-38 INTERIOR ELEVATIONS – AREA C LEVEL 03 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A45-39 INTERIOR ELEVATIONS – AREA C LEVEL 04  0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-40 INTERIOR ELEVATIONS – AREA C LEVEL 04 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-40A ADD ALTERNATE #6 – AREA C LEVEL 04 CORRIDORS  

(ISSUED WITH ADDENDUM 002) 

NOTED INCORRECTLY AS INCLUDED ADDENDUM 001 

2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A45-41 ADD ALT. AREA C MAKER SPACES / LEVEL 04 CORRIDORS  

(ISSUED WITH ADDENDUM 001) 

1 01/10/2020 

A45-45  INTERIOR ELEVATIONS – AREA D LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 1 01/24/2020 

A45-46  INTERIOR ELEVATIONS – AREA D LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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 ADDENDUM 004 4 01/29/2020 

A45-47 INTERIOR ELEVATIONS – AREA D LEVEL 01 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A45-48  INTERIOR ELEVATIONS – AREA D LEVELS 02 AND 03 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-49  INTERIOR ELEVATIONS – AREA D LEVEL 02 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A45-50 INTERIOR ELEVATIONS – AREA D LEVEL 03 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A45-51 INTERIOR ELEVATIONS – AREA D LEVEL 04 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-52 INTERIOR ELEVATIONS – AREA D LEVEL 04 CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A45-60  INTERIOR ELEVATIONS – AREA E LEVEL 01 FH 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A45-61  INTERIOR ELEVATIONS – AREA E LEVEL 01 FH 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

 ADDENDUM 004 2 01/29/2020 

A45-62 INTERIOR ELEVATIONS – AREA E LEVEL 01 FH LOCKERS AND 
CORRIDOR 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A45-63 INTERIOR ELEVATIONS – AREA E LEVEL 02 FH 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004 3 01/29/2020 

A45-65  INTERIOR ELEVATIONS – AREA E LEVEL 02 SMALL GYM 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

A45-75 INTERIOR ELEVATIONS – AREA F LEVEL 01 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A45-76  INTERIOR ELEVATIONS – AREA F LEVEL 01  0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-77  INTERIOR ELEVATIONS – AREA F CORRIDORS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004 2 01/29/2020 

A45-78  INTERIOR ELEVATIONS – AREA F LEVEL 02 & 03  0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 
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 ADDENDUM 003 2 01/24/2020 

A45-79 INTERIOR ELEVATIONS – AREA F LEVEL 02 CORRIDORS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A45-80 INTERIOR ELEVATIONS – AREA F LEVEL 03 CORRIDORS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

A50-01  ARCHITECTURAL MILLWORK 0 12/16/2019 
A50-04  ARCHITECTURAL MILLWORK 0 12/16/2019 
A50-10  ARCHITECTURAL MILLWORK – WOOD PANELS  0 12/16/2019 
A50-11  ARCHITECTURAL MILLWORK – WOOD PANELS  0 12/16/2019 
A50-12 ARCHITECTURAL MILLWORK – WOOD PANELS 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

A50-13  ARCHITECTURAL MILLWORK – WOOD PANELS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A50-20  ARCHITECTURAL MILLWORK – ART WING 0 12/16/2019 
A50-21 ARCHITECTURAL MILLWORK – ART WING 0 12/16/2019 
A51-00  TYPICAL CEILING DETAILS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A52-01  RAIL TYPES 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

A52-02 RAIL TYPES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A52-03 RAIL TYPES – AUDITORIUM  0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

A52-04 RAIL PLAN DETAILS 1 01/24/2020 

A52-05 RAIL PLAN DETAILS 

SHEET IS BLANK 

0 02/06/2020 

A52-10  INTERIOR FINISH DETAILS – TRANSITIONS  1 12/16/2019 
 ADDENDUM 001 2 01/10/2020 

A52-11 INTERIOR DETAILS – MISC.  0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

A52-20 DISPLAY CASE DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A52-21 DISPLAY CASE DETAILS (ISSUED WITH ADDENDUM 001) 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 
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A61-01  INTERIOR PARTITION TYPES & DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A61-02 TYPICAL INTERIOR PARTITION DETAILS 0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

A62-01  DOOR SCHEDULES – LEVEL 01 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A62-02  DOOR SCHEDULES – LEVEL 02&03 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

A62-03  DOOR SCHEDULES – LEVEL 04 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

A62-04  DOOR & FRAME DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 (MISSING FROM CONFORMED SET) 2 01/17/2020 

A63-01 ATHLETIC EQUIPMENT SCHEDULE (ADDENDUM 003) 1 01/24/2020 

A64-01 SIGNAGE 0 12/16/2019 
A64-02 SIGNAGE – SITE MONUMENTS (ADDENDUM 003) 1 01/24/2020 

A67-01  CASEWORK SCHEDULE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

A67-02  CASEWORK DETAILS 1 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001   

A67-03 CASEWORK DETAILS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

FS-01  FOODSERVICE EQUIPMENT SCHEDULE 0 12/16/2019 

FS-02 FOODSERVICE EQUIPMENT PLAN 0 12/16/2019 
FS-03 FOODSERVICE EQUIPMENT ROUGH-IN PLAN 0 12/16/2019 
FS-04 FOODSERVICE EQUIPMENT VENTILATION AND SPECIAL 

CONDITIONS PLAN 
0 12/16/2019 

FS-05 FOODSERVICE EQUIPMENT DETAILS 0 12/16/2019 
TR-001 THEATER SPECIALTIES COVER SHEET 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

TR-301 THEATER EQUIPMENT SCHEDULES 0 12/16/2019 
TR-311  THEATER EQUIPMENT AUDITORIUM LEVEL 01 PLAN 0 12/16/2019 
TR-312  THEATER EQUIPMENT AUDITORIUM LEVEL 02 PLAN 0 12/16/2019 
TR-313  THEATER EQUIPMENT AUDITORIUM LEVEL 03 PLAN 0 12/16/2019 
TR-314  THEATER EQUIPMENT AUDITORIUM LEVEL 04 PLAN 0 12/16/2019 
TR-315  THEATER EQUIPMENT BLACK BOX PLANS 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 
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TR-316 THEATER EQUIPMENT BLACK BOX PLANS (ADDENDUM 003) 1 01/24/2020 

TR-321  THEATER EQUIPMENT AUDITORIUM LONGITUDINAL SECTION 0 12/16/2019 
TR-324  THEATER EQUIPMENT TYPICAL LINESET TRANSVERSE SECTION 0 12/16/2019 
TR-325 THEATER EQUIPMENT ELECTRIC BATTEN TRANSVERSE SECTION 0 12/16/2019 
TR-326 THEATER EQUIPMENT ACOUSTIC SHELL CEILING TRANSVERSE 

SECTION 
0 12/16/2019 

TR-327 THEATER EQUIPMENT FIRE SAFETY CURTAIN TRANSVERSE 
SECTION 

0 12/16/2019 

TR-328 THEATER EQUIPMENT PROJECTION SCREEN TRANSVERSE 
SECTION 

0 12/16/2019 

TR-329 THEATER EQUIPMENT BLACK BOX SECTIONS 0 12/16/2019 
TR-331 THEATER EQUIPMENT DETAILS 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

TR-401 THEATER SEATING SCHEDULES AND DETAILS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

TR-411  THEATER SEATING AUDITORIUM LEVEL 01 PLAN 0 12/16/2019 
TR-412  THEATER SEATING AUDITORIUM LEVEL 02 PLAN 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

TR-421 THEATER SEATING AUDITORIUM LONGITUDINAL SECTION 0 12/16/2019 
TR-501 THEATER LIGHTING AUDITORIUM SCHEDULES 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

TR-502  THEATER LIGHTING BLACK BOX SCHEDULES 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

TR-503 THEATER LIGHTING PANEL SCHEDULES 0 12/16/2019 
TR-531 THEATER LIGHTING RISER DIAGRAM 0 12/16/2019 
TR-532 THEATER LIGHTING DETAILS 0 12/16/2019 
TR-533 THEATER LIGHTING DETAILS 0 12/16/2019 
TR-534 THEATER LIGHTING AUDITORIUM TSCR DEVICE 0 12/16/2019 
TR-535  THEATER LIGHTING BLACK BOX TSCR DEVICE 0 12/16/2019 
TR-A111B THEATER ACCOMMODATION PLANS LEVEL 01 AREA B 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

TR-A112B THEATER ACCOMMODATION PLANS LEVEL 02 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

TR-A113B THEATER ACCOMMODATION PLANS LEVELS 03 & 04 AREA B 0 12/16/2019 
TR-A201 THEATER ACCOMMODATION DETAILS  

(ISSUED WITH ADDENDUM 002) 

1 01/17/2020 

SP0.0 POOL REFERENCE PLAN 0 12/16/2019 
SP1.0 POOL DEMOLITION PLAN 0 12/16/2019 
SP1.1 POOL RENOVATION PLAN 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

SP1.2 POOL PIPING RENOVATION PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

SP1.3 POOL DETAILS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 
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SP2.0 POOL MECHANICAL ROOM PLAN & SECTIONS 0 12/16/2019 
SP2.1 SURGE TANK PLAN & SECTIONS 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

SP2.2 POOL MECHANICAL DETAILS 0 12/16/2019 
SP3.0 POOL SYSTEMS SCHEMATIC 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

SP4.0 POOL LOCATION POINT PLAN 0 12/16/2019 
FP10-00 FIRE PROTECTION LEGEND, NOTES, AND ABBREVIATIONS 0 12/16/2019 

 ADDENDUM 002 (MISSING FROM CONFORMED SET) 1 01/17/2020 

FP10-01 FIRE PROTECTION LEVEL 1 OVERALL PLAN 0 12/16/2019 
FP10-01A FIRE PROTECTION LEVEL 1 AREA A 0 12/16/2019 
FP10-01B  FIRE PROTECTION LEVEL 1 AREA B 0 12/16/2019 
FP10-01C  FIRE PROTECTION LEVEL 1 AREA C 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

FP10-01D  FIRE PROTECTION LEVEL 1 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004 2 01/29/2020 

FP10-01E  FIRE PROTECTION LEVEL 1 AREA E 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-01F  FIRE PROTECTION LEVEL 1 AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 004   

FP10-02  FIRE PROTECTION LEVEL 2 OVERALL PLAN 0 12/16/2019 
FP10-02A  FIRE PROTECTION LEVEL 2 AREA A 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

FP10-02B  FIRE PROTECTION LEVEL 2 AREA B 0 12/16/2019 
FP10-02C  FIRE PROTECTION LEVEL 2 AREA C 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 004    

FP10-02D  FIRE PROTECTION LEVEL 2 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-02E  FIRE PROTECTION LEVEL 2 AREA E 0 12/16/2019 
FP10-02F  FIRE PROTECTION LEVEL 2 AREA F 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

FP10-03  FIRE PROTECTION LEVEL 3 OVERALL PLAN 0 12/16/2019 
FP10-03A  FIRE PROTECTION LEVEL 3 AREA A 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

FP10-03B  FIRE PROTECTION LEVEL 3 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-03C  FIRE PROTECTION LEVEL 3 AREA C 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002    

FP10-03D  FIRE PROTECTION LEVEL 3 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-03E  FIRE PROTECTION LEVEL 3 AREA E 0 12/16/2019 
FP10-03F  FIRE PROTECTION LEVEL 3 AREA F 0 12/16/2019 
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 ADDENDUM 002 1 01/17/2020 

FP10-04  FIRE PROTECTION LEVEL 4 OVERALL PLAN 0 12/16/2019 
FP10-04A  FIRE PROTECTION LEVEL 4 AREA A 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

FP10-04B  FIRE PROTECTION LEVEL 4 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-04C  FIRE PROTECTION LEVEL 4 AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-04D  FIRE PROTECTION LEVEL 4 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FP10-05C  FIRE PROTECTION ROOF AREA C 0 12/16/2019 
FP20-00  FIRE PROTECTION ENLARGED TEMPORARY PLANS 0 12/16/2019 
FP60-00  FIRE PROTECTION DETAILS 0 12/16/2019 
FP70-00 FIRE PROTECTION RISER DIAGRAM 0 12/16/2019 
P00-00 PLUMBING LEGEND, NOTES, AND ABBREVIATIONS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

P10-00 PLUMBING UNDERSLAB OVERALL PLAN 0 12/16/2019 
P10-00A PLUMBING UNDERSLAB AREA A 0 12/16/2019 
P10-00B PLUMBING UNDERSLAB AREA B 0 12/16/2019 
P10-00C PLUMBING UNDERSLAB AREA C 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

P10-00D PLUMBING UNDERSLAB AREA D 0 12/16/2019 
P10-00E PLUMBING UNDERSLAB AREA E 0 12/16/2019 
P10-00F PLUMBING UNDERSLAB AREA F 0 12/16/2019 
P10-01A  PLUMBING LEVEL 1 AREA A 0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

P10-01B PLUMBING LEVEL 1 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-01C  PLUMBING LEVEL 1 AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

P10-01D  PLUMBING LEVEL 1 AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

P10-01E  PLUMBING LEVEL 1 AREA E 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001    

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 003    

P10-01F  PLUMBING LEVEL 1 AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-02A  PLUMBING LEVEL 2 AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 
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P10-02B  PLUMBING LEVEL 2 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-02C  PLUMBING LEVEL 2 AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

P10-02D  PLUMBING LEVEL 2 AREA D 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED ADDENDUM 001  1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

P10-02E  PLUMBING LEVEL 2 AREA E 0 12/16/2019 
P10-02F  PLUMBING LEVEL 2 AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-03A  PLUMBING LEVEL 3 AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-03B  PLUMBING LEVEL 3 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 NOTED INCORRECTLY AS INCLUDED ADDENDUM 003    

P10-03C  PLUMBING LEVEL 3 AREA C 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

P10-03D  PLUMBING LEVEL 3 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-03E  PLUMBING LEVEL 3 AREA E 0 12/16/2019 
P10-03F  PLUMBING LEVEL 3 AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-04A  PLUMBING LEVEL 4 AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-04B  PLUMBING LEVEL 4 AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-04C  PLUMBING LEVEL 4 AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-04D  PLUMBING LEVEL 4 AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-04F  PLUMBING LEVEL 4 AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-05A PLUMBING ROOF PLAN AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-05B PLUMBING ROOF PLAN AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-05C PLUMBING ROOF PLAN AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P10-05D PLUMBING ROOF PLAN AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

P20-00 PLUMBING TEMPORARY WORK PLANS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

P20-01  PLUMBING ENLARGED PLANS 0 12/16/2019 



 
 
 
 

Page | 40 
 

P20-02  PLUMBING MS BATHROOM PART PLANS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

P20-03  PLUMBING MS LAB PART PLANS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

P20-04 PLUMBING HS BATHROOM PART PLANS 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED ADDENDUM 002    

 ADDENDUM 004 1 01/29/2020 

P20-05  PLUMBING HS LAB PART PLANS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

P20-06 PLUMBING KITCHEN PART PLANS 0 12/16/2019 
P20-07 PLUMBING GYM PART PLANS 0 12/16/2019 
P40-00  PLUMBING DETAILS 0 12/16/2019 

 ADDENDUM 003 1 01/24/2020 

P40-01  PLUMBING DETAILS 0 12/16/2019 
P40-02 PLUMBING DETAILS 0 12/16/2019 

 ADDENDUM 003 1 01/24/2020 

P70-00A PLUMBING STORM RISER DIAGRAM AREA A 0 12/16/2019 
P70-00B PLUMBING RISER DIAGRAM AREA B 0 12/16/2019 
P70-00C PLUMBING RISER DIAGRAM AREA C 0 12/16/2019 
P70-00D PLUMBING RISER DIAGRAM AREA D 0 12/16/2019 
P70-00E PLUMBING STORM RISER DIAGRAM AREA E 0 12/16/2019 
P70-00F PLUMBING STORM RISER DIAGRAM AREA F 0 12/16/2019 
P70-02A PLUMBING RISER DIAGRAM AREA A WATER 0 12/16/2019 
P70-02B PLUMBING RISER DIAGRAM AREA B WATER 0 12/16/2019 
P70-02C PLUMBING RISER DIAGRAM AREA C WATER 0 12/16/2019 
P70-02D PLUMBING RISER DIAGRAM AREA D WATER 0 12/16/2019 
P70-02F PLUMBING RISER DIAGRAM AREA F WATER 0 12/16/2019 
M00-01  HVAC LEGEND 0 12/16/2019 
M04-01 HVAC LEVEL 01 PHASING SCOPE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

M04-02 HVAC LEVEL 02 PHASING WORK 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

M04-03 HVAC LEVEL 03 PHASING WORK 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

M04-04 HVAC LEVEL 04 PHASING WORK 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

M04-05 HVAC LEVEL 01 PHASE 1B LOCKER/FIELD HOUSE PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

M04-06 HVAC LEVEL 02 PHASE 1B GYM SCOPE 0 12/16/2019 
M04-07 HVAC SMALL GYM PHASING WORK 0 12/16/2019 
M11-01A  HVAC LEVEL 01 – AREA A DUCTWORK PLAN 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

M11-01B  HVAC LEVEL 01 – AREA B DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 003 2 01/24/2020 

M11-01C  HVAC LEVEL 01 – AREA C DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

M11-01D  HVAC LEVEL 01 – AREA D DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M11-01E  HVAC LEVEL 01 – AREA E DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-01F  HVAC LEVEL 01 – AREA F DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-02A  HVAC LEVEL 02 – AREA A DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-02B  HVAC LEVEL 02 – AREA B DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-02C  HVAC LEVEL 02 – AREA C DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

M11-02D  HVAC LEVEL 02 – AREA D DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-02E  HVAC LEVEL 02 – AREA E DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

 ADDENDUM 004 2 01/29/2020 

M11-02F  HVAC LEVEL 02 – AREA F DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-03A  HVAC LEVEL 03 – AREA A DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-03B  HVAC LEVEL 03 – AREA B DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M11-03C  HVAC LEVEL 03 – AREA C DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-03D  HVAC LEVEL 03 – AREA D DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-03F  HVAC LEVEL 03 – AREA F DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M11-04A  HVAC LEVEL 04 – AREA A DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-04B  HVAC LEVEL 04 – AREA B DUCTWORK PLAN 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-04C  HVAC LEVEL 04 – AREA C DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M11-04D  HVAC LEVEL 04 – AREA D DUCTWORK PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M11-05A  HVAC ROOF LEVEL FLOOR PLAN – AREA A 0 12/16/2019 
M11-05B  HVAC ROOF LEVEL FLOOR PLAN – AREA B 0 12/16/2019 
M11-05C  HVAC ROOF LEVEL FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M11-05D  HVAC ROOF LEVEL FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M11-05F  HVAC ROOF LEVEL FLOOR PLAN – AREA F 0 12/16/2019 
M12-01A  HVAC LEVEL 01 – AREA A PIPING PLAN 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

M12-01B HVAC LEVEL 01 – AREA B PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-01C HVAC LEVEL 01 – AREA C PIPING PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

M12-01D HVAC LEVEL 01 – AREA D PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-01E  HVAC LEVEL 01 – AREA E PIPING PLAN 0 12/16/2019 
M12-01F  HVAC LEVEL 01 – AREA F PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-02A HVAC LEVEL 02 – AREA A PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 NOTED INCORRECTLY AS INCLUDED ADDENDUM 003    

M12-02B HVAC LEVEL 02 – AREA B PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-02C HVAC LEVEL 02 – AREA C PIPING PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 
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M12-02D HVAC LEVEL 02 – AREA D PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M12-02E  HVAC LEVEL 02 – AREA E PIPING PLAN 0 12/16/2019 
M12-02F HVAC LEVEL 02 – AREA F PIPING PLAN 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

M12-03A HVAC LEVEL 03 – AREA A PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-03B  HVAC LEVEL 03 – AREA B PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M12-03C HVAC LEVEL 03 – AREA C PIPING PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

M12-03D HVAC LEVEL 03 – AREA D PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M12-03F HVAC LEVEL 03 – PART F PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

M12-04A HVAC LEVEL 04 – AREA A PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-04B HVAC LEVEL 04 – AREA B PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M12-04C  HVAC LEVEL 04 – AREA C PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M12-04D  HVAC LEVEL 04 – AREA D PIPING PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

M20-01 HVAC PART PLANS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

M20-02 HVAC PART PLANS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

M30-01  HVAC CONTROL DIAGRAMS WATER SYSTEMS 0 12/16/2019 
M30-02  HVAC FLOW DIAGRAMS 0 12/16/2019 
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 ADDENDUM 004 1 01/29/2020 

M30-03  HVAC VRF FLOW DIAGRAMS AND DETAILS 0 12/16/2019 
M30-04  HVAC WATER RISER AREA A 0 12/16/2019 
M30-05  HVAC AIR FLOW RISER DIAGRAMS 0 12/16/2019 
M30-06 HVAC CONTROL DIAGRAM 0 12/16/2019 
M30-07  HVAC CONTROLS DIAGRAM B 0 12/16/2019 
M41-01  HVAC DETAILS SHEET #1 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED ADDENDUM 002    

 ADDENDUM 004 1 01/29/2020 

M41-02  HVAC DETAILS SHEET #2 0 12/16/2019 
 ADDENDUM 004 1 01/29/2020 

M41-03  HVAC DETAILS SHEET #3 0 12/16/2019 
M41-04  HVAC DETAILS SHEET #4 0 12/16/2019 
M41-05  HVAC RTU DETAILS SHEET #1 1 12/16/2019 
M41-06  HVAC RTU DETAILS SHEET #2 1 12/16/2019 

 ADDENDUM 003 2 01/24/2020 

M50-01  HVAC SCHEDULES SHEET #1 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 NOTED INCORRECTLY AS INCLUDED ADDENDUM 003    

M50-02  HVAC SCHEDULES SHEET #2 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

M50-03  HVAC SCHEDULES SHEET #3 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

M50-04  HVAC SCHEDULE SHEET #4 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

E00-00  ELECTRICAL LEGEND 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

E00-01  ELECTRICAL SITE PLAN SHEET 1 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

E00-02  ELECTRICAL SITE PLAN SHEET 2 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

E00-03  ELECTRICAL SITE DETAILS 0 12/16/2019 
E00-04  ELECTRICAL UNDERGROUND CONDUIT PLAN 0 12/16/2019 
E04-01 ELECTRICAL LEVEL 01 PHASING WORK 0 12/16/2019 
 ADDENDUM 004  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002) 

1 01/29/2020 

E04-02 ELECTRICAL LEVEL 02 PHASING WORK 0 12/16/2019 
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 ADDENDUM 004 

 (NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002) 

1 01/29/2020 

E04-03 ELECTRICAL LEVEL 03 PHASING WORK 0 12/16/2019 
 ADDENDUM 004 

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002) 

1 01/29/2020 

E04-04 ELECTRICAL LEVEL 04 PHASING WORK 0 12/16/2019 
 ADDENDUM 004 

 (NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002) 

1 01/29/2020 

E04-05 ELECTRICAL SMALL GYM PHASING WORK 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E11-01  LIGHTING LEVEL 01 – CIRCUITING REFERENCE PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E11-01A  LIGHTING LEVEL 01 – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01AA  POWER AND SYSTEMS LEVEL 01 – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

E11-01B  LIGHTING LEVEL 01 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01BA  POWER AND SYSTEMS LEVEL 01 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

E11-01C  LIGHTING LEVEL 01 – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01CA POWER AND SYSTEMS LEVEL 01 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01D  LIGHTING LEVEL 01 – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01DA  POWER AND SYSTEMS LEVEL 01 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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E11-01E  LIGHTING LEVEL 01 – AREA E 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

 ADDENDUM 004  2 01/29/2020 

E11-01EA  POWER AND SYSTEMS LEVEL 01 – AREA E 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E11-01F  LIGHTING LEVEL 01 – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-01FA  POWER AND SYSTEMS LEVEL 01 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

E11-02 LIGHTING LEVEL 02 – CIRCUITING REFERENCE PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E11-02A  LIGHTING LEVEL 02 – AREA A 0 12/16/2019 
 ADDENDUM 003 3 01/24/2020 

E11-02AA  POWER AND SYSTEMS LEVEL 02 – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-02B  LIGHTING LEVEL 02 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-02BA  POWER AND SYSTEMS LEVEL 02 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

E11-02C  LIGHTING LEVEL 02 – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-02CA  POWER AND SYSTEMS LEVEL 02 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

E11-02D  LIGHTING LEVEL 02 – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-02DA  POWER AND SYSTEMS LEVEL 02 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 002 2 01/17/2020 

 NOTED INCORRECTLY AS INCLUDED ADDENDUM 004   

E11-02E  LIGHTING LEVEL 02 – AREA E 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

E11-02EA  POWER AND SYSTEMS LEVEL 02 – AREA E 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

E11-02F  LIGHTING LEVEL 02 – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E11-02FA  POWER AND SYSTEMS LEVEL 02 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-03 LIGHTING LEVEL 03 – CIRCUITING REFERENCE PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E11-03A  LIGHTING LEVEL 03 – AREA A 0 12/16/2019 
 ADDENDUM 003 1 01/24/2020 

E11-03AA  POWER AND SYSTEMS LEVEL 03 – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-03B  LIGHTING LEVEL 03 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-03BA  POWER AND SYSTEMS LEVEL 03 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

E11-03C  LIGHTING LEVEL 03 – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-03CA  POWER AND SYSTEMS LEVEL 03 – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E11-03D  LIGHTING LEVEL 03 – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E11-03DA  POWER AND SYSTEMS LEVEL 03 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-03F  LIGHTING LEVEL 03 – AREA F 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 
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E11-03FA  POWER AND SYSTEMS LEVEL 03 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-04 LIGHTING LEVEL 04 – CIRCUITING REFERENCE PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E11-04A  LIGHTING LEVEL 04 – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDEDNUM 003 2 01/24/2020 

 ADDENDUM 004 (MISSING FROM DRAWING CONFORMED SET) 3 01/29/2020 

E11-04AA  POWER AND SYSTEMS LEVEL 04 – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-04B  LIGHTING LEVEL 04 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-04BA  POWER AND SYSTEMS LEVEL 04 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

E11-04C  LIGHTING LEVEL 04 – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

E11-04CA  POWER AND SYSTEMS LEVEL 04 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

E11-04D  LIGHTING LEVEL 04 – AREA D 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

E11-04DA  POWER AND SYSTEMS LEVEL 04 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

E11-05A  ELECTRICAL ROOF LEVEL FLOOR PLAN – AREA A 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

E11-05B  ELECTRICAL ROOF LEVEL FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

E11-05C  ELECTRICAL ROOF LEVEL FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

E11-05D  ELECTRICAL ROOF LEVEL FLOOR PLAN – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 004  2 01/29/2020 

E11-05F ELECTRICAL ROOF LEVEL FLOOR PLAN – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

E20-00  ELECTRICAL KITCHEN ENLARGED PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E20-01  ELECTRICAL AUDITORIUM ENLARGED PLAN 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

E30-00  ELECTRICAL POWER RISER DIAGRAM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003 2 01/24/2020 

E30-01  ELECTRICAL EMERGENCY POWER RISER DIAGRAM 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

E30-02  ELECTRICAL DISTRIBUTION DETAILS 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E40-00  ELECTRICAL MECHANICAL EQUIPMENT SCHEDULE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E40-01 ELECTRICAL SCHEDULES SHEET 1 0 12/16/2019 
E40-02 ELECTRICAL SCHEDULES SHEET 2 0 12/16/2019 
E40-03 ELECTRICAL SCHEDULES SHEET 3 0 12/16/2019 
E40-04 ELECTRICAL SCHEDULES SHEET 4 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

E40-05 ELECTRICAL SCHEDULES SHEET 5 0 12/16/2019 
E40-06 ELECTRICAL SCHEDULES SHEET 6 0 12/16/2019 
E40-07 ELECTRICAL SCHEDULES SHEET 7 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E40-08 ELECTRICAL SCHEDULES SHEET 8 0 12/16/2019 
E40-09 ELECTRICAL SCHEDULES SHEET 9 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E40-10 ELECTRICAL SCHEDULES SHEET 10 0 12/16/2019 
E40-11 ELECTRICAL SCHEDULES SHEET 11 0 12/16/2019 
E40-12 ELECTRICAL SCHEDULES SHEET 12 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E40-13 ELECTRICAL SCHEDULES SHEET 13 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E40-14 ELECTRICAL SCHEDULES SHEET 14 0 12/16/2019 
E40-15 ELECTRICAL SCHEDULES SHEET 15 0 12/16/2019 
E40-16 ELECTRICAL SCHEDULES SHEET 16 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E40-17 ELECTRICAL SCHEDULES SHEET 17 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 
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 ADDENDUM 004  2 01/29/2020 

E40-18 ELECTRICAL SCHEDULES SHEET 18 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

E50-00  ELECTRICAL LIGHTING FIXTURE SCHEDULES 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

E50-01  ELECTRICAL LIGHTING FIXTURE SCHEDULES 0 12/16/2019 
 ADDENDUM 004 

 (NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 002) 

1 01/29/2020 

E50-02  ELECTRICAL LIGHTING CONTROL SYSTEM SHEET 1 0 12/16/2019 
E50-03 ELECTRICAL LIGHTING CONTROL SYSTEM SHEET 2 0 12/16/2019 
PV1-05A PHOTOVOLTAIC – ROOF LEVEL FLOOR PLAN – PLAN – AREA A 0 12/16/2019 
PV1-05B PHOTOVOLTAIC – ROOF LEVEL FLOOR PLAN – PLAN – AREA B 0 12/16/2019 
PV1-05C PHOTOVOLTAIC – ROOF LEVEL FLOOR PLAN – PLAN – AREA C 0 12/16/2019 
PV1-05D PHOTOVOLTAIC – ROOF LEVEL FLOOR PLAN – PLAN – AREA D 0 12/16/2019 
PV1-05F PHOTOVOLTAIC – ROOF LEVEL FLOOR PLAN – PLAN – AREA F 0 12/16/2019 
PV2-01 PHOTOVOLTAIC SINGLE LINE DIAGRAM 0 12/16/2019 
FA00-00  FIRE ALARM LEGEND AND RISER DIAGRAM 0 12/16/2019 
FA04-01  FIRE ALARM LEVEL 01 PHASING WORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

FA04-02 FIRE ALARM LEVEL 02 PHASING WORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

FA04-03 FIRE ALARM LEVEL 03 PHASING WORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

FA04-04 FIRE ALARM LEVEL 04 PHASING WORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

FA04-05 FIRE ALARM SMALL GYM PHASING WORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

FA11-01A  FIRE ALARM LEVEL 01 – AREA A 0 12/16/2019 
FA11-01B  FIRE ALARM LEVEL 01 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FA11-01C  FIRE ALARM LEVEL 01 – AREA C 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001    

 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 003    

FA11-01D  FIRE ALARM LEVEL 01 – AREA D 0 12/16/2019 
FA11-01E  FIRE ALARM LEVEL 01 – AREA E 0 12/16/2019 
FA11-01F  FIRE ALARM LEVEL 01 – AREA F 0 12/16/2019 
FA11-02A  FIRE ALARM LEVEL 02 – AREA A 0 12/16/2019 
FA11-02B  FIRE ALARM LEVEL 02 – AREA B 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

FA11-02C  FIRE ALARM LEVEL 02 – AREA C 0 12/16/2019 
 NOTED INCORRCETLY AS INCLUDED IN ADDENDUM 003    

 ADDENDUM 004  1 01/29/2020 

FA11-02D  FIRE ALARM LEVEL 02 – AREA D 0 12/16/2019 
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FA11-02E  FIRE ALARM LEVEL 02 – AREA E 0 12/16/2019 
 NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 003    

 ADDENDUM 004  1 01/29/2020 

FA11-02F FIRE ALARM LEVEL 02 – AREA F 0 12/16/2019 
FA11-03A  FIRE ALARM LEVEL 03 – AREA A 0 12/16/2019 
FA11-03B  FIRE ALARM LEVEL 03 – AREA B 0 12/16/2019 
FA11-03C  FIRE ALARM LEVEL 03 – AREA C 0 12/16/2019 
FA11-03D  FIRE ALARM LEVEL 03 – AREA D 0 12/16/2019 
FA11-03F  FIRE ALARM LEVEL 03 – AREA F 0 12/16/2019 
FA11-04A  FIRE ALARM LEVEL 04 – AREA A 0 12/16/2019 
FA11-04B  FIRE ALARM LEVEL 04 – AREA B 0 12/16/2019 
FA11-04C  FIRE ALARM LEVEL 04 – AREA C 0 12/16/2019 
FA11-04D  FIRE ALARM LEVEL 04 – AREA D 0 12/16/2019 
FA11-05B  FIRE ALARM ROOF LEVEL FLOOR PLAN – AREA B 0 12/16/2019 
FA11-05D  FIRE ALARM ROOF LEVEL FLOOR PLAN – AREA D 0 12/16/2019 
SC00-00  SECURITY LEGEND 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

SC00-01  SECURITY SITE PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC00-02  SECURITY SITE PLAN 0 12/16/2019 
SC11-01A  SECURITY LEVEL 01 – AREA A 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

SC11-01B  SECURITY LEVEL 01 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-01C  SECURITY LEVEL 01 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-01D  SECURITY LEVEL 01 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

SC11-01E  SECURITY LEVEL 01 – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

SC11-01F  SECURITY LEVEL 01 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

SC11-02A  SECURITY LEVEL 02 – AREA A 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

SC11-02B  SECURITY LEVEL 02 – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-02C  SECURITY LEVEL 02 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 



 
 
 
 

Page | 52 
 

SC11-02D  SECURITY LEVEL 02 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-02E  SECURITY LEVEL 02 – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-02F  SECURITY LEVEL 02 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-03A  SECURITY LEVEL 03 – AREA A 0 12/16/2019 
SC11-03B  SECURITY LEVEL 03 – AREA B 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

SC11-03C  SECURITY LEVEL 03 – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-03D  SECURITY LEVEL 03 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-03F  SECURITY LEVEL 03 – AREA F 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC11-04A  SECURITY LEVEL 04 – AREA A 0 12/16/2019 
SC11-04B  SECURITY LEVEL 04 – AREA B 0 12/16/2019 
SC11-04C  SECURITY LEVEL 04 – AREA C 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

SC11-04D  SECURITY LEVEL 04 – AREA D 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

SC20-00  SECURITY PART PLANS 0 12/16/2019 
SC30-00  SECURITY CABLING DIAGRAM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

SC40-00  SECURITY CCTV SCHEDULE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

SC40-01  SECURITY ACCESS CONTROL SCHEDULE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

SC50-00  SECURITY DETAILS 0 12/16/2019 
SC50-01  SECURITY DETAILS 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

SC50-02 SECURITY DETAILS  12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

SC50-03 SECURITY DETAILS  12/16/2019 
 ADDENDUM 002 1 01/17/2020 

SC50-04 SECURITY DETAILS  12/16/2019 
AV00-00  AV SYSTEMS-SYMBOLS AND LEGENDS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 



 
 
 
 

Page | 53 
 

 ADDENDUM 002 2 01/17/2020 

AV00-01  AUDIOVISUAL SYSTEMS – INSTALLATION DETAILS 1 0 12/16/2019 
AV00-02  AUDIOVISUAL SYSTEMS – INSTALLATION DETAILS 2 0 12/16/2019 
AV00-03  AUDIOVISUAL SYSTEMS – INSTALLATION DETAILS 3 0 12/16/2019 
AV11-01B  AUDIOVISUAL SYSTEMS – LEVEL 01 FLOOR PLAN – AREA B 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

AV11-01B.1  AUDIOVISUAL SYSTEMS – AUDITORIUM EQUIPMENT PLAN 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV11-01C  AUDIOVISUAL SYSTEMS – LEVEL 01 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV11-01D  AUDIOVISUAL SYSTEMS – LEVEL 01 FLOOR PLAN – AREA D 0 12/16/2019 
AV11-01E  AUDIOVISUAL SYSTEMS – LEVEL 01 FLOOR PLAN – AREA E 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

AV11-02B  AUDIOVISUAL SYSTEMS – LEVEL 02 FLOOR PLAN – AREA B 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV11-02C  AUDIOVISUAL SYSTEMS – LEVEL 02 FLOOR PLAN – AREA C 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

AV11-02D  AUDIOVISUAL SYSTEMS – LEVEL 02 FLOOR PLAN – AREA D 
MISSING FROM CONFORMED SET 

0 12/16/2019 

AV11-02E  AUDIOVISUAL SYSTEMS – LEVEL 02 FLOOR PLAN – AREA E 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV11-03B  AUDIOVISUAL SYSTEMS – LEVEL 03 FLOOR PLAN – AREA B 0 12/16/2019 
AV11-04B  AUDIOVISUAL SYSTEMS – LEVEL 04 FLOOR PLAN – AREA B 0 12/16/2019 
AV12-01B  AUDIOVISUAL SYSTEMS – LEVEL 01 REFLECTED CEILING PLAN – 

AREA B 
0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV12-01C  AUDIOVISUAL SYSTEMS – LEVEL 01 REFLECTED CEILING PLAN – 
AREA C 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

AV12-01D  AUDIOVISUAL SYSTEMS – LEVEL 01 REFLECTED CEILING PLAN – 
AREA D 

0 12/16/2019 

AV12-02B  AUDIOVISUAL SYSTEMS – LEVEL 02 REFLECTED CEILING PLAN – 
AREA B 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV12-02C  AUDIOVISUAL SYSTEMS – LEVEL 02 REFLECTED CEILING PLAN – 
AREA C 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

AV12-02D  AUDIOVISUAL SYSTEMS – LEVEL 02 REFLECTED CEILING PLAN – 
AREA D 

MISSING FROM CONFORMED SET 

0 12/16/2019 
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AV12-02E  AUDIOVISUAL SYSTEMS – LEVEL 02 REFLECTED CEILING PLAN – 
AREA E 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

AV12-03B  AUDIOVISUAL SYSTEMS – LEVEL 03 REFLECTED CEILING PLAN – 
AREA B 

0 12/16/2019 

AV31-00  AUDIOVISUAL SYSTEMS – INTERIOR ELEVATIONS 1 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV31-01  AUDIOVISUAL SYSTEMS – INTERIOR ELEVATIONS 2 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV31-02  AUDIOVISUAL SYSTEMS – INTERIOR ELEVATIONS 3 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV31-03  AUDIOVISUAL SYSTEMS – INTERIOR ELEVATIONS 4 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV31-04  AUDIOVISUAL SYSTEMS – INTERIOR ELEVATIONS 5 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV50-01  AUDIOVISUAL SYSTEMS CONDUIT RISERS 1 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV50-02  AUDIOVISUAL SYSTEMS CONDUIT RISERS 2 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV50-03  AUDIOVISUAL SYSTEMS CONDUIT RISERS 3 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV51-01 AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS I 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV51-02  AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS II 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV51-03  AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS III 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV51-04  AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS IV 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV51-05  AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS V 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV51-06  AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS VI 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV51-07 AUDIOVISUAL SYSTEMS FUNCTIONAL DIAGRAMS VII 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

AV52-01 AUDIOVISUAL SYSTEMS DETAILS I 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV52-02 AUDIOVISUAL SYSTEMS DETAILS II 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

AV52-03 AUDIOVISUAL SYSTEMS DETAILS III 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-01A  LEVEL 01 FLOOR PLAN – AREA A TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

T11-01B  LEVEL 01 FLOOR PLAN – AREA B TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

T11-01C  LEVEL 01 FLOOR PLAN – AREA C TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 

T11-01D  LEVEL 01 FLOOR PLAN – AREA D TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

T11-01E  LEVEL 01 FLOOR PLAN – AREA E TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-01F  LEVEL 01 FLOOR PLAN – AREA F TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

 ADDENDUM 004  4 01/29/2020 

T11-02A  LEVEL 02 FLOOR PLAN – AREA A TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

T11-02B  LEVEL 02 FLOOR PLAN – AREA B TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

 ADDENDUM 004  3 01/29/2020 
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T11-02C  LEVEL 02 FLOOR PLAN – AREA C TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 003 3 01/24/2020 

T11-02D  LEVEL 02 FLOOR PLAN – AREA D TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

T11-02E  LEVEL 02 FLOOR PLAN – AREA E TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

T11-02F  LEVEL 02 FLOOR PLAN – AREA F TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

T11-03A  LEVEL 03 FLOOR PLAN – AREA A TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004 3 01/29/2020 

T11-03B  LEVEL 03 FLOOR PLAN – AREA B TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-03C  LEVEL 03 FLOOR PLAN – AREA C TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

T11-03D  LEVEL 03 FLOOR PLAN – AREA D TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-03F  LEVEL 03 FLOOR PLAN – AREA F TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-04A  LEVEL 04 FLOOR PLAN – AREA A TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

T11-04B  LEVEL 04 FLOOR PLAN – AREA B TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

T11-04C  LEVEL 04 FLOOR PLAN – AREA C TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 
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 ADDENDUM 003 2 01/24/2020 

T11-04D  LEVEL 04 FLOOR PLAN – AREA D TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

TG03-11A PHASE 01 – LEVEL 02 ENLARGED PLAN / TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

TG03-12A PHASE 01 – LEVEL 01 & LEVEL 02 ENLARGED PLAN / 
TECHNOLOGY 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

TG03-13A PHASE 01 – LEVEL 03 ENLARGED PLAN / TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

TG03-14A PHASE 01 – LEVEL 04ENLARGED PLAN / TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

T2-01  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

T2-02  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

T2-03  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

T2-04  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

T2-05  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

 ADDENDUM 003 2 01/24/2020 

T2-06  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

T2-07  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

T2-08  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  

MISSING FROM CONFORMED SET 

1 01/10/2020 

T2-09  DETAIL SHEET TECHNOLOGY 0 12/16/2019 
 ADDENDUM 001  1 01/10/2020 
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MISSING FROM CONFORMED SET 

Specifications 

00 0110 TABLE OF CONTENTS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

 ADDENDUM 004  3 01/29/2020 

 PRE-QUALIFIED TRADE CONTRACTORS  12/16/2019 
00 2413 EXHIBIT B - SCOPE OF WORK, TRADE CONTRACTORS 

(M.G.L. C. 149A) 
0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

00 3113 EXHIBIT C – PRELIMINRAY PROJECT SCHEDULE 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

00 3126 EXISTING HAZARDOUS MATERIAL INFORMATION 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

00 3132 GEOTECHNICAL DATA 0 12/16/2019 
00 4213 PREQUALIFIED TRADE CONTRACTOR BID FORM AND 

ATTACHMENTS 
0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

00 4519 NON-COLLUSION AFFIDAVIT 0 12/16/2019 
00 4543 CORPORATE RESOLUTIONS 0 12/16/2019 
00 4546.13 AFFIDAVIT OF COMPLIANCE OF CORPORATION 0 12/16/2019 
00 4546.16 CERTIFICATION OF PAYMENT OF STATE TAXES 0 12/16/2019 
00 5008 CM GENERAL PROJECT REQUIREMENTS 0 12/16/2019 
00 5233 AGREEMENT FORM  0 12/16/2019 
00 5237 TRADE CONTRACTOR AGREEMENT FORM 0 12/16/2019 
00 5433.13 DIGITAL / ELECTRONIC DATA LICENSING AGREEMENT FORM 0 12/16/2019 
00 6113.19 SUBCONTRACTOR'S PERFORMANCE AND PAYMENT BOND 

FORM 
0 12/16/2019 

00 6211 SUBMITTAL TRANSMITTAL FORM 0 12/16/2019 
00 6276.19 PAYROLL REPORT FORMS 0 12/16/2019 
00 6313 REQUEST FOR INTERPRETATION FORM 0 12/16/2019 
00 6325 SUBSTITUTION REQUEST FORM 0 12/16/2019 
00 7313 TAX EXEMPTION REQUIREMENTS 0 12/16/2019 
00 7339 MBE/WBE PARTICIPATION REQUIREMENTS 0 12/16/2019 
00 7343 WAGE RATE REQUIREMENTS 0 12/16/2019 
00 7346 WAGE DETERMINATION SCHEDULE 0 12/16/2019 
00 7353 ANTI-POLLUTION MEASURES 0 12/16/2019 
01 1000 SUMMARY 0 12/16/2019 
01 1200 RESPONSIBILITY CLARIFICATIONS 0 12/16/2019 
01 1418 CRIMINAL HISTORY INFORMATION 0 12/16/2019 
01 2300  ALTERNATES 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

01 2500 SUBSTITUTION PROCEDURES 0 12/16/2019 
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01 2600 CONTRACT MODIFICATION PROCEDURES 0 12/16/2019 
01 2900 PAYMENT PROCEDURES 0 12/16/2019 
01 3100 PROJECT MANAGEMENT AND COORDINATION 0 12/16/2019 
01 3200 CONSTRUCTION PROGRESS DOCUMENTATION 0 12/16/2019 
01 3300 SUBMITTAL PROCEDURES 0 12/16/2019 
01 3543 ENVIRONMENTAL PROCEDURES 0 12/16/2019 
01 4000 QUALITY REQUIREMENTS 0 12/16/2019 
01 4200 REFERENCES 0 12/16/2019 
S01 4339 SMOCK-UPS S0 S12/16/2019 
01 4339.13 IN-PLACE MOCK-UPS 0 12/16/2019 
01 4400 ENGINEERING BY CONTRACTOR 0 12/16/2019 
01 4517 FIELD TESTING OF EXTERIOR ASSEMBLIES 0 12/16/2019 
01 4523 STRUCTURAL TESTS AND SPECIAL INSPECTIONS 0 12/16/2019 
01 5000 TEMPORARY FACILITIES AND CONTROLS 0 12/16/2019 
01 5639 TEMPORARY TREE AND PLANT PROTECTION 0 12/16/2019 
01 6000 PRODUCT REQUIREMENTS 0 12/16/2019 
01 6213 PROPRIETARY PRODUCTS REQUIREMENTS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

01 7300 EXECUTION 0 12/16/2019 
01 7329 CUTTING AND PATCHING 0 12/16/2019 
01 7333 REMEDIAL WORK TO CORRECT ERRORS 0 12/16/2019 
01 7419 CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 0 12/16/2019 
01 7700 CLOSEOUT PROCEDURES 0 12/16/2019 
01 7823 OPERATION AND MAINTENANCE DATA 0 12/16/2019 
01 7836 WARRANTIES 0 12/16/2019 
01 7839 PROJECT RECORD DOCUMENTS 0 12/16/2019 
01 8113 SUSTAINABLE DESIGN REQUIREMENTS 0 12/16/2019 
01 8119 CONSTRUCTION INDOOR AIR QUALITY REQUIREMENTS 0 12/16/2019 
01 9113 BUILDING COMMISSIONING REQUIREMENTS 0 12/16/2019 
02 2820 ASBESTOS REMEDIATION 0 12/16/2019 
02 4113 SITE PREPARATION 0 12/16/2019 
02 4116 STRUCTURE DEMOLITION 0 12/16/2019 
02 4119 SELECTIVE DEMOLITION 0 12/16/2019 
03 3000 CAST-IN-PLACE CONCRETE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

03 3001 STRENGTHENING OF CAST-IN-PLACE CONCRETE (ADDENDUM 

002) 

1 01/17/2020 

03 3515 CLEAR CONCRETE FLOOR SEALER 0 12/16/2019 
03 3543 POLISHED CONCRETE FINISHING 0 12/16/2019 
03 4900 GLASS-FIBER-REINFORCED CONCRETE 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

04 0001 MASONRY WORK (FILED SUB-BID REQUIRED) 0 12/16/2019 
05 0001 MISCELLANEOUS AND ORNAMENTAL IRON (FILED SUB-BID 

REQUIRED) 
0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

05 1200 STRUCTURAL STEEL FRAMING 0 12/16/2019 
05 1500 STUD SHEAR CONNECTORS 0 12/16/2019 
05 3100 STEEL DECKING 0 12/16/2019 
05 4000 COLD-FORMED METAL FRAMING 0 12/16/2019 
05 5000 METAL FABRICATIONS (PART OF FILED SUB-BID SECTION 05 

0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 
0 12/16/2019 

 ADDENDUM 004  1 01/29/2020 

05 5113 METAL PAN STAIRS (PART OF FILED SUB-BID SECTION 05 0001 - 
MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

05 5213 PIPE AND TUBE RAILINGS (PART OF FILED SUB-BID SECTION 05 
0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

05 5316 PLANK GRATINGS (PART OF FILED SUB-BID SECTION 05 0001 - 
MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

05 7100 DECORATIVE METAL STAIRS (PART OF FILED SUB-BID SECTION 
05 0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

05 7300 DECORATIVE METAL RAILINGS (PART OF FILED SUB-BID 
SECTION 05 0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

05 7313 GLAZED DECORATIVE METAL RAILINGS (PART OF FILED SUB-BID 
SECTION 05 0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

05 7500 DECORATIVE FORMED METAL (PART OF FILED SUB-BID SECTION 
05 0001 - MISCELLANEOUS AND ORNAMENTAL IRON) 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

06 1000 ROUGH CARPENTRY 0 12/16/2019 
06 1600 SHEATHING 0 12/16/2019 
06 4000 ARCHITECTURAL WOODWORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

06 6400 PLASTIC PANELING 0 12/16/2019 
07 0001 WATERPROOFING, DAMPPROOFING, AND CAULKING (FILED 

SUB-BID REQUIRED) 
0 12/16/2019 

07 0002 ROOFING AND FLASHING (FILED SUB-BID REQUIRED) 0 12/16/2019 
07 0150.19 PREPARATION FOR REROOFING (PART OF FILED SUB-BID 

SECTION 07 0002 - ROOFING AND FLASHING) 
0 12/16/2019 

07 1113 BITUMINOUS DAMPPROOFING (PART OF FILED SUB-BID 
SECTION 07 0001 - WATERPROOFING, DAMPPROOFING, AND 
CAULKING) 

0 12/16/2019 

07 1416 COLD FLUID-APPLIED WATERPROOFING (PART OF FILED SUB-
BID SECTION 07 0001 - WATERPROOFING, DAMPPROOFING, 
AND CAULKING) 

0 12/16/2019 

07 1616 CRYSTALLINE WATERPROOFING (PART OF FILED SUB-BID 
SECTION 07 0001 - WATERPROOFING, DAMPPROOFING, AND 
CAULKING) 

0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

07 2100 THERMAL INSULATION 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

07 2119 FOAMED-IN-PLACE INSULATION 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

07 2600 VAPOR RETARDERS 0 12/16/2019 
07 2726 FLUID-APPLIED MEMBRANE AIR BARRIERS (PART OF FILED SUB-

BID SECTION 07 0001 - WATERPROOFING, DAMPPROOFING, 
AND CAULKING) 

0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

07 4213.13 FORMED METAL WALL PANELS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

07 4213.19 INSULATED METAL WALL PANELS 0 12/16/2019 
07 4213.23 METAL COMPOSITE MATERIAL WALL PANELS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

07 5423 THERMOPLASTIC POLYOLEFIN (TPO) ROOFING (PART OF FILED 
SUB-BID SECTION 07 0002 - ROOFING AND FLASHING) 

0 12/16/2019 

07 6200 SHEET METAL FLASHING AND TRIM (PART OF FILED SUB-BID 
SECTION 07 0002 - ROOFING AND FLASHING) 

0 12/16/2019 

07 7100 ROOF SPECIALTIES (PART OF FILED SUB-BID SECTION 07 0002 - 
ROOFING AND FLASHING) 

0 12/16/2019 

07 7129 MANUFACTURED ROOF EXPANSION JOINTS (PART OF FILED 
SUB-BID SECTION 07 0002 - ROOFING AND FLASHING) 

0 12/16/2019 

07 7200 ROOF ACCESSORIES (PART OF FILED SUB-BID SECTION 07 0002 - 
ROOFING AND FLASHING) 

0 12/16/2019 

07 8100 APPLIED FIREPROOFING 0 12/16/2019 
07 8123 INTUMESCENT FIREPROOFING 0 12/16/2019 
07 8413 PENETRATION FIRESTOPPING 0 12/16/2019 
07 8443 JOINT FIRESTOPPING 0 12/16/2019 
07 9100 PREFORMED JOINT SEALS (PART OF FILED SUB-BID SECTION 07 

0001 - WATERPROOFING, DAMPPROOFING, AND CAULKING) 
0 12/16/2019 

07 9200 JOINT SEALANTS (PART OF FILED SUB-BID SECTION 07 0001 - 
WATERPROOFING, DAMPPROOFING, AND CAULKING) 

0 12/16/2019 

07 9219 ACOUSTICAL JOINT SEALANTS (PART OF FILED SUB-BID SECTION 
07 0001 - WATERPROOFING, DAMPPROOFING, AND CAULKING) 

0 12/16/2019 

07 9513.13 INTERIOR EXPANSION JOINT COVER ASSEMBLIES 0 12/16/2019 
08 0002 GLASS AND GLAZING (FILED SUB-BID REQUIRED) 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

08 1113 HOLLOW METAL DOORS AND FRAMES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

08 1214 TRIMLESS DOOR FRAMES (ADDENDUM 002) 0 01/17/2020 

 ADDENDUM 003 3 01/24/2020 
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08 1216.23 TRIMLESS ALUMINUM DOORS AND FRAMES 

(ADDENDUM 002) 

0 01/10/2020 

08 1416 FLUSH WOOD DOORS 0 12/16/2019 
08 3113 ACCESS DOORS AND FRAMES 0 12/16/2019 
08 3313 COILING COUNTER DOORS 0 12/16/2019 
08 3323 OVERHEAD COILING DOORS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

08 3333.23 SIDE-COILING FIRE DOORS 

(REMOVED PER ADDENDUM 001) 

0 12/16/2019 

08 3473.16 WOOD SOUND CONTROL DOOR ASSEMBLIES 0 12/16/2019 
08 3513.23 ACCORDION FOLDING FIRE DOORS 0 12/16/2019 
08 3516 FOLDING GRILLES 0 12/16/2019 

08 3613 SECTIONAL DOORS (ADDENDUM 002) 0 01/17/2020 

08 4413 GLAZED ALUMINUM CURTAIN WALLS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

08 4523 FIBERGLASS-SANDWICH-PANEL ASSEMBLIES 0 12/16/2019 
08 5619 PASS WINDOWS   

08 5653 SECURITY WINDOWS 0 12/16/2019 
08 7100 DOOR HARDWARE 0 12/16/2019 
08 8123 EXTERIOR GLASS GLAZING  12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

08 9119 FIXED LOUVERS 0 12/16/2019 
09 0002 TILE (FILED SUB-BID REQUIRED) 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

09 0003 ACOUSTICAL TILE (FILED SUB-BID REQUIRED) 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

09 0005 RESILIENT FLOORS (FILED SUB-BID REQUIRED) 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

09 0007 PAINTING (FILED SUB-BID REQUIRED) 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

09 0561 COMMON WORK RESULTS FOR FLOORING PREPARATION 0 12/16/2019 
09 0561.13 MOISTURE VAPOR EMISSION CONTROL 0 12/16/2019 
09 2116.23 GYPSUM BOARD SHAFT WALL ASSEMBLIES 0 12/16/2019 
09 2216 NON-STRUCTURAL METAL FRAMING 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

09 2900 GYPSUM BOARD 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

09 5113 ACOUSTICAL PANEL CEILINGS (PART OF FILED SUB-BID SECTION 
09 0003 - ACOUSTICAL TILE) 

0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

09 5133 ACOUSTCIAL METAL PAN CEILING 0 01/10/2020 

 ADDENDUM 002 1 01/17/2020 

09 5163 SEAMLESS ACOUSTICAL CEILING SYSTEMS 
(PART OF FILED SUB-BID SECTION 09 0003 - ACOUSTICAL TILE) 

0 12/16/2019 

09 5423 LINEAR METAL CEILINGS (PART OF FILED SUB-BID SECTION 09 
0003 - ACOUSTICAL TILE) 

0 12/16/2019 

 REMOVED PER ADDENDUM 001 1 01/10/2020 

09 5426.13 LINEAR WOOD CEILINGS AND WALLS (PART OF WORK OF 
SECTION 09 0003 - ACOUSTICAL TILE) 

0 12/16/2019 

 REMOVED PER ADDENDUM 001 1 01/10/2020 

09 6421 TEMPERED HARDBOARD FLOORING   

09 6466.13 REFINISHING WOOD ATHLETIC FLOORING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

09 6513 RESILIENT BASE AND ACCESSORIES (PART OF FILED SUB-BID 
SECTION 09 0005 - RESILIENT FLOORS) 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

09 6519 RESILIENT TILE FLOORING (PART OF FILED SUB-BID SECTION 09 
0005 - RESILIENT FLOORS) 

0 12/16/2019 

 REMOVED PER ADDENDUM 001 1 01/10/2020 

09 6543 LINOLEUM FLOORING 0 01/10/2020 

    
09 6566 RESILIENT ATHLETIC FLOORING (PART OF FILED SUB-BID 

SECTION 09 0005 - RESILIENT FLOORS) 
0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

09 6723 RESINOUS FLOORING 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

09 6766 FLUID-APPLIED ATHLETIC FLOORING   

 ADDENDUM 001 1 01/10/2020 

09 6813 TILE CARPETING 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

09 6816 SHEET CARPETING 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

09 7200 WALL COVERINGS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  2 01/29/2020 

09 8129 SPRAYED ACOUSTICAL INSULATION 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

09 8416 SOUND-REFLECTIVE WALL UNITS  12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

09 8433 SOUND-ABSORBING WALL UNITS 0 12/16/2019 
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 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 004  2 01/29/2020 

09 8433.16 FIXED SOUND-ABSORBING WOOD-VENEER-FACED WALL 
PANELS 

0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

09 8436 SOUND-ABSORBING CEILING UNITS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

10 1100 VISUAL DISPLAY UNITS 0 12/16/2019 
10 1200 DISPLAY CASES 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

10 1223 CUSTOM FABRICATED DISPLAY CASES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

10 1416 PLAQUES 0 12/16/2019 
10 1419 DIMENSIONAL LETTER SIGNAGE 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

10 1423 PANEL SIGNAGE 0 12/16/2019 
10 1423.19 SMOKE- AND FIRE-RATED PARTITION SIGNAGE 0 12/16/2019 
10 1426.13 PYLON SIGNAGE 0 12/16/2019 
10 2113.19 PLASTIC TOILET COMPARTMENTS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

10 2123 CUBICLE CURTAINS AND TRACK 0 12/16/2019 
10 2239 FOLDING PANEL PARTITIONS 0 12/16/2019 
10 2600 WALL AND DOOR PROTECTION 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

10 2800 TOILET, BATH, AND LAUNDRY ACCESSORIES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

10 4123.16 FIELD-APPLIED VINYL GRAPHICS   

10 4313 DEFIBRILLATOR CABINETS 0 12/16/2019 
10 4413 FIRE PROTECTION CABINETS 0 12/16/2019 
10 4416 FIRE EXTINGUISHERS 0 12/16/2019 
10 5113 METAL LOCKERS 0 12/16/2019 
10 5129 PHENOLIC-CORE LOCKERS   

10 5613 METAL STORAGE SHELVING   

10 5626 MOBILE STORAGE SHELVING 0 12/16/2019 
10 7113.43 FIXED SUN SCREENS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

10 7516 GROUND-SET FLAGPOLES   

10 8213.13 ROOFTOP EQUIPMENT SCREENS 0 12/16/2019 
11 1319.23 STATIONARY LOADING DOCK SCISSOR LIFTS 0 12/16/2019 
11 3100 RESIDENTIAL APPLIANCES 0 12/16/2019 
11 4000 FOODSERVICE EQUIPMENT 0 12/16/2019 
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11 4819 GARBAGE CAN WASHERS   

11 5213 PROJECTION SCREENS 0 12/16/2019 
11 5313 LABORATORY FUME HOODS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

11 6113 ACOUSTIC SHELL 0 12/16/2019 
11 6123 THEATER SEATING PLATFORMS 0 12/16/2019 
11 6133 THEATER RIGGING 0 12/16/2019 
11 6143 STAGE CURTAINS 0 12/16/2019 
11 6151 PIPE GRID 0 12/16/2019 
11 6623 GYMNASIUM EQUIPMENT 0 12/16/2019 
11 6653 GYMNASIUM DIVIDERS 0 12/16/2019 
11 6653.23 SPORTS NETTING 0 12/16/2019 
11 6833 ATHLETIC FIELD EQUIPMENT 0 12/16/2019 
11 7310 BARIATRIC LIFTS 0 12/16/2019 

11 8129.13 HORIZONTAL FALL PROTECTION SYSTEMS 0 01/29/2020 

12 2200 CURTAINS AND DRAPES 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

12 2413 ROLLER WINDOW SHADES 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

12 3213 MANUFACTURED WOOD-VENEER-FACED CASEWORK 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

12 3216 MANUFACTURED PLASTIC-LAMINATE-FACED CASEWORK 0 12/16/2019 
12 3553.19 WOOD LABORATORY CASEWORK 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

12 3619 WOOD COUNTERTOPS 0 12/16/2019 
12 3623.13 PLASTIC-LAMINATE-CLAD COUNTERTOPS 0 12/16/2019 
12 3653.19 EPOXY COUNTERTOPS 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

12 3661.19 QUARTZ AGGLOMERATE COUNTERTOPS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

12 4816 ENTRANCE FLOOR GRILLES 0 12/16/2019 
12 4826.13 CARPET-TYPE ENTRANCE TILE 0 12/16/2019 
 ADDENDUM 004  1 01/29/2020 

12 6111 FIXED AUDIENCE SEATING 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

12 6313.13 ALUMINUM BENCH SEATING 0 12/16/2019 
12 6600 TELESCOPING STANDS 0 12/16/2019 
13 1100 SWIMMING POOL 0 12/16/2019 
13 1103 SWIMMING POOL TILE 0 12/16/2019 
13 1104 SWIMMING POOL CEMENTITIOUS FINISH 0 12/16/2019 

13 1733 WHIRLPOOL TUBS 0 01/10/2020 

14 0001 ELEVATORS (FILED SUB-BID REQUIRED) 0 12/16/2019 
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14 2123.16 MACHINE-ROOM-LESS ELECTRIC TRACTION PASSENGER 
ELEVATORS (PART OF FILED SUB-BID SECTION 14 0001 - 
ELEVATORS) 

0 12/16/2019 

14 4200 WHEELCHAIR LIFTS (PART OF FILED SUB-BID SECTION 14 0001 - 
ELEVATORS) 

0 12/16/2019 

21 0001 FIRE PROTECTION (FILED SUB-BID REQUIRED) 0 12/16/2019 
22 0001 PLUMBING (FILED SUB-BID REQUIRED) 0 12/16/2019 
23 0000 HEATING, VENTILATING AND AIR CONDITIONING (TRADE BID 

REQUIRED) 
0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 004  

(NOTED INCORRECTLY AS INLCUDED IN ADDENDUM 001) 

2 01/29/2020 

26 0000 ELECTRICAL (TRADE BID REQUIRED) 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

26 5113 ARCHITECTURAL LUMINAIRES, SOURCES AND COMPONENTS   

 ADDENDUM 003 (INCLUDED DRAWINGS A10-11, -12, 13, -14: 

A12-01A, -01B, -01D, -01F; A12-02A, -02B, -02C, -02D, -02E; 

A12-03A, -03B, -03D, -03F; A12-04A, -04B,  

3 01/24/2020 

 ADDENDUM 003R1 (DRAWINGS REMOVED) 4 01/27/2020 

 ADDENDUM 004  

(NOTED INCORRECTLY AS INCLUDED ADDENDA 001 & 002)  

(INCLUDED DRAWINGS A10-11, -12, 13, -14: A12-01A, -01B, -

01D, -01F; A12-02A, -02B, -02C, -02D, -02E; A12-03A, -03B, -

03D, -03F; A12-04A, -04B, 

4 01/29/2020 

26 6111 THEATER LIGHTING CONTROLS 0 12/16/2019 
27 0100 STRUCTURED CABLING SYSTEM 0 12/16/2019 

 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

27 2000 DATA COMMUNICATION SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

27 4000 AUDIO-VIDEO COMMUNICATION SYSTEMS 0 12/16/2019 
 ADDENDUM 004  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/29/2020 

27 4100 AUDIOVISUAL SYSTEMS 0 12/16/2019 
 ADDENDUM 001 1 01/10/2020 

 ADDENDUM 002 2 01/17/2020 

27 5000 DISTRIBUTED COMMUNICATION SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

28 0000 ELECTRONIC SECURITY GENERAL REQUIREMENTS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

28 0513 CONDUCTORS AND CABLES FOR ELECTRONIC SECURITY 
SYSTEMS 

0 12/16/2019 

 ADDENDUM 002 1 01/17/2020 
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 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

28 0528 PATHWAYS FOR ELECTRONIC SECURITY SYSTEMS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

28 1300 ACCESS CONTROL SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

28 1500 INTRUSION DETECTION SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

28 2000 VIDEO SURVEILLANCE SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

28 2300 SECURITY COMMUNICATION SYSTEM 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

 ADDENDUM 003  

(NOTED INCORRECTLY AS INCLUDED IN ADDENDUM 001) 

2 01/24/2020 

31 1000 SITE CLEARING 0 12/16/2019 
31 1900 TRAFFIC SIGNS AND SIGNALS   

 ADDENDUM 001 1 01/10/2020 

31 2000  EARTHWORK 0 12/16/2019 
31 2001 MANAGEMENT AND DISPOSITION OF EXCAVATED SOIL 0 12/16/2019 
31 2500 EROSION AND SEDIMENTATION CONTROLS 0 12/16/2019 
31 6213 DRIVEN PILES 0 12/16/2019 
31 6300 DRILLED MINI-PILES 0 12/16/2019 
32 1200 ASPHALT PAVING 0 12/16/2019 
32 1313 CONCRETE PAVEMENTS 0 12/16/2019 

32 1400 UNIT PAVING (ADDED IN ADDENUDM 001) 0 01/10/2020 

32 1600 CURBING 0 12/16/2019 
32 1823 SYNTHETIC TURF 0 12/16/2019 
32 1823.13 BASEBALL AND SOFTBALL FIELD SURFACING 0 12/16/2019 
32 3000 SITE IMPROVEMENTS 0 12/16/2019 
32 3100 FENCING 0 12/16/2019 
32 3300 SITE FURNISHINGS 0 12/16/2019 
 ADDENDUM 002 1 01/17/2020 

32 8400 IRRIGATION SYSTEM 0 12/16/2019 
32 8410 IRRIGATION WELLS  0 12/16/2019 
32 8412 IRRIGATION WELL DEVELOPMENT 0 12/16/2019 
32 9000 PLANTING 0 12/16/2019 
32 9100 LOAM AND PLANTING PREPARATION 0 12/16/2019 

 ADDENDUM 001 1 01/10/2020 

32 9200 TURF & GRASSES 0 12/16/2019 
33 1000 WATER UTILITIES 0 12/16/2019 
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33 2313 GEOTHERMAL CLOSED LOOP WELLS 0 12/16/2019 
33 3000 SANITARY SEWERAGE UTILITIES 0 12/16/2019 
33 4000 STORM DRAINAGE UTILITIES 0 12/16/2019 
  0 12/16/2019 

UAddenda & Bulletins 

Document No. Description Rev No. Date 

001 ADDENDUM 001 0 01/10/2020 

002 ADDENDUM 002 0 01/20/2020 

003 ADDENDUM 003 0 01/24/2020 

003R1 ADDENDUM 003R1 1 01/27/2020 

004 ADDENDUM 004 0 01/30/2020 

005 ADDENDUM 005 INCLUDES PERMIT SET FIRE PROTECTION/LIFE 
SAFETY CODE REPORT BY CODE RED CONSULTANTS AND LIGHT 
FIXTURE CUT SHEET EX06  

0 01/31/2020 

Other 

Document No. Document Name Rev No. Date 

Construction Change Directives 

CCD-001 BATHROOM LAYOUT CHANGES 0 05/17/2019 

CCD-002 SIDEWALK EGREE WIDTHS 0 05/17/2019 

CCD-003 TRAFFIC COATINGS REVISIONS 0 05/28/2019 

CCD-004 REMOVE UNDERGROUND OIL TANK 0 05/31/2019 

CCD-005 MISC. ELECTRICAL & FA REVISIONS 0 06/07/2019 

CCD-006 ADDITIONAL FIRFE HYDRANTS PER FD 0 06/07/2019 

CCD-007 REMOVE CONEX & SHED 0 06/10/2019 

CCD-008 SITE ELECTRICAL REVISIONS 0 07/08/2019 

CCD-009 SOUTH FIELD HOUSE WALL 0 06/20/2019 

CCD-010 SOUTH FIELD HOUSE WALL STRUCTURE 0 08/01/2019 

CCD-011 SALVAGED ITEMS CLARIFICATIONS 0 06/28/2019 

CCD-012 CONSTRUCTION CAMERA 0 06/26/2019 

CCD-013 SITE ELECTRIC REVISIONS 0 07/04/2019 

CCD-014 OWNER WALKTHROUGH REVISIONS – 07/31/19 0 08/02/2019 

CCD-015 PILE & PILE CAP REVISIONS 0 09/16/2019 

CCD-016 COLUMN REVISIONS AT ELEVATOR E2 0 09/18/2019 

CCD-017 SMOKE DETECTION AT FIELD HOUSE 0 09/18/2019 

CCD-018 REPLACEMENT PILES 0 09/25/2019 

CCD-019 STEEL FRAMING & CONCRETE REVISIONS 0 09/24/2019 

CCD-019 
AMENDED 

STEEL FRAMING & CONCRETE REVISIONS 0 10/08/2019 

CCD-020 REPLACEMENT PILES 0 10/07/2019 

CCD-021 CONCRETE, PILE CAP & STEEL FRAMING REVISIONS 0 10/09/2019 

CCD-022 [VOID] TAPERED HSS AT BRACED FRAMES DETAIL 0 12/10/2019 

CCD-023 [VOID] STRUCTURAL BEAM PENS – AREA B   0 11/20/2019 

CCD-024 STEEL CLARIFICATIONS – RFI CON-137 0 11/04/2019 
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CCD-025 AREA B GRADE BEAM PENETRATIONS 0 10/23/2019 

CCD-026 ORCHESTRA PIT STRUCTURE 0 10/28/2019 

CCD-026 
AMENDED 

ORCHESTRA PIT STRUCTURE 0 11/20/2019 

CCD-027 STEEL CLARIFICATIONS – RFI CON-142 & CON-147 0 10/31/2019 

CCD-028 VOID – STEEL CLARIFICATIONS – RFI CON-163 0 11/20/2019 

CCD-029 MISC. SLAB EDGE REVISIONS & CLARIFICATIONS 0 11/04/2019 

CCD-030 VOID – STRUCTURAL CLARIFICATIONS PER RFI CON-168 RESPONSE 0 11/20/2019 

CCD-031 COLUMN SHAPE REVISION AT AREA C – C/L J-6.2 & 6.4 0 11/12/2019 

CCD-032 STEEL REVISIONS PER BATCH 1 SUBMITTAL REVIEW 0 11/19/2019 

CCD-033 BRICK MOCKUP PANELS 0 11/15/2019 

CCD-034 MISC. RFI STEEL CLARIFICATIONS 0 11/19/2019 

CCD-035 STRUCTURAL CLARIFICATIONS PER RFI CON-146 RESPONSE 0 12/11/2019 

CCD-036 STEEL REVISIONS PER BATCH 2A SUBMITTAL REVIEW 0 11/25/2019 

CCD-037 [VOID] BEAM PENETRATIONS - LEVEL 4 AREA B  0 2/13/2020 

CCD-038 CANOPY FRAMING REVISIONS - RFI CON-217 0 12/13/2019 

CCD-039 STAIR S1 - H1 WIND GIRT DETAIL 0 12/05/2019 

CCD-040 [VOID] AREA C PILE CAP REVISIONS - POOL 0 12/10/2019 

CCD-041 [VOID] BRACE BF-4 REVISION 0 12/06/2019 

CCD-042 STEEL REVISIONS AT BLACK BOX AND AUDITORIUM 0 01/07/2020 

CCD-043 STEEL CLARIFICATIONS PER RFI CON-225 RESPONSE 0 12/30/2019 

CCD-044 SLAB EDGE REVISIONS ASI-021 – RFI 171 RESPONSE 0 01/03/2020 

CCD-045 STEEL REVISIONS PER 05 1200-31.0 (BATCH 4) REVIEW 0 01/03/2020 

CCD-046 SOLAR SHADING DEVICE SUPPORT 0 01/22/2020 

CCD-047 BATCH 3 STEEL REVISIONS 0 01/03/2020 

CCD-048 SLAB EDEG REVISION AREA B ALONG COLUMN LINE C 0 01/08/2020 

CCD-049 
AMENDED 

POOL SLAB CLARIFICATION 0 01/30/2020 

CCD-050 WINODW CHANNEL SUPPORT REVISIONS 0 02/05/2020 

CCD-058 SURGE TANK – BACKWASH PIT CLARIFICATIONS 0 01/29/2020 

CCD-063 BATCH 5 STEEL DECK REVISIONS 0 01/28/2020 

CCD-065 RFI CON-171 SLAB EDGE REVISION 0 01/28/2020 

CCD-070 STAIR 3 SLAB EDGE REVISIONS 0 02/05/2020 

  0  
Architect’s Supplemental Instructions 

ASI-001 EBP2 LIFE SAFETY SHEETS & MISC. NOTES 0 05/17/2019 

ASI-002 EBP2 ADDITIONAL FA SHEETS PER RFI 40 0 05/17/2019 

ASI-003 MINERAL WOOL KEYNOTE CLARIFICATION 0 05/20/2019 

ASI-004 MESH CEILING CLARIFICATION PER RFI CON-38 0 05/22/2019 

ASI-005 TEMP. BATHROOM LAYOUT AND DIM. CLARIFICATIONS 0 06/04/2019 

ASI-006 CEILING HEIGHT AT TEMP. LOCKER ROOMS PER RFI CON-057 0 07/11/2019 

ASI-007 [VOID] SOUTH FIELD HOUSE WALL STRUCTURAL CLARIFICATIONS 0 07/16/2019 

ASI-008 LOCKER COUNT CLARIFICATION 0 07/15/2019 

ASI-009 [VOID] MECHANICAL BACKGROUND UPDATE PER RFI CON-061 0 08/05/2019 
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ASI-010 [VOID] STEAM CABINET LOCATION CLARIFICATION PER RFI-CON 
062 

0 07/29/2019 

ASI-011 [VOID] DOOR 203A.2 CLARIFICATION PER RFI CON-60 0 07/29/2019 

ASI-012 BELMONT LIGHT SPECIFICATIONS 0 07/18/2019 

ASI-013 EXTENT OF EXTERIOR DETAILS PER RFI CON-23 0 07/15/2019 

ASI-014 EXISTING SEWER ELEVATIONS COORDINATION PER RFI 0 08/07/2019 

ASI-015 NOT USED 0 08/29/2019 

ASI-016 TRAFFIC SIGNAGE 0 08/29/2019 

ASI-017 NOT USED (ITEMS COMBINED WITH CCD-029) 0 11/01/2019 

ASI-018 [VOID] ELEVATOR PIT WATERPROOFING (ISSUED WITH 0 02/11/2020 

ASI-019 SLAB EDGE REVISIONS AREA B 0 10/21/2019 

ASI-020 SHELF ANGLE HEIGHTS AREA B 0 10/23/2019 

ASI-020 
AMENDED 

[VOID] SHELF ANGLE HEIGHTS AREA B 0 11/04/2019 

ASI-021  SLAB EDGE CLARIFICATIONS 0 12/10/2019 

ASI-022 PILE CAP AT B.3/10 ELEVATION CLARIFICATION 0 11/07/2019 

ASI-023 PILE CAP SCHEDULE CLARIFICATIONS PER RFI CON-83 RESPONSE 0 11/13/2019 

ASI-024 [VOID] TENSION PILE IDENTIFICATION CLARIFICATIONS 0 11/20/2019 

ASI-025 SLAB EDGE REVISIONS PER RFI CON-197 RESPONSE 0 11/15/2019 

ASI-026 BASE PLATE ELEVATIONS PER SUBMITTAL 051200-21.0 REVIEW 0 11/19/2019 

ASI-027 MISC. RFI STEEL REVISIONS 0 11/19/2019 

ASI-028 HS ELEVATOR HOIST BEAM ELEVATION CLARIFICATION PER RFI 
CON-227 RESPONSE 

0 12/30/2019 

ASI-029 SLAB EDGE CLARIFICATIONS PER RFI CON-207 0 02/04/2020 

ASI-029 
AMENDED 

SLAB EDGE CLARIFICATIONS PER RFI CON-207 0 02/04/2020 

    
Proposal Request 

PR-001 EBP2 ELIMINATE NEW WATER LINE 0 05/24/2019 

PR-002 BRICK MOCKUP PANELS 0 05/30/2019 

PR-003 EBP2 ELECTRICAL CLOSET RELOCATION 0 06/28/2019 

PR-004 EBP2 DOOR HARDWARE REVISIONS 0 07/27/2019 

PR-005 DRYWALL SOFFIT PER RFI CON-066 RESPONSE 0 07/27/2019 

PR-006 CONVENIENCE OUTLETS AT TEMP. LOCKER ROOMS 0 08/01/2019 

PR-007 CORR. E212E WALL & FLOOR FINISHES 0 08/13/2019 

PR-008 EVACUATION & ROOM SIGNAGE 0 08/26/2019 

PR-008 
AMENDED 

EVACUATION MAP SIGNAGE 0 08/29/2019 

PR-009 LIGHTING REVISIONS PER 8-13-19 OWNER WALKTHROUGH 0 08/15/2019 

PR-009 
AMENDED 

EXTERIOR EMERGENCY LIGHTING AT COVERED WALKWAYS 0 08/27/2019 

PR-010 MISC. ARCH. REVISIONS PER 8/13/19 OWNER WALKTHROUGH 0 08/16/2019 

PR-011 MISC. SITE REVISIONS PER 8/13/19 OWNER WALKTHORUGH 0 08/16/2019 

PR-012 TRAINER’S ROOM 0 09/25/2019 

PR-013 MEDIAN REVISIONS AT CONCORD AVE. 0 09/06/2019 
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PR-014 BRICK MOCKUPS 0 09/06/2019 

PR-015 SECURITY BARRIER AT MEZZANINE 0 09/23/2019 
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B. Allowances & Statement of Basis 

GMP - Skanska Holds 

Description Amount 

Amend. #08R2: Design Assist CW package  

Glass Breakage - Phase 1 & 2 (1% of Curtain Wall & Window Allowances) $50,000 

Temp Protection of CW Mullions / Sunshades / Vertical Fins Beyond Film $25,000 

Replacement Panels (Metal and/or GFRC) Due to Trade Damages (1% of Metal & 
GFRC Allowance) 

$25,000 

CW Material Expediting $25,000 

Mockup Structural Support $50,000 

Fireproofing Patching Touch Up Paint of Mullions / Frames $40,000 

Touch Up Paint of Mullions / Frames $10,000 

Rework of Openings $10,000 

Amend. #10: Structural Steel Phase 1  

100 Additional Crane Pick at $385/Pick $38,500 

F&I Elevator Embeds Not Shown $10,000 

Construction Load Premiums $25,000 

Amend. #12: Concrete and GC  

Comeback Work - Filling Post / Stanchion Holes $25,000 

Perimeter Maintenance of Scrim and Toe Boards $50,000 

Comeback / Maintenance for Trash & Loading Areas $25,000 

Cleanup Allocation $80,000 

Addition Police Details for Concrete Pour Days $25,000 

Amend. #13: Elevators  

Elevator 1 & 2 - Hoist Beams & Pit Ladder $20,000 

Cleanup Allocation $9,675 

Amend. #14: EBP#14 Geothermal 
Wheel Wash Labor  
Spoil Cleanup 

 

$50,000 

$80,000 

Amend. #14: EBP#14 Site Drainage 
Soil Disposal For Site Logistics 

 

$50,000 

BP04A Masonry (FSB)  

Glass Fiber Blanket Insulation Behind Stair Curtain Wall Shadow at Parapet. See 
2/A32-A2 

$10,000 

Comeback Work To Infill Exterior Wall Access Points (4 openings) $20,000 

BP05B Decorative / Ornamental Metals (FSB) 
Misc. Metal Allowance for Elevators 1, 2 and Wheelchair Lift. 

 

$15,000 

BP07A Roofing, Copings & Roof Accessories (FSB)  

Small Crane Rental For Roof Trash Removal $24,500 

Temporary Roofing, Flashing and Rework Between Phase 1 & Phase 2 $40,000 

Roof Membrane Overlay Below Mechanical Equipment. $120,000 
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GMP - Skanska Holds 

Description Amount 

BP07C Waterproofing, Dampproofing & Caulking (FSB) 
Exterior & Interior Caulking To Dissimilar Materials Allowance 

 

$50,000 

BP08A Interior Glass and Glazing (FSB)  

Glass Protection (5'-0" Above Finish Floor) $22,500 

Glass Replacement (5%) $25,000 

BP09B Tile - Flooring & Wall (FSB) 
Tile Floor Protection at 40% of Overall Tile Floor Area 

 

$30,000 

BP09C Resilient Flooring (FSB) 
Minor Floor Flashing/Patching at Floor Transitions. Include at 10% of Overall 
Resilient Floor Area 

 

$25,300 

BP09E Acoustical Ceilings (FSB) 
ACT Replacement (5%) 

 

$50,000 

BP09I Painting (FSB) 
Comeback / Punch list Damage by Others. Based on 1.5 weeks per 1 Wing Level. 

 

$105,000 

BP21A Fire Protection (FSB) 
NFPA-241 Modification as Required 

 

$50,000 

BP22A Plumbing (FSB) 
Early Water Access & Bathrooms For Temporary Use 

 

$45,000 

Amend. #17: BP07B Fireproofing  

Removal of Mill Scall, Loose Material on Columns $25,000 

Misc. Protection of Adjacent Spaces $25,000 

Fireproof Patching $50,000 

Misc. Prep/Prime of Steel in the Field $50,000 

Amend. #17: BP08B Doors, Frames, and Hardware Materials  

Temporary Door Protection $20,000 

Expediting of DFH for Construction Schedule $25,000 

Amend. #17: BP09A Drywall Work  

Temporary Protection of Finishes @ High Traffic Areas $25,000 

Temporary Installation of Temp Doors $25,000 

Time & Material For Temp Phasing 2 Work $40,000 

Comeback For Closing Work Phase 1 & 2 $50,000 

Time & Material For Temp Phasing 1 Work $60,000 

Amend. #17: BP11A Food Service Equipment  

Kraft Paper & Masonite Protection of Food Service Countertops & Cabinet Fronts $25,000 

Utility Coordination $25,000 

BP05A Structural Steel (Phase 2)  

Structural Steel Safety Netting $30,000 

250 Additional Crane Picks $89,000 

10 Weather Days $90,000 
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GMP - Skanska Holds 

Description Amount 

BP06A Millwork/Finish Carpentry 
Protection of Millwork 

 

$25,500 

BP08C Overhead Doors & Loading Dock Equipment 
Overhead Door Electrical Connection Coordination 

 

$15,000 

BP08D Fire Rated Operable Doors 
Fire Rated Door Electrical Connection Coordination 

 

$15,000 

BP09A.1 Acoustical Spray Insulation 
Additional Masking & Protection Surrounding Finishes & Mechanical Systems. 

 

$25,000 

BP09C.1 Athletic Sports Flooring  

Protection for Floor 1/4" Masonite & Craft Paper Summer 2020 $45,000 

Protection for Floor 1/4" Masonite & Craft Paper Summer 2022 $45,000 

BP09D Carpet Flooring 
Minor Floor Prep 

 

$20,000 

BP09E.1 Acoustical Wall Panels & Ceiling Baffles 
Replacement of Panels & Baffles (5%) 

 

$40,000 

BP09F Wood Flooring 
Wood Floor Protection w/ 1/4" Masonite 

 

$16,500 

BP09G Resinous Flooring 
Floor Protection at Resinous Flooring 

 

$22,500 

BP11F Pool Equipment  

Coordination Between The New and Existing Equipment. $20,000 

Repairs Due to The Removal of The Pool infill. $20,000 

Allowance for Unforeseen Existing Conditions at Pool Drains $25,000 

BP12C Manufactured Casework 
Casework Protection 

 

$25,000 

BP31A Site work / Earthwork  

Tree & Shrub Removal in Courtyard $5,000 

Handling of Tailings from Screening Existing Topsoil $10,000 

MBTA Fence & Tree Coordination $25,000 

Construction / Temporary Site Signage $50,000 

Misc. Temp Construction $100,000 

BP32A Landscape / Irrigation  

Adjust PH and Nutrients for Existing Topsoil $20,000 

Temporary Tree Protection $25,000 

Skanska Holds Grand Total $2,603,975 
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GMP - Owner Allowance 

Description Amount 

Amend. #02: Early Bid package #1 (Abatement) 

Abatement Allowances 
 

$117,500 

Amend. #04: Temp Trailers 

Power to the Modular Units 
 

$10,000 

Amend. #06: EBP#2 Earthwork/Demo/Enabling 

Total Approved Amend. Allowance 
 

$1,123,521 

Amend. #15: EBP#2 Allowance Credit & Approved PCO’s 018, 022, 024 

Total Credit of Reconciled EBP #2 Allowances 
($839,129) 

Amend. #07: EBP#3 Piles  
200 CY of Less Than $4,000 

Additional Surveying of Piles $10,000 

Transite Pipe Removal & Disposal $15,000 

Additional Excavation due to Stepped Grade Beams $15,000 

500 CY of Regulated A $22,500 

Additional Noise Mitigation $30,000 

500 CY of Regulated C $32,500 

Additional Hours for Redriving Due to Heave/Uplift $45,000 

Additional Pretrenching $50,000 

Lengths, Cuts, Disposal of Additional Piles $50,000 

Additional Pile Downtime & Sitework Due to Obstructions $175,000 

Breakage of Piles $238,875 

Amend. #08R2: Design Assist CW package 

Amendment 8 Budget Transfer From Amend. 10 
 

$272,000 

Amend. #10: Structural Steel Phase 1  

Premium Time Allowance for Truss $5,000 

Additional Steel at Mechanical Wells $12,500 

Additional Steel Reinforcing at Mechanical Floor $17,500 

Additional Steel Reinforcing for CW Loads not Designed $25,000 

Sunshade Coordination $25,000 

Structural Framed Openings $37,500 

(25) Beam Penetrations @$2,000/each $50,000 

Structural Clips and Connections for Architectural Veneers $50,000 

Erection Downtime Due to Weather $75,000 

Add for Finish Stairs #1 & 2 - 146 risers, Theater Stairs #1 & 2 - 16 risers, Control 
Room - 6 risers, Stage Access Stair A/9 - 6 risers (If design revisions exceed cost 
included) 

$311,000 

Budget Transfer To Amend. #08R2 Design Assist CW Package: For Curtain Wall 
Contract Reconciliation Through Conformed Set. 

($272,000) 

Additional Engineers List of Allowances per email 8/9/2019 less the Concrete roof 
removal upcharge (Item 9) 

$379,000 

Amend. #12: Concrete and GC 

Added Curbs at Electric Closets 
 

$25,000 

Winter Conditions (Concrete) $25,000 



 
 
 
 

Page | 76 
 

Underground Utility Reinforcing Details w/MEP 100% Design $50,000 

Site pads, Mechanical pads, Generator pads, etc. (Per EDG) $50,000 

Repair, Patch, Infill and Level Concrete $50,000 

Sleeving, Boxouts, etc. MEP Scope not shown on EBP 4 Drawings $100,000 

Pile Cap/Grade Beam Modifications for Broken Piles $100,000 

Amend. #13: Elevators 

Elevator Card Reader/Camera Coordination 
 

$10,000 

Amend. #14: EBP#14 Geothermal  

Winter Conditions Allowance $50,000 

Vault Manifold Coordination at Building $50,000 

Floc Logs per Conservation Commission $20,000 

Amend. #14: EBP#14 Radiant Piping 

Radiant Manifold Locations 
 

$28,109 

BP04A Masonry (FSB) 

Interior CMU Rework and Minor Repointing Due to Structural Improvements at 
Fieldhouse S11-03E. 

 

$30,000 

BP05B Decorative / Ornamental Metals (FSB)  

Temporary/New Misc. Steel Support and Lintels Not Shown at the Fieldhouse 
New and Infilled Openings. 

$24,000 

Slab Opening Reinforcement Related to Phase 1 Only. $25,000 

Additional Steel Support for Double Height HM Borrowed Lites at 7-8 Media 
Center 

$25,000 

BP08A Interior Glass and Glazing (FSB) 

Transition Windows at Nursing Rooms and Security Sliding Windows at Admin 
Areas Not Specified with File Sub Trades. 

 

$24,500 

BP09B Tile - Flooring & Wall (FSB) 

Slab Prep for Large Format Lobby Tile Floor. Per RFI 348 
 

$52,500 

BP09C Resilient Flooring (FSB) 

Allowance to Revise Resilient Floor Extension at Stair Landing Detail To Provide an 
Adequate Substrate and Connection to Adjacent Curtain Wall Mullion (Reference 
4/A32-B7). 
Major Floor Preparation and Infill at Demolished Fieldhouse Locker-room 
Concrete SOG 

 

$10,000 

 

 

$100,000 

BP21A Fire Protection (FSB) 

Temporary Phasing Work of Fire Protection System. 
 

$30,500 

BP22A Plumbing (FSB) 

Temporary Phasing Work of Plumbing System. 
 

$31,500 

BP23A HVAC Systems (FSB) 

Temporary Phasing Work of HVAC System. 
 

$196,000 

BP26A Electrical System (FSB) 

Temporary Phasing Work of Electrical System. 
 

$264,000 

Removal and Reinstallation of Electrical Devices Conduit for Access of Structural 
Improvements 

$32,000 
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Amend. #17: BP08B Doors, Frames, and Hardware Materials  

Allowance to Provide ADA Dark Room Revolving Door That is Shown on The 
Drawings But not Specified. 

$15,000 

Allowance to Provide Custom HM Pocket Sliding Door C348.2, C349.2, A348A 
(Vendor Cannot Produce Size or Thickness) 

$20,000 

BP02A Demolition  

Selective Demolition & Lead Abatement Required for the Small Gym Support 
Steel (S1-03E). 

$30,000 

Removal and Disposal of Loose Furnishings in The Existing School $75,000 

BP05A Structural Steel (Phase 2) 

Temporary Shoring to Support Fieldhouse Existing Structures During Structural 
Improvements. S11-03E and Detail 5&7/S30-07 

 

$40,000 

BP06A Millwork/Finish Carpentry 

Accordion Partition Doors 
 

$45,500 

BP08C Overhead Doors & Loading Dock Equipment 

Additional Support / Alteration to Servery Operable Grille To Meet the Overall 
Length & Layout. 

 

$15,000 

BP09F Wood Flooring 

Existing Small Gym Wood Floor Repairs. Based on 10% of Existing Floor Area. 
 

$15,000 

BP09G Resinous Flooring 

Additional 2"th. Resinous Floor Setting Bed at Walk-in Cooler to Match Existing 
Floor. 

 

$10,000 

BP10C Signage 

Additional Life Safety Signage 
 

$12,500 

BP11F Pool Equipment 

Allowance for Waterstops at Pool Curb & Drain Infill 
 

$10,000 

BP12C Manufactured Casework 

Temporary Humidification per AWI Requirements 
 

$45,000 

BP31A Site work / Earthwork  

Walks & Curbing at Concord Ave Median Per PR#60 $10,000 

Lateral Bracing for Foundation Elements adjacent to Pool Drain $25,000 

Additional MBTA Coordination for Retaining Wall $50,000 

Electric / Tele Data Structures & Ductbank Elevation Resolution $50,000 

Onsite Remediation of Existing Soils per McPhail Recommendations $150,000 

BP32A Landscape / Irrigation  

Provide (1) Additional Winterization and (1) Additional Startup for Phase 1 and 2, 
Independently. 

$25,000 

Extended Warranties and Maintenance Between Phase 1 and Phase 2 
Completion 

$70,000 

To Loosen Over Compacted Subsoil at Planted, Seeded and Sodded Areas and Ee- 
compact per 6" Depth 

$110,000 

COVID-19 – Allowance for Additional Provisions Required for COVID-19 *No markups are 

included below the line for this allowance. Therefore CM Bond and CCIP are included within the 

allowance value and shall be reconciled as the Allowance Funds are approved for use.  

$300,000 
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Owner Allowance Grand Total $4,613,375 

 

GMP - Value Management 

 

Description Value 
Engineering 
Confirmed 

Value 
Management 

Proposed 

Amend. #08R2: Design Assist Curtain Wall Package 
Achieved Curtain Wall Design Assist Savings ($2,849,232)  

BP03C Polished Concrete 
Provide Sealed Concrete in Lieu of Polish Concrete 

  

($177,000) 

BP09C.1 Athletic Sports Flooring 
Provide an Alternate Athletic Flooring System - 
"Dynafour System" in Lieu of The Basis of Design 
Action Flooring System 

  

($50,000) 

BP10A Specialties 
Remove Projection Screen from Project per 
Accepted 60%CD Value Management (AV & Tech 
VE Item# D50.22 ) 

  

($50,000) 

BP10B Visual Display Systems 
Reduce / Revise Visual Display Scope 

  

($50,000) 

BP32A Landscape / Irrigation 
Simplify Irrigation System 
Delete the Owner Allowance: To Loosen Over 
Compacted Subsoil at Planted, Seeded and Sodded 
Areas and Re-compact per 6" Depth 

  

($75,000)  

($110,000) 

Owner Change Value Engineering   

CCD#19: Steel Framing and Concrete Reductions ($261,012)  

CCD#15: Pile and Pile Cap Reductions ($94,726)  
Credit For Pre-Augering ($76,500)  

Value Management Grand Total ($3,281,470) ($512,000) 

Note: 

1. All value management savings listed above are direct cost and do not include any markups for Insurances, fee or contingencies. 

2. All value management savings listed above is included in the Final GMP Total Cost reported in the Section E: Schedule of Values. 

3. Should proposed VE targets not be achieved this GMP shall be increased via change order for the balance of VE target not achieved and 
conversely, should the VE targets be exceeded, the excess values shall be returned to the Owner via change order. 
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C. Assumptions, Qualifications & Clarifications  

General 

1. This Guaranteed Maximum Price (“GMP”) includes preconstruction costs (included in 
Amendment 1). 

2. Should this GMP proposal not be executed by July 1, 2020 additional Amendments for 

General Conditions, General Requirements and Subcontractor work will be required to 

continue construction progress without delay to support the construction schedule. 

3. The parties acknowledge that the contractual Date of Substantial Completion of the Work 
is July 21, 2023.  However, it is further acknowledged by the parties that the Owner 
requires to have the Construction Manager attain Phase 1 TCO for the Work not later than 
August 18, 2021.  The Construction Manager shall diligently and in good faith work with the 
Owner in order to identify opportunities to achieve a TCO and/or Substantial Completion 
before these dates within the limits and context of the Staffing Plan. We will endeavor to 
achieve Final Completion in a diligent and expeditious manner and have included staffing in 
the General Conditions cost for 3 months (90 days) after substantial completion.   

4. Per Article VI, Section 5 of the General Conditions to the Agreement, the Certificate of 
Agency Use and Occupancy shall be defined as a Temporary Certificate of Use and 
Occupancy. All remaining items contained therein shall be completed prior to Final 
Acceptance. 

5. Warranties for Phase 1 begin at the time of the TCO unless specified differently. The 
warranty for Phase 2 begins at the Date for Substantial Completion. Skanska will provide a 
list of warranty contacts to the Owner to utilize for repairs and/or replacements and will 

assist the Owner in contacting unresponsive subcontractors, if required. 

6. This GMP includes, as set forth below, an initial allowance of $300,000 for compensation 
to the Construction Manager (“CM”)  for certain costs the Construction Manager incurs as 
a result of the COVID-19 pandemic, future epidemics or pandemics (collectively, 
“Pandemic”), and governmental orders and potential governmental orders associated 
with the same related to costs due to resulting delays, suspension(s), and material or 
equipment delays or shortages as further described below (“Pandemic Allowance”).  

This Pandemic Allowance shall be utilized to compensate the Construction Manager for 
the below-described costs (“Pandemic Costs”), including appropriate markups for 
increased insurance and bonding (but excluding Fee, which shall not be applied to any 
Pandemic Costs); provided that, only Pandemic Costs reasonably necessary for compliance 
with recommended Pandemic safety practices for the Project issued by local, state or 
federal law, regulations, or Pandemic-specific safety guidelines, including guidelines 
issued by the CDC or WHO, or other guidelines, if any, that the Owner and Construction 
Manager agree are in the best interest of the safety of personnel in or around the Project 
(“Pandemic Standards”).  

Construction Manager shall timely identify and submit to Owner any updates to the 
Pandemic Standards after this GMP Amendment has been executed. 

The parties agree that long-term forecasting of the costs and impacts of the COVID-19 
Pandemic is speculative. Therefore, the Pandemic Allowance shall include Pandemic Costs 
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incurred through the execution of the GMP and shall also be based on a cost projection 
for the three (3) months following the date of acceptance of the GMP. Should the parties 
not agree to mutually agreeable terms within the first two week review period or any 
subsequent two week review periods as needed, the Owner-CM Agreement shall be 
automatically terminated. The CM shall be paid for its termination costs in accordance 
with Section 10.7.2 of the Agreement and the CM shall not be liable for any Damages that 
result from said termination. 

The Pandemic Costs shall include: 

a) General Requirements (“GR’s”)/Direct Costs. Additional Direct Costs of complying with 

the requirements of applicable Pandemic Standards, such as cleaning and testing 

supplies for the necessary sanitizing of equipment, materials and the jobsite, Anti-

microbial surface protection chemicals and associated testing procedures for micro-

organisms; constructing additional access for social distancing; supplying PPE (including 

face masks, face covers or face shields); additional Portojohns and daily cleaning of the 

Portojohns as required by Pandemic Standards; hand washing stations (including hand 

sanitizers), Pandemic signage and banners, and no contact thermometers; additional 

tools or equipment required to perform the Work in compliance with Pandemic 

Standards; and related labor and carpentry work necessary to install, manage, and 

maintain these Pandemic Standards. 

b) General Conditions Costs. Additional General Conditions costs for CM Staffing (project 

management and supervision), but only to the extent such staffing is required to 

manage and monitor Pandemic Standards (including enforcing and collecting Self 

Certification paperwork, Temperature Checking/Health Screening, Social Distancing 

monitoring, suspected/actual case tracking, revised logistics/sequencing planning, shift 

work supervision and planning, daily reporting and other similar management and 

supervision efforts as needed) (collectively "Additional Efforts"). The Construction 

Manager shall endeavor to utilize its current staffing for these Additional Efforts within 

normal operating hours if possible. The staffing needs and projections for these 

Additional Efforts shall be reviewed with all other additional costs for each forecast 

period pursuant to paragraph (e) below. 

c) Schedule Delay Costs. The Contract Time shall be extended on a day-for-day basis for 

any schedule impacts attributable to the Pandemic as reasonably demonstrated by the 

Construction Manager (“Pandemic Delay”), less any Contract Time due to any 

concurrent impacts unrelated to the Pandemic.  In addition, the Construction Manager 

shall be entitled to recover its extended General Requirements and General Conditions 

costs for a Pandemic Delay. Extended General Conditions costs shall be based on the 

staffing engaged during the period of Pandemic Delay. Extended General Requirements 

costs, such as general labor/cleaning/carpentry, office/storage trailer and equipment 

rentals, police details, portojohn rentals and other time dependent GR’s, shall be based 

on an average monthly cost of the actual GR’s utilized on site during the period of 

Pandemic Delay. As a condition of CM’s right to recover, all such costs shall be 
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reasonably substantiated in accordance with the requirements of the Contract 

Documents. 

d) Procedure for Payments.  In accordance with the currently established Allowance 

process, the tracking of costs, approvals and distribution of payments requested 

through the Pandemic Allowance shall include a weekly review of Pandemic Allowance 

costs to maintain alignment on scope performed as Work progresses. Owner approval 

of proposed Change Orders to reconcile Pandemic Allowance funds shall be performed 

monthly. The CM shall furnish the Owner with a written breakdown of all reimbursable 

Pandemic Cost items for which the CM is requesting a Change Order from the Pandemic 

Allowance. Disbursement of all payments requested from the Pandemic Allowance shall 

be in accordance with the Payment Application process, except as otherwise provided 

herein. 

e) Subseqent Increased Pandemic Allowance (if Necessary).  The Parties shall promptly and 

mutually agree to adjust the Pandemic Allowance based on a revised forecasted budget 

at the end of the three month period and subsequent time periods as follows:  Two 

weeks prior to the end of the first three month Pandemic Allowance projection period, 

Owner and Construction Manager shall negotiate in good faith an updated Pandemic 

Allowance to be completed prior to the end of the current Pandemic Allowance period.  

The updated Pandemic Allowance shall be reconciled based on then current knowledge.  

The new time period projection shall be applicable to a subsequent three-month period 

(or other period of time as mutually agreed by the parties).  In the event changes in 

circumstances related to the Pandemic (resulting in the relaxation or removal of 

Pandemic Standards or changes in impacts from the Pandemic), the parties may 

mutually agree to suspend the funding of the Pandemic Allowance for the next three 

month period.  Due to the fluid nature of the Pandemic, however, and in anticipation 

that the Pandemic may wane and surge throughout the term of the Project, the parties 

agree that the Pandemic Allowance shall remain accessible and available as a means of 

impact recovery as set forth in this Paragraph 6 for the duration of the Project whether 

or not the Parties agree to fund it for a particular period. 

7. This GMP does not include a Design, Estimating or Owner’s Contingency of any kind. 

8. An overrun or underrun of an Owner Allowance values shall be added to or subtracted 
from the GMP by Change Order. If the reconciled value of the work exceeds a stated 
Owner Allowance value, all/any applicable fee, GC’s GR’s and/or schedule impact costs 
shall be added separately.  

9. An overrun or underrun of CM (Scope Exposure) Hold Value shall be added to or subtracted 
from the CM’s Contingency subject to Owner’s approval. It is agreed these CM Hold values 
do not require prior approval before performing the associated Work. Final cost 
reconciliation will be made available monthly as part of CM’s monthly report. 

10. This GMP assumes that all statements within the CM Agreement or Specifications such as 
“at no additional cost to the Owner”, or “at the CM’s sole cost”, or “at no increase to the 
GMP” or similar allow for the CM to use CM Contingency for these contemplated issues, 
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should the CM Contingency have remaining funds available and as reasonably approved by 

the Owner.  

11. Deleted. 

12. Per Article VII, Section 1 (D) and (E) of the General Conditions, the CM will submit an 

Order of Magnitude Estimate “OME” written notice to the OPM for agreement on 

entitlement prior to commencement of the pertinent work. The OPM/AE shall review and 
authorize the CM to proceed based on the OME. The CM will endeavor to obtain and 
submit final pricing when reasonably obtainable. For written directives that are time 
sensitive, the Owner will notify the CM to proceed on a T&M basis and follow-up with 
pricing.   

13. The Owner acknowledges that the Department of Revenue requires that there are certain 
goods and services that remain taxable even on a tax exempt project and the Owner shall 
reimburse the CM for such taxes. 

14. Notices to the Owner and OPM or to the CM will be satisfied under General Conditions 

Article XVIII Paragraph 10 if either party sends an email to DPI Rep. Shane Nolan and Tom 

Gatzunis, or to Skanska Rep. Jim Craft and Mike Loring, copying Town of Belmont 

Representatives William Lovallo and Pat Brusch. Notices to be in the form of a letter sent 

via email stating under which section the notice is being sent.  

15. Article 5.4.2 of the Agreement: The Organizational Chart and updated General Conditions 
cost has been included in the GMP as revised Exhibit 1.  The proposed staffing/GC’s 
included in Exhibit 1 is proposed as a lump sum total pursuant to Owner’s request.  Should 
Skanska require additional staffing to perform the work, the Owner will consider and will 
not unreasonably withhold a change order to increase the staffing beyond the listed staff.  

16. Assuming any unused construction contingency remains at Substantial Completion, 

Owner and CM shall agree upon a reasonable value to be available within the 

construction budget for use by the CM until after the 1 year warranty period has expired. 
At such time, any remaining contingency shall be returned through a change order 
pursuant to the terms of the Agreement.  

17. This GMP does not include the furnishing, receiving, installing and/or protection of FF&E. 

18. This GMP is based on utilizing CM’s Subcontractor Default Insurance (SDI) for Non-Trade 
subcontractors. SDI will be calculated based on 1.35% of the Direct Cost less the Trade 
Contract Amounts plus Contingency.  Payment and Performance bonds for trade bidders 
will be obtained. 

19. This GMP excludes a full-time Clerk of the Works. 

20. Builder’s Risk Insurance shall be provided by the Owner.  This GMP assumes that 
Construction Contingency can be used for the deductible on Builders Risk claims, if 
necessary.   

21. CM shall supply a Payment and Performance Bond at a rate of .73% in the amount of the 
GMP.  

22. When Owner Allowances are utilized, costs for this work associated with labor, materials, 

resequencing, logistics, winter conditions and similar GR’s will be funded from within the 
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Owner Allowance. 

23. Deleted. See Article 4.5.C 

24. This GMP assumes the products that have been specified do not require moisture 
mitigation of the subsurfaces and therefore the GMP excludes topical or concrete 

admixture moisture mitigation. 

25. The GMP excludes all costs in connection with a boiler watch. In order to operate any 

permanent systems on a "temporary" basis for startup, balancing, and use for temporary 

conditioning of the building (for finish purposes), a "boiler watch" may be required to 

supervise the systems around the clock until the building systems are permanently 

accepted by the Owner. 

26. This GMP assumes that the use of propane for temporary heating will be 
allowed/permitted by the Owner’s AHJ. 

27. This GMP excludes compliance with the Town of Belmont Noise Ordinance while 

performing pile driving.  

28. Deleted. 

29. This GMP excludes a full time Quality Control manager whose sole responsibility is 
Quality pursuant to Section 5.3.2 of the Agreement. These responsibilities are 

included and addressed by multiple project staff per CM QA/QC Manual.   

30. This GMP assumes a single punch list effort will be reviewed/created by the 
Architect/Owner (DPI/Facilities/Building Committee) and completed on a 
construction clean in lieu of a final clean to avoid additional re-cleaning costs. This 
GMP excludes re-cleaning after FF&E or technology installation. 

31. This GMP assumes that all visible devices and equipment locations will be 
dimensioned on the architectural drawings for layout by the trades prior to 
construction. 

32. Fees associated with any street, parking space and/or meter rental/permits are 
excluded. This GMP is based on subcontractor parking on Concord Ave, on-site or 

per Town of Belmont parking regulations. This GMP excludes all costs associated 

with off-site contractor parking and/or shuttle service if deemed necessary by 

Owner.   

33. We have assumed that any design phase mockups that are underway or 
contemplated by the Design Team will be completed in a manner that will support 
the construction schedule and that the procurement and submittal process will not 
be impacted.  

34. This GMP is based upon the CM logistics plan dated March 31, 2020, including 
trucking routes and fencing locations.   

35. Only temporary work outside the project limits has been included if clearly shown on 
both the plans and specifications for inclusion in that scope of work.  

36. CM reserves the right to seek Owner approval to work extended hours and 
weekends, such approval shall not be unreasonably withheld.   
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37. Subcontractor labor rates for extra work will be submitted by CM in a timely manner 
to the Owner’s Project Manager. Approval of subcontractor and trade contractor 
rates shall be provided by Owner to Skanska prior to any extra work being 
performed on a time and material basis.  

38. All utility consumption and usage costs have been excluded. Skanska will make 
reasonable efforts to conserve energy costs throughout construction. This GMP 
excludes any permit costs for temporary or permanent power, permanent gas 
meters or Building Permits required for construction. 

39. All Utility Company service fees/costs are excluded and shall be paid by the Owner 
outside of the Construction Budget.  

40. All seismic, vibration, geotechnical and/or settlement/movement monitoring is not 
included and, if required, will be performed by the Owner. We take no responsibility 
for prevention of cracking or damage to the buildings, railroads or other features 
due to vibration within the design parameters.  This is the responsibility of the 
design engineer to determine allowable vibration levels.  We assume that the Owner 
will contract separately for vibration monitoring.  Our cost does not include 
assessment or review of the vibration readings.  

41. General testing and inspections costs, including third party testing, are excluded.  
However, specifically defined testing required to be performed by the Subcontractor 
as part of their scope is included. A testing and inspection matrix will be provided by 
the Design Team and Owner to clearly define the responsibilities of each party.  

42. Contrary to Article V, Section1A of the General Conditions, we have assumed all 

offsite verification and inspections will be confirmed via photographs unless 

specifically requested by Owner. If travel is required, GR Travel allowance funds 

will be utilized for Skanska personnel only.  

43. This GMP assumes that the Owner shall provide a disposal location for excess snow 

at no additional cost to the Construction Manager. All trucking costs are included 

to a location within the Belmont School campus area.  

44. The GMP excludes any additional provisions for security other than the perimeter 
fencing and awareness of the Belmont Police Department (BPD) of the construction 
site.  

45. CM will coordinate its work with that of the owner’s construction forces where such 
has been clearly defined in the construction documents or, such work shall be 
performed in accordance with the construction schedule.     

46. CM has excluded waste sorting on site. The GMP assumes single point recycling 
performed by the disposal company.  

47. CM has assumed that the CAD drawings and model shall be provided to CM for its 
use upon an executed release.  

48. Costs for fire watch details provided by the Belmont Fire Department have been 
excluded. Fire watches will be provided by the Subcontractor’s own work force per 
the Skanska Health and Safety Manual.    
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49. Costs to provide drawing reproductions for the Owner or Owner’s representatives 
have been excluded.  

50. The costs of drug tests for Trade labor are included in the Cost of the Work.  Costs of 
drug testing for CM personnel are included in the General Requirements.  

51. We have assumed the temporary protection scope and methods that are shown 
within the Design Documents, provided by the design team, are sufficient for 
maintaining the existing building to remain as well as for the new building phasing 
requirements.  

52. This GMP is based upon CM’s CCIP Program being utilized for the entire project as 
identified in Pre-GMP Amendment #6 and at a rate of 2.7%.  

53. This GMP shall exclude any costs related to Belmont HS security or maintenance 
personnel needed, if any, during transition of the building to Skanska’s control or 
thereafter back to the School’s control.  

54. This GMP excludes any provisions for Factory Mutual requirements other than what 
is specifically indicated in these documents.   

55. All fire proofing/stopping will be furnished and installed by the trade 
performing/installing those products requiring fire proofing/stopping.  

56. Special provisions to mitigate sound transmission into adjacent buildings are 
excluded.  

57. Third Party Commissioning costs are excluded. Subcontractors and CM will 

cooperate with the Owner’s and/or MSBA Cx Agents.    

58. This GMP assumes all work to be performed during normal work hours (7:00 A.M. – 

3:30 P.M.) Monday through Friday.  

59. This GMP excludes precondition surveys of neighboring properties.  

60. This GMP includes working in average seasonal weather conditions per NOAA 
throughout the duration of the project.  

61. This GMP assumes that the Owner’s Architect, Owner’s separate contractors and all 
other parties performing work at the project site NOT under direct contract with the 
CM shall:   

a. Comply with CM’s site specific safety program and maintain an Injury Free 
Environment.  

b. Perform work according to CM’s project schedule, and achieve system and area 
completion dates according to that schedule.  

c. Perform work so as not to impact CM’s ability to perform its work in accordance with 
its project logistics plan.  

d. Perform work so as not to impact CM’s ability to maintain or accelerate its project 
schedule.  

e. Provide detailed schedule, logistics, and technical information, when and as requested 
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by so as to enable CM to maintain or accelerate elements of its schedule so as to 
maintain its overall schedule and achieve necessary milestone completion dates.  

62. Deleted. 

63. This GMP has excluded fire stopping at each floor level within rated shafts not 

shown on documents.   

64. This GMP has excluded Ground Penetrating Radar (GPR) or other investigative 
measures for the renovation work. 

65. All Assumptions and Qualifications within previous Pre-GMP Amendments shall be 
incorporated by reference herein. 

66. Deleted. 

67. The CM staffing plan assumes Owner and the A/E team will utilize Procore, the CM 
controlled platform for all Project field inspection lists, deficiency lists, and punch 
lists input directly by all design team members and inspectional services. 

68. This GMP only includes premiums for Railroad Protective Liability Insurance or 
Aircraft Insurance, but expressly excludes any work required by force account, MBTA 
permitting, track monitoring, flag men or other MBTA requirements. 

69. Deleted 

70. Deleted 

71. We have excluded the costs and use of a tower crane.    

72. Attic stock of material is only included as specified. 

73. This is not a line item GMP. This GMP excludes any individual line item guarantees or caps. 
To the extent available, the CM Contingency will be accessible for any line item overruns 
including GR’s.   

74. Deleted 

75. Door and partition types are included as keyed on floor plans and schedules. It is 
presumed that the types designated meet the fire rating requirements as indicated on 
the life safety drawings.  

76. Deleted 

77. This GMP excludes any MBTA upgrades, costs to restore the existing railroad tracks, beds, 
or landscape to “usable” condition; they will be reinstalled to the condition that existed at 
Project commencement or as indicated in the design documents. 

78. We have included costs for coordination, installation (including any MEP connections 
required) and/or protection of the Owner Furnished Contractor Installed items only as 
identified within the Current Documents and connections clearly shown within the 
M.E.P.FP.TD etc. drawings. 

79. This GMP excludes office rental costs other than the jobsite trailer. 

80. This GMP includes only the PRs, ASI’s, and CCD’s per the attached Exhibit A or otherwise 
specifically listed below as included below. 



 
 
 
 

Page | 87 
 

81. Article VI, Section (2)(F) of the General Conditions are excluded as they are inapplicable 

to the extent they conflict with the Liquidated Damages provisions of the Agreement.  

82. DELETED (LEED Qual – had no number tagged) 

Division 01 Specifications 

1. The CM Agreement and General Conditions language prevail over any language within the 
division 1 specifications to the extent they conflict. This GMP includes only that described 
within the CM agreement and GC/GR when the two documents conflict or have similar 
items. 

2. If Owner-furnished products are damaged, defective, or missing, Owner shall arrange for 
replacement. 

3. This GMP includes protection of owner furnished, contractor installed products from 
damage during storage, handling and installation, and prior to substantial completion for 
existing scoreboards, kiln, ceiling mounted patient lifter only as specified.  This GMP does 
not include providing any facilities or protection for FF&E prior to or subsequent to 
installation.  

4. For owner Limited Occupancy of Completed Areas of Construction, the CM will endeavor 
to obtain a Temporary Certificate of Occupancy from the AHJ’s, however these areas will 
be limited to the areas which are approved by the AHJ’s. 

5. Deleted. 

6. Deleted. 

7. Work in the Contract Documents which is claimed by a Trade Contractor as not included in 
the Trade Contractor’s work shall be provided by other Trade or Subcontractor’s only as 
designated clearly by call outs on the Construction Drawings.  Mis-assigned call outs or 
unassigned scopes requiring revisions to Trade Contractor or Subcontractor scopes will be 
the responsibility of the A/E and Owner.  The CM will endeavor to make such scope 
revisions/exchanges at no extra cost if possible. 

8. This GMP assumes 012900 Schedule of Values will not be correlated with the CPM 
schedule and will not be a means of approving the SOV's.   

9. This GMP assumes the Schedule of Values will not be conditioned on:  

a. List of subcontractors, suppliers and fabricators 

b. Progress schedule - the project is not being monitored as a cost loaded schedule. 

c. Submittal schedule - this is a separate submission and will not be a condition to 
withhold payment to a subcontractor. 

d. Deleted. 

e. Unit Price Schedule - is not a condition to withhold payment to the subcontractor. 

f. Schedule of Values will not be conditioned on: 

i. Architects approval of CM's maintenance of the CM's as-builts. 

ii. Updated CMP coordinated with applications for payment.  This is not a price 
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loaded schedule. 

iii. CM's Waste Management Plan is not a condition to withhold payment, but CM is 
required to manage, control and meet the Waste Management Plan 
requirements. 

10. This GMP does not project or include cost for any Architect’s additional services.  Should 
instances occur per 012900 1.6, the only costs which will be recoverable to the Owner are 
costs the CM can reasonably obtain from Trade and Subcontractors due to reasons B.1 – 
5.  Both A/E and CM will endeavor to provide correct information and one time, such as 
RFI questions/Answers/CCD’s/ASI/Punch List complete, etc. If either party unreasonably 
abuses their responsibility to the other, this can be reviewed for incurred re-work cost for 
either party. 

11. Delegated Design services are excluded from this GMP, except for the following trades:  

Strengthening of CIP Concrete (FRP) – 033001, Glass-Fiber-Reinforced Concrete (GFRC) - 

03 4900, Cold-Formed Metal Framing - 05 4000, Metal Fabrications - 05 5000, Metal Pan 

Stairs - 05 5113, Pipe and Tube Railings - 05 5213, Plank Gratings - 05 5316, Decorative 

Metal Stairs - 057100-2, Decorative Metal Railings - 057300-3, Glazed Decorative Metal 

Railings - 057313-2, Decorative Formed Metal - 05 7500, Glazed Aluminum Curtain Walls 

- 08 4413, Exterior Glass Glazing - 08 8123, Fixed Louvers - 08 9119, Acoustical Panel 

Ceilings - 09 5113, Acoustical Metal Pan Ceilings – 095133, Seamless Acoustical Ceiling 

Systems - 095163-3, Dimensional Letter Signage - 10 1419, Pylon Signage - 10 1426.13, 

Folding Panel Partitions - 10 2239, Fixed Sun Screens - 10 7113.43, Ground-set Flagpoles 

- 107516-2, Laboratory Fume Hoods - 11 5313  

12. This GMP includes layout and control point setting by the CM per 011200 1.3 N, however 
structure, partitions and opening layouts will be laid out by the Trade and Sub-
Contractors.  

13. Construction Documents received from Architect after 3:00 p.m. will be considered as 
received the following working day. 

14. To accommodate 013200 this GMP includes provision of a three (3) week look ahead in at 
weekly OAC meetings. 

15. Schedule is not to be used for Payment Processing 

16. This GMP excludes cost loaded schedules described in specification 013200 

g. Float is the exclusive use of CM for the completion of its work. 

17. Engineering by Construction Manager is not included in this GMP except as clearly 
defined in the project drawings and specifications. 

18. Deleted.  

19. Deleted.  

20. Cost for Professional Engineers registered in Massachusetts is not included in the GMP 
except as clearly defined within Trade and Subcontract scopes in the project drawings and 
specifications. 
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21. Building Service connections for Owner furnished products is included only to the extent 
clearly shown on the drawings and must be shown on the respective Mechanical, 
Electrical, Plumbing, etc. drawings, not solely on FF&E or other drawings. 

22. MEPFP Coordination is to be performed within the Model and not on paper.  Final 
coordinated floors will be printed for record for sign off after all parties have agreed to the 
final coordinated locations within the model. 

23. Slab Edge and Structural Penetrations have been coordinated and provided by the A/E.  
Allowances for additional penetrations have been carried per the drawing notes.  All costs 
for Slab Edge revisions or penetration revisions and additions as a result of a design 

change will be addressed with said allowance, and the Owner will be responsible for any 
cost in excess of said allowances.  Potential Schedule impacts for these referenced 
revisions will also be the responsibility of the Owner should the revisions impact the 
schedule. 

24. All Submittals, RFI’s, Meeting Minutes, Drawings, Specifications, punch lists and other 
project documents will be transmitted/submitted/reviewed/approved/etc. and stored in 
Procore for the project records.  

25. RFI responses will be provided in no less than 7 working days and the A/E will endeavor to 
expedite certain RFI’s should the CM advise of a reasonable amount of critical RFI’s.  
Should an RFI warrant a change in cost or schedule the CM will notify the Owner per the 
CM contract notification procedures.  This GMP does not contemplate or include differing 
notification requirements within the Div. 1 specifications. 

26. Submittal responses/approvals will be provided/returned in no less than 10 working days 
and the A/E will endeavor to expedite certain submittals should the CM advise of a 
reasonable amount of critical submittals.  Resubmittals will also be returned in the same 
timeframe.  This timeframe is inclusive of all sequential or concurrent review processes. 

27. The CM will endeavor to notify attendees for project meetings, preconstruction 
conferences, pre-installation conferences, and other required project meetings 10 days 
prior to said meetings.  The OPM, Owner, and A/E will reasonably attend such meetings 
whether or not the full 10 days notice has been provided.  All parties responsible for 
taking notes at project meetings will endeavor to issue minutes to the other parties within 
three days.  Minutes issued after three days shall not relieve responsible parties from their 
obligations made or noted in said meeting minutes. 

28. CM will endeavor to obtain participation of manufacturers/fabricators for pre-installation 
conferences as reasonable required, however the meetings and project schedule may not 
accommodate waiting on manufacturers or fabricators for all pre-installation conferences. 

29. This GMP does not include cost loading or manpower loading of the construction 
schedule.  The project schedule of values will not be coordinated with the schedule.  This 
GMP does not include Cost Correlation requirements per 013200 1.7 E. 

30. The project schedule includes 5 working days for Architect’s administrative procedures 
related to substantial completion pursuant to 013200 1.7 B.5. 

31. This GMP assumes a project schedule including 90 days for punch list and final completion 
in lieu of the 30 days specified in 013200 1.7 B.6 and the timeframes described in the last 
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paragraph of Article VIII.5 Payment Provisions.   

32. This GMP includes monthly reporting, upcoming Work Summary, Schedule updates all as 
agreed upon in the CM agreement General Conditions or as amended herein and not per 
the Div. 1 specifications. 

33. This GMP does not include integrated shop drawing efforts.  Relationships to adjacent or 
adjoining construction on shop drawings may not be shown correctly by the originator of 
the submittal.  However the relationship or attachment methods will be clearly indicated.   

34. This GMP includes procuring specified materials only.  Compatibility Testing, material 
testing, field testing, preconstruction testing, product test reports or research reports will 
only be provided as available from manufacturers.  The project schedule does not 

currently include product testing for materials beyond existing manufacture’s literature. 
No additional testing is included and verification of all compatibility of the specified 
products is presumed to have been performed by the A/E and is therefore not included 

pursuant to specification section 013300 1.7 H. Substitution Requests may require 
additional testing and research reports per this section, to be provided and obtained by 
the proposing entity, however will not be considered if impact to the schedule is 
projected.  

35. This GMP does not include sufficient time for the removal of the ACM, should the 

proper submission DEP waivers be denied. To prevent project delays, additional charges 

will be required.  

36. This GMP includes indemnification language as per the CM Agreement. Indemnification 
language per specification paragraph 013543 1.3.A.11 is excluded.   

37. Per Owner direction the full size integrated exterior wall mock-up has been excluded from 
this GMP.  All references to this mock-up are not included.  014000 1.6.B and 014000 
1.10.K.1 are excluded per this directive.   

38. Deleted. 

39. This GMP has an aggressive schedule which does not allow for 014000 1.10.K.6 in that 
fabrication or installation of materials cannot wait until in place mock ups are approved. In 
place mock ups can be performed for quality of installation only, not material selections, 
colors, or other options which will be required to be confirmed prior to the in place mock 
ups being built. Architect’s approval of in place mockup for quality will be obtained prior 

to proceeding with further installation for balance of work.  

40. Revise 014000 1.11.B to: Testing and inspections not explicitly assigned to the CM or 

Subcontractor are the Owner’s responsibility. In lieu of hiring a qualified testing agency 

to perform testing services, CM will provide QC with own staff per CM QC manual.   

41. Clarification to 0140001.11 G.3: Per BVH Appendix A – Field Testing Requirements dated 

March 9, 2020. The testing agency will provide and install test chambers as described 
within this paragraph (per spec 014517 1.4.L).  The CM will provide reasonable/incidental 

labor, materials and lifts to facilitate testing and will dispose of materials after testing is 
completed.  The CM will clean the areas for tape/sealant residue and review the need for 
cutting and patching with the A/E.  Repair to work installed, patching or replacement of 
final materials will be performed as a change order if required.  
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42. This GMP presumes that testing and inspections will be provided in a timely manner to 
avoid schedule delays.  In paragraph 014000 1.11 H insert the word “reasonably” prior to 
“avoid necessity of removing”.  Additionally premium costs for testing and inspections 
required on off hours due to schedule acceleration, compression or mitigation will be 
borne by the Owner unless said inspections or testing is the result of negligence on the 
part of the CM or Trade/Subcontractors or recovery of schedule delays not caused by 

Owner. 

43. This GMP does not contemplate the requirements of the in place mock up specification as 
written.  014339.1.3. The intent of in place mock ups will be to review for installation 
quality and compliance with installation tolerances and verify permanent installations 

match previously approved sample submittals for aesthetic effects. Discussion of the 
“final” lighting conditions is also needed for how this may be accomplished, otherwise it is 
also not included.  Paragraph D, Additional requirements for in place Mock ups has items 
which are not achievable specifically items 2 and 3 which are excluded. 

44. Per 014517 1.4 M.3:  This GMP includes incidental labor to assist the field testing of 
exterior and minor modifications (with reasonable limits) for foam closure or joint 
sealants at test locations.  Description of “without limitations” is excluded. 

45. Specification 014517 1.5 C: Replace “The Mock up” with “An In Place Mock Up”; for 
Paragraph C and D, the quantity of required tests has been included per BVH Appendix A 

– Field Testing Requirements dated March 9, 2020.  

46. Per 014517 1.7 C the Owner requirements include a significant Inspection and Testing 
Agency Service which require at or near full time participation.  This GMP presumes this 
full time inspection and testing will be provided to maintain Quality of work associated 
with exterior assemblies. 

47. Deleted. 

48. The Town of Belmont has agreed to waive all permit fees for both temporary and 
permanent work, inclusive of those normally incurred by the CM at risk as well as the 
trade and subcontractors inclusive of sign permits as well.  Permits will still be required to 
be obtained, however no fees will be charged and are therefore not included. 

49. This GMP does not include any provisions for 011400 Work Restrictions as this 
specification has not been issued. 

50. Deleted.  

51. Temporary Facilities and Controls listed in the CM Agreement GC/GR’s takes precedence 
over specification 015000. Temporary Facilities and Controls are included as listed in the 

GMP General Requirements Exhibit. 

52. This GMP includes weather protection and temperature maintenance as required for each 
individual specified material.  We have not included a general maintenance of 50 degrees 
F. at all working surfaces.  As the final building operation does not include specific 
humidification requirements, this GMP does not include humidification maintenance 
during installation of the work.  This excludes many paragraphs within 015000 3.4 A.2.H 
Heating during construction.  Of special note this GMP excludes the requirement for 
maintaining a maximum humidity of 50% during temporary heating and the provision of 
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recording thermometers and hygrometers for every 10,000 sf or every 2,000 sf per article 
IV 16 of the General requirements. This GMP includes an Owner Allowance for 

Temporary Humidity Controls.  

53. This GMP includes endeavoring to comply with local noise ordinances as possible.  Pile 
Driving may exceed such ordinances.  The CM will work with the Owner to address any 
noise levels the public determines to be unacceptable, however this GMP excludes the full 
requirements within 015000 3.9 C such as developing and maintain a noise abatement 
program and adding silencers to all equipment, etc. 

54. This GMP will plan to salvage or recycle at least 75% of solid waste.  This GMP does not 
include on site management of waste products and separate containers for combustible 
and non-combustible materials.  No separate containers for metals, cardboard, wood or 
other will be utilized, sorting will be performed at the waste disposal transfer stations.  
This GMP includes using a waste management company that will handle and process the 
commingled debris.  Rubbish Chutes may or may not be utilized to remove trash and 
waste from the building.  

55. The GMP excludes all sustainability requirements for any temporary item that does not 
exist at the end of the project in 2024.  

56. Deleted. 

57. This GMP includes Field Offices and Storage per the CM Agreement.  015000 3.14 is 
excluded.  

58. Deleted. 

59. This GMP includes temporary barricading, fencing, OH protection, and phasing barriers 
per the logistics plans and the phasing contract documents.  015000 3.17 A, C and D are 
excluded as general unlimited requirements as these scopes have been defined together 
with the A/E.  The CM will advise the A/E and Owner if additional barriers, barricades and 
protection is required and submit additional requirements as a change to the work.  

60. We assume the building superstructure can accommodate the loads imposed by systems 
that fall under Design Delegation, Licensed Professional or Registered Engineer, that will 
need to be developed with the Subcontractor’s. Any additional work required to reinforce 
the superstructure or further distribute or accommodate the loads shall be considered a 
change to the GMP. 

61. We exclude any special provisions for managing deflection or movement of the structures 
following erection, plumbing, bolt up and welding of the structures.  Unless specifically 
noted otherwise in the Contract Documents, the CM will determine the construction 
sequence. It is presumed architectural tolerances of details as designed will allow for any 
anticipated movements or deflections that might occur as construction progresses and 
thereafter. 

62. Deleted. 

63. This GMP assumes EOR shall provide all loading requirements associated with the 

demolition and renovation of the existing building structure and phasing line for the CM 

to calculate the temporary support measures pursuant to specification 015000 3.19. 
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Accordingly, the CM shall take all precautions to protect the Work against collapse or 

other damage by earth or construction loads, high winds, snow and rain loads, damage 

by adverse weather conditions or geological disturbances, or other cause, by temporary 

bracing, shoring, sheeting, guying, lacing, covering, weighting, and other reasonable and 

prudent means based on loads provided by the EOR. Note 4 on S20-01A is excluded “The 

contractor is responsible for all construction means and methods including but not limited 

to temporary shoring and bracing of new and existing construction to maintain structural 

stability for all conditions of static, dynamic, gravity, and wind loads during demolition 

procedures, repair procedures, and new construction procedures throughout the duration 

of the construction contract. The contractor is responsible for all aspects of temporary 

shoring including engineering by a professional engineer registered in the Commonwealth 

of Massachusetts. The contractor is responsible for all construction related safety 

measures.”   

64. This GMP includes limited exterior night lighting as per the logistics plans and the contract 
documents.  015000 3.20 is excluded as it is not definable. 

65. This GMP includes use of permanent stairs for temporary access and egress.  As these 
stairs will receive rubber treads and risers 015000 3.24 B.1 is excluded to avoid 
unnecessary cost of protection. 

66. This GMP presumes police details and fire details will provide their own insurances and 
will not be covered within the CCIP pursuant to specification 015000 3.28. 

67. This GMP includes provisions for NFPA 241 and coordination with the BFD.  015000 3.29 
A.4 requirement for providing hoses is excluded unless required/requested by the BFD as 
they typically do not want to rely on temp hoses. 

68. This GMP does not include the use of the permanent HVAC systems to control humidity 
per 015000 3.30 D.2. 

69. Removal of temporary facilities and the timing thereof will be reviewed and approved by 
the Owner, but will not be tied into the requirements for substantial completion.   

70. 015000 3.31 D.2 is excluded as it conflicts with the Owner’s directive to utilize all existing 
soils on site.  Should the Owner desire to have on site materials tested for conformance 
for use as fill or subsoil and other locations the Owner will provide said testing and all 
exporting of the unsuitable soils will be paid for via change order to the CM and Site 
Subcontractor.  Additional imported materials required to replace the exported unsuitable 
soils will also be paid for via change order to the CM and Site Subcontractor. 

71. This GMP has not included mulching of protected trees and plants or samples of 
protection fencing or signage.  Snow Fence to be utilized as tree protection fencing.  Tree 
pruning has been presumed to be provided by the Owner if required.  This GMP presumes 
the Owner will hire an arborist as needed and has therefore excluded all relevant 
specifications.  This GMP excludes 015639 1.4 B, C, D, E, F, G; 1.5 in its entirety; 3.1 B; 3.2 
C; 3.3 B; 3.4 B; 3.5 in its entirety; 3.6 in its entirety; 3.8 in its entirety; 3.9 B and C.  Topsoil 
for all grass areas except sports fields is planned to utilize existing topsoil relocated and 
stored on site, therefore 015639 2.1 A is excluded.   

72. This GMP presumes the A/E has verified all products specified meet the requirements of 
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the specification and are acceptable equals to the basis of design. Approval of a 

submittal, or substitution request, does not relieve the CM from making sure products 

meet the specification requirements.  

73. This GMP presumes that the A/E have selected products that meet their visual 
requirements.  Therefore 016000 2.1 C is included only to the extent that submittals will 

be made for the architect’s final review and verification that selected/submitted 

products are the specified products matching control samples.  

74. This GMP includes coordination of the work above ceilings and reasonable efforts will be 
made to comply with 017300 3.5 A.4 minimum headroom limits, however this may not be 
fully achievable.  A/E will accommodate reasonable requests to lower the ceilings after 
said efforts to maintain the ceiling heights are exhausted. 

75. Deleted. 

76. This GMP presumes the A/E design has accommodated building movement, thermal 
expansion and contraction, deflection and settlement of the structure as the building is 
loaded with materials.  017300 3.5 H.2 is excluded. 

77. This GMP has not included GPR for locating existing underground utilities unless 
specifically called for on the plans.  017329 1.5 A is excluded. 

78. This GMP has not included any temporary shoring or bracing unless specifically required 
and shown in the structural drawings.  This GMP presumes all CCD’s or PR’s for revisions 
to work in place requiring cut and patching will include any shoring and bracing loads and 
locations in order for the CM to design or have designed the shoring to accommodate said 
loads. 

79. This GMP presumes normal cutting and patching of materials will be allowed without 
submittals for each cut and patch location for things such as Spray Fire Proofing, water, 
moisture and vapor barriers, membranes and flashings which will be allowed to have 
typical repair procedures.   

80. This GMP presumes that coring or creating of openings larger than 6” will not be limited 
to being performed by the Construction Manager.  017329 C second sentence is excluded. 

81. This GMP includes removal, relocation and bypassing certain utility services only as clearly 
shown on the plans. 

82. Deleted. 

83. This GMP includes providing Waste Reduction Calculations, however providing the final 
end of project rates prior to substantial completion is not included.  These calculations will 
be provided prior to final completion.  017419 1.8, 3.1, 3.2, 3.3, 3.4 and 3.5 are excluded 
in their entirety, the Skanska EH&S waste management requirements will be utilized for 
this project.  Recycling shall be performed off site at the waste management transfer 
stations and sorting facilities. Waste management procedures will meet LEED 

requirements for quantity and documentation.  

84. 017700 1.3 A.1 This GMP presumes that completion of the Commissioning efforts will not 
be completed prior to substantial completion and will not be considered a prerequisite to 
achieving substantial completion. 
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85. 017700 1.7, 1.8, 1.9 are excluded as the substantial completion and final completion 
requirements are defined in the CM Agreement General Requirements. 

86. 017823 This GMP assumes that standard operations and maintenance manuals will be 
provided by the CM.  This GMP excludes sections which exceed this assumption within this 
specifications as follows: 1.2 A.1, 2, 3, 4; 1.7; 1.8; 1.9; 1.10. 

87. This GMP includes warranties as specified or as amended herein these Assumptions and 
Qualifications.  This GMP does not include 017836 1.4 F as it is presumed that the Town of 
Belmont will not need to transfer its warranties. 

88. This GMP presumes that CM Contingency can and will be utilized for both warranty work 
as appropriate, and for the consequential damages and work for any such warranty work 
performed within the 1 year general warranty “Total Contract Warranty” as described in 
017836 1.5 C.  This GMP includes assisting the Owner in obtaining warranty satisfaction 
should the trade contractor, subcontractor or manufacturer become non-responsive.  This 
GMP excludes 017836 1.5 E.1,2 and 4, 

89. This GMP includes record drawings for Site/Civil, Mechanical, Electrical, Plumbing and Fire 
Protection only.  All other disciplines and drawing designations including specifications will 
be provided by the A/E as a consolidation of the drawings issued for construction through 
ASI, PR, and CCD.  This GMP excludes 017839 1.3 B and E.  This GMP excludes 017839 1.5 
as this information will be provided within the Equipment and Product O&M manuals.  
Model asset management and systems O&M manuals added to the model have not been 
included in the GMP. 

90. This GMP includes LEED certification efforts, however the BPDO documentation 

required in specifications: 018113 1.6 B.3; C; D.1.a; D.2, 3, 4 & 5 will only be provided as 

available for the products specified. The Architect has made an effort to select products 

that have BPDO documentation, but not all “equal” specifications have the 

documentation available. Specification 018113 1.6 D.6.e is presumed to be provided by 
the Owner.   

91. This GMP assumes that 08113 1.6 D.13 and 018113 3.4 will be performed to the 
requirements of the SWPPP plan only and documented as such.  No additional 
requirements from this specification are included. 

92. This GMP presumes all items A through N within 018113 1.7 will be performed by others 
and are not included. 

93. This GMP assumes that the design includes specifications which meet the requirements of 
018113 2.2 through 2.13. As such no efforts to find additional materials or procedures 
necessary to obtain LEED credits has been included.  018113 2.2 through 2.13 are 
excluded, however substitution requests still need to meet LEED requirements. 

94. This GMP presumes all metering to meet LEED requirements have been shown within the 
drawings and plans.  018113 3.1 metering is included only as clearly shown on the 
drawings. 

95. This GMP presumes the EQ Credit 4 per 018113 3.3 B and 018119 3.8 can be accomplished 
during the installation of FF&E and or during installation of final finishes.  This Flush-out is 
not included as a prerequisite to substantial completion or final completion, and may not 
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be achievable to meet the construction schedule.  This GMP assumes if not achievable this 
credit can be left as unachieved without penalty to the CM. 

96. This GMP has not incorporated the requirement per 018119 3.1 C.4 on site should the 
manufacturer fail to meet the 48 hour off gassing requirement.  No effort for visiting the 
plant and monitoring this 48 hour off gassing has been included. 

97. This GMP includes indoor air quality requirements to maintain sealed ends on ductwork 
prior to and during installation.  Unless dust or debris is found to be present, this GMP 
does not include ductwork cleaning by the CM, the Trades or by using a professional duct 
cleaning company per 018119 3.6 B. 

98. This GMP has not included any total building pressurization testing, total exhaust airflows 
and total outdoor air intake testing or total building “blower door” testing per 019113 
3.01 10.d and e. 

99. This GMP assumes that all required testing instrumentation  and logging devices have 
been clearly shown in location and quantity to accomplish the required testing per 019113 
3.01 B.  This GMP does not include additional instruments, devices, points, gauges, etc. 
beyond what is clearly shown in the drawings and plans. 

100. This GMP assumes only “first in place” mock ups are required.  This GMP does not include 
separate mock ups per 019113 3.03 G.1.a and may not include them prior to significant 
building completion.  This GMP does not include a typical classroom mock up or the 
typical multi-trade exterior wall mock up. 

101. This GMP includes MWBE participation goals and wage rate requirements per the CM 
agreement. Pursuant to GC Appendix B Paragraph 11 the Owner will reduce the project 

participation goals to the current projections based on the previously approved RTA’s.  

102. This GMP excludes the following specifications:  03 35 43 Polished Concrete Finishing, 10 
56 13 Metal Storage Shelving (FF&E). 

103. Deleted. 

104. Deleted. 

105. This GMP excludes all scope and work associated with specification 08 4523: Fiberglass-

Sandwich-Panel Assemblies (Kalwal). This scope and all associated work was value 

engineered out of the design. 

106. This GMP excludes all scope and work associated with specification 11 8129: Horizontal 

Fall Protection Systems.  

BP 02A Demolition and Abatement 

1. This GMP does not include sufficient time for the removal of the ACM at no additional 
charges to the owner to prevent delays should the DEP waivers be denied per 013543 
Environmental Procedures 1.3 A.3.c. 

2. In reference to specification section 013543 1.3.A.5 Responsibility for Hazardous Material 
Discovery: while it is the Demolition Subcontractor’s responsibility for safeguarding the 
health and safety of all workers and public as described, the Owner remains responsible 
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for the cost and schedule impacts of any additional hazardous materials discovered and 
the means and methods required to keep the workers and public safeguarded. 

3. This GMP excludes paragraph 013543 1.3.A.6A as the current scope does not include 
removal of the Memorial Field House and Small Gym roofing.   

4. This GMP includes removal of transite and ACM insulated pipes underground only to the 
extent clearly shown on the documents or allowed within the projected quantities.  This 
GMP includes removals only as necessary to complete the new construction work and 
does not include chasing the remediation work to the project limits. 

5. Per 013543 1.3.B.7, it is the responsibility of the Demolition subcontractor to manage and 
dispose of all waste including materials potentially containing lead and the testing 
procedures (TCLP) to determine where the disposal of materials can be legally disposed 
of.  Should the Owner perform TCLP (lead) testing to confirm the Demolition 
Subcontractor’s findings and cause the disposal procedures/locations to be revised, the 
Owner will be responsible for any additional premiums for disposal costs. 

6. This GMP excludes specification 013543 Part 1.3 D in its entirety and the reference to PCB 
containing materials in 013543 1.3C.1, as well as sections 022820 - 3.01 Notes 6 and 
13.  All required testing to be performed by the Owner’s (Town of Belmont) Testing 
Agencies and all materials to be disposed of will be verified / confirmed as being sent to 
appropriate disposal facilities by the Owner’s Hazardous Materials Testing 
Agency/Consultant prior to leaving the project site.  As Skanska is working on the Owner’s 
behalf to facilitate the removal and disposal of the Owner’s Property/Building materials, 
and has been directed to perform no testing, Skanska takes no responsibility for sending 
any/all demolition waste to the improper disposal facilities.  Should any receiving facilities 
perform testing and find that the demolition waste from Belmont High School which has 
been disposed of per direction of the Owner’s Hazardous Materials Testing 
Agency/Consultant, all costs, schedule impacts, and/or any legal ramifications for 
improper disposal done under said direction will be borne by the Owner.  

7. This GMP is based on FINAL Report for Hazardous Materials Identification Study at the 
High School for Survey dates February 16-20, 2015 and updated letter dated September 

28, 2017. 

8. Asbestos remediation scope of work proposal is based on approximate quantities 
indicated in specification section 022820 3.01, demolition drawings, notes and phasing 
configurations.  

9. Engineering survey of building existing condition has been excluded. Photographs and 
videos documentation of building conditions at areas existing to remain adjacent to 
structural demolition has been included. 

10. The demolition drawings call for salvaging of loose furnishings indicated to be demolished. 
An owner allowance has been carried for loose furnishing removal and disposal by 
demolition subcontractor following client walkthrough of building prior to abatement 
operation. Specification section 024116 3.2B calls for cleaning, crating, protecting and 
transporting of items to be salvaged. Only items noted to be reused/relocated on A63-01 
and A15-00 are included. Inventory of all items is excluded with exception of items to be 
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removed during demolition operations. Photographic documentation of items to be 
reused will be provided.  

11. This GMP assumes that the structure at the pool can be cut and patched for the new drain 
scope.  Skanska assumes the structural integrity of the pool has been reviewed and 
calculated as part of the design documents.   

BP 02 Concrete 

1. Deleted. 

2. This GMP has assumed a continuous monolithic pour of the elevated slabs on metal decks.  

3. This GMP has included the following VE items as a result of Addendum No. 04 

a. Eliminate Barrier One 

b. Reframe Surge Tank and Adjust Pile Caps 

c. Eliminate Grade Beam at Top of Pool Walls 

d. Eliminate Electric Vault 

e. Eliminate Additional Concrete for laser screeding slab on deck pours.  

4. Deleted. 

5. This GMP includes the revised top of grade beam and edge of slab of grade detail 9/S20.02 
per Addendum No. 03. 

BP 03 GFRC 

1. GFRC stair treads and landings are included from levels 1-2, all other stair treads from 
level 2-4 are included as resilient treads per detail 5/A41-63.   

2. The GFRC horizontal panels are assumed to be directly fastened to a plywood substrate 
per detail 1/A41-63.  Material tag GFRC-1 topping slab is assumed to reference a GRFC 
panel and not a concrete topping slab as shown.   

3. This GMP includes abrasive bar nosing at GFRC treads per RFI 349.   

4. The GFRC shell at the HS reception desk is included per Addendum #4.  PR-029 is not 
included.   

5. This GMP assumes the GFRC specification 034900 section relates to exterior GFRC scope.  
Interior GFRC scope is based upon the manufacturer listed in the finish schedule and plans 
and details. 

6. Stair 3 & 4 plinths treads risers are included as 2-piece systems consisting of a solid GFRC 
slab tread and fascia riser panels, therefore integral treads are excluded. All remaining 
plinth GFRC deck and fascia panels are assumed to receive x/x” eased edges with butt-
joinery, therefore all mitered corner pieces and/or custom corner shapes are excluded.     

7. The stair #4 ground floor plinth structure has been include per detail 1-A41-63 revised in 
addendum #4 an.  Therefore, the Stair #3 detail 1 on A41-63 is included as a similar detail 
for Stair number 4 since the noted detail 6 on A41-63 is no longer applicable.   

8. This GMP includes manufactured standard sizes that will not exceed 4x8 GFRC panels.  
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9. This GMP includes interior GFRC manufactured by Concreteworks East, the Basis of Design 
Manufacturer per Specification 03 4900 – 2.1A  and Finish Legend A13-00. Concreteworks 
East is not Precast/Prestressed Concrete Institute (PCI) Plant Certified. However, 
Concreteworks East complies with the standards, practices, requirements  and 
recommendations set forth in the PCI quality-control manual, MNL 130 for Plants and 
Production of GFRC Products in accordance with Specification 03 4900 – 2.2C2. 

BP 04 Masonry (FSB) 

1. Deleted. 

BP 05 Structural Steel 

1. This GMP excludes cost associated with unforeseen conflicts with existing utilities to 
remain.  

2. Unless specifically noted in the Contract Documents, no special provisions for load 
transfer (i.e. jacking) of temporarily braced structures onto the permanent new 
construction have been included.   

3. Standard methods such as drypacking and shims are included.  Prior to removal of 
temporary bracing and / or shoring, the Engineer of Record will inspect and confirm that 
permanent construction has been completed in accordance with the Contract Documents 
and the Designer’s intent.    

4. This GMP excludes any special provisions for managing deflection or movement of the 
structure following erection, plumbing, bolt-up and welding of the structure. Unless 
specifically noted otherwise in the Contract Documents, the CM will determine the 
construction sequence. It is assumed architectural tolerances of details as designed will 
allow for any anticipated movements or deflections that might occur as construction 
progresses.    

5. This GMP does not include any allowances or efforts required to exceed industry 
standards for FF/FL tolerances for Slabs on Grade or Slabs on Metal Deck.  This estimate 
assumes metal decking has been sized so as not to require shoring. 

6. This GMP includes the continuously poured radiant flooring detail shown on 2/S0005.  All 
other details of SOMD depressed slabs for radiant flooring is excluded. Detail 1/S30-02 
showing additional steel support for depressed slabs on metal deck is also excluded.   

7. Deleted.  

8. This GMP includes intumescent paint as indicated but it is assumed that no AESS steel is 
required as none is shown or called for on the documents.  Seams of hollow structural 
sections shall be acceptable as produced.  Seams shall be oriented away from view as 
possible.     

9. The proscenium architectural detail 7/7A on S30-01 is not indicated on the drawings, 
however this scope has been included in lieu of the W30 x 90 on S11-03B.       

10. Deleted.  

11. 95% recycled content cannot be achieved due to the high volume of HSS shapes.  This 
GMP includes recycled content to meet 70%. 
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12. This GMP excludes the catwalk allowances shown on S11-02B, S11-03B, rigging support 
allowance on S11-04B, monumental stair support allowance on S11-02C, S1103C and 
similar. 

13. This amendment excludes the ½” bolts for wood blocking per 1/S30-05 and similar.  

14. This GMP assumes all structural steel as shown to support all necessary live loading, 
therefore excludes any additional support steel for high density mobile shelving.     

15. This GMP does not include any field or shop testing as outlined in 051200 2.3 A. It is 
assumed that this scope is to be completed by Owner’s Independent Testing Agency.   

16. As part of the scope outlined in 051200 2.4D, Skanska will request Certificates stating that 
galvanizing complies with the specifications. Skanska excludes confirmation of 
compliance, as we have not included quality assurance of the galvanizing process be 
provided by Skanska employee as part of this GMP.     

17. This GMP excludes any modifications to the perimeter bent plate at the roof levels.  
Skanska has assumed architectural details have been coordinated with structure.   

BP05A Structural Steel (Phase 2) 

1. This GMP is based upon 150 reinforced beam penetrations per RFI 290 response.   

2. This GMP is based upon 200 unreinforced beam penetrations carried per RFI 290 
response. 

3. On the foundation plans, S11-01D at column line J/19, where column size is not specified 
and marked as “?”, C4 is carried per RFI 287 response.   

4. This GMP assumes that phase 2 elevator steel is adequately/appropriately sized per the 
drawings. 

5. This GMP assumes all structural steel as shown to support all necessary live loading, 
therefore excludes any additional support steel for high density mobile shelving.     

6. This GMP does not include any field or shop testing as outlined in 051200 2.3 A. It is 
assumed that this scope is to be completed by Owner’s Independent Testing Agency.   

7.    Deleted.  

BP05B Decorative & Ornamental Metals (FSB) 

1. No Assumptions or Qualifications. 

BP06A Millwork 

1. The Millwork scope of work and cost was based on the following documents:   

a. Conformed Set Drawings & Specification Dated 2-06-20.  

b. ASI 40 Millwork clarification.  

c. ASI 55 Millwork RFI Clarifications.  

d. PR 29 HS info Desk. 

e. ASI 084 Casework Clarifications 
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f. All other ASIs, CCDs, PRs are excluded from the Millwork scope of work and 
associated costs. 

2. This GMP excludes shelving in E201 shown in elevation 19 on A45-48 as the floor plan is 
grayed out indicating FF&E.   

3. Deleted. 

4. This GMP has included $40/SY Fabric for Millwork Benches, reference ASI40 detail 8/A50-
02. 

5. This GMP includes the steel angle at Art room Sliding doors per detail 5/A50-20.  Skanska 
has identified this as a potential tripping hazard and modifications to this detail have not 
been included.   

6. All Countertop Support brackets are assumed to be exposed unless noted as recessed or is 
detailed as such i.e. LABB Islands.   

7. Deleted. 

8. HS Media Kiosk shown in detail 14/A50-01 is carried in one location shown on A11-02C, 
the adjacent dashed furniture is assumed to be FF&E.   

9. This GMP includes ¾” thick ST-1 Side panels in lieu of ½”thick at the Book Display Case, 
reference detail 21/A67-02.  

10. The Recycling Bins located in Corridor B100G and Level 2 at Auditorium Balcony are 
included per detail 10/A50-02.  Further clarifications affecting other trades have not been 
included and are assumed will be issued in forthcoming construction change directive.   

11. 7-8 Media Center Shelving fixed at head & or base not to the HM Frames. CM does not 
include reinforcing for support of shelving if attached to HM Frames.  

12. Deleted.  

BP07A Roofing Coping & Accessories (FBS) 

1. This GMP assumes all parapet heights have been coordinated with tapered insulation.   

BP07B Fireproofing 

1. Due to the nature of the project schedule – spray fireproofing activities are required to 
start prior to the completion of MEP Coordination/Install of hangers. Skanska excludes 
specification 078100-4: Part 3.1A2: “Verify that objects penetrating fireproofing, including 
clips, hangers, support sleeves and similar items are securely attached to substrates” 
(prior to spraying fireproofing). Skanska also excludes 078100-5: Part 3.3C: “Do not begin 
applying fireproofing until clips, hangers, supports, sleeves and other items penetrating 
the roof are in place.” 

2. Due to the nature of the project schedule – spray fireproofing activities are required to 
start prior to the completion of the roof and the installation of rooftop HVAC Equipment. 
Skanska excludes specification 078100-4: Part 3.1C: “Verify that roof construction, 
installation of rooftop HVAC Equipment, and other related work are complete before 
beginning fireproofing work.  
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3.  This project has concrete roofs, therefore Skanska excludes 078100-5: Part 3.3D.2: “Do 
not apply fireproofing to underside of metal roof deck until roofing is complete; prohibit 
roof traffic during application and drying of fireproofing.” This section is not relevant to 
this project. 

4. This proposal assumes all special inspections will be completed by an Owner procured 
special inspector as outlined in 078100-6: Part 3.4A. All testing and reporting outlined in 
section 078100-3.4 are assumed to be completed by the Owner Testing Agent.  

5. The contract documents do not specify sealers to be applied to the Spray Fireproofing. 
078100-5: Part 3.3-I is excluded as it is not relevant to this project.  

6. Cementitious Spray Fireproofing look will be of a sprayed-on texture. This proposal 
excludes any rolling flat or troweling flat of any exposed fireproofing. 

7. Fire ratings for both cementitious spray fireproofing and intumescent fireproofing have 
been carried as outlined below: 

a. Primary Structural Steel – 2 HR.  

b. Floors & Secondary Steel – 2 HR. 

c. Roofs and Secondary Steel – 1.5 HR. 

d. (Columns and Primary Beam at Roofs are 2 Hr). 

e. Unrestrained Beams figured per specification.  

8. This proposal is based upon fireproofing steel without a priming/painting designation on 
the structural drawings. If primer is applied to steel requiring spray fireproofing, this will 
result in an adjustment to the contract amount to lath (and/or other methods to achieve 
required bonding capacity) primed steel. 

9. In order to generate a fire resistive rating, intumescent needs to “char” or expand in a fire. 
This char can be up to 2”. Any interference (drywall, door frames, CMU, etc.) from 
allowing the char to expand will negate the fire resistive properties. In areas where the 
appropriate spacing is not outlined in the contract documents, Skanska excludes all 
additional scope associated with achieving a required rating.  

10.  This proposal includes providing colored intumescent paint as outlined in the 
specifications. Paint colors are to be selected by the architect. Skanska is not responsible 
for differences in appearances between different materials (ie – intumescent and latex 
paint of the same “Color” Selection). 

11.  Priming of Steel for intumescent to be completed as identified on the structural drawings. 
Any revisions to the scope requiring intumescent on steel not identified to receive 
paint/primer on the structural drawings shall result in an adjustment to the contract 
amount to field prime steel.  

BP07C Waterproofing, Dampproofing & Caulking (FSB) 

1. This GMP includes Molded Drainage sheet per Detail 1/A32-A1 to top of pile cap elevation 
only.    

BP08A Interior Glass & Glazing 
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1. No Assumptions or Qualifications. 

BP08A.1 Curtainwall and Metal Panel 

1. Skanska has advised against operable windows in conjunction with a chilled beam 
system.  Skanska excludes costs associated with condensation and potential water 
damage associated with the interaction of these building elements as well as potential 
engineering or problem solving to find solutions to this potential problem, after building 

turnover at Phase 1 TCO and/or Substantial Completion at Phase 2.   

2. This GMP includes GFRC column covers.  This GMP does not include GFRC panels at the 
exterior.   

3. This GMP excludes any deviations in the current design contrary to agreements made 
during design assist process.   

BP08B Doors, Frames, Hardware Material 

1. This GMP includes book-matched, premium Grade AA, Rift white oak wood veneer doors 
as specified.  Room matching of the door faces within separate rooms, areas of the 
building, and/or corridors is excluded.   

2. All hollow metal door frames, sidelight, and borrowed lite (A35-01 thru A35-03) frames 
are included per the Door Schedules and or the Interior Glazing elevations.  No additional 
internal steel support or stiffener system is assumed to be required at the single height 
and or double-height HM frames system as none are shown.     

3. All magnetic hold openers and removable door mullions are included per the specification 
section 087100 hardware and the noted hardware types in the door schedule.   These 
hardware types are specific to the door types and sizes indicated on the Door Schedule 
therefore, the “Door Schedule General Note #4 calling for all corridor doors to receive 
magnetic hold openers and removal mullions” is excluded from this GMP.   

4. The following doors are noted on the floor plans but are not on the door schedules; 
therefore, this GMP included the following:  

a. E112.B HM Door & Frame with Hardware 28.1 (Double Door)  

b. E212.B HM Door & Frame with Hardware 22 (Double Door)  

c. D486 HM Door & Frame with Hardware 22 (Double Door)  

5. Integrated door systems such as a “Total Door System” is excluded as no specification or 
notes are provided. 

6. This GMP includes surface mounted automatic door hardware operators as specified in 
087100 Door Hardware. Therefore all recessed automatic door bottoms are excluded.  

7. All painted wood doors are provided with an HDO core (High Density Overlay) in place of 
the specified MDO (Medium Density Overlay).  

BP08C Overhead Door & Loading Dock 

1. The snack bar overhead door has been included per the specification, no custom wood 
per elevation 4/A45-31. 
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2. This GMP includes Won Door dimensions for doors D100.1 & D100.4 per RFI 310.  

3. This GMP includes an allowance for the servery security gate due to the custom 
configuration.   

BP09A Drywall Work 

1. This GMP includes closed cellulose spray foam insulation as noted on the architectural 
drawings. The “Spray Insulation at Slab” referenced on M12-01C, M12-01D, M12-02C, 
2/M04-03 is excluded and is assumed to be rigid insulation similar to the typical radiant 
heating detail seen in 1/S00-05. 

2. This GMP does not include any additional fire-rated drywall wall systems at the fieldhouse 
gable end walls that note a 3-hour rated insulated metal panel system. 

3. Metal reveals set into drywall walls is included in this GMP as indicated on the documents.  
Any elevations that have drawn lines without notes or specification tags are assumed to 
be datum lines for reference only.     

4. This GMP includes standard drywall control joints layout.  No custom or specific control 
joints are indicated. Therefore we have included standard control joints every 300sf. 

5. The concrete raised deck support systems are included as reference below:  

a. The Level 1 Auditorium raised seating along column line C is supported by Geofoam 
insulation supplied by the Concrete subcontractor, as seen in detail 6 on S20-03, 
therefore, the LGMF supported deck shown in detail 1 on A32-B4 is excluded.    

b. Level 1 Auditorium raised seating along column line D and the level 2 Auditorium 
raised seating is supported by LGMF framing and a 22GA metal deck similar to detail 3 
on S30-01.       

c. All other raised flooring systems such as the stair #3&4 plinths or the B144 control 
room is included as shown LGMF with plywood framing per detail 1/A41-63.  
Therefore, no topping slab has been included per GFRC 1-Topping Slab.   

6. This GMP assumes that metal strapping is an acceptable alternative to in-wall wood 
blocking. 

7. A level 5 gypsum finish is included at all graphic wallcovering i.e. WC-1 through WC-5.  All 
exposed walls to public view are included as level 4 finished walls.    

8. All non-wet wall tile locations are included with a moisture resistant board with a level 3 
tape system.  All wet locations are included with cement board.  

9. This GMP includes plywood substrates where indicated i.e. WVP-1&2, the Blackbox room 
and the Auditorium Stage as shown.  Therefore if wall finishes are not noted with a 
plywood substrate, it is assumed that wall finish will be anchored off the GWB walls with 
in-wall blocking.  

BP 09A.1 K13 Spray Insulation 

1. This GMP includes EXP-3B as a custom color. 

2. This GMP includes EXP-3C per drawings G03-21, G03-22, G03-23, and G03-24. 
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3. This GMP does not include applying primer/sealant to surfaces to receive spray insulation 

for bonding/prevention of discoloration because surfaces are new construction and spray 

insulation is dark in color. 

BP09B Tile – Flooring & Wall (FSB) 

1. This GMP includes thin set not mud set at lobby tile floor.  

BP09C Resilient Flooring (FSB) 

1. This GMP includes RB-1 at the Alt/Fitness Room per A13-02E. Elevation A45-63/2 & 4 note 
‘SS-1 BASE’ at Alt/Fitness Room is not included.   

BP09C.1 Fluid Applied Athletic Flooring 

1. Detail 1/A04-31 calls for demo of top coat of field house floor within the track lanes. 
Separation of the two layers is not possible. The surface of the floor within the inner track 
lanes will be lightly abraded to enable placement of the new fluid applied floor top coat. 
Existing track lanes surface will demoed down to the existing slab. Both finish surfaces will 
be part of a single continuous placement. 

BP09D Carpet Flooring 

1. No assumptions or qualifications. 

BP09E Acoustical Ceiling (FSB)   

1. No assumptions or qualifications.  

BP09E.1 Sound Absorbing Panels   

1. This proposal includes P5500 Unistrut Channel at AWP-7 in lieu of P1000 per RFI 410.  

BP09F Wood Flooring 

1. No assumptions or qualifications.  

BP09G Resinous Flooring 

1. The 0’-2”th. Setting bed substrate specified in the 11 40 00-16 Foodservice Equipment 
Specification is not a compatible substrate for the resinous flooring system.  Therefore, an 
owner allowance for an alternate resinous substrate system has been include for the 
walk-in freezer. 

2. Traditional base install and 6” resinous in freezer/cooler 105 not included due to inability 
to install resinous base to metal (adhesion and material thermal properties) Instead, a 2” 
cant base will be provided. 

BP09I Painting (FSB) 

1. No assumptions or qualifications.  

BP10A Specialties 

1. This GMP assumes Locker Type E to be the lockers that are shown in kitchen on drawing 
FS-02.  

2. This GMP includes Forbo product (TP-1) at (TP-2) locations shown in the construction 
documents.   
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3. This GMP includes standard manufacturer end panels at gym lockers, reference ASI 44 
A43-03. 

4. This GMP includes removal and reinstallation of the white field house lockers as indicated 

on A67-01 but does not include any repairs or replacement of parts.  

BP10B Visual Display Boards 

1. See BP10A 

BP10C Signage 

1. This scope of work has been included as an owner allowance.  

BP10E Operable Doors 

1. No assumptions or qualifications.  

BP11A Food Service Equipment 

1. No assumptions or qualifications.  

BP11B Residential Appliances  

1. Residential appliance quantities carried per sheet A15-00. 

2. Specification section 113100 calls for warranty of the residential appliances. 
Manufacturers will not offer any warranty of residential appliances being utilized in a 
school which is categorized as a commercial setting thus warranty of the residential 
appliances throughout are excluded. Only commercial washer and dryer units (EQ38A and 
EQ 38B) will be warrantied as specified. 

BP11C Theatre Stage Equipment 

1. No assumptions or qualifications. 

BP11H Gymnasium Equipment 

1. This GMP includes standard powder coat finish carried for divider curtain structures.   

2. This GMP assumes AE-17 (existing basketball hoops) to be F&I as new in their existing 

locations.  

3. This GMP excludes ASI-039 which adds (4) AE-36 new ceiling mounted basketball hoops 

in the Field House as this change was made after the conformed set was issued.  

4. This GMP includes refurbishing of three existing wall mounted backstops along the west 
elevation of the field house as only (3) are existing in place. 

5. This GMP includes all new batting cages in lieu of salvage and reuse. 

6. Deleted.  

7. This GMP includes standard color of Nevco scorer’s table as custom color is not available 

from manufacturer.  

8. This GMP includes non-anodized bleachers at the pool to prevent rusting.   
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9. This GMP includes a standard deck finish at the telescopic stands as a custom color is not 

available from manufacturer.  

BP11E Laboratory Equipment 

1. No assumptions or qualifications.  

BP11F Pool Equipment 

1. This GMP assumes the design of the Pool included in the Contract Documents complies 
with all applicable laws, ordinances, rules and regulations. Any deviations to the scope 
outlined in the Contract Documents required to meet laws, ordinances and regulations 
shall result in an alteration in the contract amount when appropriate. Specification section 
131100 -1.3C is excluded. 

2. A11-01C identifies an MDF room directly adjacent to the Pool Pump Room/Surge Tank. 
This GMP includes all items identified in the contract documents related to the 
construction of these spaces. Skanska assumes that wall types and AC units specified in 
MDF are sufficient moisture and humidity mitigation to meet standards of equipment in 
the MDF.  

3. This GMP assumes the existing pool basin concrete can be removed to retain existing 
reinforcement as outlined on detail 7/ S20-05. This proposal assumes that the new 6” 
drain line can be installed below the existing reinforcement without compromising the 
pool basin. An exposure hold has been carried to resolve unforeseen complications with 
existing pool basin. If this hold is not sufficient to capture all cost related to an unforeseen 
issue with the existing pool basin – it may result in additional cost if warranted.  

4. Detail 8 on S20-04 outlines the concrete and reinforcement detail and coordination 
between the existing pool basin wall and the concrete setting of the perimeter pool curb. 
Water stops are not shown between the existing pool basin concrete and the new 
concrete to be poured around the new perimeter curb. An Owner allowance has been 
carried to furnish and install waterstop at the transition between new and existing 
concrete at the pool curb.  

5. Contract documents call for filling and holes /cracks in existing concrete pool basin prior 
to water testing and cementitious finish. The existing pool liner has not been removed. An 
exposure hold has been included to resolve unforeseen complications with the condition 
of the existing pool basin. If this hold is not sufficient to capture all cost related to an 
unforeseen issue with the existing pool basin – it may result in additional cost if 
warranted.  

6. This scope of work has been designed to include re-installing existing equipment with new 
equipment/systems. An exposure hold has been included to resolve unforeseen 
complications coordinating new and existing equipment. If this hold is not sufficient to 
capture all cost related to an unforeseen issue with existing equipment – it may result in 
additional cost if warranted. 

7. Deleted. 

BP12A Shades 

1. No assumptions or qualifications.   
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BP12B Fixed Seating 

1.  No assumptions of qualifications.   

BP12C Manufactured Casework 

1. The Manufactured Casework scope of work and cost was based on the following 

documents:   

a. Conformed Set Drawings & Specification Dated 2-06-20.  

b. ASI 40 Millwork clarification.  

c. ASI 55 Millwork RFI Clarifications.  

d. PR 29 HS info Desk. 

e. ASI 084 Casework Clarifications 

2. All other ASIs, CCDs, PRs are excluded from the manufactured casework scope of work 

and associated costs.  

3. This GMP includes Knape & Vogt 87-187series adjustable shelving storage brackets with 

standard manufactures colors.   

4. The MOV tall music storage cabinets is included with metal grille covers in lieu of slotted 

vents cut into the casework and MDF toekick.   

5. All music storage casework is include as a PLAM Veneer Wenger Corp. system per 
specification section 12 32 16.2.1.B Manuf. PLAM Faced Casework and therefore all 
adjacent non Wenger Casework within the same rooms are included to match. 

6. Deleted. 

7. This GMP includes all manufactured casework with standard drawer slides that meet ASI, 
SEFA & BHMA requirements. The wood laboratory casework epoxy coated steel drawer 
slides specified in section 1235 56.19, item 2.6.F is excluded as no manufacture can be 
found that meets the BHMA A156.9 Type B05091 requirements. 

8. The drawings do not indicate any casework doors to receive glazing and therefore all 
specification references to manufacture or laboratory glazed casework is excluded.  

BP14 Elevators 

1. Deleted. 

2. This GMP includes emergency power provisions per specification as well as battery 
backup per Skanska Scope of Work. 

3. This GMP includes key switch security access control for the (2) elevators and owner 
allowance has been carried to supply card readers in lieu of key access.   

4. Deleted.  

5. Deleted. 

6. This GMP includes 240 hours of stand-by / car runner time for all required hoist way 
finishing, patching, wiring, inspections, etc.  
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7. This GMP includes a separate 12 month warranty for each elevator from date of 
acceptance. Phase 1 elevator warranty will expire prior to Phase 2 elevator turnover. 
Extended warranties are available at additional cost. 

BP 015 Sitework: 

1. Deleted.  

2. This GMP excludes the removal and disposal of any abandoned utilities, concrete, old 
support of excavation, debris, etc. not clearly identified on the construction documents. 

3. This GMP includes allowances (shown in Amend. 7) for handling and/or treatment of 
contaminated soil. 

4. This GMP excludes handling and/or chemical treatment of contaminated water. 

5. This GMP excludes the cost for permits and fees for discharge of groundwater. 

6. This GMP excludes perimeter air monitoring. 

7. This GMP excludes cost associated with unforeseen conflicts with existing utilities to 
remain. 

8. This GMP excludes all material testing, including compaction, characterization of on-site 
materials, LSP and dewatering discharge effluent. 

9. This GMP excludes Odor Control. 

10. Trucking of materials offsite & disposal will be performed at a unit price basis as Skanska 
has presumed maintaining a balanced site per owner direction.  

11. This GMP assumes all excavated material can be reused/backfilled in utility trenches or as 
subgrade.  

12. Deleted. (Same as Earthwork Item 23 Below).  

13. Screening of onsite materials will be performed on a unit price basis. 

14. This GMP includes an Owner Allowance (shown in Amend. 7) for the removal of 
obstructions and associated downtime.  Obstructions shall include boulders greater than 1 
CY or Ledge, or other items that impact completion depth. Work under this allowance 
shall be performed as directed by the Owner’s Onsite Geotechnical Engineer. 

15. This GMP includes the Special Conditions for Belmont High School Enabling Work. This 
proposal excludes engineered dewatering systems and secondary water treatment as 
presumed not to be required. 

16. Deleted. 

17. This GMP excludes OSHA PPE requirements beyond level D. 

18. Deleted. 

19. This GMP includes all means and methods / safety methods related to pile driving and 
excavation, however Note 4 on S20-01A is excluded “The contractor is responsible for all 
construction means and methods including but not limited to temporary shoring and 
bracing of new and existing construction to maintain structural stability for all conditions 
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of static, dynamic, gravity, and wind loads during demolition procedures, repair 
procedures, and new construction procedures throughout the duration of the 
construction contract. The contractor is responsible for all aspects of temporary shoring 
including engineering by a professional engineer registered in the Commonwealth of 
Massachusetts. The contractor is responsible for all construction related safety 
measures.” 

20. Note P7 on S20-01A. Importing & compacting structural fill is excluded for backfilling 
trenches once abandoned utility lines are removed. This scope includes re-use of onsite 
material to backfill trenches ILO structural fill. 

21. Importing Material / preparation of subbase below Grade Beams & Pile Caps is excluded. 
It is assumed that onsite material will be used subbase below pile caps and grade beams.  

22. This GMP excludes characterizing soil types for disposal based on information provided in 
boring logs, soil testing and associated costs outline in 3.8 B, C, and D and 4.1 A of 31 20 
01. 

23. This GMP excludes 4.1D of 312001. Tons will be calculated off of actual weights of 
materials disposed.  

24. L101 includes a note that states “Protect all vegetation outside the limit of work, remove 
dead trees and logs to pond edge” at the border to Clay Pit Pond. This item is excluded – 
as this proposal does not include any cost related to scope outside the limit of work. 

25. This proposal assumes all trees designated as to be removed have been approved by the 
town tree warden and the conservation commission as it relates to proximity to Clay Pit 
Pond. 

BP 015 Piles: 

1. Pricing includes 615 precast piles at 70 Linear Feet each. Should 615 precast piles 
aggregate more than 43,050 feet, or should any piles be added to the work, in either case 
the cost shall be adjusted using the rate of $60/LF. 

2. Should the 615 precast piles aggregate less than 43,050 linear feet or should any piles be 
deducted from the work, in either case deduct from the base price $10 / LF.  

3. Pricing includes 49 H Piles at 75 Linear Feet Each. Should 49 H Piles Aggregate more than 
3,675 feet, or should any piles be added to the work, in either case, add to the base price 
$89/ LF. 

4. Should the 49 steel H piles aggregate less than 3,675 linear feet or should any piles be 
deducted from the work, in either case deduct from the base price $10 / LF.  

5. The length of each pile to be paid shall be measured between the tip of the piles and 
jobsite elevation 14’. 

6. Should any overhead, surface or underground obstruction, natural or manmade at any 
depth, including ice and frost interfere with the movement of pile driving equipment (or 
the required predrilling for each pile) or the placing of the pile in its staked location or 
cause it to drift there from or meet maximum driving resistance above anticipated point 
elevation (pre-drilling or) driving shall stop immediately until direction can be provided by 
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the Owner’s Geotechnical Engineer. The Owner’s Geotechnical Engineer shall determine 
the recommended course of action, however if abandoned, the pile will be considered a 
completed pile and paid for as such. Should pile driving/predrilling be delayed to 
obstructions, redesigns or other reasons, the standby rate shall be $2,250 / hour plus 
Overtime cost if applicable. This rate will apply to extra pile driving work plus the cost of 
materials.  

7. Should a pile be broken or damaged through no fault of the pile contractor during the 
driving process or should the pile be broken or damaged due to driving resistance and 
reject, the pile shall be considered a completed pile and paid for as such. The unit price for 
added footage shall apply to the total length picked up. Replacement piles for broken or 
damaged piles shall be paid for at the contract unit price for added footage or added piles. 
The pile subcontract shall be paid for all piles driven regardless of whether bearing 
capacity is reached or not.  

8. Piles shall be placed within the specified tolerance of staked locations. Skanska shall not 
be responsible for controlling final locations of piles which encounter underground 
obstructions during the driving process. Piles which encounter obstructions shall be noted 
in the Pile Inspector’s reports. Skanska shall not be responsible for the final orientation of 
any pile. Templates for holding piles in alignment or orientation are not included.  

9. Piles which exceed the specified location tolerance due to obstructions or other causes 
beyond the contractors control within each pile cap shall be considered as completed piles 
and paid for as such. Replacement piles required for piles exceeding location tolerances 
due to obstructions or other reasons beyond contractor control shall installed at the unit 
price for additional piles or footages.  

10. This GMP excludes any pile heave readings. Any re-driving of piles due to heave or 
relaxation will be paid for out of an Owner Allowance. 

11. This GMP excludes drawings or re-designs of any kind this includes, any additional costs 
for concrete design, rebar, forming and placement due to pile cap redesign are excluded 
from this agreement. 

12. Pulling piles is excluded. 

13. Spudding or jetting is excluded. 

14. Additional pile cuts for added/broken piles shall be tracked via unit price adjustments.  

15. Furnishing of pile driving records is assumed to be by others and is excluded, however As-
Built survey of the existing and new piles is included with this amendment.  

16. Due to the length of pile trailers, alternate truck delivery routes may be required and 
traffic / Road improvements to public roadways, if required, are excluded.   

BP21A Fire Protection (FSB) 

1. This GMP excludes a fire pump and assumes the design team has assessed flow tests of 
the hydrant service and confirmed to be in accordance with NFPA 13 guidelines.  

BP22A Plumbing 
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1. While the maintenance of required clearances remains the responsibility of the Trades in 
the field, we have assumed that all plumbing equipment will fit in designated spaces 
indicated on the contract documents and allow for all code required clearances to be 
observed without the need for special custom sizes, modifications, or limitation on 
acceptable manufacturers specified.  

BP23A HVAC Systems (FSB) 

1. This GMP excludes insulation of any kind below radiant tubing areas. 

2. This GMP does not include modifications to existing to remain louvers at the field house 
where new HRV units are located.   

3. While the maintenance of required clearances remains the responsibility of the Trades in 
the field, we have assumed that all HVAC equipment will fit in designated spaces indicated 
on the contract documents and allow for all code required clearances to be observed 
without the need for special custom sizes, modifications, or limitation on acceptable 
manufacturers specified.  

BP23B Geothermal Wells 

1. Deleted. 

2.     Deleted.  

3. Deleted. 

4. This GMP also includes trenching of lateral piping and backfill with stone dust bedding 
material (6” below/12” above pipe), followed by the excavated trench soils at the present 
moisture content and attainable compaction levels to a rough grade. 

5. The GMP does not include costs associated with a Geothermal System Inspector for 
quality controls and testing as per Addendum 01. This testing is now by Owner. 

6. Deleted. 

7. This GMP includes water management that includes the construction of a berm system to 
temporarily contain the groundwater generated during the drilling within the well field 
area and the mobilization of (a) 18,000 gallon weir tank to allow limited additional 
opportunity for the settlement of floating solids/heavy sediment. The water will be 
continuously pumped form the berm system to the weir tank where it will be pumped or 
gravity fed off the top of the weir tank through filter bags and directed to an onsite 
discharge location. 

8. This GMP assumes (1) collapsed well per 100 wells, (3) total. 

BP26A Electrical Systems (FSB) 

1. While the maintenance of required clearances remains the responsibility of the Trades in 
the field, we have assumed that all electrical equipment will fit in designated spaces 
indicated on the contract documents and allow for all code required clearances to be 
observed without the need for special custom sizes, modifications, or limitation on 
acceptable manufacturers specified.  

2. This GMP includes the platform at the generator as shown on E00-02.     
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BP26B PV Panels 

1. This scope of work has been included as an owner allowance. All infrastructure work as 

currently shown on the Electrical Conformed Set is included in BP26A Electrical Systems.  

BP26C Theatre Lighting 

1. No Assumptions or qualifications.   

BP31A Sitework/Earthwork Phase 2 

1. This GMP excludes Note F3 on drawing S00-01 stating that backfill under structural slabs, 
mats, grade beams and pile caps will be engineered structural fill compacted in specified 
lifts to 95% of maximum dry density.   

2. This GMP excludes the cost for permits and fees for discharge of groundwater. 

3. This scope included in this GMP related to Hittinger Street is as follows. The scope shall 
include all sidewalks, ramps, curbing and crosswalk outlined within the Limit of Work on 
C101 and L101. Any work required on sidewalks, ramps, curbs etc. on the south side of 
Hittinger Street are excluded as they are not included within the Limit of Work. Traffic 
signs above and beyond what is shown on the Civil and or Landscape Drawings are 
excluded.  

4. This proposal excludes notes 7, 8 and 9 of the Site Demolition Notes on C000 referencing 
compaction requirements using ordinary borrow and/or gravel borrow to achieve 95% 
Compaction at utility trenches, structures and pipes to be removed or abandoned. This 
proposal is based on the use of onsite excavated material to backfill all trenches and/or 
voids caused by demolished or abandoned structures.  

5. This proposal excludes note 14 on Site Demolition Notes on C000. This proposal assumes 
all salvaged items to be turned over to the Owner are clearly noted on the Construction 
Noted as R & S on the L100 & Site Preparation Drawings. 

6. Note 17 in the Site Demolition in C000 states. “The contractor shall remove from the area 
of construction pavement, concrete, curbing, poles and foundations, islands, tree berms 
and other features within the limits of construction as required to accommodate new 
construction whether specified on the drawings or not.” This note is excluded. This 
agreement is based on removal of site items as identified in the contract documents. If 
items requiring removal are discovered that are not documented on the drawings – 
Skanska shall be entitled to appropriate adjustments in cost and schedule.  

7. An owner allowance has been included to modify previously set electric site structures. 

024113 – Site Preparations 

8. This scope exclude Project Conditions item 1.04A. This agreement is based on the 
assumption that the design team has carefully examined the site and all conditions 
affecting work under this section and documented these conditions on the Contract 
Documents. If there are existing condition items encountered that are not documented on 
the Contract Document, Skanska shall be entitled to an equitable adjustment to the 
contract amount.  
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9. 024113 1.04D states “Locations of existing utilities on the site plans are not warranted to 
show all existing utilities under of above ground. Existing utilities indicated on the site 
plans are shown only for the convenience of the Owner’s Representative”. The basis of 
the contract amount for coordination and demolition of existing utilities is based on the 
site utilities shown on the Contract Documents. Substantial deviations from what is shown 
on the Contract Documents will result in a contract adjustment.  

10. 024113 1.04E. 2. & 3.03 B – this proposal excludes the hiring of an arborist. Skanska shall 
not be responsible for damage caused by tree in cases where the new work outlined in the 
contract documents directly impacts the tree to remain (Example: if the contract 
documents outline a new sidewalk, drainage lines and curbing etc. within the root zone of 
an existing tree – SKA is not responsible for damages to ETR trees. It is assumed that the 
A/E has reviewed these conditions and provided details on how to properly prune & 
protect ETR Trees as outlined by this example.) CM will advise when this work will occur 

in order to notify Belmont Tree Warden.  

311000 – Site Clearing 

11. This proposal excludes 1.6A related to providing alternate traffic routes around closed or 
obstructed traffic ways. This proposal assumes all traffic routes/alternatives will be 
provided by the Town of Belmont.  

12. This proposal excludes “or obvious from observation of the site” from item 1.7 A. It is 
assumed that items obvious from observations of the site have been identified on the 
Contract Documents.  

13. 311000-3.2D - this proposal excludes the hiring of an arborist. Skanska shall not be 
responsible for damage caused by tree in cases where the new work outlined in the 
contract documents directly impacts the tree to remain (Example: if the contract 
documents outline a new sidewalk, drainage lines and curbing etc. within the root zone of 
an existing tree – SKA is not responsible for damages to ETR trees. It is assumed that the 
A/E has reviewed these conditions and provided details on how to properly prune & 
protect ETR Trees as outlined by this example.) CM will advise when this work will occur 

in order to notify Belmont Tree Warden. 

14. 311000-3.3D related to removal of utility pipes states “When void is within the footprint 
of the new building, gravel borrow shall be used to backfill the void”. This portion of this 
specification is excluded. This GMP is based on using onsite material to backfill all utility 
trenches – including within the building footprint. 

15. 311000-3.3F related to removal of utility structures states “When void is within the 
footprint of the new building, gravel borrow shall be used to backfill the void”. This 
portion of this specification is excluded. This amendment is based on using onsite material 
to backfill all utility trenches – including within the building footprint. 

16. L101 includes a note that states “Protect all vegetation outside the limit of work, remove 
dead trees and logs to pond edge” at the border to Clay Pit Pond. This item is excluded – 
as this proposal does not include any cost related to scope outside the limit of work.  
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17. This proposal assumes all trees designated as to be removed have been approved by the 
town tree warden and the conservation commission as it relates to proximity to Clay Pit 
Pond. 

312000 – Earthwork 

18. This proposal excludes 1.6  A. Examination of existing conditions in its entirety. Equitable 
adjustments in compensation shall be processed for instances where the actual conditions 
encountered vary substantially from what is outlined on the contract documents.  

19. Plans, surveys, and measurements provided as part of the existing conditions drawings 
included with the Construction Documents do not reflect the condition of the site when 
this scope was bid. The Existing Conditions Drawings EX-1.1 through EX-1.8 and 312000 
section 1.6B are excluded from this amendment.  

20. The proposal excludes item 1.9 C related to subsurface conditions. This proposal is based 
on onsite material as outlined in the geotechnical report are acceptable for use as 
subgrade to landscape areas, Structural Slabs, Grade Beams, Pile Caps, Footings, Utility 
Structures, Roadways/Walkways and as backfill in trenches.   

21. 312000 – 1.13A states excess material not suitable within the building footprint or as 
backfill such as fill and marine clay shall be legally disposed of offsite. This proposal is 
based on using onsite fill & marine clay for backfill in locations identified above.  

22. 312000-3.1D. states that no earthworks shall be performed unless they are completed in 
presence of the Owner’s Geotechnical Engineer. Earthwork activities are scheduled with 
the assumption that the Geotechnical Engineer will be available for all site activities. 
Assuming proper notification is provided – Earthwork activities will not stop based on 
availability of Geotechnical Engineer unless directed by the Owner. 

23. 312000-3.4 E.3 – Excavation of softspots and importing of suitable fill is not included with 
this agreement and shall only be completed at the direction of the Geotechnical Engineer. 
An allowance has been carried to accommodate over excavation & associated backfill at 
the geotechnical engineer’s recommendation.  

24. This proposal excludes screening or separating material for subgrade. This proposal 
excludes the requirement of removing and or verifying no stones greater than 4” is 
included in the upper 6 inches of subgrade.  

321313 – Concrete Pavements 

25. This amendment excludes 1.06 Subsurface Information. Skanska is not responsible for the 
subsurface conditions or character of the subgrade beneath existing concrete walks.  

26. 321313 states that “Should there be any conflict between requirements specified in the 
Contract Documents and those of the Municipality, the municipal requirements shall 
govern.” This amendments assumes that all scope included in the contract documents 
conforms with the municipal requirements. In instances where there are conflicts, the 
resulting change will result in an equitable adjustment to the contract amount.  

BP31C West of Harris Site/Landscaping/Utilities 

1.    This scope of work has been included as an owner allowance. 
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BP32A Landscape & Irrigation 

1. This GMP includes screening of existing topsoil (stockpile) to be installed at lawns.  

2. This GMP includes percolation test at planted, seeded and sodded areas to determine 
drainage. 

3. This GMP includes (2) potential wells as shown on drawing per drawing L-201.  Any 
additional locations and lengths required will be additional cost based upon unit prices.   

4. Plantings above and beyond what is shown on the Landscape Drawings are excluded.  

5. This GMP includes temporary hand watering of Phase 1 to irrigate plantings prior to 
establishing wells in phase 2.  

6. This GMP excludes bulbs and perennials per RFI 366.  

7. This GMP scope of work for West of Harris Field has been included as an owner allowance.   

8. This GMP excludes synthetic turf at the soccer field per ASI 042.  

9. This GMP includes panel drain at (rugby/football field (synthetic turf).  

10. This GMP includes 4” perforated CPP underdrain and 12” CPP perimeter drain line at 
athletic fields except rugby/football where panel drain is included.  

11. This GMP includes trench drain 34 and #5 at rugby/football field.  

12. This GMP excludes arborist to maintain ETR trees.  

13. This GMP excludes maintaining existing irrigation.  

14. This GMP includes lawn and planting maintenance per RFI 366. 

15. This GMP excludes Ethernet/Wi-Fi cartridges for irrigation mobile communication.   

BP50A Final Cleaning 

1. No assumptions or qualifications.   
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D. Contract Time & Project Schedule 

The Date of Substantial Completion for Project prior to this Amendment:  July 23, 2023 

This Amendment revises the Contract duration by (calendar days): 0 

The revised Date of Substantial Completion is: July 23, 2023 

 

Attached is the Project Schedule dated April 23, 2020. 
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E. Schedule of Values 

(including Unit Rates, Preconstruction Services, General Conditions, Allowances, Construction 
Contingency & Fees)  

Description Pre-GMP 

Amendment 

1 - 17 

GMP 

Amendment 

Value 

Total GMP 

Value 

Amend. #01: Preconstruction Services (Includes SD Precon. Services) $550,494  $0  $550,494  

Amend. #02: EBP#01 - Locker Room/Hallway Ceiling Abatement  $380,280  $0  $380,280  

Amend. #03: Geothermal Test Well Support & Office Furniture $44,400  $0  $44,400  

Amend. #04: Modular Office Rental $10,000  $0  $10,000  

Amend. #05: Revised Signatory Authorization No Cost $0  No Cost 

Amend. #06: EBP#2 Earthwork/Demo/Enabling $9,022,991  $0  $9,022,991  

Amend. #07: EBP#3 Piles $6,706,875  ($26,250)  $6,680,625  

Amend. #08R2: Design Assist Curtain Wall Package $14,835,000  ($2,785,798) $12,049,202  

Amend. #09: PCC0 #1, Misc. Authorization Requests $45,245  $0  $45,245  

Amend. #10: RTA #17, Structural Steel Phase 1 $9,346,000  ($390,000)  $8,956,000  

Amend. #11: PCCO #002, AR 008 $131,693  $0  $131,693  

Amend. #12: Concrete and General Conditions $12,163,497  ($190,955)  $11,972,542  

Amend. #13: Elevators $596,675  $39,675  $636,350  

Amend. #14: EBP#05 Geothermal $5,924,000  $0  $5,924,000  

Amend. #14: Site Drainage $1,589,864  $50,000  $1,639,864  

Amend. #14: EBP#06 Radiant Piping $202,809  ($5,063)  $197,747  

Amend. #15: Owner Allowance Credit & Approved PCOs 018,022,024 ($839,129) $0  ($839,129) 

Amend. #16: BP04A Masonry (FSB) $4,959,000  ($18,000)  $4,941,000 

Amend. #16: BP05B Decorative / Ornamental Metals (FSB) $3,150,000  $85,265  $3,235,625  

Amend. #16: BP07A Roofing, Copings & Roof Accessories (FSB) $4,204,864  $86,265 $4,291,489  

Amend. #16: BP07C Waterproofing, Damproofing & Caulking (FSB) $1,600,000  $31,250  $1,631,250  

Amend. #16: BP08A Interior Glass and Glazing (FSB) $623,161  $68,100  $691,261  

Amend. #16: BP09B Tile - Flooring & Wall (FSB) $2,943,000  $55,031  $2,998,031  

Amend. #16: BP09C Resilient Flooring (FSB) $1,498,875  $99,412  $1,598,287  

Amend. #16: BP09E Acoustical Ceilings (FSB) $2,681,893  $39,725  $2,721,618  

Amend. #16: BP09I Painting (FSB) $1,181,888  $62,812  $1,244,700  

Amend. #16: BP21A Fire Protection (FSB) $2,143,150  ($2,525)  $2,140,625  

Amend. #16: BP22A Plumbing (FSB) $6,344,000  ($50,062)  $6,293,938  

Amend. #16: BP23A HVAC Systems (FSB) $22,555,000  ($479,000)  $22,076,000  

Amend. #16: BP26A Electrical System (FSB) $17,897,000  $28,813  $17,925,813  

Amend. #17: BP07B Fireproofing $2,063,000  ($18,500)  $2,044,500  

Amend. #17: BP08B Doors, Frames, and Hardware Materials $1,447,600  $0  $1,447,600  

Amend. #17: BP09A Drywall Work $15,768,400  ($206,000)  $15,562,400  

Amend. #17: BP11A Food Service Equipment $622,450  ($1,400)  $621,050  

BP02A Demolition $0  $5,545,371  $5,545,371 
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Description Pre-GMP 

Amendment 

1 - 17 

GMP 

Amendment 

Value 

Total GMP 

Value 

BP03A Site Concrete $0  $1,922,000  $1,922,000  

BP03C Polished Concrete $0  $55,000  $55,000  

BP03D GRFC Stair Treads & Nosing $0  $385,000  $385,000  

BP03E FRP Reinforcing of Existing Slabs $0  $94,689  $94,689 

BP05A Structural Steel (Phase 2) $0  $4,255,688  $4,255,688 

BP06A Millwork/Finish Carpentry $0  $2,518,100  $2,518,100 

BP08C Overhead Doors & Loading Dock Equipment $0  $530,400  $530,400 

BP08D Fire Rated Operable Doors $0  $303,053  $303,053  

BP09A.1 Acoustical Spray Insulation $0  $196,187  $196,187  

BP09C.1 Athletic Sports Flooring $0  $310,250  $310,250 

BP09D Carpet Flooring $0  $397,575  $397,575 

BP09E.1 Acoustical Wall Panels & Ceiling Baffles $0  $1,510,600  $1,510,600 

BP09F Wood Flooring $0  $122,400  $122,400  

BP09G Resinous Flooring $0  $288,100  $288,100  

BP10A Specialties & Visual Display Boards $0  $1,093,900  $1,093,900 

BP10A.1 Garbage Can Washer $0  $55,000  $55,000  

BP10A.2 Mobile Storage Shelving $0  $81,990  $81,990  

BP10B Display Case $0  $732,525  $732,525 

BP10C Signage (Owner Allowance) $0  $384,957  $384,957 

BP10E Operable Doors $0  $113,844  $113,844  

BP11B Residential Appliances $0  $98,000  $98,000  

BP11C Theater / Stage Equipment $0  $1,005,000  $1,005,000  

BP11D Gymnasium Equipment $0  $613,200  $613,200 

BP11E Laboratory Equipment $0  $185,524  $185,524  

BP11F Pool Equipment $0  $875,000  $875,000 

BP12A Shades $0  $328,800  $328,800  

BP12B Fixed Seating $0  $268,631  $268,631 

BP12C Manufactured Casework $0  $3,895,500  $3,895,500 

BP23C Temp Weather Protection & Heat (General Requirements) $0  $1,193,903  $1,193,903  

BP26B PV Panels (Owner Allowance) $0  $2,143,100  $2,143,100  

BP31A Site work / Earthwork $0  $9,066,400  $9,066,400 

BP31C West Of Harris Site/Landscaping/Utilities (Owner Allowance) $0  $2,271,092  $2,271,092  

BP32A Landscape / Irrigation $0  $5,801,516  $5,801,516 

BP50 General Trade Cleaning (General Requirements) $0  $3,557,451  $3,557,451 

BP50A Final Cleaning $0  $420,000  $420,000  

COVID-19 (Owner Allowance) Excluded  $300,000 $300,000 

Owner Change Value Engineering $0  ($432,238) ($432,238) 

Direct Trade Subtotal $152,393,975  $48,911,022  $201,304,997  

1.35% Subcontractor Default Insur. (SDI) (Traded Cost - FSB Cost) $1,070,772  $649,606  $1,720,378  
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Description Pre-GMP 

Amendment 

1 - 17 

GMP 

Amendment 

Value 

Total GMP 

Value 

Total Direct Cost $153,464,747  $49,560,628  $203,025,375  

Contingencies 
   

            Design Contingency N/A N/A N/A 

2.0%   Construction Contingency $3,053,605  $985,213  $4,038,818  

            Escalation Contingency N/A N/A N/A 

Total Contingencies: $3,053,605  $985,213  $4,038,818  
    

Insurance & Bonds 
   

            Builders Risk Insurance By Owner By Owner By Owner 

2.70% C.C.I.P. $4,288,931  $1,613,368  $5,902,299  

0.73% Skanska Bonding $1,233,821  $498,811  $1,732,632  

            Total Insurance & Bonds: $5,522,752  $2,112,179  $7,634,931  
    

Construction Management Services 
   

General Conditions $4,126,379  $9,560,732  $13,687,111  

General Requirements $1,771,583  $5,603,432  $7,375,015  

1.95% Construction Management Fee $3,272,980  $1,306,956  $4,579,936  

Total Construction Management Services $9,170,942  $16,471,120  $25,624,062  
    

Building Permit By Owner By Owner By Owner 

GMP Grand Total Project Value: $171,212,046  $69,129,139  $240,341,185  
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GMP Indirect Cost Explanation  

Description 

  

PRE-GMP Amendment  1 to 17 GMP Amendment Value  Total GMP Value  

Subtotal % Total Amount Subtotal % Total Amount (Pre GMP + GMP) 

 Direct Cost Subtotal     152,393,975      $48,911,022  201,304,997  

Direct Tade Subtotal $152,393,975      $48,911,022        

Deduct Amend. #1 Preconstruction Services 
(Includes SD Precon. Services)  

($550,000)             

Deduct Amend. #03 Geothermal Test Well 
Support & Office Furniture 

($44,400)             

Deduct Amend. #04 Modular Office Rental  ($30,535)             

Deduct Amend. #6, EBP#2 FSB ($2,231,579)     -       

Deduct Amend. #16, FSB ($71,781,831)     ($1,477,299)       

Deduct Covid -19 Allowance  $0      ($300,000)       

Construction Contingency (Non FSB)  $1,560,838      $985,213        

Subcontractor Default Insurance  $79,316,468  1.35%  $1,070,772  $48,118,936  1.35%  $649,606  $1,720,378  

Total Direct Cost     $153,464,747      $49,560,628  $203,025,375  

Contingencies               

Total Direct Cost  $153,464,747      $49,560,628        

Deduct Amend. #1 -#5, #9 & #11 ($784,497)             

Deduct Covid -19 Allowance  $0      ($300,000)       

Construction Contingency $152,680,250  2.00% $3,053,605  $49,260,628  2.00% $985,213    

 Total Contingencies:     $3,053,605    
 

$985,213  $4,038,818  
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GMP Indirect Cost Explanation  

Insurance & Bonds               

Builders Risk Insurance By Owner     By Owner   By Owner   

GMP Grand Total Project Value  $171,212,046      $69,129,139        

Deduct Amend. #2-#5 ($434,680)             

Deduct Amend. #13: Elevators ($596,675)     ($39,675)       

Deduct Demolish & Abatement ($2,535,663)     ($5,615,965)       

Deduct Covid -19 Allowance  $0      ($300,000)       

Deduct C.C.I.P.  Value of Amendments 1-17 ($4,288,931)     ($1,613,368)       

Deduct Skanska Bond  ($1,233,821)     ($498,811)       

Deduct Construction Management Fee  ($3,272,980)     ($1,306,956)       

C.C.I.P. $158,849,296  2.70% $4,288,931  $59,754,364  2.70% $1,613,367.84    

Total Direct Cost  $153,464,747      $49,560,628        

Deduct Amend. Values Not Subject to Bond  ($961,650)             

Deduct Covid -19 Allowance  $0      ($300,000)       

Construction Contingency $3,053,605      $985,213        

C.C.I.P. $4,288,931      $1,613,368        

Total Construction Management Services (GC, 
GR & FEE) 

$9,170,942      $16,471,120        

Skanska Bonding  $169,016,576  0.73% $1,233,821  $68,330,328  0.73% $498,811    

Total Insurance & Bonds:     $5,522,752      $2,112,179  $7,634,931  

Construction Management Services               

General Conditions     $4,126,379      $9,560,732    
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GMP Indirect Cost Explanation  

General Requirements     $1,771,583      $5,603,432    

Total Direct Cost  $153,464,747      $49,560,628        

Deduct Covid -19 Allowance  $0      ($300,000)       

Total Contingencies: $3,053,605      $985,213        

C.C.I.P. $4,288,931      $1,613,368        

General Conditions $4,126,379      $9,560,732        

General Requirements $1,771,583      $5,603,432        

Construction Management Fee $166,705,245  1.95% $3,250,752  $67,023,372  1.95% $1,306,956    

Change Order Adjustment     $22,228          

Total Construction Management Services:     $9,170,942      $16,471,120  $25,642,062  

Building Permit     By Owner     By Owner By Owner 

GMP Grand Total Project Value:      $171,212,046      $69,129,139  $240,341,185  
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GENERAL CONDITIONS - OPERATIONS 

Position Name Hourly Rate Accrual Mar-20 Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 

Project Director Dan Lanneville $210.00  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Project Executive James Craft $208.76  50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Senior Project Manager Mike Loring $136.93  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager Paige Matthews $118.51    100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager Jean Lotin $71.24  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager Michael Morrison $95.20  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager (Change Management) Russ Marron $121.55    50% 100% 100% 100%     

Assistant Project Manager Helene Guezennec $79.44  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Assistant Project Manager Rochelle Willis $68.66  50% 100% 100% 100% 100% 100%           

Scheduler Mark Pener $151.38  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

MEP Asst. Project Manager Jonathan Simard $68.22  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Engineer/Surveying Tom (Jake) Chiudina $70.09  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

BIM Coordinator Steve Cann $125.00    40% 40% 40% 40% 40% 40%         

Commissioning/Startup James Reynolds $122.21                        

Intern Hyun Sung Chung $29.70      100% 100% 100% 100% 100% 100% 100% 100%   

Sr. Project Analytics Manager David Ellis $157.34  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

CCTP - Project Engineer Nick Singer $53.62  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Senior Estimator Anthony Meade $118.51  50% 100% 100% 100%               

Project Admin Lauren Daly $71.28  50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Sr. Systems Engineer Jacob Schreib $82.30  2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 

VP Operations Manager Willis Gary $223.86  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Senior Superintendent Gary Hewitt $213.70  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Superintendent Manuel Hoyo $128.23  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Superintendent Scott Mackenzie $109.68  50% 100% 100% 100% 100%             

Superintendent Phase 1 & 2 Asst. Sup $105.30            100% 100% 100% 100% 100% 100% 

Superintendent (Change Management) Eugene (Sam) Smith $112.61    50% 100% 100% 100%     

Asst. Superintendent Phase 2 Interior Sup $84.50                        

Senior MEP Project Manager Tom Watson $154.53    100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

EHS Manager R Cardoza / D Belletete $101.86  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

EHS Director David Watts $180.11  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Sr. Project Accountant Sue LaFrazia $88.32  50% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Director of Project Accounting Judy Mahoney $134.19  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Monthly Budget      $       66,689   $    420,440   $   293,597   $   310,701   $   310,493   $   309,853   $   299,822   $   386,058   $   257,372   $   257,372  $   252,477  

Cumulative Budget 
  

 $       63,201   $    483,641   $   777,237  $1,087,939  $1,398,431  $1,708,284  $2,008,106  $2,394,164 $2,651,536 $2,908,908 $3,161,385 
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Position     Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 

Operations                             

Project Director Dan Lanneville $210.00  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Project Executive James Craft $208.76  50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Senior Project Manager Mike Loring $136.93  100% 100% 100% 100% 100% 100% 100% 100% 100% 
   

Project Manager Paige Matthews $118.51  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager Jean Lotin $71.24  100% 100% 100% 100% 100% 100% 100% 100% 100% 
   

Project Manager Michael Morrison $95.20  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager (Change Management) Russ Marron $121.55             

Assistant Project Manager Helene Guezennec $79.44  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Assistant Project Manager Rochelle Willis $68.66  
            

Scheduler Mark Pener $151.38  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

MEP Asst. Project Manager Jonathan Simard $68.22  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Engineer/Surveying Tom (Jake) Chiudina $70.09  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

BIM Coordinator Steve Cann $125.00  
            

Commissioning/Startup James Reynolds $122.21  
  

20% 20% 20% 20% 20% 
     

Intern Hyun Sung Chung $29.70  
    

100% 100% 100% 100% 100% 100% 100% 
 

Sr. Project Analytics Manager David Ellis $157.34  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

CCTP - Project Engineer Nick Singer $53.62  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Senior Estimator Anthony Meade $118.51  
            

Project Admin Lauren Daly $71.28  50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Sr. Systems Engineer Jacob Schreib $82.30  2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 

VP Operations Manager Willis Gary $223.86  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Senior Superintendent Gary Hewitt $213.70  100% 100% 100% 100% 100% 100% 100% 100% 100% 
   

Superintendent Manuel Hoyo $128.23  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Superintendent Scott Mackenzie $109.68  
          

100% 100% 

Superintendent Phase 1 & 2 Asst. Sup $105.30  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 
 

Superintendent (Change Management) Eugene (Sam) Smith $112.61             

Asst. Superintendent Phase 2 Interior Sup $84.50  
            

Senior MEP Project Manager Tom Watson $154.53  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

EHS Manager R Cardoza / D Belletete $101.86  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

EHS Director David Watts $180.11  5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Sr. Project Accountant Sue LaFrazia $88.32  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Director of Project Accounting Judy Mahoney $134.19  10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Monthly Budget     $   252,477 $   256,506 $   384,758 $   269,242 $    269,242  $   269,242 $   269,242 $   265,093 $   265,093 $   302,417  $   218,116 $   197,229 

Cumulative Budget 
  

$3,413,863 $3,670,368 $4,053,127 $4,324,369 $4,593,611 $4,862,853 $5,132,095 $5,397,188 $5,662,282 $5,964,698 $6,182,814 $6,380,043 
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Position Name Hourly Rate Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 

Project Director Dan Lanneville $          210.00 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Project Executive James Craft $          208.76 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Senior Project Manager Mike Loring $          136.93                         

Project Manager Paige Matthews $          118.51 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager Jean Lotin $            71.24                         

Project Manager Michael Morrison $            95.20 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Manager (Change Management) Russ Marron $121.55             

Assistant Project Manager Helene Guezennec $            79.44 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Assistant Project Manager Rochelle Willis $            68.66                         

Scheduler Mark Pener $          151.38 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

MEP Asst. Project Manager Jonathan Simard $            68.22 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Project Engineer/Surveying Tom (Jake) Chiudina $            70.09                         

BIM Coordinator Steve Cann $          125.00                         

Commissioning/Startup James Reynolds $          122.21                         

Intern Hyun Sung Chung $            29.70       100% 100% 100% 100% 100% 100% 100% 100%   

Sr. Project Analytics Manager David Ellis $          157.34 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

CCTP - Project Engineer Nick Singer $            53.62           100% 100% 100% 100% 100% 100% 100% 

Senior Estimator Anthony Meade $          118.51                         

Project Admin Lauren Daly $            71.28 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 

Sr. Systems Engineer Jacob Schreib $            82.30 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 2% 

VP Operations Manager Willis Gary $          223.86 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Senior Superintendent Gary Hewitt $         213.70                         

Superintendent Manuel Hoyo $          128.23 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Superintendent Scott Mackenzie $         109.68 100% 100% 100% 100%                 

Superintendent Phase 1 & 2 Asst. Sup $          105.30         100% 100% 100% 100% 100% 100% 100% 100% 

Superintendent (Change Management) Eugene (Sam) Smith $112.61             

Asst. Superintendent Phase 2 Interior Sup $            84.50           100% 100% 100% 100% 100% 100% 100% 

Senior MEP Project Manager Tom Watson $          154.53 100% 100% 100% 20% 20% 20% 20% 20% 20% 20% 20% 20% 

EHS Manager R Cardoza / D Belletete $          101.86 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

EHS Director David Watts $          180.11 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 5% 

Sr. Project Accountant Sue LaFrazia $            88.32 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 

Director of Project Accounting Judy Mahoney $          134.19 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 

Monthly Budget     $   177,262 $   177,262 $   177,262 $   252,918 $   167,933 $   189,341 $   189,341 $   189,341  $   189,341 $   284,011 $   189,341 184,148 

Cumulative Budget 
  

$6,557,305 $6,734,567 $6,911,829 $7,164,746 $7,332,679 $7,522,020 $7,711,361 $7,900,702 $8,090,042 $8,374,054 $8,563,394 $8,747,543 
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Position Name Hourly Rate Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 Oct-23 Projected Final Budget 

Project Director Dan Lanneville $210.00  10% 10% 10% 10% 10% 10% 10% 10%     $166,634  

Project Executive James Craft $208.76  50% 50% 50% 50% 50% 50% 50% 50%     $734,244  

Senior Project Manager Mike Loring $136.93                      $417,683  

Project Manager Paige Matthews $118.51  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% $863,072  

Project Manager Jean Lotin $71.24                      $217,305  

Project Manager Michael Morrison $95.20  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% $696,714  

Change Mgmt. Project Manager  Russ Marron  $ 121.55           $60,342 

Assistant Project Manager Helene Guezennec $79.44  100% 100% 100% 100% 100% 100% 100% 100%     $556,011  

Assistant Project Manager Rochelle Willis $68.66                      $57,166  

Scheduler Mark Pener $151.38  10% 10% 10% 10% 10% 10% 10% 10%     $120,119  

MEP Asst. Project Manager Jonathan Simard $68.22  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% $499,273  

Project Engineer/Surveying Tom (Jake) Chiudina $70.09                      $282,820  

BIM Coordinator Steve Cann $125.00                      $53,200  

Commissioning/Startup James Reynolds $122.21      20% 20% 20% 20% 20% 20% 20%   $61,686  

Intern Hyun Sung Chung $29.70        100% 100% 100% 100% 100%     $160,606  

Sr. Project Analytics Manager David Ellis $157.34  5% 5% 5% 5% 5% 5% 5% 5%     $62,424  

CCTP - Project Engineer Nick Singer $53.62  100% 100% 100% 100% 100% 100% 100% 100%     $330,311  

Senior Estimator Anthony Meade $118.51                      $64,044  

Project Admin Lauren Daly $71.28  50% 50% 50% 50% 50% 50% 50% 50%     $282,801  

Sr. Systems Engineer Jacob Schreib $82.30  2% 2% 2% 2% 2% 2% 2% 2%     $13,061  

VP Operations Manager Willis Gary $223.86  5% 5% 5% 5% 5% 5% 5% 5%     $88,816  

Senior Superintendent Gary Hewitt $213.70                      $651,852  

Superintendent Manuel Hoyo $128.23  100% 100% 100% 100% 100% 100% 100% 100% 50% 50% $917,907  

Superintendent Scott Mackenzie $109.68                      $183,317  

Superintendent Phase 1 & 2 Asst. Sup $105.30  100% 100% 100% 100% 100% 100% 100% 100% 100% 100% $610,450  

Superintendent (Change Management) Eugene (Sam) Smith $112.61           $55,904 

Asst. Superintendent Phase 2 Interior Sup $84.50  100% 100% 100% 100% 100% 100% 100% 100%     $218,259  

Senior MEP Project Manager Tom Watson $154.53  20% 20% 20% 20% 20% 20% 20% 20%     $708,838  

EHS Manager R Cardoza / D Belletete $101.86  100% 100% 100% 100% 100% 100% 20% 20%     $680,382  

EHS Director David Watts $180.11  5% 5% 5% 5% 5% 5% 5% 5%     $71,458  

Sr. Project Accountant Sue LaFrazia $88.32  100% 100% 100% 100% 100% 50% 50% 50% 50% 50% $607,534  

Director of Project Accounting Judy Mahoney $134.19  10% 10% 10% 10% 10% 10% 10% 10%     $106,479  

Monthly Budget     $ 184,148   $  184,148   $  282,632   $  199,423   $199,423   $  192,374   $    179,365   $    269,047   $      83,506   $79,104    

Cumulative Budget 
  

$8,931,691  $9,115,839  $9,398,471  $9,597,894  $9,797,318  $9,989,691  $10,126,056  $10,438,103  $10,521,609  $10,600,713   $10,600,713 

Billed to Date (Req. 014 2/20)             $3,086,398 

Total Staff Labor             $13,687,111 
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GENERAL CONDITIONS/REQUIREMENTS 

Description 
BILLED TO 

DATE 

CURRENT 

MONTH 

ACCRUAL 
20-Mar Apr-20 May-20 Jun-20 Jul-20 Aug-20 Sep-20 Oct-20 Nov-20 Dec-20 

PER PROJECT STAFFING PROJECTIONS $3,086,398 $         66,689 $     420,440 $     293,597 $     310,701 $     310,493 $     309,853 $      299,822 $     386,058 $     257,372 $     257,372 $     252,477 

GC SUBTOTAL $3,086,398 $         66,689 $     420,440 $     293,597 $     310,701 $     310,493 $     309,853 $     299,822 $     386,058 $     257,372 $     257,372 $     252,477 

SKANSKA USB VENDOR:                        
TRAVEL / FACTORY & TESTING TRIPS / PARKING $             215 $                  - $            500 $            500 $            500 $            500 $            500 $              500 $            500 $            500 $            500 $            500 
ALL CONTRUCTION TRAILER COST (RENTAL, SETUP, TAX, ETC.) $      139,821 $                  - $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 $         9,200 
OFFICE FURNITURE AND SUPPLIES $        22,907 $                  - $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 $         1,500 
TELECOMMUNICATIONS - PHONE / INTERNET $          3,688 $                  - $            750 $            750 $            750 $            750 $            750 $              750 $            750 $            750 $            750 $            750 
COMPUTER AND SOFTWARE $        45,511 $                  - $            750 $            750 $            750 $            750 $            750 $              750 $            750 $            750 $            750 $            750 

BLUEPRINTS & REPRODUCTION $        26,808 $                  - $            500 $       10,000 $            500 $            500 $            500 $              500 $            500 $            500 $            500 $            500 

COPIER / SCANNER / PLOTTER / PRINTER $        10,728 $                  - $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 $         1,250 

ARCHIVING FEES (REMOVED PER TOB DIRECTION) $          3,323 $                  - $                 - $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

CHECK PROCESSING FEES (REMOVED PER TOB DIRECTION) $          6,520 $                  - $                 - $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

FIELD TOILETS $          9,327 $                  - $         5,000 $         5,000 $         5,000 $         7,500 $         7,500 $         7,500 $         7,500 $         7,500 $         7,500 $        9,000 

DUMPSTER $        17,268 $                  - $         3,248 $         6,495 $         9,743 $         9,743 $       12,990 $       12,990 $       16,238 $       16,238 $       22,733 $       22,733 

SAFETY EQUIPMENT / SUPPLIES $        22,986 $                  - $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 $         1,750 

SAFETY INCENTIVES & EVENTS (IN SAFETY) $          2,532 $                  - $                 - $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

DRUG TESTING (TRADE COST AFTER EBP2) $          5,963 $                  - $                 - $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

SMALL TOOLS, MATERIALS, ETC. $        77,333 $                  - $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 

RADIOS $          8,507 $                  - $         5,000 $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

SIGNAGE $        10,671 $                  - $            500 $            500 $            500 $            500 $            500 $             500 $            500 $            500 $            500 $            500 

TECHNOLOGY FEE (0.15% CV) $        40,284 $                  - $         8,250 $         8,250 $         8,250 $         8,250 $         8,250 $          8,250 $         8,250 $         8,250 $         8,250 $         8,250 

POSTAGE / FEDEX / COURIER $             171 $                  - $            500 $            500 $            500 $            500 $            500 $              500 $            500 $            500 $            500 $            500 

SURVEYING $        27,852 $                  - $         4,000 $         4,000 $         4,000 $         4,000 $         4,000 $          4,000 $         4,000 $         4,000 $         4,000 $         4,000 

NFPA 241 - CODE RED, LEED - GREEN BADGER, T & T $          4,239 $                  - $       10,000 $            500 $            500 $            500 $            500 $              500 $            500 $            500 $            500 $            500 

PEST CONTROL $          6,125 $                  - $            750 $            750 $            750 $            750 $            750 $              750 $            750 $            750 $            750 $            750 

RENTAL EQUIPMENT - LULL  (HOISTING FOR TRADES) $        33,978 $                  - $       10,000 $       10,000 $       10,000 $       10,000 $       10,000 $        10,000 $       10,000 $       10,000 $       10,000 $       10,000 

ELEVATOR OPERATORS $                  - $                  - $                 - $                 - $                 - $               - $               - $               - $               - $               - $               - $               - 

POLICE DETAILS $      144,269 $                  - $         7,500 $         7,500 $         7,500 $         7,500 $         7,500 $          7,500 $         7,500 $         7,500 $         7,500 $         7,500 

FUEL - LULL, GENERATORS, ETC. $                  - $                  - $         1,000 $         1,000 $         1,000 $         1,000 $         1,000 $          1,000 $         1,000 $         5,000 $       10,000 $       10,000 

SPECIAL EVENTS - TOPPING OFF, GROUNDBREAKING $                  - $                  - $                  - $                  -  $       15,000               
TEMPORARY CONSTRUCTION/LOGISTICAL MODIFICATIONS $          3,399 $                  - $         5,000 $         5,000 $         5,000 $         5,000 $         5,000 $          5,000 $         5,000 $         5,000 $         5,000 $         5,000 

SKANSKA COST OF WORK: 
 

                     
PERMITS $          3,600 $                 - $                  - $                  - $                 - $               - $               - $               -  $               - $               - $               - $               - 

LABORER FOREMAN $      322,940 $                 - $       24,161 $       24,161 $      24,161 $       24,161 $       24,161 $        24,161 $       24,161 $       24,161 $       24,161 $       24,161 

CARPENTER FOREMAN / SAFETY CARPENTRY $        83,971 $                 - $       25,006 $       25,006 $      25,006 $       27,279 $       27,279 $        27,279 $       27,279 $       25,006 $       25,006 $       25,006 

GR SUBTOTAL $   1,085,087 $                 - $     131,115 $     129,362 $     138,110 $     127,883 $     131,130 $      131,130 $     134,378 $     136,105 $     147,600 $     149,100 

TOTAL GENERAL CONDITIONS + GENERAL REQUIREMENTS: $   4,171,485 $           66,689 $     551,555 $     422,959 $     448,811 $     438,375 $     440,983 $      430,952 $     520,436 $     393,477 $     404,972 $     401,577 
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Description Jan-21 Feb-21 Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Sep-21 Oct-21 Nov-21 Dec-21 

Per Project Staffing Projections $       252,477 $       256,506 $       384,758 $       269,242 $    269,242 $    269,242 $    269,242 $    265,093 $    265,093 $    302,417 $    218,116 $    197,229 

GC SUBTOTAL $       252,477 $       256,506 $       384,758 $       269,242 $    269,242 $    269,242 $    269,242 $    265,093 $    265,093 $    302,417 $    218,116 $    197,229 

SKANSKA USA BUILDING VENDOR:                         
TRAVEL / FACTORY & TESTING TRIPS / PARKING $              500 $              500 $              500 $              500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 

ALL CONTRUCTION TRAILER COST (RENTAL, SETUP, TAX, ETC.) $           9,200 $           9,200 $           9,200 $           9,200 $        9,200 $      50,000 $      50,000 $      50,000 $        7,500 $        7,500 $        7,500 $        7,500 

OFFICE FURNITURE AND SUPPLIES $           1,500 $           1,500 $           1,500 $           1,500 $        1,500 $        1,500 $        1,500 $        1,500 $        1,500 $        1,500 $        1,500 $        1,500 

TELECOMMUNICATIONS - PHONE / INTERNET $              750 $              750 $              750 $              750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 

COMPUTER AND SOFTWARE $              750 $              750 $              750 $              750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 

BLUEPRINTS & REPRODUCTION $              500 $              500 $              500 $              500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 

COPIER / SCANNER / PLOTTER / PRINTER $           1,250 $           1,250 $           1,250 $           1,250 $        1,250 $        1,250 $        1,250 $        1,250 $        1,250 $        1,250 $        1,250 $        1,250 

ARCHIVING FEES (Removed per ToB Direction) $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - 

CHECK PROCESSING FEES (Removed per ToB Direction) $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - 

FIELD TOILETS $           9,000 $           9,000 $           9,000 $           9,000 $        9,000 $        9,000 $        9,000 $        9,000 $        5,000 $        5,000 $        5,000 $        5,000 

DUMPSTER $         22,733 $         29,228 $         29,228 $         29,228 $      29,228 $      16,238 $      16,238 $      16,238 $      16,238 $        3,248 $        3,248 $        3,248 

SAFETY EQUIPMENT / SUPPLIES $           1,750 $           1,750 $           1,750 $           1,750 $        1,750 $        1,750 $        1,750 $        1,750 $        1,750 $        1,750 $        1,750 $        1,750 

SAFETY INCENTIVES & EVENTS (In Safety) $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - 

DRUG TESTING (Trade Cost after EBP2) $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - 

SMALL TOOLS, MATERIALS, ETC. $           5,000 $           5,000 $           5,000 $           5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 

RADIOS $               - $               - $           2,500 $               - $               - $               - $               - $               - $               - $               - $               - $               - 

SIGNAGE $              500 $              500 $              500 $              500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 

TECHNOLOGY FEE (0.15% CV) $           8,250 $           8,250 $           8,250 $           8,250 $        8,250 $        8,250 $        8,250 $        8,250 $        8,250 $        8,250 $        8,250 $        8,250 

POSTAGE / FEDEX / COURIER $              500 $              500 $              500 $              500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 $           500 

SURVEYING $           4,000 $           4,000 $           4,000 $           4,000 $        4,000 $        4,000 $        4,000 $        4,000 $        4,000 $        4,000 $        4,000 $        4,000 

NFPA 241 - CODE RED, LEED - GREEN BADGER, T & T $              500 $              500 $              500 $              500 $        5,000 $        5,000 $        5,000 $        5,000 $           500 $           500 $           500 $           500 

PEST CONTROL $              750 $              750 $              750 $              750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 $           750 

RENTAL EQUIPMENT - LULL  (HOISTING FOR TRADES) $         10,000 $         10,000 $         10,000 $         10,000 $      10,000 $      10,000 $      10,000 $      10,000 $      10,000 $      10,000 $      10,000 $      10,000 

ELEVATOR OPERATORS $               - $         25,980 $         25,980 $         25,980 $      25,980 $      25,980 $      25,980 $               - $               - $               - $               - $               - 

POLICE DETAILS $           7,500 $           7,500 $           7,500 $           7,500 $        7,500 $        7,500 $        7,500 $        7,500 $        7,500 $        3,500 $        3,500 $        3,500 

FUEL - Lull, Generators, etc. $         10,000 $         10,000 $         10,000 $           5,000 $        1,000 $        1,000 $        1,000 $        1,000 $        1,000 $        1,000 $        1,000 $        1,000 

SPECIAL EVENTS - TOPPING OFF, GROUNDBREAKING, ETC.                         
TEMPORARY CONSTRUCTION/LOGISTICAL MODIFICATIONS $           5,000 $           5,000 $           5,000 $           5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 $        5,000 

SKANSKA COST OF WORK:                         
PERMITS $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - $               - 

LABORER FOREMAN $         24,161 $         24,161 $         24,161 $         24,161 $      28,188 $      28,188 $      28,188 $      28,188 $      28,188 $      24,161 $      24,161 $      24,161 

CARPENTER FOREMAN / SAFETY CARPENTRY $         25,006 $         25,006 $         25,006 $         25,006 $      27,279 $      27,279 $      27,279 $      27,279 $      27,279 $      25,006 $      25,006 $      25,006 

GR SUBTOTAL $       149,100 $       181,575 $       184,075 $       176,575 $    183,375 $    211,185 $    211,185 $    185,205 $    134,205 $    110,915 $    110,915 $    110,915 

TOTAL GENERAL CONDITIONS + GENERAL REQUIREMENTS: $       401,577 $       438,080 $       568,833 $       445,817 $    452,617 $    480,427 $    480,427 $    450,298 $    399,298 $    413,331 $  329,030 $    308,143 
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Description Jan-22 Feb-22 Mar-22 Apr-22 May-22 Jun-22 Jul-22 Aug-22 Sep-22 Oct-22 Nov-22 Dec-22 

Per Project Staffing Projections  $       177,262   $       177,262   $       177,262   $       252,918   $       167,933   $       189,341   $       189,341   $     189,341   $       189,341   $       284,011   $       189,341   $       184,148  

GC SUBTOTAL  $       177,262   $       177,262   $       177,262   $       252,918   $       167,933   $       189,341   $       189,341   $     189,341   $       189,341   $       284,011   $       189,341   $       184,148  

SKANSKA USA BUILDING VENDOR:                         
TRAVEL / FACTORY & TESTING TRIPS / PARKING  $              500   $              500   $              500   $              500   $              500   $              500   $              500   $             500   $              500   $              500   $              500   $              500  

ALL CONTRUCTION TRAILER COST (RENTAL, SETUP, TAX, 
ETC.) 

 $           7,500   $           7,500   $           7,500   $           7,500   $           7,500   $           7,500   $           7,500   $         7,500   $           7,500   $           7,500   $           7,500   $           7,500  

OFFICE FURNITURE AND SUPPLIES  $           1,500   $           1,500   $           1,500   $           1,500   $           1,500   $           1,500   $           1,500   $         1,500   $           1,500   $           1,500   $           1,500   $           1,500  

TELECOMMUNICATIONS - PHONE / INTERNET  $              750   $              750   $              750   $              750   $              750   $              750   $              750   $            750   $              750   $              750   $              750   $              750  

COMPUTER AND SOFTWARE  $              750   $              750   $              750   $              750   $              750   $              750   $              750   $             750   $              750   $              750   $              750   $              750  

BLUEPRINTS & REPRODUCTION  $              500   $              500   $              500   $              500   $              500   $              500   $              500   $             500   $              500   $              500   $              500   $              500  

COPIER / SCANNER / PLOTTER / PRINTER  $           1,250   $           1,250   $           1,250   $           1,250   $           1,250   $           1,250   $           1,250   $         1,250   $           1,250   $           1,250   $           1,250   $           1,250  

ARCHIVING FEES (Removed per ToB Direction)  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

CHECK PROCESSING FEES (Removed per ToB Direction)  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

FIELD TOILETS  $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $           7,500   $           7,500   $         7,500   $           7,500   $           7,500   $           7,500   $           7,500  

DUMPSTER  $           3,248   $           3,248   $           3,248   $           6,495   $           9,743   $           9,743   $         12,990   $       12,990   $         16,238   $         16,238   $         22,733   $         22,733  

SAFETY EQUIPMENT / SUPPLIES  $           1,750   $           1,750   $           1,750   $           1,750   $           1,750   $           1,750   $           1,750   $         1,750   $           1,750   $           1,750   $           1,750   $           1,750  

SAFETY INCENTIVES & EVENTS (In Safety)  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

DRUG TESTING (Trade Cost after EBP2)  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

SMALL TOOLS, MATERIALS, ETC.  $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $         5,000   $           5,000   $           5,000   $           5,000   $           5,000  

RADIOS  $               -   $               -   $           2,500   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

SIGNAGE  $              500   $              500   $              500   $              500   $              500   $              500   $              500   $            500   $              500   $              500   $              500   $              500  

TECHNOLOGY FEE (0.15% CV)  $           8,250   $           8,250   $           8,250   $           8,250   $           8,250   $           8,250   $           8,250   $         8,250   $           8,250   $           8,250   $           8,250   $           8,250  

POSTAGE / FEDEX / COURIER  $              500   $              500   $              500   $              500   $              500   $              500   $              500   $            500   $              500   $              500   $              500   $              500  

SURVEYING  $           4,000   $           4,000   $           4,000   $           4,000   $           4,000   $           4,000   $           4,000   $         4,000   $           4,000   $           4,000   $           4,000   $           4,000  

NFPA 241 - CODE RED, LEED - GREEN BADGER, T & T  $              500   $              500   $              500   $              500   $              500   $              500   $              500   $             500   $              500   $              500   $              500   $              500  

PEST CONTROL  $              750   $              750   $              750   $              750   $              750   $              750   $              750   $             750   $              750   $              750   $              750   $              750  

RENTAL EQUIPMENT - LULL  (HOISTING FOR TRADES)  $         10,000   $         10,000   $         10,000   $         10,000   $         10,000   $         10,000   $         10,000   $       10,000   $         10,000   $         10,000   $         10,000   $         10,000  

ELEVATOR OPERATORS  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

POLICE DETAILS  $           3,500   $           3,500   $           3,500   $           3,500   $           3,500   $           3,500   $           3,500   $         3,500   $           3,500   $           3,500   $           3,500   $           3,500  

FUEL - Lull, Generators, etc.  $           1,000   $           1,000   $           1,000   $           1,000   $           1,000   $           1,000   $           1,000   $         1,000   $           1,000   $           5,000   $         10,000   $         10,000  

SPECIAL EVENTS - TOPPING OFF, GROUNDBREAKING, ETC.          $         15,000                
TEMPORARY CONSTRUCTION/LOGISTICAL MODIFICATIONS  $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $           5,000   $         5,000   $           5,000   $           5,000   $           5,000   $           5,000  

SKANSKA COST OF WORK:                         
PERMITS  $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -   $               -  

LABORER FOREMAN  $         24,161   $         24,161   $         24,161   $         24,161   $         28,188   $         28,188   $         28,188   $       28,188   $         28,188   $         24,161   $         24,161   $         24,161  

CARPENTER FOREMAN / SAFETY CARPENTRY  $         25,006   $         25,006   $         25,006   $         25,006   $         25,006   $         27,279   $         27,279   $       27,279   $         25,006   $         25,006   $         25,006   $         25,006  

GR SUBTOTAL  $       110,915   $       110,915   $       113,415   $       114,162   $       136,437   $       126,210   $       129,457   $     129,457   $       130,432   $       130,405   $       141,900   $       141,900  

TOTAL GENERAL CONDITIONS + GENERAL REQUIREMENTS:  $       288,177   $       288,177   $       290,677   $       367,080   $       304,369   $       315,551   $       318,798   $     318,798   $       319,772   $       414,416   $       331,240   $       326,048  
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Description Jan-23 Feb-23 Mar-23 Apr-23 May-23 Jun-23 Jul-23 Aug-23 Sep-23 PROJECTED FINAL COST 

Per Project Staffing Projections $  184,148 $       184,148 $       282,632 $    199,423 $       199,423 $     192,374 $       179,365 $   269,047 $        83,506 $    13,687,111 

GC SUBTOTAL $ 184,148 $       184,148 $       282,632 $    199,423 $       199,423 $     192,374 $       179,365 $   269,047 $        83,506 $    13,687,111 

SKANSKA USA BUILDING VENDOR:                     
TRAVEL / FACTORY & TESTING TRIPS / PARKING $         500 $              500 $              500 $            500 $              500 $            500 $              500 $           500 $              - $           21,215 

ALL CONTRUCTION TRAILER COST (RENTAL, SETUP, TAX, ETC.) $      7,500 $           7,500 $           7,500 $         7,500 $           7,500 $         7,500 $         50,000 $     50,000 $              - $         692,821 

OFFICE FURNITURE AND SUPPLIES $      1,500 $           1,500 $           1,500 $         1,500 $           1,500 $          1,500 $           1,500 $        1,500 $              - $           85,907 

TELECOMMUNICATIONS - PHONE / INTERNET $         750 $              750 $              750 $            750 $              750 $             750 $              750 $           750 $              - $           35,188 

COMPUTER AND SOFTWARE $         750 $              750 $              750 $            750 $              750 $             750 $              750 $           750 $              - $           77,011 

BLUEPRINTS & REPRODUCTION $         500 $              500 $              500 $             500 $              500 $             500 $              500 $           500 $              - $           57,308 

COPIER / SCANNER / PLOTTER / PRINTER $      1,250 $           1,250 $           1,250 $         1,250 $           1,250 $          1,250 $           1,250 $        1,250 $              - $           63,228 

ARCHIVING FEES (Removed per ToB Direction) $               - $               - $               - $               - $               - $               - $               - $               - $              - $             3,323 

CHECK PROCESSING FEES (Removed per ToB Direction) $               - $               - $               - $               - $               - $               - $               - $               - $              - $             6,520 

FIELD TOILETS $      9,000 $           9,000 $           9,000 $         9,000 $           9,000 $          9,000 $           9,000 $        9,000 $              - $         319,827 

DUMPSTER $    22,733 $         29,228 $         29,228 $       29,228 $         29,228 $        22,733 $         22,733 $     22,733 $              - $         712,233 

SAFETY EQUIPMENT / SUPPLIES $      1,750 $           1,750 $           1,750 $         1,750 $           1,750 $          1,750 $           1,750 $        1,750 $              - $           96,486 

SAFETY INCENTIVES & EVENTS (In Safety) $               - $               - $               - $               - $               - $               - $               - $               - $              - $             2,532 

DRUG TESTING (Trade Cost after EBP2) $               - $               - $               - $               - $               - $               - $               - $               - $              - $             5,963 

SMALL TOOLS, MATERIALS, ETC. $      5,000 $           5,000 $           5,000 $         5,000 $           5,000 $          5,000 $           5,000 $        5,000 $              - $         287,333 

RADIOS $               - $               - $               - $               - $               - $               - $               - $               - $              - $           18,507 

SIGNAGE $         500 $              500 $              500 $            500 $              500 $             500 $              500 $           500 $              - $           31,671 

TECHNOLOGY FEE (0.15% CV) $      8,250 $           8,250 $           8,250 $         8,250 $           8,250 $          8,250 $           8,250 $        8,250 $              - $         386,784 

POSTAGE / FEDEX / COURIER $         500 $              500 $              500 $            500 $              500 $             500 $              500 $           500 $              - $           21,171 

SURVEYING $      4,000 $           4,000 $           4,000 $         4,000 $           4,000 $          4,000 $           4,000 $        4,000 $              - $         195,852 

NFPA 241 - CODE RED, LEED - GREEN BADGER, T & T $         500 $              500 $              500 $            500 $           5,000 $          5,000 $           5,000 $        5,000 $              - $           70,739 

PEST CONTROL $         750 $              750 $              750 $            750 $              750 $             750 $              750 $           750 $              - $           37,625 

RENTAL EQUIPMENT - LULL  (HOISTING FOR TRADES) $    10,000 $         10,000 $         10,000 $       10,000 $         10,000 $       10,000 $         10,000 $     10,000 $              - $         453,978 

ELEVATOR OPERATORS $               - $         25,980 $         25,980 $       25,980 $         25,980 $        25,980 $         25,980 $               - $              - $         311,760 

POLICE DETAILS $      3,500 $           3,500 $           3,500 $         3,500 $           3,500 $          3,500 $           3,500 $        3,500 $              - $         367,269 

FUEL - Lull, Generators, etc. $    10,000 $         10,000 $         10,000 $         5,000 $           1,000 $          1,000 $           1,000 $        1,000 $              - $         148,000 

SPECIAL EVENTS - TOPPING OFF, GROUNDBREAKING, ETC.                   $           30,000 

TEMPORARY CONSTRUCTION/LOGISTICAL MODIFICATIONS $      5,000 $           5,000 $           5,000 $         5,000 $           5,000 $          5,000 $           5,000 $        5,000 $              - $         213,399 

SKANSKA COST OF WORK:                   $                      - 

PERMITS $               - $               - $               - $               - $               - $               - $               - $               - $              - $             3,600 

LABORER FOREMAN $    24,161 $         24,161 $         28,188 $       28,188 $         28,188 $        28,188 $         28,188 $     28,188 $              - $      1,424,297 

CARPENTER FOREMAN / SAFETY CARPENTRY $    25,006 $         25,006 $         25,006 $       25,006 $         27,279 $        27,279 $         27,279 $    27,279 $              - $      1,193,317 

GR SUBTOTAL $ 143,400 $       175,875 $       179,902 $     174,902 $       177,675 $    171,180 $       213,680 $   187,700 $              - $      7,375,015 

TOTAL GENERAL CONDITIONS + GENERAL REQUIREMENTS: $ 327,548 $       360,023 $       462,534 $     374,325 $       377,098 $     363,553 $       393,045 $   456,747 $        83,506 $    21,062,126 
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F. Alternates 

Alt#  Description 

 

Accepted  

FSB  

Add/Ded Cost 

Non-FSB 

Add/Ded.  Amount  

001 Skylights   Yes   $   15,771   $ 53,900  $          69,671  

002 Loading Dock Canopy   Yes   $  19,173   $ 6,700  $          25,873  

003 Slab Heat Rejection   Yes   $310,000   $   70,000  $        380,000  

004 Wall Tile in Stair Nos. 1, 2 5 & 6   Yes   $ 165,000   $   (6,200) $        158,800  

005 Roof Replacement at Small Gym & Field House   No      $                      -  

006 4th Floor Marker pace Glazing   No      $                      -  

007 Increase Corridor Wall Tile Height   No      $                     -  

TOTAL ALTERNATES $        634,344  

Alternates 1 - 4 were voted and approved by the Belmont Building Committee on Friday, February 7, 2020. 
Costs noted above are included in the base bids noted in the SOV.   All remaining Non-Trade bid scopes 
as effected by Alternates 1-4 will be finalized with the GMP.   
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G. Unit Prices 

Item Unit Price  

Add 

Unit Price  

Deduct 

02220000 Demolition 

1. Lead Abatement $35.00/sf  
   

02 2820 Asbestos Remediation 

1. Throughout - Vinyl Floor Tile and Mastic (130,000 sf) $4.25/sf $3.75/sf 
2. Throughout - Fireproofing (175,000 sf) $7.00/sf $4.00/sf 
3. Throughout - Ceilings/ Wall s Demolition to Access ACM  

(260,000 sf) 
$3.00/sf $1.00/sf 

4. Throughout - Hard Joint Insulation (2,000 ea.) $15.00/ea. $12.00/ea. 
5. Throughout - Hidden Hard Joint Insulation (2,000 ea.) $15.00/ea. $12.00/ea. 
6. Throughout - Interior Windows (450 ea.) $125.00/ea $95.00/ea. 
7. Throughout - Interior Doors (150 ea.) $295.00/ea. $225.00/ea. 
8. Throughout - Interior Fire Doors (160 ea.) $295.00/ea. $225.00/ea. 
9. Throughout - Sinks (25 ea.) $35.00/ea. $25.00/ea. 
10. Throughout - Interior Expansion Joint Caulking (500 lf.) $20.00/lf $18.00/lf 
11. Throughout - Blackboards (245 ea.) $100.00/ea. $75.00/ea. 
12. Various Locations - Joint Compound (7,500 sf) $8.00/sf $7.00/sf 
13. Auditorium - Soft Ceiling Plaster (9,200 sf) $10.00/sf $8.00/sf 
14. Little Theater - Soft Ceiling Plaster (2,200 sf) $10.00/sf $8.00/sf 
15. Stage - Fire Curtain (1 ea.) $2,500.00/ea. $2,200.00/ea 
16. Boiler Room - Duct Insulation (3,800 sf) $22.00/sf $18.00/sf 
17. Boiler Room - Boilers (3 ea.) $10,000.00/ea. $7,500.00/ea. 
18. Boiler Room - Textured Ceiling Plaster (1,500 sf) $9.00/sf $7.00/sf 
19. Boiler Room – Tank Insulation (150 sf) $25.00/sf $20.00/sf 
20. Tunnel - Hard Joint Insulation (500 ea.) $35.00/ea. $25.00/ea. 
21. Generator Room - Generator Insulation (25 lf) $25.00/lf $20.00/lf 
22. Gymnasium Storage Room - Tank Insulation (150 sf) $25.00/sf $20.00/sf 
23. Science Rooms - Fume Hoods (13 ea.)  $350.00/ea. $300.00/ea. 
24. Science Rooms - Counter Tops (800 sf) $15.00/sf $12.00/sf 
25. Field House/Upper Gymnasium - Transite Panels Exterior   

(5,000 sf)  
$2.50/sf. $2.00/sf 

26. Field House/Upper Gymnasium - Transite Panels Interior  
(1,500 sf) 

$2.50/sf. $2.00/sf 

27. Exterior – Windows (270 ea.) $500.00/ea. $300.00/ea. 
28. Exterior - Transite Panels (540 ea.) $330.00/ea. $250.00/ea. 
29. Exterior - Unit Vent Grilles (90 ea.) $120.00/ea. $100.00/ea. 
30. Exterior - Verticle Caulking (600 lf) $15.00/lf $12.00/lf 
31. White Memorial Field House - Pipe and Hard Joint Insulation 

(120 lf) 
$15.00/lf $12.00/lf 

32. White Memorial Field House - Boiler Insulation (85 sf) $22.00/sf $18.00/sf 
33. White Memorial Field House – Boiler (1 ea.) $10,000.00/ea. $7,500.00/ea. 
34. White Memorial Field House – Windows (50 ea.) $500.00/ea. $300.00/ea. 
35. White Memorial Field House – Doors (7 ea.) $295.00/ea. $225.00/ea. 
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36. Site - Transite Sewer Pipes (1,500 lf) $95.00/lf $85.00/lf 
   

02300000 Sitework – Phase I   
1. Police Detail above and beyond the 3 months stipulated 

in Exhibit A: 
$2,640.00/wk.  

2. Open Soil Excavation $9.50/cy  
3. Trench Soil Excavation  $46.00/cy  
4. Gravel Fill, Compaction In-Place, from Off-Site Source 

Driveways 
$55.00/cy  

5. Gravel Fill, Compaction In-Place, from Off-Site Source 
Sidewalks 

$135.00/cy  

6. Crushed Stone, Compaction In-Place, from Off-Site 
Source  

$55.00/cy  

7. Ordinary Fill, Compacted In-Place, from On-Site Source  $15.00/cy  
8. Ordinary Fill, Compacted In-Place, from Off-Site Source  $35.00/cy  
9. Sand Fill, Compacted In-Place from Off-Site Source  $35.00/cy  
10. Impervious Ordinary Fill, Compacted In-Place, from Off-

Site Source  
$50.00/cy  

11. Impervious Ordinary Fill, Compacted In-Place, from On-
Site Source  

$20.00/cy  

12. Excavation of Reinforced Concrete, including Cat 330, Cat 
330 w/Hammer, Foreman & 1 Laborer 

$550.00/hr.  

13. Loading, Trucking and Disposal of Reinforced Concrete.  
T&D Only clean uncoated, unpainted removal >1CY on a 
T&M Basis 

$25.00/ton  

14. Loading, Trucking and Disposal of Unreinforced Concrete, 
Brick, Rubble and Solid Waste.  T&D Only clean 
uncoated, unpainted removal >1CY on a T&M Basis 

$25.00/ton  

15. Transite Pipe Removal above/below 500 LF outlined in 
022820 

$101.00/lf  

16. REVISED 04.08.19: Cost to Mobilize Screening Operation 
to screen trenched soils to remove solids as outlined in 
RFI Response. 

$5,000.00/ls  

17. REVISED 04.08.19: Cost per Week for Rental / Use of 
Onsite Screening Operation @500CY/Day 

$20,000.00 ls  

18. REVISED 04.08.19: Cost of material screened. Cost to 
include all labor and handling cost to process onsite soil 
through screen and placing in finish location 

$7.50/cy  

19. REVISED 04.08.19: Cost to remove solid waste as 
generated through screening of materials. Rate to 
include loading, transportation and disposal.  Assuming 

tailings are chemically suitable for disposal as <RCS-1 

$20.00/ton   

20. REVISED 04.08.19: Cost to load, transport and dispose of 
Natural Soil below RCS-1 Reportable Concentrations 

$20.00/ton  

21. REVISED 04.08.19: Cost to load, transport and dispose of 
Fill Soil below RCS-1 Reportable Concentrations 

$20.00/ton  
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22. REVISED 04.08.19: Cost to load, transport and dispose of 
Cohesive Fill below RCS-1 Reportable Concentrations 

$20.00/ton  

23. REVISED 04.08.19: Cost to load, transport, and dispose of 
material to an unlined landfill. 

$45.00/ton  

24. REVISED 04.08.19: Cost to load, transport and dispose of 
material to a lined landfill. 

$46.00/ton  

25. REVISED 04.08.19: Cost to load, transport and dispose of 
pavement. 

$28.00/ton  

26. REVISED 04.08.19: Cost to load, transport and dispose of 
Concrete. 

$28.00/ton  

   
02350100 – Sitework Phase II  

The unit prices below shall be based upon volumes measured in-place except for Items 11 through Items 13 and 
shall include all costs associated with furnishing, transporting, stockpiling, handling, and placement and 
compaction of fill materials.  Weight slips from the disposal facility are to be provided by the Contractor for Items 
12 and 13. 
1. Open soil excavation  $9.50/cy  
2. Trench soil excavation $46.00/cy  
3. Gravel borrow, compacted in place from offsite source  $55.00/cy  
4. Structural fill, compacted in place from onsite source   $35.00/cy  
5. ¾” crushed stone compacted in place from offsite source  $55.00/cy  
6. Ordinary borrow, compacted in place from offsite source $35.00/cy  
7. Ordinary fill, compacted in place from onsite source $15.00/cy  
8. Sand fill, compacted in place from offsite source $35.00/cy  
9. Impervious Ordinary fill, compacted in place from offsite 

source 
$50.00/cy  

10. Impervious Ordinary fill, compacted in place from onsite 
source 

$20.00/cy  

11. Excavation of reinf. concrete, per Hour excavator w/hammer 
& crew 

$550.00/hr.  

12. Loading, trucking, and disposal (LTD) of reinforced concrete 
per Ton 

$25.00 /ton  

13. LTD of unreinforced concrete, brick, rubble, and solid waste 
per Ton 

$25.00/ton  

14. Open soil excavation  $9.50 /cy   
15. Trench soil excavation $46.00/cy  
16. Gravel borrow, compacted in place from offsite source  $55.00/cy  

The unit prices below are based on original in-place volumes and shall be complete, including loading, trucking, 
disposal, and all overhead and profit. 
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17. Cost to load, transport, & dispose of excess material classified 
at less than RCS-1 reportable concentrations to proper 
location 

 
$20.00/ton 

 

18. Cost to load, transport, & dispose of excess material classified 
as Regulated A Unlined Landfill to an in state unlined landfill 

 
$43.00/ton 

 

19. Cost to load, transport, & dispose of excess material classified 
as Regulated B Lined Landfill to an in state lined landfill  

 
$46.00/ton 

 

20. Cost to load, transport, & dispose of excess material classified 
as  Regulated C Asphalt Batch Plant to proper location  

 
$65.00/ton 

 

21. Cost to load, transport, & dispose of excess material classified 
as  Regulated E Hazardous to a licensed out of state 
hazardous waste disposal or recycling facility  

 
 

$375.00/ton 

 

22. Cost to load, transport, & dispose of excess material classified 
as  Regulated D Out of State Non-Hazardous to a licensed out 
of state disposal facility 

 
 

$88.00/ton 

 

  

02350000 – Piles & Earthwork 

Unit prices in table below shall be based upon volumes measured in-place except for Items 11 through Items 13 
and shall include all costs associated with furnishing, transporting, stockpiling, handling, and placement and 
compaction of fill materials.  Weight slips from the disposal facility are to be provided by the Contractor for Items 
12 and 13.   
1. Open soil excavation  $9.50/cy  
2. Trench soil excavation  $46.00/cy  
3. Gravel borrow, compacted in place from offsite source  $55.00/cy  
4. Structural fill, compacted in place from onsite source  $35.00/cy  
5. ¾” crushed stone compacted in place from offsite source  $55.00/cy  
6. Ordinary borrow, compacted in place from offsite source  $35.00/cy  
7. Ordinary fill, compacted in place from onsite source  $15.00/cy  
8. Sand fill, compacted in place from offsite source  $35.00/cy  
9. Dense Grade, compacted in place from offsite source  $55.00/cy  
10. Impervious Ordinary fill, compacted in place from offsite source  $50.00/cy  
11. Impervious Ordinary fill, compacted in place from onsite source  $20.00/cy  
12. Excavation of reinf. concrete, per Hour excavator w/hammer & 

crew 
$550.00  

13. Loading, trucking, and disposal (LTD) of reinforced concrete 
(assumes clean uncoated/unpainted) 

 
$25.00/ton 

 

14. LTD of unreinforced concrete, brick, rubble, and solid waste 
(assumes clean uncoated/unpainted) 

 
$25.00/ton 

 

Unit prices in table below shall be based upon original in-place volumes and shall be complete, including loading, 
trucking, disposal, and all overhead and profit. 

15. Cost to load, transport, & dispose of excess material classified 
at less than RCS-1 reportable concentrations to proper location 

 
N/A 

 

16. Cost to load, transport, & dispose of excess material classified 
at less than RCS-1 reportable concentrations to proper location 

 
$20.00/ton 
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17. Cost to load, transport, & dispose of excess material classified 
as Regulated A Unlined Landfill to an in state unlined landfill 

 
N/A 

 

18. Cost to load, transport, & dispose of excess material classified 
as Regulated A Unlined Landfill to an in state unlined landfill 

 
$45.00/ton 

 

19. Cost to load, transport, & dispose of excess material classified 
as Regulated B Lined Landfill to an in state lined landfill 

 
N/A 

 

20. Cost to load, transport, & dispose of excess material classified 
as Regulated B Lined Landfill to an in state lined landfill  

 
$46.00/ton 

 

21. Cost to load, transport, & dispose of excess material classified 
as Regulated C Asphalt Batch Plant to proper location  

 
N/A 

 

22. Cost to load, transport, & dispose of excess material classified 
as Regulated C Asphalt Batch Plant to proper location  

 
$65.00/ton 

 

23. Cost to load, transport, & dispose of excess material classified 
as Regulated D Out of State Non-Hazardous to a licensed out of 
state disposal facility 

 
N/A 

 

24. Cost to load, transport, & dispose of excess material classified 
as Regulated D Out of State Non-Hazardous to a licensed out of 
state disposal facility 

 
$85.00/ton 

 

25. Cost to load, transport, & dispose of excess material classified 
as Regulated E Hazardous to a licensed out of state hazardous 
waste disposal or recycling facility  

 
 

N/A 

 

26. Cost to load, transport, & dispose of excess material classified 
as Regulated E Hazardous to a licensed out of state hazardous 
waste disposal or recycling facility  

 
 

$375.00/ton 

 

27. Cost for Site Contractor Crew & Equipment required to remove 
pile obstructions up to 15’ below grade. LSP and 
Superintendent verification will be required for all costs 
associated with this unit price adjustment.  Includes foreman, 
one (1) laborer & one (1) CAT 330 Excavator Operator. 

 
 
 

$405.00/hr. 

 

28. Cost for Pile Crew & Equipment downtime/additional 
mobilizations due to pile obstructions. LSP and Superintendent 
verification will be required for all costs associated with this 
unit price adjustment.  

 
 

$2,250.00/hr. 

 

29. Additional Mobilization for Pile Crew & Equipment (Per 
Mobilization)  

$80,000.00  

30. Transite Pipe Removal/Abatement/Disposal of Pipe. For Basis 
of Unit Price – assume 24” diameter pipe.  

 
$101.00/lf 

 

31. Mobilization Cost to Remove/Abate/Dispose of Transite Pipe. 
Unit Rate is to be inclusive of all permits, plans, and notices 
that may be associated with this scope.  

 
 

$5,000.00/crew 

 

32. Provide a Unit Price Add / Deduct Cost for Down Time / Day for 
Pile Driving Operation. Unit Price Adjustment shall be made to 
the 5 Day Allowance outlined in Item 2 in “Other Misc. Items” 
of Exhibit A. Pg 19 of 21. 

 
 

$16,400.00/day 
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33. Provide a Unit Price Add / Deduct Cost for Down Time / Day for 
Sitework Operation. Unit Price Adjustment shall be made to 
the 5 Day Allowance outlined in Item 2 in “Other Misc. Items” 
of Exhibit A. Pg 19 of 21. 

 
 

$5,500.00/day 

 

34. Additional intermediate pile cuts for added piles $175.00/ea  
35. Additional final piles cuts including exposing strands. $350.00/ea.  
36. Additional rebar into tension piles. $200.00/ea.  
37. Additional R&D of pile cut offs. $125.00/ton  
38. Pile footage installed greater or less than base bid type T1  $60.00/lf  
39. Pile footage installed greater or less than base bid type T2  $60.00/lf  
40. Pile footage installed greater or less than base bid type T3  $89.00/lf  
41. Pile footage installed greater or less than base bid type T4  $160.00/lf  
42. Predrilling footage greater or less than base bid for type T2  $17.50/lf  
43. Compression pile load test (130T) for PC prestressed concrete 

piles per test.  Price is for testing only.  Cost of pile and 
installation is not included. 

 
$75,000.00 

 

44. Dynamic pile testing for precast prestressed concrete piles per 
test.  Cost of pile and installation is not included. 

 
$8,100.00 

 

45. Dynamic pile testing for steel H piles including an assessment 
of compressive pile capacity utilizing a factor of safety of 2.5 in 
accordance with section 1810.3.3.1 of the 9th Edition of the 
Massachusetts State Bldg. code per test.  Cost of pile and 
installation is not included.                                        

 
 
 

$8,100.00 

 

   
02520000 – Geothermal Wells  

1. Price to Drill $13,500.00/Well  
2. Additional 6” steel wall casing $20.00/lf  
   

03300000 – Concrete  

1. Pile Cap & Grade Beam Concrete $300.89/cy  
2. Pile Cap & Grade Beam Rebar $1.28/lb.  
3. Pile Cap & Grade Beam Formwork $12.42/sf  
4. Structural Slab on Grade Concrete $20.63/cy  
5. Structural Slab on Grade Mesh $0.91/sf  
6. Structural Slab on Grade Rebar $1.29/lb.  
7. Structural Slab on Grade Formwork (excludes auditorium 

seating) 
$44.90/lf   

8. Structural Slab on Grade Finishing $8.67/sf  
9. Slab on Metal Deck Concrete $318.61/cy   
10. Slab on Metal Deck Mesh $0.78/sf  
11. Slab on Metal Deck Rebar $1.27/lb.  
12. Slab on Metal Deck Formwork (excludes auditorium seating) $9.68/lf  
13. Slab on Metal Deck Finishing $4.93/sf  
14. Expansion Joints $12.10/lf  
15. Control Joints $19.36/lf   
16. Vapor Barrier $0.61/sf  
17. Rigid Insulation $1.98/sf  
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18. Patching Existing Slab $32.00/sf  
  

08000010 – Doors, Frames & Hardware Material  

1. Supply (1 each) HM 6’x7’ 90 min. pair with frame & HW $2,400.00/ea.  
2. Supply (1 each) HM 3’x7’ 90 min single with frame & HW $1,400.00/ea.  
3. Supply (1 each) ADA revolving darkroom door $8,265.00/ea.  
   

   
32 8410 - Irrigation Well Pump System  

1. Prepare site as necessary for Well Drilling Operations  (Qty. 1 Site 
Preparation) 

$2,500.00/ls  

2. 10" drilling in overburden for 8" irrigation bedrock well casing 
(Qty. 50 ft./well)  

$72.00/lf  

3. 10" drilling in overburden for 8" irrigation bedrock well casing 
(Qty. 20 ft./well) 

$72.00/lf  

4. 8" steel well casing for irrigation bedrock well (Qty. 70 ft./well) $72.00/lf  
5. 2" annular grout seal around well casing for aquifer and well 

protect (Qty. 70 ft./well) 
$30.00/lf  

6. 8" bedrock drilling for irrigation bedrock well (Qty. 730 feet/well) $31.00/lf  
7. Development and hydraulic fracture opening for bedrock 

irrigation well after drilling (Qty. 1 well)                     
$8,000.00/well  

8. Well testing and recording with temporary test pumps for (2) 
wells: (Step-Drawdown, Yield, and Recovery)    (Qty: 11.5 hours) 

$265.00/hr.  

9. Provide unit price to loosen over compacted subsoil at planted, 
seeded and sodded areas and re-compact per 6" depth 

$0.15/sf   

10. Provide unit price to adjust pH and nutrients for existing topsoil $2.60/cy  
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H. Time Limit for Acceptance 

Submitted Date Required Acceptance Date 

May 15, 2020 July 1, 2020 

 



Activity ID Activity Name Remaining
Duration

Start Finish

Belmont Middle & High School - 23Apr20 Schedule UpdateBelmont Middle & High School - 23Apr20 Schedule UpdateBelmont Middle & High School - 23Apr20 Schedule UpdateBelmont Middle & High School - 23Apr20 Schedule UpdateBelmont Middle & High School - 23Apr20 Schedule Update

Construction SummaryConstruction SummaryConstruction SummaryConstruction SummaryConstruction Summary

Phase 1 - Construct New School (Partial)Phase 1 - Construct New School (Partial)Phase 1 - Construct New School (Partial)Phase 1 - Construct New School (Partial)Phase 1 - Construct New School (Partial)

SUM- 2010 FRP Pile Caps & Grade Beams 0 16-Oct-19 A 24-Feb-20 A

SUM- 2020 Structural Steel Erection 13 15-Jan-20 A 11-May-20

SUM- 2030 Structural Steel Deck & Detailing 23 20-Jan-20 A 26-May-20

SUM- 2110 Install Final Site Utilities & Geothermal Wells 100 03-Feb-20 A 14-Sep-20

SUM- 2140 Prep & Place Slabs on Deck 47 18-Mar-20 A 29-Jun-20

SUM-3190 Shop Drawings Approved - Curtain Wall 0 20-Mar-20 A

SUM- 2150 Layout & Install Top Track 68 23-Apr-20 29-Jul-20

SUM- 2160 Spray Fireproof Steel 67 30-Apr-20 04-Aug-20

SUM- 2090 Underslab Utilities / Structural SOG 49 14-May-20 23-Jul-20

SUM- 2040 Frame Exterior Walls 105 21-May-20 20-Oct-20

SUM- 2070 Overhead MEP Installation 157 05-Jun-20 20-Jan-21

SUM- 2170 Sheath Exterior Walls 101 09-Jun-20 30-Oct-20

SUM-1010 Summer Renovations 2020 45 24-Jun-20 26-Aug-20

SUM- 2180 AVB Exterior Walls 95 24-Jun-20 06-Nov-20

SUM- 2050 Install Roof Sheating & AVB 122 10-Jul-20 05-Jan-21

SUM- 2190 Install Brick 124 13-Jul-20 08-Jan-21

SUM-3200 Begin - Curtain Wall 0 02-Sep-20

SUM- 2210 Install Curtain Wall 125 02-Sep-20 04-Mar-21

SUM- 2200 Install Metal Panels 86 21-Oct-20 24-Feb-21

MILE- 2070 Building Tight - Area A 0 27-Oct-20

SUM- 2080 Install Drywall & Finishes 169 28-Oct-20 30-Jun-21

MILE- 2090 Building Tight - Area CD 0 30-Dec-20

MILE-2080 Begin Equipment Start-up 0 01-Feb-21

MILE- 2080 Building Tight - Area B 0 18-Feb-21

SUM- 2130 Install Final Site Work 85 16-Mar-21 15-Jul-21

SUM- 2120 Install Playing Field (North End of Site) 29 12-Apr-21 21-May-21

SUM-3230 Summer Renovations 2021 51 24-Jun-21 03-Sep-21

MILE-2090 Receive Temporary Certificate of Oc cupancy for HIgh School 0 18-Aug-21

SUM-2135 Students / Staff Occupy New School 8 19-Aug-21 30-Aug-21

SUM- 2100 Install Playing Field (Western End of Site) 34 01-Sep-21 20-Oct-21

SUM-3240 Summer Renovations 2022 49 27-Jun-22 02-Sep-22

Phase 2 -  Demo Remaining School / Complete SchoolPhase 2 -  Demo Remaining School / Complete SchoolPhase 2 -  Demo Remaining School / Complete SchoolPhase 2 -  Demo Remaining School / Complete SchoolPhase 2 -  Demo Remaining School / Complete School

SUM-3000 Mobilize for Phase 2 Construction 13 28-Jun-21 15-Jul-21

SUM-3010 Complete Abatement & Demo of Existing Building 180 16-Jul-21 04-Apr-22

SUM-3030 Pile Installation 20 16-Dec-21 14-Jan-22

SUM-3040 Concrete Foundations 45 17-Jan-22 21-Mar-22

SUM-3050 Structural Steel Erection 40 29-Mar-22 24-May-22

SUM-3060 Install Decking / Detail 58 06-Apr-22 28-Jun-22

SUM-3220 Prep & Place Slabs on Deck 43 05-May-22 06-Jul-22

SUM-3070 Exterior Facade 166 09-Jun-22 06-Feb-23

SUM-3080 Overhead MEP Installation 92 22-Jul-22 02-Dec-22

MILE-3300 Building Tight - Area D 0 06-Dec-22

SUM-3090 Interior Drywall & Finishes 157 07-Dec-22 21-Jul-23

MILE-3320 Building Tight - Area F 0 02-Feb-23

MILE-3310 Receive Certificate Of Occupancy 0 21-Jul-23

Preconstruction ServicesPreconstruction ServicesPreconstruction ServicesPreconstruction ServicesPreconstruction Services

GMPGMPGMPGMPGMP

PRE-1170 Prepare & Submit GMP 15 06-Feb-20 A 13-May-20

PRE-1180 Review & Approve GMP 5 14-May-20 20-May-20

PRE-1190 Execute GMP Contract 0 20-May-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

FRP Pile Caps & Grade Beams

Structural Steel Erection

Structural Steel Deck & Detailing

Install Final Site Utilities & Geothermal Wells

Prep & Place Slabs on Deck

Shop Drawings Approved - Curtain Wall

Layout & Install Top Track

Spray Fireproof Steel

Underslab Utilities / Structural SOG

Frame Exterior Walls

Overhead MEP Installation

Sheath Exterior Walls

Summer Renovations 2020

AVB Exterior Walls

Install Roof Sheating & AVB

Install Brick

Begin - Curtain Wall

Install Curtain Wall

Install Metal Panels

Building Tight - Area A

Install Drywall & Finishes

Building Tight - Area CD

Begin Equipment Start-up

Building Tight - Area B

Install Final Site Work

Install Playing Field (North End of Site)

Summer Renovations 2021

Receive Temporary Certificate of Occupancy for HIgh School

Students / Staff Occupy New School

Install Playing Field (Western End of Site)

Summer Renovations 2022

Mobilize for Phase 2 Construction

Complete Abatement & Demo of Existing Building

Pile Installation

Concrete Foundations

Structural Steel Erection

Install Decking / Detail

Prep & Place Slabs on Deck

Exterior Facade

Overhead MEP Installation

Building Tight - Area D

Interior Drywall & Finishes

Building Tight - Area F

Receive Certificate Of Occupancy

Prepare & Submit GMP

Review & Approve GMP

Execute GMP Contract

Belmont Middle High School - 23Apr20 Schedule Update - BEL-29 Detailed Schedule Data Date: 23-Apr-20  /  Run Date: 30-Apr-20 09:42              

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 1 of 69 TASK filter: Uncompleted Activities Two Months Prior.
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Activity ID Activity Name Remaining
Duration

Start Finish

PermittingPermittingPermittingPermittingPermitting

LocalLocalLocalLocalLocal

PERM-1050 Acquire Permit - Building 0 03-Feb-20 A 01-Apr-20 A

Schedule ImpactsSchedule ImpactsSchedule ImpactsSchedule ImpactsSchedule Impacts

HVAC Bid ProtestHVAC Bid ProtestHVAC Bid ProtestHVAC Bid ProtestHVAC Bid Protest

IMP-1290 Impact - Re-Bid HVAC Trade 0 10-Feb-20 A 04-Mar-20 A

Steel Batch 9 Review & Approval DelaySteel Batch 9 Review & Approval DelaySteel Batch 9 Review & Approval DelaySteel Batch 9 Review & Approval DelaySteel Batch 9 Review & Approval Delay

IMP-1300 Impact - Batch 9 Review & Approval Delay Impacts Batch 6 Steel Fabrication0 16-Jan-20 A 28-Feb-20 A

CCD 073A / 076 - Revised DrainageCCD 073A / 076 - Revised DrainageCCD 073A / 076 - Revised DrainageCCD 073A / 076 - Revised DrainageCCD 073A / 076 - Revised Drainage

IMP-1330 Modify Structures/Order New Blank Structures for Coring Per CCD 073 0 17-Feb-20 A 03-Mar-20 A

IMP-1360 A/E Releases CCD 76 - Revised Drainage 0 24-Feb-20 A 24-Feb-20 A

IMP-1350 A/E Responds to RFI 297 0 24-Feb-20 A 28-Feb-20 A

IMP-1370 Modify Structures/Order New Blank Structures for Coring Per CCD 076 0 25-Feb-20 A 03-Mar-20 A

CCD 86 - Field Beam PensCCD 86 - Field Beam PensCCD 86 - Field Beam PensCCD 86 - Field Beam PensCCD 86 - Field Beam Pens

IMP-1380 Recieve - CCD 86 Field Beam Pens 0 24-Mar-20 A

IMP-1390 Approve & Authorize - CCD 86 Field Beam Pens 0 25-Mar-20 A 14-Apr-20 A

IMP-1400 Canatal Develops Detailing & Field Work - CCD 86 Field Beam Pens 3 15-Apr-20 A 27-Apr-20

IMP-1410 Review & Approve Detailing & Field Work - CCD 86 Field Beam Pens 9 28-Apr-20 08-May-20

IMP-1420 Install - CCD 86 Field Beam Pens - Bldg C - L2 5 11-May-20 15-May-20

IMP-1430 Install - CCD 86 Field Beam Pens - Bldg D - L2 1 18-May-20 18-May-20

IMP-1440 Install - CCD 86 Field Beam Pens - Bldg C - L3 3 19-May-20 21-May-20

IMP-1450 Install - CCD 86 Field Beam Pens - Bldg B - L4 2 22-May-20 26-May-20

Quebec Province Government COVID-19 Shutdown 3/23-3/25Quebec Province Government COVID-19 Shutdown 3/23-3/25Quebec Province Government COVID-19 Shutdown 3/23-3/25Quebec Province Government COVID-19 Shutdown 3/23-3/25Quebec Province Government COVID-19 Shutdown 3/23-3/25

IMP-1480 Added Steel Fabrication Time for Bldg C Batch #6 - Quebec Work Suspension0 30-Mar-20 A 21-Apr-20 A

IMP-1500 Added Steel Fabrication Time for Bldg B Batch #7 - Quebec Work Suspension0 08-Apr-20 A 17-Apr-20 A

IMP-1490 Added Steel Fabrication Time for Bldg C Batch #8 - Quebec Work Suspension10 22-Apr-20 A 06-May-20

CCD 91 - Slab Edge RevisionsCCD 91 - Slab Edge RevisionsCCD 91 - Slab Edge RevisionsCCD 91 - Slab Edge RevisionsCCD 91 - Slab Edge Revisions

IMP-1510 Issue CCD 91 - Slab Edge Revisions 0 09-Apr-20 A 09-Apr-20 A

IMP-1520 Receive Authorization to Proceed - CCD 91 2 10-Apr-20 A 24-Apr-20

IMP-1530 Canatal Develops Field Work - CCD 91 3 27-Apr-20 29-Apr-20

IMP-1540 PW Review & Approve Field Work - CCD 91 10 30-Apr-20 13-May-20

IMP-1550 Canatal Fab & Deliver Material - CCD 91 2 14-May-20 15-May-20

IMP-1560 Complete Field Work - CCD 91 1 18-May-20 18-May-20

Trade Union Work SuspensionsTrade Union Work SuspensionsTrade Union Work SuspensionsTrade Union Work SuspensionsTrade Union Work Suspensions

IMP-1570 Carpenters' Work Suspension 0 06-Apr-20 A 20-Apr-20 A

IMP-1580 Painters' Work Suspension 7 09-Apr-20 A 01-May-20

IMP-1590 Glazers' Work Suspension 7 09-Apr-20 A 01-May-20

IMP-1600 Tapers' Work Suspens ion 7 09-Apr-20 A 01-May-20

ProcurementProcurementProcurementProcurementProcurement

Early Bid PackagesEarly Bid PackagesEarly Bid PackagesEarly Bid PackagesEarly Bid Packages

Structural Steel (High School)Structural Steel (High School)Structural Steel (High School)Structural Steel (High School)Structural Steel (High School)

PRO-6489 Fab/Deliver/Ready to Mobilize - Roof Dunnage Steel 10 02-Jun-20 15-Jun-20

Batch #3Batch #3Batch #3Batch #3Batch #3

PRO-5125 Fab/Deliver - Steel Bldg C Batch #3 0 13-Jan-20 A 27-Feb-20 A

Batch #4Batch #4Batch #4Batch #4Batch #4

PRO-5165 Fab/Deliver - Steel Bldg C Batch #4 0 24-Jan-20 A 06-Mar-20 A

Batch #6Batch #6Batch #6Batch #6Batch #6

PRO-5545 Update Fabrication Drawings due to Design Changes - Steel Bldg C Batch #60 10-Feb-20 A 24-Feb-20 A

PRO-5245 Fab/Deliver - Steel Bldg C Batch #6 0 02-Mar-20 A 27-Mar-20 A

Batch #7Batch #7Batch #7Batch #7Batch #7

PRO-5555 Update Fabrication Drawings due to Design Changes - Steel Bldg B Batch #70 21-Feb-20 A 11-Mar-20 A

PRO-5285 Fab/Deliver - Steel Bldg B Batch #7 0 12-Mar-20 A 07-Apr-20 A

Batch #8Batch #8Batch #8Batch #8Batch #8

PRO-5315 A/E Review & Approve Submittals - Steel Bldg C Batch #8 0 10-Feb-20 A 26-Feb-20 A

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Acquire Permit - Building

Impact - Re-Bid HVAC Trade

Impact - Batch 9 Review & Approval Delay Impacts Batch 6 Steel Fabrication

Modify Structures/Order New Blank Structures for Coring Per CCD 073

A/E Releases CCD 76 - Revised Drainage

A/E Responds to RFI 297

Modify Structures/Order New Blank Structures for Coring Per CCD 076

Recieve - CCD 86 Field Beam Pens

Approve & Authorize - CCD 86 Field Beam Pens

Canatal Develops Detailing & Field Work - CCD 86 Field Beam Pens

Review & Approve Detailing & Field Work - CCD 86 Field Beam Pens

Install - CCD 86 Field Beam Pens - Bldg C - L2

Install - CCD 86 Field Beam Pens - Bldg D - L2

Install - CCD 86 Field Beam Pens - Bldg C - L3

Install - CCD 86 Field Beam Pens - Bldg B - L4

Added Steel Fabrication Time for Bldg C Batch #6 - Quebec Work Suspension

Added Steel Fabrication Time for Bldg B Batch #7 - Quebec Work Suspension

Added Steel Fabrication Time for Bldg C Batch #8 - Quebec Work Suspension

Issue CCD 91 - Slab Edge Revisions

Receive Authorization to Proceed - CCD 91

Canatal Develops Field Work - CCD 91

PW Review & Approve Field Work - CCD 91

Canatal Fab & Deliver Material - CCD 91

Complete Field Work - CCD 91

Carpenters' Work Suspension

Painters' Work Suspension

Glazers' Work Suspension

Tapers' Work Suspens ion

Fab/Deliver/Ready to Mobilize - Roof Dunnage Steel

Fab/Deliver - Steel Bldg C Batch #3

Fab/Deliver - Steel Bldg C Batch #4

Update Fabrication Drawings due to Design Changes - Steel Bldg C Batch #6

Fab/Deliver - Steel Bldg C Batch #6

Update Fabrication Drawings due to Design Changes - Steel Bldg B Batch #7

Fab/Deliver - Steel Bldg B Batch #7

A/E Review & Approve Submittals - Steel Bldg C Batch #8

Belmont Middle High School - 23Apr20 Schedule Update - BEL-29 Detailed Schedule Data Date: 23-Apr-20  /  Run Date: 30-Apr-20 09:42              

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone
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Activity ID Activity Name Remaining
Duration

Start Finish

PRO-5565 Update Fabrication Drawings due to Design Changes - Steel Bldg C Batch #80 27-Feb-20 A 16-Mar-20 A

PRO-5325 Fab/Deliver - Steel Bldg C Batch #8 0 17-Mar-20 A 21-Apr-20 A

Batch #9Batch #9Batch #9Batch #9Batch #9

PRO-5365 Fab/Deliver - Steel Bldg A Batch #9 0 12-Feb-20 A 11-Mar-20 A

Batch #10Batch #10Batch #10Batch #10Batch #10

PRO-5405 Fab/Deliver - Steel Bldg A Batch #10 0 24-Feb-20 A 27-Mar-20 A

Steel Decking (High School)Steel Decking (High School)Steel Decking (High School)Steel Decking (High School)Steel Decking (High School)

Batch #3Batch #3Batch #3Batch #3Batch #3

PRO-5775 Fab/Deliver - Steel Decking Bldg C Batch #3 0 03-Feb-20 A 28-Feb-20 A

Batch #4Batch #4Batch #4Batch #4Batch #4

PRO-5835 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #40 18-Feb-20 A 24-Feb-20 A

PRO-5825 Fab/Deliver - Steel Decking Bldg C Batch #4 0 25-Feb-20 A 09-Mar-20 A

Batch #5Batch #5Batch #5Batch #5Batch #5

PRO-5875 Fab/Deliver - Steel Decking Bldg B Batch #5 0 12-Feb-20 A 26-Feb-20 A

Batch #6Batch #6Batch #6Batch #6Batch #6

PRO-5935 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #60 20-Feb-20 A 26-Feb-20 A

PRO-5925 Fab/Deliver - Steel Decking Bldg C Batch #6 0 27-Feb-20 A 11-Mar-20 A

Batch #7Batch #7Batch #7Batch #7Batch #7

PRO-5955 Skanska Review & Submit - Steel Decking Bldg B Batch #7 0 18-Feb-20 A 24-Feb-20 A

PRO-5965 A/E Review & Approve Submittals - Steel Decking Bldg B Batch #7 0 19-Feb-20 A 13-Mar-20 A

PRO-5985 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg B Batch #70 16-Mar-20 A 20-Mar-20 A

PRO-5975 Fab/Deliver - Steel Decking Bldg B Batch #7 0 23-Mar-20 A 03-Apr-20 A

Batch #8Batch #8Batch #8Batch #8Batch #8

PRO-6005 Skanska Review & Submit - Steel Decking Bldg C Batch #8 0 21-Feb-20 A 26-Feb-20 A

PRO-6015 A/E Review & Approve Submittals - Steel Decking Bldg C Batch #8 0 24-Feb-20 A 16-Mar-20 A

PRO-6035 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #80 17-Mar-20 A 23-Mar-20 A

PRO-6025 Fab/Deliver - Steel Decking Bldg C Batch #8 0 24-Mar-20 A 06-Apr-20 A

Batch #9Batch #9Batch #9Batch #9Batch #9

PRO-6085 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg A Batch #90 19-Feb-20 A 02-Mar-20 A

PRO-6075 Fab/Deliver - Steel Decking Bldg A Batch #9 0 03-Mar-20 A 16-Mar-20 A

Batch #10Batch #10Batch #10Batch #10Batch #10

PRO-6115 A/E Review & Approve Submittals - Steel Decking Bldg A Batch #10 0 11-Feb-20 A 26-Feb-20 A

PRO-6135 Update Fabrication Drawings due to Design Changes - Steel Decking Bldg A Batch #100 27-Feb-20 A 06-Mar-20 A

PRO-6125 Fab/Deliver - Steel Decking Bldg A Batch #10 0 09-Mar-20 A 20-Mar-20 A

ElevatorsElevatorsElevatorsElevatorsElevators

PRO-1550 Subcontractor Prepares & Issues Submittals - Elevators 0 29-Oct-19 A 12-Mar-20 A

PRO-4725 Skanska Review & Submit - Elevators 0 20-Dec-19 A 12-Mar-20 A

PRO-1560 A/E Review & Approve Initial Submittals - Elevators 0 03-Jan-20 A 03-Apr-20 A

PRO-1570 Fab/Deliver/Ready to Mobilize - Elevators 80 23-Apr-20* 14-Aug-20

Curtain Wall (Design Assist)Curtain Wall (Design Assist)Curtain Wall (Design Assist)Curtain Wall (Design Assist)Curtain Wall (Design Assist)

PRO-1630 Subcontractor Prepares & Issues Submittals - Curtain Wall (L1 & Multistory) 0 14-Oct-19 A 03-Mar-20 A

PRO-4730 Skanska Review & Submit - Curtain Wall (L1 & Mult is tory) 0 21-Oct-19 A 09-Mar-20 A

PRO-6465 A/E Review & Approve Initial Submittals - Windows (L2 & Up) 0 05-Nov-19 A 04-Mar-20 A

PRO-1640 A/E Review & Approve Initial Submittals - Curtain Wall (L1 & Multistory) 0 05-Nov-19 A 20-Mar-20 A

PRO-6475 Fab/Deliver/Ready to Mobilize - Windows (L2 & Up) 65 05-Mar-20 A 24-Jul-20

PRO-1650 Fab/Deliver/Ready to Mobilize - Curtain Wall (L1 & Multistory) 58 23-Mar-20 A 15-Jul-20

PRO-6365 Subcontractor Prepares & Issues Submittals - Metal Panels 20 09-Apr-20 A 20-May-20

PRO-6405 Subcontractor Prepares & Issues Submittals - Horizontal Shades 20 09-Apr-20 A 20-May-20

PRO-6375 Skanska Review & Submit - Metal Panels 10 21-May-20 04-Jun-20

PRO-6415 Skanska Review & Submit - Horizontal Shades 10 21-May-20 04-Jun-20

PRO-6385 A/E Review & Approve Initial Submittals - Metal Panels 15 05-Jun-20 25-Jun-20

PRO-6425 A/E Review & Approve Initial Submittals - Horizontal Shades 15 05-Jun-20 25-Jun-20

PRO-6435 Fab/Deliver/Ready to Mobilize - Horizontal Shades 65 26-Jun-20 28-Sep-20

PRO-6395 Fab/Deliver/Ready to Mobilize - Metal Panels 80 26-Jun-20 20-Oct-20

Remaining Procurement Post CDs (Trade Contractors)Remaining Procurement Post CDs (Trade Contractors)Remaining Procurement Post CDs (Trade Contractors)Remaining Procurement Post CDs (Trade Contractors)Remaining Procurement Post CDs (Trade Contractors)

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Update Fabrication Drawings due to Design Changes - Steel Bldg C Batch #8

Fab/Deliver - Steel Bldg C Batch #8

Fab/Deliver - Steel Bldg A Batch #9

Fab/Deliver - Steel Bldg A Batch #10

Fab/Deliver - Steel Decking Bldg C Batch #3

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #4

Fab/Deliver - Steel Decking Bldg C Batch #4

Fab/Deliver - Steel Decking Bldg B Batch #5

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #6

Fab/Deliver - Steel Decking Bldg C Batch #6

Skanska Review & Submit - Steel Decking Bldg B Batch #7

A/E Review & Approve Submittals - Steel Decking Bldg B Batch #7

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg B Batch #7

Fab/Deliver - Steel Decking Bldg B Batch #7

Skanska Review & Submit - Steel Decking Bldg C Batch #8

A/E Review & Approve Submittals - Steel Decking Bldg C Batch #8

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg C Batch #8

Fab/Deliver - Steel Decking Bldg C Batch #8

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg A Batch #9

Fab/Deliver - Steel Decking Bldg A Batch #9

A/E Review & Approve Submittals - Steel Decking Bldg A Batch #10

Update Fabrication Drawings due to Design Changes - Steel Decking Bldg A Batch #10

Fab/Deliver - Steel Decking Bldg A Batch #10

Subcontractor Prepares & Issues Submittals - Elevators

Skanska Review & Submit - Elevators

A/E Review & Approve Initial Submittals - Elevators

Fab/Deliver/Ready to Mobilize - Elevators

Subcontractor Prepares & Issues Submittals - Curtain Wall (L1 & Multistory)

Skanska Review & Submit - Curtain Wall (L1 & Mult is tory)

A/E Review & Approve Initial Submittals - Windows (L2 & Up)

A/E Review & Approve Initial Submittals - Curtain Wall (L1 & Multistory)

Fab/Deliver/Ready to Mobilize - Windows (L2 & Up)

Fab/Deliver/Ready to Mobilize - Curtain Wall (L1 & Multistory)

Subcontractor Prepares & Issues Submittals - Metal Panels

Subcontractor Prepares & Issues Submittals - Horizontal Shades

Skanska Review & Submit - Metal Panels

Skanska Review & Submit - Horizontal Shades

A/E Review & Approve Initial Submittals - Metal Panels

A/E Review & Approve Initial Submittals - Horizontal Shades

Fab/Deliver/Ready to Mobilize - Horizontal Shades

Fab/Deliver/Ready to Mobilize - Metal Panels
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Actual Level of Effort
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Remaining Work

Critical Remaining Work

Milestone

Page 3 of 69 TASK filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation



Activity ID Activity Name Remaining
Duration

Start Finish

Masonry (Trade Contractor)Masonry (Trade Contractor)Masonry (Trade Contractor)Masonry (Trade Contractor)Masonry (Trade Contractor)

PRO-1730 Execute Contract - Masonry 0 10-Feb-20 A 09-Mar-20 A

PRO-4740 Skanska Review & Approve - Masonry (Brick Samples) 0 24-Feb-20 A 25-Feb-20 A

PRO-1760 A/E Review & Approve Submittals - Masonry (Brick Samples) 0 26-Feb-20 A 05-Mar-20 A

PRO-1770 Fab/Deliver/Ready to Mobilize - Masonry (Brick) 37 06-Mar-20 A 15-Jun-20

PRO-1750 Subcontractor Prepares & Issues Initial Shop Drawings - Masonry 1 10-Mar-20 A 23-Apr-20

PRO-4735 Skanska Review & Submit  - Masonry 5 20-Mar-20 A 30-Apr-20

PRO-1780 A/E Review & Approve Initial Shop Drawings - Masonry 10 09-Apr-20 A 14-May-20

Plumbing (Trade Contractor)Plumbing (Trade Contractor)Plumbing (Trade Contractor)Plumbing (Trade Contractor)Plumbing (Trade Contractor)

PRO-1800 Execute Contract - Plumbing 0 10-Feb-20 A 09-Mar-20 A

PRO-1810 Subcontractor Prepares & Issues Submittals - Plumbing Water Heater/Storage Tanks5 23-Mar-20 A 29-Apr-20

PRO-1820 Subcontractor Prepares & Issues Submittals - Plumbing Fixtures 0 30-Mar-20 A 07-Apr-20 A

PRO-4755 Skanska Review & Submit - Plumbing Water Heater/Storage Tanks 5 03-Apr-20 A 06-May-20

PRO-1830 A/E Review & Approve Submittals - Plumbing Water Heater/Storage Tanks 10 07-Apr-20 A 20-May-20

PRO-4750 Skanska Review & Submit - Plumbing Fixtures 0 08-Apr-20 A 21-Apr-20 A

PRO-1840 A/E Review & Approve Submittals - Plumbing Fixtures 14 22-Apr-20 A 12-May-20

PRO-1860 Fab/Deliver Equipment - Plumbing Fixtures 65 13-May-20 13-Aug-20

PRO-1850 Fab/Deliver Equipment - Plumbing Water  Heater/Storage Tanks 40 21-May-20 17-Jul-20

Fire Protection (Trade Contractor)Fire Protection (Trade Contractor)Fire Protection (Trade Contractor)Fire Protection (Trade Contractor)Fire Protection (Trade Contractor)

PRO-1880 Execute Contract - Fire Protection 0 10-Feb-20 A 09-Mar-20 A

PRO-1890 Subcontractor Prepares & Issues Submittals - Fire Protection 10 23-Apr-20* 06-May-20

PRO-4760 Skanska Review & Submit - Fire Protection 10 07-May-20 20-May-20

PRO-1900 A/E Review & Approve Submittals - Fire Protection 15 21-May-20 11-Jun-20

HVAC (Trade Contractor)HVAC (Trade Contractor)HVAC (Trade Contractor)HVAC (Trade Contractor)HVAC (Trade Contractor)

PRO-1920 Award Contract - HVAC 0 05-Mar-20 A 06-Mar-20 A

PRO-1930 Execute Contract - HVAC 0 09-Mar-20 A 08-Apr-20 A

PRO-1960 Subcontractor Prepares & Issues Submittals - HVAC VAVs 0 09-Apr-20 A 17-Apr-20 A

PRO-1940 Subcontractor Prepares & Issues Submittals - HVAC Exhaust Fans 2 09-Apr-20 A 24-Apr-20

PRO-2010 Subcontractor Prepares & Issues Submittals - HVAC HRUs 2 09-Apr-20 A 24-Apr-20

PRO-2020 Subcontractor Prepares & Issues Submittals - HVAC Chiller/Boiler Banks 2 09-Apr-20 A 24-Apr-20

PRO-1990 Subcontractor Prepares & Issues Submittals - HVAC Ductwork 5 09-Apr-20 A 29-Apr-20

PRO-1950 Subcontractor Prepares & Issues Submittals - HVAC ACCUs 5 09-Apr-20 A 29-Apr-20

PRO-2000 Subcontractor Prepares & Issues Submittals - HVAC Chilled Beams 10 09-Apr-20 A 06-May-20

PRO-1980 Subcontractor Prepares & Issues Submittals - HVAC Pumps 10 09-Apr-20 A 06-May-20

PRO-5595 Subcontractor Prepares & Issues Submittals - HVAC Temp H&V Unit 10 09-Apr-20 A 06-May-20

PRO-4795 Skanska Review & Submit - HVAC VAVs 0 17-Apr-20 A 17-Apr-20 A

PRO-2070 A/E Review & Approve Submittals - HVAC VAVs 13 21-Apr-20 A 11-May-20

PRO-4770 Skanska Review & Submit - HVAC Exhaust Fans 10 27-Apr-20 08-May-20

PRO-4805 Skanska Review & Submit - HVAC HRUs 10 27-Apr-20 08-May-20

PRO-4810 Skanska Review & Submit - HVAC  Chiller/Boiler Banks 10 27-Apr-20 08-May-20

PRO-4765 Skanska Review & Submit - HVAC Ductwork 10 30-Apr-20 13-May-20

PRO-4800 Skanska Review & Submit - HVAC ACCUs 10 30-Apr-20 13-May-20

PRO-4775 Skanska Review & Submit - HVAC Chilled Beams 5 07-May-20 13-May-20

PRO-4780 Skanska Review & Submit - HVAC Pumps 5 07-May-20 13-May-20

PRO-5605 Skanska Review & Submit - HVAC Temp H&V Unit 5 07-May-20 13-May-20

PRO-2060 A/E Review & Approve Submittals - HVAC Exhaust Fans 15 11-May-20 01-Jun-20

PRO-2110 A/E Review & Approve Submittals - HVAC HRUs 15 11-May-20 01-Jun-20

PRO-2120 A/E Review & Approve Submittals - HVAC  Chiller/Boiler Banks 15 11-May-20 01-Jun-20

PRO-2150 Fab/Deliver Equipment - HVAC VAVs 50 12-May-20 22-Jul-20

PRO-2040 A/E Review & Approve Submittals - HVAC Duc twork 10 14-May-20 28-May-20

PRO-2100 A/E Review & Approve Submittals - HVAC Chilled Beams 15 14-May-20 04-Jun-20

PRO-2090 A/E Review & Approve Submittals - HVAC Pumps 15 14-May-20 04-Jun-20

PRO-2050 A/E Review & Approve Submittals - HVAC ACCUs 15 14-May-20 04-Jun-20

PRO-5615 A/E Review & Approve Submittals - HVAC Temp H&V Unit 15 14-May-20 04-Jun-20

PRO-2160 Fab/Deliver Equipment - HVAC Exhaust Fans 50 02-Jun-20 11-Aug-20
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2020 2021 2022 2023 2024

Execute Contract - Masonry

Skanska Review & Approve - Masonry (Brick Samples)

A/E Review & Approve Submittals - Masonry (Brick Samples)

Fab/Deliver/Ready to Mobilize - Masonry (Brick)

Subcontractor Prepares & Issues Initial Shop Drawings - Masonry

Skanska Review & Submit  - Masonry

A/E Review & Approve Initial Shop Drawings - Masonry

Execute Contract - Plumbing

Subcontractor Prepares & Issues Submittals - Plumbing Water Heater/Storage Tanks

Subcontractor Prepares & Issues Submittals - Plumbing Fixtures

Skanska Review & Submit - Plumbing Water Heater/Storage Tanks

A/E Review & Approve Submittals - Plumbing Water Heater/Storage Tanks

Skanska Review & Submit - Plumbing Fixtures

A/E Review & Approve Submittals - Plumbing Fixtures

Fab/Deliver Equipment - Plumbing Fixtures

Fab/Deliver Equipment - Plumbing Water  Heater/Storage Tanks

Execute Contract - Fire Protection

Subcontractor Prepares & Issues Submittals - Fire Protection

Skanska Review & Submit - Fire Protection

A/E Review & Approve Submittals - Fire Protection

Award Contract - HVAC

Execute Contract - HVAC

Subcontractor Prepares & Issues Submittals - HVAC VAVs

Subcontractor Prepares & Issues Submittals - HVAC Exhaust Fans

Subcontractor Prepares & Issues Submittals - HVAC HRUs

Subcontractor Prepares & Issues Submittals - HVAC Chiller/Boiler Banks

Subcontractor Prepares & Issues Submittals - HVAC Ductwork

Subcontractor Prepares & Issues Submittals - HVAC ACCUs

Subcontractor Prepares & Issues Submittals - HVAC Chilled Beams

Subcontractor Prepares & Issues Submittals - HVAC Pumps

Subcontractor Prepares & Issues Submittals - HVAC Temp H&V Unit

Skanska Review & Submit - HVAC VAVs

A/E Review & Approve Submittals - HVAC VAVs

Skanska Review & Submit - HVAC Exhaust Fans

Skanska Review & Submit - HVAC HRUs

Skanska Review & Submit - HVAC  Chiller/Boiler Banks

Skanska Review & Submit - HVAC Ductwork

Skanska Review & Submit - HVAC ACCUs

Skanska Review & Submit - HVAC Chilled Beams

Skanska Review & Submit - HVAC Pumps

Skanska Review & Submit - HVAC Temp H&V Unit

A/E Review & Approve Submittals - HVAC Exhaust Fans

A/E Review & Approve Submittals - HVAC HRUs

A/E Review & Approve Submittals - HVAC  Chiller/Boiler Banks

Fab/Deliver Equipment - HVAC VAVs

A/E Review & Approve Submittals - HVAC Duc twork

A/E Review & Approve Submittals - HVAC Chilled Beams

A/E Review & Approve Submittals - HVAC Pumps

A/E Review & Approve Submittals - HVAC ACCUs

A/E Review & Approve Submittals - HVAC Temp H&V Unit

Fab/Deliver Equipment - HVAC Exhaust Fans
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Activity ID Activity Name Remaining
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Start Finish

PRO-2200 Fab/Deliver Equipment - HVAC HRUs 80 02-Jun-20 23-Sep-20

PRO-2210 Fab/Deliver Equipment - HVAC  Chiller/Boiler Banks 80 02-Jun-20 23-Sep-20

PRO-2140 Fab/Deliver Equipment - HVAC ACCUs 40 05-Jun-20 31-Jul-20

PRO-5625 Fab/Deliver Equipment - HVAC Temp H&V Unit 60 05-Jun-20 28-Aug-20

PRO-2170 Fab/Deliver Equipment - HVAC Pumps 65 05-Jun-20 04-Sep-20

PRO-2190 Fab/Deliver Equipment - HVAC Chilled Beams 80 05-Jun-20 28-Sep-20

Electrical & Communications (Trade Contractor)Electrical & Communications (Trade Contractor)Electrical & Communications (Trade Contractor)Electrical & Communications (Trade Contractor)Electrical & Communications (Trade Contractor)

PRO-2250 Execute Contract - Electrical 0 10-Feb-20 A 09-Mar-20 A

PRO-2260 Subcontractor Prepares & Issues Submittals - Electrical Switchgear 0 23-Mar-20 A 07-Apr-20 A

PRO-2270 Subcontractor Prepares & Issues Submittals - Electrical Emergency Generator0 23-Mar-20 A 10-Apr-20 A

PRO-4825 Skanska Review & Submit - Electrical Switchgear 0 07-Apr-20 A 07-Apr-20 A

PRO-2290 A/E Review & Approve Submittals - Electrical Switchgear 5 08-Apr-20 A 29-Apr-20

PRO-2280 Subcontractor Prepares & Issues Submittals - Electrical Interior Lighting 10 09-Apr-20 A 06-May-20

PRO-4830 Skanska Review & Submit - Electrical Emergency Generator 0 10-Apr-20 A 10-Apr-20 A

PRO-2310 A/E Review & Approve Submittals - Electrical Emergency Generator 8 13-Apr-20 A 04-May-20

PRO-2340 Fab/Deliver Equipment - Electrical Switchgear 80 30-Apr-20 21-Aug-20

PRO-2330 Fab/Deliver Equipment - Electrical Emergency Generator 70 05-May-20 12-Aug-20

PRO-4820 Skanska Review & Submit - Electrical Interior Lighting 10 07-May-20 20-May-20

PRO-2300 A/E Review & Approve Submittals - Electrical Interior Lighting 15 21-May-20 11-Jun-20

PRO-2320 Fab/Deliver Equipment - Interior Lighting 65 12-Jun-20 14-Sep-20

Miscellaneous Metals & Ornamental Iron (Trade Contractor)Miscellaneous Metals & Ornamental Iron (Trade Contractor)Miscellaneous Metals & Ornamental Iron (Trade Contractor)Miscellaneous Metals & Ornamental Iron (Trade Contractor)Miscellaneous Metals & Ornamental Iron (Trade Contractor)

PRO-2360 Execute Contract - Misc. Metals 0 10-Feb-20 A 09-Mar-20 A

PRO-6245 Subcontractor Prepares & Issues Submittals - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle0 16-Mar-20 A 24-Mar-20 A

PRO-2390 Subcontractor Prepares & Issues Submittals - Misc. Metals Operable Partition Support Steel1 16-Mar-20 A 23-Apr-20

PRO-6285 Subcontractor Prepares & Issues Submittals -  3/8" Misc. Metals Steel Plate Special Conditions1 16-Mar-20 A 23-Apr-20

PRO-6325 Subcontractor Prepares & Issues Submittals - Misc. Metals CW Angle Supports1 16-Mar-20 A 23-Apr-20

PRO-2380 Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 1 3 18-Mar-20 A 27-Apr-20

PRO-4840 Skanska Review & Submit- Misc. Metals Stairs 1 3 19-Mar-20 A 30-Apr-20

PRO-6265 A/E Review & Approve Submittals - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle1 24-Mar-20 A 24-Apr-20

PRO-6295 Skanska Review & Submit - 3/8" Misc. Metals Steel Plate Special Conditions 1 24-Mar-20 A 24-Apr-20

PRO-6305 A/E Review & Approve Submittals - 3/8" Misc. Metals Steel Plate Special Conditions1 24-Mar-20 A 27-Apr-20

PRO-6255 Skanska Review & Submit - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle1 25-Mar-20 A 23-Apr-20

PRO-6335 Skanska Review & Submit - Misc. Metals CW Angle Supports 1 02-Apr-20 A 24-Apr-20

PRO-6345 A/E Review & Approve Submittals - Misc. Metals CW Angle Supports 1 02-Apr-20 A 27-Apr-20

PRO-2410 Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 2 5 04-Apr-20 A 29-Apr-20

PRO-4850 Skanska Review & Submit - Misc. Metals Stairs 2 5 06-Apr-20 A 06-May-20

PRO-2400 Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 3 15 23-Apr-20 13-May-20

PRO-4835 Skanska Review & Submit - Misc. Metals Operable Partition Support Steel 10 24-Apr-20 07-May-20

PRO-6275 Fab/Deliver/Ready to Mobilize - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle10 27-Apr-20 08-May-20

PRO-6315 Fab/Deliver/Ready to Mobilize -  3/8" Misc. Metals Steel Plate Special Conditions10 28-Apr-20 11-May-20

PRO-6355 Fab/Deliver/Ready to Mobilize - Misc. Metals CW Angle Supports 10 28-Apr-20 11-May-20

PRO-2430 A/E Review & Approve Submittals - Misc. Metals Stairs 1 15 01-May-20 21-May-20

PRO-2460 A/E Review & Approve Submittals - Misc. Metals Stairs 2 15 07-May-20 28-May-20

PRO-2440 A/E Review & Approve Submittals - Misc. Metals Operable Partition Support Steel15 08-May-20 29-May-20

PRO-4845 Skanska Review & Submit - Misc. Metals Stairs 3 10 14-May-20 28-May-20

PRO-2480 Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 1 25 22-May-20 26-Jun-20

PRO-2450 A/E Review & Approve Submittals - Misc. Metals Stairs 3 15 29-May-20 18-Jun-20

PRO-2500 Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 2 25 29-May-20 02-Jul-20

PRO-2490 Fab/Deliver/Ready to Mobilize - Misc. Metals Operable Partition Support Steel40 01-Jun-20 27-Jul-20

PRO-2510 Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 3 25 19-Jun-20 24-Jul-20

Building AVB & Caulking (Trade Contractor)Building AVB & Caulking (Trade Contractor)Building AVB & Caulking (Trade Contractor)Building AVB & Caulking (Trade Contractor)Building AVB & Caulking (Trade Contractor)

PRO-2530 Execute Contract - Building AVB & Caulk ing 0 10-Feb-20 A 09-Mar-20 A

PRO-2540 Subcontractor Prepares & Issues Submittals - Building AVB & Caulking 0 10-Mar-20 A 08-Apr-20 A

PRO-4855 Skanska Review & Submit - Building AVB & Caulking 1 09-Apr-20 A 23-Apr-20

PRO-2550 A/E Review & Approve Submittals - Building AVB & Caulking 15 24-Apr-20 14-May-20
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2020 2021 2022 2023 2024

Fab/Deliver Equipment - HVAC HRUs

Fab/Deliver Equipment - HVAC  Chiller/Boiler Banks

Fab/Deliver Equipment - HVAC ACCUs

Fab/Deliver Equipment - HVAC Temp H&V Unit

Fab/Deliver Equipment - HVAC Pumps

Fab/Deliver Equipment - HVAC Chilled Beams

Execute Contract - Electrical

Subcontractor Prepares & Issues Submittals - Electrical Switchgear

Subcontractor Prepares & Issues Submittals - Electrical Emergency Generator

Skanska Review & Submit - Electrical Switchgear

A/E Review & Approve Submittals - Electrical Switchgear

Subcontractor Prepares & Issues Submittals - Electrical Interior Lighting

Skanska Review & Submit - Electrical Emergency Generator

A/E Review & Approve Submittals - Electrical Emergency Generator

Fab/Deliver Equipment - Electrical Switchgear

Fab/Deliver Equipment - Electrical Emergency Generator

Skanska Review & Submit - Electrical Interior Lighting

A/E Review & Approve Submittals - Electrical Interior Lighting

Fab/Deliver Equipment - Interior Lighting

Execute Contract - Misc. Metals

Subcontractor Prepares & Issues Submittals - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle

Subcontractor Prepares & Issues Submittals - Misc. Metals Operable Partition Support Steel

Subcontractor Prepares & Issues Submittals -  3/8" Misc. Metals Steel Plate Special Conditions

Subcontractor Prepares & Issues Submittals - Misc. Metals CW Angle Supports

Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 1

Skanska Review & Submit- Misc. Metals Stairs 1

A/E Review & Approve Submittals - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle

Skanska Review & Submit - 3/8" Misc. Metals Steel Plate Special Conditions

A/E Review & Approve Submittals - 3/8" Misc. Metals Steel Plate Special Conditions

Skanska Review & Submit - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle

Skanska Review & Submit - Misc. Metals CW Angle Supports

A/E Review & Approve Submittals - Misc. Metals CW Angle Supports

Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 2

Skanska Review & Submit - Misc. Metals Stairs 2

Subcontractor Prepares & Issues Submittals - Misc. Metals Stairs 3

Skanska Review & Submit - Misc. Metals Operable Partition Support Steel

Fab/Deliver/Ready to Mobilize - 3/8" Misc. Metals Steel Plate at Brick Relieving Angle

Fab/Deliver/Ready to Mobilize -  3/8" Misc. Metals Steel Plate Special Conditions

Fab/Deliver/Ready to Mobilize - Misc. Metals CW Angle Supports

A/E Review & Approve Submittals - Misc. Metals Stairs 1

A/E Review & Approve Submittals - Misc. Metals Stairs 2

A/E Review & Approve Submittals - Misc. Metals Operable Partition Support Steel

Skanska Review & Submit - Misc. Metals Stairs 3

Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 1

A/E Review & Approve Submittals - Misc. Metals Stairs 3

Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 2

Fab/Deliver/Ready to Mobilize - Misc. Metals Operable Partition Support Steel

Fab/Deliver/Ready to Mobilize - Misc. Metals Stairs 3

Execute Contract - Building AVB & Caulk ing

Subcontractor Prepares & Issues Submittals - Building AVB & Caulking

Skanska Review & Submit - Building AVB & Caulking

A/E Review & Approve Submittals - Building AVB & Caulking
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Activity ID Activity Name Remaining
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Start Finish

PRO-2560 Fab/Deliver/Ready to Mobilize - Building AVB & Caulking 20 15-May-20 12-Jun-20

Roofing & Flashing (Trade Contractor)Roofing & Flashing (Trade Contractor)Roofing & Flashing (Trade Contractor)Roofing & Flashing (Trade Contractor)Roofing & Flashing (Trade Contractor)

PRO-2580 Execute Contract - Roofing 0 21-Feb-20 A 09-Mar-20 A

PRO-2590 Subcontractor Prepares & Issues Submittals - Roofing Metal Flashing & Trim4 01-Apr-20 A 28-Apr-20

PRO-2600 Subcontractor Prepares & Issues Submittals - Membrane Roofing 4 01-Apr-20 A 28-Apr-20

PRO-4860 Skanska Review & Submit - Roofing Metal Flashing & Trim 10 29-Apr-20 12-May-20

PRO-4865 Skanska Review & Submit - Membrane Roofing 10 29-Apr-20 12-May-20

PRO-2610 A/E Review & Approve Submittals - Roofing Metal Flashing & Trim 15 13-May-20 03-Jun-20

PRO-2620 A/E Review & Approve Submittals - Membrane Roofing 15 13-May-20 03-Jun-20

PRO-2630 Fab/Deliver/Ready to Mobilize - Membrane Roofing 20 04-Jun-20 01-Jul-20

PRO-2640 Fab/Deliver/Ready to Mobilize - Roofing Metal Flashing & Trim 25 04-Jun-20 09-Jul-20

Interior Glass & Glazing (Trade Contractor)Interior Glass & Glazing (Trade Contractor)Interior Glass & Glazing (Trade Contractor)Interior Glass & Glazing (Trade Contractor)Interior Glass & Glazing (Trade Contractor)

PRO-2660 Execute Contract - Interior Glass & Glazing 0 10-Feb-20 A 01-Apr-20 A

PRO-2680 Subcontractor Prepares & Issues Submittals - Interior Glass Mirrors 10 04-May-20* 15-May-20

PRO-2670 Subcontractor Prepares & Issues Submittals - Interior Glass 10 04-May-20* 15-May-20

PRO-4870 Skanska Review & Submit - Interior Glass Mirrors 10 18-May-20 01-Jun-20

PRO-4875 Skanska Review & Submit - Interior Glass 10 18-May-20 01-Jun-20

PRO-2700 A/E Review & Approve Submittals - Interior Glass Mirrors 15 02-Jun-20 22-Jun-20

PRO-2690 A/E Review & Approve Submittals - Interior Glass 15 02-Jun-20 22-Jun-20

PRO-2710 Fab/Deliver/Ready to Mobilize - Interior Glass Mirrors 25 23-Jun-20 28-Jul-20

PRO-2720 Fab/Deliver/Ready to Mobilize - Interior Glass 40 23-Jun-20 18-Aug-20

Tile (Trade Contractor)Tile (Trade Contractor)Tile (Trade Contractor)Tile (Trade Contractor)Tile (Trade Contractor)

PRO-2740 Execute Contract - Tile 0 10-Feb-20 A 09-Mar-20 A

PRO-2750 Subcontractor Prepares & Issues Submittals - Ceramic Tile 10 04-May-20* 15-May-20

PRO-4880 Skanska Review & Submit - Ceramic Tile 10 18-May-20 01-Jun-20

PRO-2760 A/E Review & Approve Submittals - Ceramic Tile 15 02-Jun-20 22-Jun-20

PRO-2770 Fab/Deliver/Ready to Mobilize - Ceramic Tile 50 23-Jun-20 01-Sep-20

Acoustical Ceiling Tile (Trade Contractor)Acoustical Ceiling Tile (Trade Contractor)Acoustical Ceiling Tile (Trade Contractor)Acoustical Ceiling Tile (Trade Contractor)Acoustical Ceiling Tile (Trade Contractor)

PRO-2790 Execute Contract - Acoustical Ceiling Tile 0 10-Feb-20 A 09-Mar-20 A

PRO-2810 Subcontractor Prepares & Issues Submittals - Acoustical Metal Panels 10 04-May-20* 15-May-20

PRO-2800 Subcontractor Prepares & Issues Submittals - ACT 10 04-May-20* 15-May-20

PRO-4885 Skanska Review & Submit - Acoustical Metal Panels 10 18-May-20 01-Jun-20

PRO-4890 Skanska Review & Submit - ACT 10 18-May-20 01-Jun-20

PRO-2830 A/E Review & Approve Submittals - Acoustical Metal Panels 15 02-Jun-20 22-Jun-20

PRO-2820 A/E Review & Approve Submittals - ACT 15 02-Jun-20 22-Jun-20

PRO-2840 Fab/Deliver/Ready to Mobilize - ACT 15 23-Jun-20 14-Jul-20

PRO-2850 Fab/Deliver/Ready to Mobilize - Acoustical Metal Panels 40 23-Jun-20 18-Aug-20

Resilient Flooring (Trade Contractor)Resilient Flooring (Trade Contractor)Resilient Flooring (Trade Contractor)Resilient Flooring (Trade Contractor)Resilient Flooring (Trade Contractor)

PRO-2870 Execute Contract - Resilient Flooring 0 10-Feb-20 A 09-Mar-20 A

PRO-2880 Subcontractor Prepares & Issues Submittals - Resilient Flooring 10 01-Jun-20* 12-Jun-20

PRO-4895 Skanska Review & Submit - Resilient Flooring 10 15-Jun-20 26-Jun-20

PRO-2890 A/E Review & Approve Submittals - Resilient Flooring 15 29-Jun-20 20-Jul-20

PRO-2900 Fab/Deliver/Ready to Mobilize - Resilient Flooring 30 21-Jul-20 31-Aug-20

Painting (Trade Contractor)Painting (Trade Contractor)Painting (Trade Contractor)Painting (Trade Contractor)Painting (Trade Contractor)

PRO-2920 Execute Contract - Painting 0 10-Feb-20 A 09-Mar-20 A

PRO-2930 Subcontractor Prepares & Issues Submittals - Painting 10 01-Jun-20* 12-Jun-20

PRO-4900 Skanska Review & Submit - Painting 10 15-Jun-20 26-Jun-20

PRO-2940 A/E Review & Approve Submittals - Painting 15 29-Jun-20 20-Jul-20

PRO-2950 Fab/Deliver/Ready to Mobilize - Painting 10 21-Jul-20 03-Aug-20

Remaining Procurement Post CDs (Subcontractors)Remaining Procurement Post CDs (Subcontractors)Remaining Procurement Post CDs (Subcontractors)Remaining Procurement Post CDs (Subcontractors)Remaining Procurement Post CDs (Subcontractors)

Structural Steel (Middle School)Structural Steel (Middle School)Structural Steel (Middle School)Structural Steel (Middle School)Structural Steel (Middle School)

PRO-4690 Bid, De-scope & RTA - Structural Steel (Middle School) 0 08-Jan-20 A 26-Mar-20 A

PRO-4660 Owner Review/Approve RTA - Structural Steel (Middle School) 0 27-Mar-20 A 22-Apr-20 A

PRO-4670 Award Contract - Structural Steel (Middle School) 1 23-Apr-20 23-Apr-20

PRO-4680 Execute Contract - Structural Steel (Middle School) 5 24-Apr-20 30-Apr-20
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2020 2021 2022 2023 2024

Fab/Deliver/Ready to Mobilize - Building AVB & Caulking

Execute Contract - Roofing

Subcontractor Prepares & Issues Submittals - Roofing Metal Flashing & Trim

Subcontractor Prepares & Issues Submittals - Membrane Roofing

Skanska Review & Submit - Roofing Metal Flashing & Trim

Skanska Review & Submit - Membrane Roofing

A/E Review & Approve Submittals - Roofing Metal Flashing & Trim

A/E Review & Approve Submittals - Membrane Roofing

Fab/Deliver/Ready to Mobilize - Membrane Roofing

Fab/Deliver/Ready to Mobilize - Roofing Metal Flashing & Trim

Execute Contract - Interior Glass & Glazing

Subcontractor Prepares & Issues Submittals - Interior Glass Mirrors

Subcontractor Prepares & Issues Submittals - Interior Glass

Skanska Review & Submit - Interior Glass Mirrors

Skanska Review & Submit - Interior Glass

A/E Review & Approve Submittals - Interior Glass Mirrors

A/E Review & Approve Submittals - Interior Glass

Fab/Deliver/Ready to Mobilize - Interior Glass Mirrors

Fab/Deliver/Ready to Mobilize - Interior Glass

Execute Contract - Tile

Subcontractor Prepares & Issues Submittals - Ceramic Tile

Skanska Review & Submit - Ceramic Tile

A/E Review & Approve Submittals - Ceramic Tile

Fab/Deliver/Ready to Mobilize - Ceramic Tile

Execute Contract - Acoustical Ceiling Tile

Subcontractor Prepares & Issues Submittals - Acoustical Metal Panels

Subcontractor Prepares & Issues Submittals - ACT

Skanska Review & Submit - Acoustical Metal Panels

Skanska Review & Submit - ACT

A/E Review & Approve Submittals - Acoustical Metal Panels

A/E Review & Approve Submittals - ACT

Fab/Deliver/Ready to Mobilize - ACT

Fab/Deliver/Ready to Mobilize - Acoustical Metal Panels

Execute Contract - Resilient Flooring

Subcontractor Prepares & Issues Submittals - Resilient Flooring

Skanska Review & Submit - Resilient Flooring

A/E Review & Approve Submittals - Resilient Flooring

Fab/Deliver/Ready to Mobilize - Resilient Flooring

Execute Contract - Painting

Subcontractor Prepares & Issues Submittals - Painting

Skanska Review & Submit - Painting

A/E Review & Approve Submittals - Painting

Fab/Deliver/Ready to Mobilize - Painting

Bid, De-scope & RTA - Structural Steel (Middle School)

Owner Review/Approve RTA - Structural Steel (Middle School)

Award Contract - Structural Steel (Middle School)

Execute Contract - Structural Steel (Middle School)
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Activity ID Activity Name Remaining
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PRO-6476 Subcontractor Prepares & Issues Submittals - Small Gym Reinforcing Steel 20 01-May-20 29-May-20

PRO-6477 Skanska Review & Submit -  Small Gym Reinforcing Steel 5 01-Jun-20 05-Jun-20

PRO-6478 A/E Review & Approve Submittals -  Small Gym Reinforcing Steel 15 08-Jun-20 26-Jun-20

PRO-6479 Fab/Deliver/Ready to Mobilize -  Small Gym Reinforcing Steel 30 29-Jun-20 10-Aug-20

PRO-4630 Subcontractor Prepares & Issues Submittals - Structural Steel (Middle School)40 01-Jul-20* 26-Aug-20

PRO-4905 Skanska Review & Submit - Structural Steel (Middle School) 40 23-Jul-20 17-Sep-20

PRO-4640 A/E Review & Approve Submittals - Structural Steel (Middle School) 45 06-Aug-20 08-Oct-20

PRO-4650 Fab/Deliver/Ready to Mobilize - Structural Steel (Middle School) 40 09-Oct-20 08-Dec-20

Carpentry & DrywallCarpentry & DrywallCarpentry & DrywallCarpentry & DrywallCarpentry & Drywall

PRO-3010 Bid, De-scope & RTA - Carpentry & Drywall 0 08-Jan-20 A 25-Feb-20 A

PRO-3020 Owner Review/Approve RTA - Carpentry & Drywall 0 26-Feb-20 A 27-Feb-20 A

PRO-3030 Award Contract - Carpentry & Drywall 0 28-Feb-20 A 03-Mar-20 A

PRO-3040 Execute Contract - Carpentry & Drywall 0 04-Mar-20 A 10-Apr-20 A

PRO-3050 Subcontractor Prepares & Issues Submittals - Carpentry & Drywall Exterior Cold Formed Metal Framing0 09-Mar-20 A 31-Mar-20 A

PRO-3060 Subcontractor Prepares & Issues Submittals - Carpentry & Drywall Non-Structural  Metal Framing0 17-Mar-20 A 31-Mar-20 A

PRO-4910 Skanska Review & Submit - Carpentry & Drywall Exterior Cold Formed Metal Framing0 30-Mar-20 A 31-Mar-20 A

PRO-4915 Skanska Review & Submit - Carpentry & Drywall Non-Structural  Metal Framing0 31-Mar-20 A 01-Apr-20 A

PRO-3070 A/E Review & Approve Submittals - Carpentry & Drywall Exterior Cold Formed Metal Framing5 31-Mar-20 A 29-Apr-20

PRO-3090 A/E Review & Approve Submittals - Carpentry & Drywall Non-Structural  Metal Framing5 01-Apr-20 A 29-Apr-20

PRO-3100 Fab/Deliver/Ready to Mobilize - Carpentry & Drywall Non-Structural  Metal Framing5 30-Apr-20 06-May-20

PRO-3080 Fab/Deliver/Ready to Mobilize - Carpentry & Drywall Exterior Cold Formed Metal Framing15 30-Apr-20 20-May-20

Spray FireproofingSpray FireproofingSpray FireproofingSpray FireproofingSpray Fireproofing

PRO-3110 Bid, De-scope & RTA - Spray Fireproofing 0 08-Jan-20 A 09-Mar-20 A

PRO-3120 Owner Review/Approve RTA - Spray Fireproofing 0 10-Mar-20 A 11-Mar-20 A

PRO-3130 Award Contract - Spray Fireproofing 0 11-Mar-20 A 12-Mar-20 A

PRO-3140 Execute Contract - Spray Fireproofing 0 13-Mar-20 A 28-Mar-20 A

PRO-3150 Subcontractor Prepares & Issues Submittals - Spray Fireproofing 0 27-Mar-20 A 30-Mar-20 A

PRO-4920 Skanska Review & Submit - Spray Fireproofing 0 31-Mar-20 A 01-Apr-20 A

PRO-3160 A/E Review & Approve Submittals - Spray Fireproofing 1 02-Apr-20 A 23-Apr-20

PRO-3170 Fab/Deliver/Ready to Mobilize - Spray Fireproofing 3 24-Apr-20 28-Apr-20

SiteworkSiteworkSiteworkSiteworkSitework

PRO-6225 Bid, De-scope & RTA - Sitework 0 08-Jan-20 A 20-Apr-20 A

PRO-6185 Owner Review/Approve RTA - Sitework 0 21-Apr-20 A 22-Apr-20 A

PRO-6175 Award Contract - Sitework 2 23-Apr-20 24-Apr-20

PRO-6165 Execute Contract - Sitework 5 27-Apr-20 01-May-20

PRO-6215 Subcontractor Prepares & Issues Submittals - Traffic Equipment 10 04-May-20 15-May-20

PRO-6235 Skanska Review & Submit - Traffic Equipment 10 18-May-20 01-Jun-20

PRO-6205 A/E Review & Approve Submittals - Traffic Equipment 15 02-Jun-20 22-Jun-20

PRO-6195 Fab/Deliver/Ready to Mobilize - Traffic Equipment 120 23-Jun-20 14-Dec-20

Doors, Frames And HardwareDoors, Frames And HardwareDoors, Frames And HardwareDoors, Frames And HardwareDoors, Frames And Hardware

PRO-3180 Bid, De-scope & RTA - Doors, Frames & Hardware 0 08-Jan-20 A 09-Mar-20 A

PRO-3190 Owner Review/Approve RTA - Doors, Frames & Hardware 0 10-Mar-20 A 11-Mar-20 A

PRO-3200 Award Contract - Doors, Frames & Hardware 0 12-Mar-20 A 25-Mar-20 A

PRO-3210 Execute Contract - Doors, Frames & Hardware 0 26-Mar-20 A 10-Apr-20 A

PRO-3230 Subcontractor Prepares & Issues Submittals - Door Hardware 10 26-Mar-20 A 06-May-20

PRO-3220 Subcontractor Prepares & Issues Submittals - Interior Wood Doors 10 26-Mar-20 A 06-May-20

PRO-3250 Subcontractor Prepares & Issues Submittals - HM Doors 10 26-Mar-20 A 06-May-20

PRO-3240 Subcontractor Prepares & Issues Submittals - HM Door Frames 10 26-Mar-20 A 06-May-20

PRO-4925 Skanska Review & Submit - Door Hardware 10 07-May-20 20-May-20

PRO-4930 Skanska Review & Submit - Interior Wood Doors 10 07-May-20 20-May-20

PRO-4935 Skanska Review & Submit - HM Doors 10 07-May-20 20-May-20

PRO-4940 Skanska Review & Submit - HM Door Frames 10 07-May-20 20-May-20

PRO-3270 A/E Review & Approve Submittals - Door Hardware 15 21-May-20 11-Jun-20

PRO-3260 A/E Review & Approve Submittals - Interior Wood Doors 15 21-May-20 11-Jun-20

PRO-3290 A/E Review & Approve Submittals - HM Doors 15 21-May-20 11-Jun-20
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2020 2021 2022 2023 2024

Subcontractor Prepares & Issues Submittals - Small Gym Reinforcing Steel

Skanska Review & Submit -  Small Gym Reinforcing Steel

A/E Review & Approve Submittals -  Small Gym Reinforcing Steel

Fab/Deliver/Ready to Mobilize -  Small Gym Reinforcing Steel

Subcontractor Prepares & Issues Submittals - Structural Steel (Middle School)

Skanska Review & Submit - Structural Steel (Middle School)

A/E Review & Approve Submittals - Structural Steel (Middle School)

Fab/Deliver/Ready to Mobilize - Structural Steel (Middle School)

Bid, De-scope & RTA - Carpentry & Drywall

Owner Review/Approve RTA - Carpentry & Drywall

Award Contract - Carpentry & Drywall

Execute Contract - Carpentry & Drywall

Subcontractor Prepares & Issues Submittals - Carpentry & Drywall Exterior Cold Formed Metal Framing

Subcontractor Prepares & Issues Submittals - Carpentry & Drywall Non-Structural  Metal Framing

Skanska Review & Submit - Carpentry & Drywall Exterior Cold Formed Metal Framing

Skanska Review & Submit - Carpentry & Drywall Non-Structural  Metal Framing

A/E Review & Approve Submittals - Carpentry & Drywall Exterior Cold Formed Metal Framing

A/E Review & Approve Submittals - Carpentry & Drywall Non-Structural  Metal Framing

Fab/Deliver/Ready to Mobilize - Carpentry & Drywall Non-Structural  Metal Framing

Fab/Deliver/Ready to Mobilize - Carpentry & Drywall Exterior Cold Formed Metal Framing

Bid, De-scope & RTA - Spray Fireproofing

Owner Review/Approve RTA - Spray Fireproofing

Award Contract - Spray Fireproofing

Execute Contract - Spray Fireproofing

Subcontractor Prepares & Issues Submittals - Spray Fireproofing

Skanska Review & Submit - Spray Fireproofing

A/E Review & Approve Submittals - Spray Fireproofing

Fab/Deliver/Ready to Mobilize - Spray Fireproofing

Bid, De-scope & RTA - Sitework

Owner Review/Approve RTA - Sitework

Award Contract - Sitework

Execute Contract - Sitework

Subcontractor Prepares & Issues Submittals - Traffic Equipment

Skanska Review & Submit - Traffic Equipment

A/E Review & Approve Submittals - Traffic Equipment

Fab/Deliver/Ready to Mobilize - Traffic Equipment

Bid, De-scope & RTA - Doors, Frames & Hardware

Owner Review/Approve RTA - Doors, Frames & Hardware

Award Contract - Doors, Frames & Hardware

Execute Contract - Doors, Frames & Hardware

Subcontractor Prepares & Issues Submittals - Door Hardware

Subcontractor Prepares & Issues Submittals - Interior Wood Doors

Subcontractor Prepares & Issues Submittals - HM Doors

Subcontractor Prepares & Issues Submittals - HM Door Frames

Skanska Review & Submit - Door Hardware

Skanska Review & Submit - Interior Wood Doors

Skanska Review & Submit - HM Doors

Skanska Review & Submit - HM Door Frames

A/E Review & Approve Submittals - Door Hardware

A/E Review & Approve Submittals - Interior Wood Doors

A/E Review & Approve Submittals - HM Doors
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PRO-3280 A/E Review & Approve Submittals - HM Door Frames 15 21-May-20 11-Jun-20

PRO-3300 Fab/Deliver/Ready to Mobilize  - HM Door Frames 25 12-Jun-20 17-Jul-20

PRO-3320 Fab/Deliver/Ready to Mobilize - Door Hardware 65 12-Jun-20 14-Sep-20

PRO-3310 Fab/Deliver/Ready to Mobilize - Interior Wood Doors 65 12-Jun-20 14-Sep-20

PRO-4620 Fab/Deliver/Ready to Mobilize - Interior HM Doors 65 12-Jun-20 14-Sep-20

Millwork & Finish CarpentryMillwork & Finish CarpentryMillwork & Finish CarpentryMillwork & Finish CarpentryMillwork & Finish Carpentry

PRO-3340 Bid, De-scope & RTA - Millwork & Finish Carpentry 1 18-Feb-20 A 23-Apr-20

PRO-3350 Owner Review/Approve RTA- Millwork & Finish Carpentry 5 21-May-20 28-May-20

PRO-3360 Award Contract - Millwork & Finish Carpentry 2 29-May-20 01-Jun-20

PRO-3370 Execute Contract - Millwork & Finish Carpentry 5 02-Jun-20 08-Jun-20

PRO-3400 Subcontractor Prepares & Issues Submittals - Millwork Countertops 20 09-Jun-20 07-Jul-20

PRO-3390 Subcontractor Prepares & Issues Submittals - Millwork Wood Benches 20 09-Jun-20 07-Jul-20

PRO-3380 Subcontractor Prepares & Issues Submittals - Millwork Display Cases 20 09-Jun-20 07-Jul-20

PRO-3420 Subcontractor Prepares & Issues Submittals - Millwork Plastic Laminate Casework20 09-Jun-20 07-Jul-20

PRO-3410 Subcontractor Prepares & Issues Submittalst - Millwork Wood Veneer Casework20 09-Jun-20 07-Jul-20

PRO-4945 Skanska Review & Submit - Millwork Countertops 10 08-Jul-20 21-Jul-20

PRO-4950 Skanska Review & Submit - Millwork Wood Benches 10 08-Jul-20 21-Jul-20

PRO-4955 Skanska Review & Submit - Millwork Display Cases 10 08-Jul-20 21-Jul-20

PRO-4960 Skanska Review & Submit - Millwork Wood Veneer Casework 10 08-Jul-20 21-Jul-20

PRO-4965 Skanska Review & Submit - Millwork Plastic Laminate Casework 10 08-Jul-20 21-Jul-20

PRO-3450 A/E Review & Approve Submittals - Millwork Countertops 15 22-Jul-20 11-Aug-20

PRO-3440 A/E Review & Approve Submittals - Millwork Wood Benches 15 22-Jul-20 11-Aug-20

PRO-3430 A/E Review & Approve Submittals - Millwork Display Cases 15 22-Jul-20 11-Aug-20

PRO-3470 A/E Review & Approve Submittals - Millwork Plastic Laminate Casework 15 22-Jul-20 11-Aug-20

PRO-3460 A/E Review & Approve Submittals - Millwork Wood Veneer Cas ework 15 22-Jul-20 11-Aug-20

PRO-3490 Fab/Deliver/Ready to Mobilize - Millwork Wood Benches 35 12-Aug-20 30-Sep-20

PRO-3480 Fab/Deliver/Ready to Mobilize - Millwork Display Cases 35 12-Aug-20 30-Sep-20

PRO-3510 Fab/Deliver/Ready to Mobilize - Millwork Plastic Laminate Casework 35 12-Aug-20 30-Sep-20

PRO-3500 Fab/Deliver/Ready to Mobilize - Millwork Wood Veneer Casework 35 12-Aug-20 30-Sep-20

PRO-3520 Fab/Deliver/Ready to Mobilize - Millwork Countertops 40 12-Aug-20 07-Oct-20

Food Service EquipmentFood Service EquipmentFood Service EquipmentFood Service EquipmentFood Service Equipment

PRO-3530 Bid, De-scope & RTA - Food Service Equipment 0 08-Jan-20 A 04-Mar-20 A

PRO-3540 Owner Review/Approve RTA - Food Service Equipment 0 05-Mar-20 A 06-Mar-20 A

PRO-3550 Award Contract - Food Service Equipment 0 09-Mar-20 A 09-Mar-20 A

PRO-3560 Execute Contract - Food Service Equipment 0 10-Mar-20 A 18-Mar-20 A

PRO-3590 Subcontractor Prepares & Issues Submittals - Hood System (Make Up Air Exhaust)0 19-Mar-20 A 21-Apr-20 A

PRO-3580 Subcontractor Prepares & Issues Submittals - Walk-In Cooler/Freezer 0 23-Mar-20 A 21-Apr-20 A

PRO-3570 Subcontractor Prepares & Issues Submittals - Food Service Equipment 0 23-Mar-20 A 21-Apr-20 A

PRO-4970 Skanska Review & Submit - Hood System (Make Up Air Exhaust) 9 22-Apr-20 A 05-May-20

PRO-4975 Skanska Review & Submit - Walk-In Cooler/Freezer 9 22-Apr-20 A 05-May-20

PRO-4980 Skanska Review & Submit - Food Service Equipment 9 22-Apr-20 A 05-May-20

PRO-3620 A/E Review & Approve Submittals - Hood System (Make Up Air Exhaust) 15 06-May-20 27-May-20

PRO-3610 A/E Review & Approve Submittals - Walk-In Cooler/Freezer 15 06-May-20 27-May-20

PRO-3600 A/E Review & Approve Submittals - Food Service Equipment 15 06-May-20 27-May-20

PRO-3630 Fab/Deliver/Ready to Mobilize - Hood System (Make Up Air Exhaust) 65 28-May-20 27-Aug-20

PRO-3650 Fab/Deliver/Ready to Mobilize - Walk -In Cooler/Freezer 65 28-May-20 27-Aug-20

PRO-3640 Fab/Deliver/Ready to Mobilize - Food Service Equipment 65 28-May-20 27-Aug-20

Operable PartitionsOperable PartitionsOperable PartitionsOperable PartitionsOperable Partitions

PRO-3660 Bid, De-scope & RTA - Operable Partitions 6 08-Jan-20 A 30-Apr-20

PRO-3670 Owner Review/Approve RTA - Operable Partitions 5 21-May-20 28-May-20

PRO-3680 Award Contract - Operable Partitions 2 29-May-20 01-Jun-20

PRO-3690 Execute Contract - Operable Partitions 5 02-Jun-20 08-Jun-20

PRO-3700 Subcontractor Prepares & Issues Submittals - Operable Partitions 10 09-Jun-20 22-Jun-20

PRO-4990 Skanska Review & Submit - Operable Partitions 10 23-Jun-20 07-Jul-20

PRO-3710 A/E Review & Approve Submittals - Operable Partitions 15 08-Jul-20 28-Jul-20
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A/E Review & Approve Submittals - HM Door Frames

Fab/Deliver/Ready to Mobilize  - HM Door Frames

Fab/Deliver/Ready to Mobilize - Door Hardware

Fab/Deliver/Ready to Mobilize - Interior Wood Doors

Fab/Deliver/Ready to Mobilize - Interior HM Doors

Bid, De-scope & RTA - Millwork & Finish Carpentry

Owner Review/Approve RTA- Millwork & Finish Carpentry

Award Contract - Millwork & Finish Carpentry

Execute Contract - Millwork & Finish Carpentry

Subcontractor Prepares & Issues Submittals - Millwork Countertops

Subcontractor Prepares & Issues Submittals - Millwork Wood Benches

Subcontractor Prepares & Issues Submittals - Millwork Display Cases

Subcontractor Prepares & Issues Submittals - Millwork Plastic Laminate Casework

Subcontractor Prepares & Issues Submittalst - Millwork Wood Veneer Casework

Skanska Review & Submit - Millwork Countertops

Skanska Review & Submit - Millwork Wood Benches

Skanska Review & Submit - Millwork Display Cases

Skanska Review & Submit - Millwork Wood Veneer Casework

Skanska Review & Submit - Millwork Plastic Laminate Casework

A/E Review & Approve Submittals - Millwork Countertops

A/E Review & Approve Submittals - Millwork Wood Benches

A/E Review & Approve Submittals - Millwork Display Cases

A/E Review & Approve Submittals - Millwork Plastic Laminate Casework

A/E Review & Approve Submittals - Millwork Wood Veneer Casework

Fab/Deliver/Ready to Mobilize - Millwork Wood Benches

Fab/Deliver/Ready to Mobilize - Millwork Display Cases

Fab/Deliver/Ready to Mobilize - Millwork Plastic Laminate Casework

Fab/Deliver/Ready to Mobilize - Millwork Wood Veneer Casework

Fab/Deliver/Ready to Mobilize - Millwork Countertops

Bid, De-scope & RTA - Food Service Equipment

Owner Review/Approve RTA - Food Service Equipment

Award Contract - Food Service Equipment

Execute Contract - Food Service Equipment

Subcontractor Prepares & Issues Submittals - Hood System (Make Up Air Exhaust)

Subcontractor Prepares & Issues Submittals - Walk-In Cooler/Freezer

Subcontractor Prepares & Issues Submittals - Food Service Equipment

Skanska Review & Submit - Hood System (Make Up Air Exhaust)

Skanska Review & Submit - Walk-In Cooler/Freezer

Skanska Review & Submit - Food Service Equipment

A/E Review & Approve Submittals - Hood System (Make Up Air Exhaust)

A/E Review & Approve Submittals - Walk-In Cooler/Freezer

A/E Review & Approve Submittals - Food Service Equipment

Fab/Deliver/Ready to Mobilize - Hood System (Make Up Air Exhaust)

Fab/Deliver/Ready to Mobilize - Walk -In Cooler/Freezer

Fab/Deliver/Ready to Mobilize - Food Service Equipment

Bid, De-scope & RTA - Operable Partitions

Owner Review/Approve RTA - Operable Partitions

Award Contract - Operable Partitions

Execute Contract - Operable Partitions

Subcontractor Prepares & Issues Submittals - Operable Partitions

Skanska Review & Submit - Operable Partitions

A/E Review & Approve Submittals - Operable Partitions
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PRO-3720 Fab/Deliver/Ready to Mobilize - Operable Partitions 65 29-Jul-20 29-Oct-20

Wood FlooringWood FlooringWood FlooringWood FlooringWood Flooring

PRO-3730 Bid, De-scope & RTA - Wood Flooring 0 08-Jan-20 A 22-Apr-20 A

PRO-3740 Owner Review/Approve RTA - Wood Flooring 5 21-May-20 28-May-20

PRO-3750 Award Contract - Wood Flooring 2 29-May-20 01-Jun-20

PRO-3760 Execute Contract - Wood Flooring 5 02-Jun-20 08-Jun-20

PRO-3770 Subcontractor Prepares & Issues Submittals - Wood Flooring 10 09-Jun-20 22-Jun-20

PRO-4985 Skanska Review & Submit - Wood Flooring 10 23-Jun-20 07-Jul-20

PRO-3780 A/E Review & Approve Submittals - Wood Flooring 15 08-Jul-20 28-Jul-20

PRO-3790 Fab/Deliver/Ready to Mobilize - Wood Flooring 25 29-Jul-20 01-Sep-20

Epoxy FlooringEpoxy FlooringEpoxy FlooringEpoxy FlooringEpoxy Flooring

PRO-3800 Bid, De-scope & RTA - Epoxy Flooring 0 08-Jan-20 A 22-Apr-20 A

PRO-3810 Owner Review/Approve RTA - Epoxy Flooring 5 21-May-20 28-May-20

PRO-3820 Award Contract - Epoxy Flooring 2 29-May-20 01-Jun-20

PRO-3830 Execute Contract - Epoxy Flooring 5 02-Jun-20 08-Jun-20

PRO-3840 Subcontractor Prepares & Issues Submittals - Epoxy Flooring 10 09-Jun-20 22-Jun-20

PRO-4995 Skanska Review & Submit - Epoxy Flooring 10 23-Jun-20 07-Jul-20

PRO-3850 A/E Review & Approve Submittals - Epoxy Flooring 15 08-Jul-20 28-Jul-20

PRO-3860 Fab/Deliver/Ready to Mobilize - Epoxy Flooring 25 29-Jul-20 01-Sep-20

CarpetCarpetCarpetCarpetCarpet

PRO-3870 Bid, De-scope & RTA - Carpet 0 08-Jan-20 A 22-Apr-20 A

PRO-3880 Owner Review/Approve RTA - Carpet 5 21-May-20 28-May-20

PRO-3890 Award Contract - Carpet 2 29-May-20 01-Jun-20

PRO-3900 Execute Contract - Carpet 5 02-Jun-20 08-Jun-20

PRO-3910 Subcontractor Prepares & Issues Submittals - Carpet 10 09-Jun-20 22-Jun-20

PRO-5000 Skanska Review & Submit - Carpet 10 23-Jun-20 07-Jul-20

PRO-3920 A/E Review & Approve Submittals - Carpet 15 08-Jul-20 28-Jul-20

PRO-3930 Fab/Deliver/Ready to Mobilize - Carpet 25 29-Jul-20 01-Sep-20

Polished ConcretePolished ConcretePolished ConcretePolished ConcretePolished Concrete

PRO-3940 Bid, De-scope & RTA - Polished  Concrete 6 08-Jan-20 A 30-Apr-20

PRO-3950 Owner Review/Approve RTA - Polished  Concrete 5 21-May-20 28-May-20

PRO-3960 Award Contract - Polished  Concrete 2 29-May-20 01-Jun-20

PRO-3970 Execute Contract - Polished  Concrete 5 02-Jun-20 08-Jun-20

PRO-3980 Subcontractor Prepares & Issues Submittals - Polished  Concrete 10 09-Jun-20 22-Jun-20

PRO-5005 Skanska Review & Submit - Polished  Concrete 10 23-Jun-20 07-Jul-20

PRO-3990 A/E Review & Approve Submittals - Polished  Concrete 15 08-Jul-20 28-Jul-20

PRO-4000 Fab/Deliver/Ready to Mobilize - Polished  Concrete 10 29-Jul-20 11-Aug-20

LandscapingLandscapingLandscapingLandscapingLandscaping

PRO-4010 Bid, De-scope & RTA - Landscaping 6 08-Jan-20 A 30-Apr-20

PRO-4020 Owner Review/Approve RTA - Landscaping 5 21-May-20 28-May-20

PRO-4030 Award Contract - Landscaping 2 29-May-20 01-Jun-20

PRO-4040 Execute Contract - Landscaping 5 02-Jun-20 08-Jun-20

PRO-4050 Subcontractor Prepares & Issues Submittals - Landscaping 15 09-Jun-20 29-Jun-20

PRO-5010 Skanska Review & Submit - Landscaping 10 30-Jun-20 14-Jul-20

PRO-4060 A/E Review & Approve Submittals - Landscaping 5 15-Jul-20 21-Jul-20

PRO-4070 Fab/Deliver/Ready to Mobilize - Landscaping 10 22-Jul-20 04-Aug-20

SpecialtiesSpecialtiesSpecialtiesSpecialtiesSpecialties

PRO-4080 Bid, De-scope & RTA - Specialties 6 08-Jan-20 A 30-Apr-20

PRO-4090 Owner Review/Approve RTA  - Specialties 5 21-May-20 28-May-20

PRO-4100 Award Contract - Specialties 2 29-May-20 01-Jun-20

PRO-4110 Execute Contract - Specialties 5 02-Jun-20 08-Jun-20

PRO-4120 Subcontractor Prepares & Issues Submittals - Specialties 10 09-Jun-20 22-Jun-20

PRO-5015 Skanska Review & Submit - Specialties 10 23-Jun-20 07-Jul-20

PRO-4130 A/E Review & Approve Submittals - Specialties 15 08-Jul-20 28-Jul-20

PRO-4140 Fab/Deliver/Ready to Mobilize - Specialties 30 29-Jul-20 09-Sep-20
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Fab/Deliver/Ready to Mobilize - Operable Partitions

Bid, De-scope & RTA - Wood Flooring

Owner Review/Approve RTA - Wood Flooring

Award Contract - Wood Flooring

Execute Contract - Wood Flooring

Subcontractor Prepares & Issues Submittals - Wood Flooring

Skanska Review & Submit - Wood Flooring

A/E Review & Approve Submittals - Wood Flooring

Fab/Deliver/Ready to Mobilize - Wood Flooring

Bid, De-scope & RTA - Epoxy Flooring

Owner Review/Approve RTA - Epoxy Flooring

Award Contract - Epoxy Flooring

Execute Contract - Epoxy Flooring

Subcontractor Prepares & Issues Submittals - Epoxy Flooring

Skanska Review & Submit - Epoxy Flooring

A/E Review & Approve Submittals - Epoxy Flooring

Fab/Deliver/Ready to Mobilize - Epoxy Flooring

Bid, De-scope & RTA - Carpet

Owner Review/Approve RTA - Carpet

Award Contract - Carpet

Execute Contract - Carpet

Subcontractor Prepares & Issues Submittals - Carpet

Skanska Review & Submit - Carpet

A/E Review & Approve Submittals - Carpet

Fab/Deliver/Ready to Mobilize - Carpet

Bid, De-scope & RTA - Polished  Concrete

Owner Review/Approve RTA - Polished  Concrete

Award Contract - Polished  Concrete

Execute Contract - Polished  Concrete

Subcontractor Prepares & Issues Submittals - Polished  Concrete

Skanska Review & Submit - Polished  Concrete

A/E Review & Approve Submittals - Polished  Concrete

Fab/Deliver/Ready to Mobilize - Polished  Concrete

Bid, De-scope & RTA - Landscaping

Owner Review/Approve RTA - Landscaping

Award Contract - Landscaping

Execute Contract - Landscaping

Subcontractor Prepares & Issues Submittals - Landscaping

Skanska Review & Submit - Landscaping

A/E Review & Approve Submittals - Landscaping

Fab/Deliver/Ready to Mobilize - Landscaping

Bid, De-scope & RTA - Specialties

Owner Review/Approve RTA  - Specialties

Award Contract - Specialties

Execute Contract - Specialties

Subcontractor Prepares & Issues Submittals - Specialties

Skanska Review & Submit - Specialties

A/E Review & Approve Submittals - Specialties

Fab/Deliver/Ready to Mobilize - Specialties
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Activity ID Activity Name Remaining
Duration

Start Finish

Athletic EquipmentAthletic EquipmentAthletic EquipmentAthletic EquipmentAthletic Equipment

PRO-4150 Bid, De-scope & RTA - Athletic Equipment 6 08-Jan-20 A 30-Apr-20

PRO-4160 Owner Review/Approve RTA - Athletic Equipment 5 01-May-20 07-May-20

PRO-4170 Award Contract - Athletic Equipment 2 08-May-20 11-May-20

PRO-4180 Execute Contract - Athletic Equipment 5 12-May-20 18-May-20

PRO-4190 Subcontractor Prepares & Issues Submittals - Athletic Equipment 10 19-May-20 02-Jun-20

PRO-5020 Skanska Review & Submit - Athletic Equipment 10 03-Jun-20 16-Jun-20

PRO-4200 A/E Review & Approve Submittals - Athletic Equipment 15 17-Jun-20 08-Jul-20

PRO-4210 Fab/Deliver/Ready to Mobilize - Athletic Equipment 40 09-Jul-20 02-Sep-20

Theatre EquipmentTheatre EquipmentTheatre EquipmentTheatre EquipmentTheatre Equipment

PRO-4220 Bid, De-scope & RTA - Theatre Equipment 6 08-Jan-20 A 30-Apr-20

PRO-4230 Owner Review/Approve RTA - Theatre Equipment 5 21-May-20 28-May-20

PRO-4240 Award Contract - Theatre Equipment 2 29-May-20 01-Jun-20

PRO-4250 Execute Contract - Theatre Equipment 5 02-Jun-20 08-Jun-20

PRO-4260 Subcontractor Prepares & Issues Submittals - Theatre Equipment 10 09-Jun-20 22-Jun-20

PRO-5025 Skanska Review & Submit - Theatre Equipment 10 23-Jun-20 07-Jul-20

PRO-4270 A/E Review & Approve Submittals - Theatre Equipment 15 08-Jul-20 28-Jul-20

PRO-4280 Fab/Deliver/Ready to Mobilize - Theatre Equipment 65 29-Jul-20 29-Oct-20

Theatre SeatingTheatre SeatingTheatre SeatingTheatre SeatingTheatre Seating

PRO-4290 Bid, De-scope & RTA - Theatre Seating 6 08-Jan-20 A 30-Apr-20

PRO-4300 Owner Review/Approve RTA - Theatre Seating 5 21-May-20 28-May-20

PRO-4310 Award Contract - Theatre Seating 2 29-May-20 01-Jun-20

PRO-4320 Execute Contract - Theatre Seating 5 02-Jun-20 08-Jun-20

PRO-4330 Subcontractor Prepares & Issues Submittals - Theatre Seating 10 09-Jun-20 22-Jun-20

PRO-5030 Skanska Review & Submit - Theatre Seating 10 23-Jun-20 07-Jul-20

PRO-4340 A/E Review & Approve Submittals - Theatre Seating 15 08-Jul-20 28-Jul-20

PRO-4350 Fab/Deliver/Ready to Mobilize - Theatre Seating 80 29-Jul-20 20-Nov-20

Window TreatmentsWindow TreatmentsWindow TreatmentsWindow TreatmentsWindow Treatments

PRO-4360 Bid, De-scope & RTA - Window Treatments 6 08-Jan-20 A 30-Apr-20

PRO-4370 Owner Review/Approve RTA - Window Treatments 5 21-May-20 28-May-20

PRO-4380 Award Contract - Window Treatments 2 29-May-20 01-Jun-20

PRO-4390 Execute Contract - Window Treatments 5 02-Jun-20 08-Jun-20

PRO-4400 Subcontractor Prepares & Issues Submittals - Window Treatments 10 09-Jun-20 22-Jun-20

PRO-5035 Skanska Review & Submit - Window Treatments 10 23-Jun-20 07-Jul-20

PRO-4410 A/E Review & Approve Submittals - Window Treatments 15 08-Jul-20 28-Jul-20

PRO-4420 Fab/Deliver/Ready to Mobilize - Window Treatments 20 29-Jul-20 25-Aug-20

SignageSignageSignageSignageSignage

PRO-4430 Bid, De-scope & RTA - Signage 6 08-Jan-20 A 30-Apr-20

PRO-4440 Owner Review/Approve RTA - Signage 5 21-May-20 28-May-20

PRO-4450 Award Contract - Signage 2 29-May-20 01-Jun-20

PRO-4460 Execute Contract - Signage 5 02-Jun-20 08-Jun-20

PRO-4470 Subcontractor Prepares & Issues Submittals - Signage 10 09-Jun-20 22-Jun-20

PRO-5040 Skanska Review & Submit - Signage 10 23-Jun-20 07-Jul-20

PRO-4480 A/E Review & Approve Submittals - Signage 15 08-Jul-20 28-Jul-20

PRO-4490 Fab/Deliver/Ready to Mobilize - Signage 30 29-Jul-20 09-Sep-20

Final CleaningFinal CleaningFinal CleaningFinal CleaningFinal Cleaning

PRO-4500 Bid, De-scope & RTA - Final Cleaning 6 08-Jan-20 A 30-Apr-20

PRO-4510 Owner Review/Approve RTA - Final Cleaning 5 21-May-20 28-May-20

PRO-4520 Award Contract - Final Cleaning 2 29-May-20 01-Jun-20

PRO-4530 Execute Contract - Final Cleaning 5 02-Jun-20 08-Jun-20

PRO-4540 Subcontractor Prepares & Issues Submittals - Final Cleaning 10 09-Jun-20 22-Jun-20

PRO-5045 Skanska Review & Submit - Final Cleaning 10 23-Jun-20 07-Jul-20

PRO-4550 A/E Review & Approve Submittals - Final Cleaning 15 08-Jul-20 28-Jul-20

PRO-4560 Fab/Deliver/Ready to Mobilize - Final Cleaning 10 29-Jul-20 11-Aug-20

MEP CoordinationMEP CoordinationMEP CoordinationMEP CoordinationMEP Coordination

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Bid, De-scope & RTA - Athletic Equipment

Owner Review/Approve RTA - Athletic Equipment

Award Contract - Athletic Equipment

Execute Contract - Athletic Equipment

Subcontractor Prepares & Issues Submittals - Athletic Equipment

Skanska Review & Submit - Athletic Equipment

A/E Review & Approve Submittals - Athletic Equipment

Fab/Deliver/Ready to Mobilize - Athletic Equipment

Bid, De-scope & RTA - Theatre Equipment

Owner Review/Approve RTA - Theatre Equipment

Award Contract - Theatre Equipment

Execute Contract - Theatre Equipment

Subcontractor Prepares & Issues Submittals - Theatre Equipment

Skanska Review & Submit - Theatre Equipment

A/E Review & Approve Submittals - Theatre Equipment

Fab/Deliver/Ready to Mobilize - Theatre Equipment

Bid, De-scope & RTA - Theatre Seating

Owner Review/Approve RTA - Theatre Seating

Award Contract - Theatre Seating

Execute Contract - Theatre Seating

Subcontractor Prepares & Issues Submittals - Theatre Seating

Skanska Review & Submit - Theatre Seating

A/E Review & Approve Submittals - Theatre Seating

Fab/Deliver/Ready to Mobilize - Theatre Seating

Bid, De-scope & RTA - Window Treatments

Owner Review/Approve RTA - Window Treatments

Award Contract - Window Treatments

Execute Contract - Window Treatments

Subcontractor Prepares & Issues Submittals - Window Treatments

Skanska Review & Submit - Window Treatments

A/E Review & Approve Submittals - Window Treatments

Fab/Deliver/Ready to Mobilize - Window Treatments

Bid, De-scope & RTA - Signage

Owner Review/Approve RTA - Signage

Award Contract - Signage

Execute Contract - Signage

Subcontractor Prepares & Issues Submittals - Signage

Skanska Review & Submit - Signage

A/E Review & Approve Submittals - Signage

Fab/Deliver/Ready to Mobilize - Signage

Bid, De-scope & RTA - Final Cleaning

Owner Review/Approve RTA - Final Cleaning

Award Contract - Final Cleaning

Execute Contract - Final Cleaning

Subcontractor Prepares & Issues Submittals - Final Cleaning

Skanska Review & Submit - Final Cleaning

A/E Review & Approve Submittals - Final Cleaning

Fab/Deliver/Ready to Mobilize - Final Cleaning
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Activity ID Activity Name Remaining
Duration

Start Finish

Underground UtilitiesUnderground UtilitiesUnderground UtilitiesUnderground UtilitiesUnderground Utilities

MEP-1010 Coordinate Underground Utilities - Areas A,B & C (West of CL 13) 0 25-Feb-20 A 03-Apr-20 A

MEP-1020 Coordinate Underground Utilities - Areas C (East of CL 13) & E 5 03-Mar-20 A 29-Apr-20

MEP-1000 Coordinate Underground Utilities - Areas D & F 15 09-Mar-20 A 13-May-20

MEP-1040 Approve Underground Utilities Coordination - Areas A,B & C (West of CL 13) 0 06-Apr-20 A 17-Apr-20 A

MEP-1050 Approve Underground Utilities Coordination - Areas C (East of CL 13) & E 5 30-Apr-20 06-May-20

MEP-1030 Approve Underground Utilities Coordination - Areas D & F 5 14-May-20 20-May-20

Coordinate Overhead MEPsCoordinate Overhead MEPsCoordinate Overhead MEPsCoordinate Overhead MEPsCoordinate Overhead MEPs

MEP-1110 Coordinate Overhead MEPs - Area A - L2 2 09-Mar-20 A 24-Apr-20

MEP-1130 Coordinate Overhead MEPs - Area A - L3 11 16-Mar-20 A 07-May-20

MEP-1150 Coordinate Overhead MEPs - Area A - L4 11 16-Mar-20 A 07-May-20

MEP-1100 Coordinate Overhead MEPs - Area A - L1 22 23-Mar-20 A 22-May-20

MEP-1070 Coordinate Overhead MEPs - Area CD - L2 50 30-Mar-20 A 02-Jul-20

MEP-1060 Coordinate Overhead MEPs - Area CD - L1 55 06-Apr-20 A 10-Jul-20

MEP-1090 Coordinate Overhead MEPs - Area CD - L4 70 13-Apr-20 A 31-Jul-20

MEP-1080 Coordinate Overhead MEPs - Area CD - L3 70 13-Apr-20 A 31-Jul-20

MEP-1420 Coordinate Overhead MEPs - Area B - Auditorium 75 21-Apr-20 A 07-Aug-20

MEP-1170 Coordinate Overhead MEPs - Area B - L1 80 21-Apr-20 A 14-Aug-20

MEP-1200 Coordinate Overhead MEPs - Area B - L2 93 27-Apr-20 04-Sep-20

MEP-1230 Coordinate Overhead MEPs - Area B - L3 97 04-May-20 18-Sep-20

MEP-1260 Coordinate Overhead MEPs - Area B - L4 97 04-May-20 18-Sep-20

Approve Overhead MEP CoordinationApprove Overhead MEP CoordinationApprove Overhead MEP CoordinationApprove Overhead MEP CoordinationApprove Overhead MEP Coordination

MEP-1270 Approve MEP Coordination - Area A - L2 10 27-Apr-20 08-May-20

MEP-1290 Approve MEP Coordination - Area A - L3 10 08-May-20 21-May-20

MEP-1310 Approve MEP Coordination - Area A - L4 10 08-May-20 21-May-20

MEP-1240 Approve MEP Coordination - Area A - L1 10 26-May-20 08-Jun-20

MEP-1160 Approve MEP Coordination - Area CD - L2 10 06-Jul-20 17-Jul-20

MEP-1120 Approve MEP Coordination - Area CD - L1 10 13-Jul-20 24-Jul-20

MEP-1180 Approve MEP Coordination - Area CD - L3 10 03-Aug-20 14-Aug-20

MEP-1210 Approve MEP Coordination - Area CD - L4 10 03-Aug-20 14-Aug-20

MEP-1430 Approve MEP Coordination - Area B - Auditorium 10 10-Aug-20 21-Aug-20

MEP-1330 Approve MEP Coordination - Area B - L1 10 17-Aug-20 28-Aug-20

MEP-1350 Approve MEP Coordination - Area B - L2 10 08-Sep-20 21-Sep-20

MEP-1370 Approve MEP Coordination - Area B - L3 10 21-Sep-20 02-Oct-20

MEP-1390 Approve MEP Coordination - Area B - L4 10 21-Sep-20 02-Oct-20

Fab & Deliver Duct & PipeFab & Deliver Duct & PipeFab & Deliver Duct & PipeFab & Deliver Duct & PipeFab & Deliver Duct & Pipe

MEP-1320 Fab & Deliver Duct & Pipe - Area A - L3 10 22-May-20 05-Jun-20

MEP-1340 Fab & Deliver Duct & Pipe - Area A - L4 10 22-May-20 05-Jun-20

MEP-1300 Fab & Deliver Duct & Pipe - Area A - L2 10 29-May-20 11-Jun-20

MEP-1280 Fab & Deliver Duct & Pipe - Area A - L1 10 09-Jun-20 22-Jun-20

MEP-1190 Fab & Deliver Duct & Pipe - Area CD - L2 10 20-Jul-20 31-Jul-20

MEP-1140 Fab & Deliver Duct & Pipe - Area CD - L1 10 27-Jul-20 07-Aug-20

MEP-1220 Fab & Deliver Duct & Pipe - Area CD - L3 10 17-Aug-20 28-Aug-20

MEP-1250 Fab & Deliver Duct & Pipe - Area CD - L4 10 17-Aug-20 28-Aug-20

MEP-1440 Fab & Deliver Duct & Pipe - Area B - Auditorium 10 24-Aug-20 04-Sep-20

MEP-1360 Fab & Deliver Duct & Pipe - Area B - L1 10 31-Aug-20 14-Sep-20

MEP-1380 Fab & Deliver Duct & Pipe - Area B - L2 10 22-Sep-20 05-Oct-20

MEP-1400 Fab & Deliver Duct & Pipe - Area B - L3 10 05-Oct-20 19-Oct-20

MEP-1410 Fab & Deliver Duct & Pipe - Area B - L4 10 05-Oct-20 19-Oct-20

ConstructionConstructionConstructionConstructionConstruction

Phase 1Phase 1Phase 1Phase 1Phase 1

Early Bid Package #2 Summer 2019 WorkEarly Bid Package #2 Summer 2019 WorkEarly Bid Package #2 Summer 2019 WorkEarly Bid Package #2 Summer 2019 WorkEarly Bid Package #2 Summer 2019 Work

Site Utility Relocations & New Access RoadSite Utility Relocations & New Access RoadSite Utility Relocations & New Access RoadSite Utility Relocations & New Access RoadSite Utility Relocations & New Access Road

WestWestWestWestWest

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Coordinate Underground Utilities - Areas A,B & C (West of CL 13)

Coordinate Underground Utilities - Areas C (East of CL 13) & E

Coordinate Underground Utilities - Areas D & F

Approve Underground Utilities Coordination - Areas A,B & C (West of CL 13)

Approve Underground Utilities Coordination - Areas C (East of CL 13) & E

Approve Underground Utilities Coordination - Areas D & F

Coordinate Overhead MEPs - Area A - L2

Coordinate Overhead MEPs - Area A - L3

Coordinate Overhead MEPs - Area A - L4

Coordinate Overhead MEPs - Area A - L1

Coordinate Overhead MEPs - Area CD - L2

Coordinate Overhead MEPs - Area CD - L1

Coordinate Overhead MEPs - Area CD - L4

Coordinate Overhead MEPs - Area CD - L3

Coordinate Overhead MEPs - Area B - Auditorium

Coordinate Overhead MEPs - Area B - L1

Coordinate Overhead MEPs - Area B - L2

Coordinate Overhead MEPs - Area B - L3

Coordinate Overhead MEPs - Area B - L4

Approve MEP Coordination - Area A - L2

Approve MEP Coordination - Area A - L3

Approve MEP Coordination - Area A - L4

Approve MEP Coordination - Area A - L1

Approve MEP Coordination - Area CD - L2

Approve MEP Coordination - Area CD - L1

Approve MEP Coordination - Area CD - L3

Approve MEP Coordination - Area CD - L4

Approve MEP Coordination - Area B - Auditorium

Approve MEP Coordination - Area B - L1

Approve MEP Coordination - Area B - L2

Approve MEP Coordination - Area B - L3

Approve MEP Coordination - Area B - L4

Fab & Deliver Duct & Pipe - Area A - L3

Fab & Deliver Duct & Pipe - Area A - L4

Fab & Deliver Duct & Pipe - Area A - L2

Fab & Deliver Duct & Pipe - Area A - L1

Fab & Deliver Duct & Pipe - Area CD - L2

Fab & Deliver Duct & Pipe - Area CD - L1

Fab & Deliver Duct & Pipe - Area CD - L3

Fab & Deliver Duct & Pipe - Area CD - L4

Fab & Deliver Duct & Pipe - Area B - Auditorium

Fab & Deliver Duct & Pipe - Area B - L1

Fab & Deliver Duct & Pipe - Area B - L2

Fab & Deliver Duct & Pipe - Area B - L3

Fab & Deliver Duct & Pipe - Area B - L4

Belmont Middle High School - 23Apr20 Schedule Update - BEL-29 Detailed Schedule Data Date: 23-Apr-20  /  Run Date: 30-Apr-20 09:42              

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 11 of 69 TASK filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation



Activity ID Activity Name Remaining
Duration

Start Finish

SU-1205 Install WQU-402 0 12-Mar-20 A 12-Mar-20 A

SU-1206 Install OCS-1 0 13-Mar-20 A 13-Mar-20 A

SU-1210 Install DMH-288 0 16-Mar-20 A 16-Mar-20 A

SU-1207 Install CB-141 0 17-Mar-20 A 17-Mar-20 A

SU-1212 Install DMH-218 0 18-Mar-20 A 18-Mar-20 A

SU-1214 Install CB-114 0 19-Mar-20 A 19-Mar-20 A

SU-1220 Install CB-116 0 20-Mar-20 A 20-Mar-20 A

SU-1217 Install CB-115 0 23-Mar-20 A 23-Mar-20 A

SU-1230 Install DMH 202, 200, 201, 221 & CB 100 & Complete Piping 2 23-Apr-20 24-Apr-20

Geothermal SystemGeothermal SystemGeothermal SystemGeothermal SystemGeothermal System

SU-1080 Install Geothermal Wells 60 03-Feb-20 A 17-Jul-20

SU-1090 Install Header Wells & Piping 82 05-May-20 28-Aug-20

Well Field #1Well Field #1Well Field #1Well Field #1Well Field #1

SU-1240 Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #1 0 03-Feb-20 A 14-Apr-20 A

SU-1290 Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #1 0 10-Feb-20 A 13-Apr-20 A

SU-1300 Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #1 0 02-Mar-20 A 15-Apr-20 A

SU-1450 Mobilize Laterals, Fabricate Laterals & Clean-up Site - Well Field #1 3 21-Apr-20 A 27-Apr-20

SU-1260 Excavate & Install Geothermal Vault (GV-1) - Well Field #1 5 28-Apr-20 04-May-20

SU-1250 Trenc h & Install Undeground Piping Connec tions  for Circuits /Bac kfill - Well Field #115 05-May-20 26-May-20

SU-1270 Excavate & Install Geothermal Vault (GV-4) - Well Field #1 5 27-May-20 02-Jun-20

SU-1280 Install 8” Mains from GV-1 to GV-4 & Extend 8” Mains (GV-2) Past Field #1 to Field #210 03-Jun-20 16-Jun-20

Well Field #2Well Field #2Well Field #2Well Field #2Well Field #2

SU-1310 Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #2 24 14-Apr-20 A 27-May-20

SU-1370 Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #2 25 15-Apr-20 A 28-May-20

SU-1360 Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #2 28 21-Apr-20 A 02-Jun-20

SU-1330 Fabricate Laterals & Clean-up Site - Well Field #2 5 03-Jun-20 09-Jun-20

SU-1460 Excavate & Install Geothermal Vault (GV-2) - Well Field #2 5 10-Jun-20 16-Jun-20

SU-1320 Install 8” Mains from GV-2 to 8” Left Extended Past Field #1 from GV-4 15 17-Jun-20 08-Jul-20

SU-1340 Extend 8” Mains (GV-3) Past Field #2 to Field #3 5 09-Jul-20 15-Jul-20

Well Field #3Well Field #3Well Field #3Well Field #3Well Field #3

SU-1380 Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #3 25 28-May-20 01-Jul-20

SU-1440 Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #3 35 29-May-20 17-Jul-20

SU-1430 Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #3 30 03-Jun-20 15-Jul-20

SU-1400 Fabricate Laterals & Clean-up Site - Well Field #3 5 20-Jul-20* 24-Jul-20

SU-1470 Excavate & Install Geothermal Vault (GV-3) - Well Field #2 5 27-Jul-20 31-Jul-20

SU-1390 Install 8” Mains from GV-3 to 8” Left Extended Past Field #2 from GV-4 5 03-Aug-20 07-Aug-20

SU-1480 Trenc h & Install Underground Piping Connections  for Circ uits /Bac kfill 15 10-Aug-20 28-Aug-20

SU-1410 Final Flush, Purge & Pressure TestComplete System 10 31-Aug-20 14-Sep-20

SU-1070 Site Utilities Complete 0 14-Sep-20

NorthNorthNorthNorthNorth

EE-1230 Protect & Remove Existing Trees as Required - North 5 05-Apr-22* 11-Apr-22

EE-1070 Install Water Line (1s t 1000 LF) - North (Crew 2) 10 12-Apr-22 26-Apr-22

EE-1080 Install Water Line (2nd 1000 LF) - North (Crew 2) 10 27-Apr-22 10-May-22

EE-1100 Install Electrical & Teledata Ductbanks from Hittinger Street (1s t 1000 LF) - North (Crew 1)10 27-Apr-22 10-May-22

EE-1250 Install Electrical Conduits & Light Pole Bases - North & Northeast 5 09-May-22 13-May-22

EE-1110 Install Electrical & Teledata Ductbanks (2nd 1000 LF) - North (Crew 1) 10 11-May-22 24-May-22

Existing Locker Room Area  RenovationsExisting Locker Room Area  RenovationsExisting Locker Room Area  RenovationsExisting Locker Room Area  RenovationsExisting Locker Room Area  Renovations

LR-3000 Demo Overhead MEPs - L1 Locker Rooms 5 01-Jun-20* 05-Jun-20

LR-3010 Layout & GPR Floors - L1 Locker Rooms 5 08-Jun-20* 12-Jun-20

LR-3020 Relocate Temp Electric al -  L1 Locker Rooms 5 08-Jun-20* 12-Jun-20

LR-3030 Sawcut & Remove Slabs - L1 Locker Rooms 10 15-Jun-20 26-Jun-20

LR-3040 Install & Tes t Underground Plumbing - L1 Lock er Rooms 15 24-Jun-20 15-Jul-20

LR-3050 Backfill Underground Plumbing - L1 Locker Rooms 5 16-Jul-20 22-Jul-20

LR-3060 Patch SOG - L1 Locker Rooms 5 23-Jul-20 29-Jul-20

LR-3070 Install Floor Leveling - L1 Locker Rooms 5 30-Jul-20 05-Aug-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install WQU-402

Install OCS-1

Install DMH-288

Install CB-141

Install DMH-218

Install CB-114

Install CB-116

Install CB-115

Install DMH 202, 200, 201, 221 & CB 100 & Complete Piping

Install Geothermal Wells

Install Header Wells & Piping

Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #1

Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #1

Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #1

Mobilize Laterals, Fabricate Laterals & Clean-up Site - Well Field #1

Excavate & Install Geothermal Vault (GV-1) - Well Field #1

Trenc h & Install Undeground Piping Connec tions  for Circ uits /Bac kfill - Well Field #1

Excavate & Install Geothermal Vault (GV-4) - Well Field #1

Install 8” Mains from GV-1 to GV-4 & Extend 8” Mains (GV-2) Past Field #1 to Field #2

Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #2

Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #2

Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #2

Fabricate Laterals & Clean-up Site - Well Field #2

Excavate & Install Geothermal Vault (GV-2) - Well Field #2

Install 8” Mains from GV-2 to 8” Left Extended Past Field #1 from GV-4

Extend 8” Mains (GV-3) Past Field #2 to Field #3

Drill Wells, Drop Piping & Grout (Rig 1) - Well Field #3

Drill Wells, Drop Piping & Grout (Rig 3) - Well Field #3

Drill Wells, Drop Piping & Grout (Rig 2) - Well Field #3

Fabricate Laterals & Clean-up Site - Well Field #3

Excavate & Install Geothermal Vault (GV-3) - Well Field #2

Install 8” Mains from GV-3 to 8” Left Extended Past Field #2 from GV-4

Trench & Install Underground Piping Connections  for Circuits /Backfill

Final Flush, Purge & Pressure TestComplete System

Site Utilities Complete

Protect & Remove Existing Trees as Required - North

Install Water Line (1s t 1000 LF) - North (Crew 2)

Install Water Line (2nd 1000 LF) - North (Crew 2)

Install Electrical & Teledata Ductbanks from Hittinger Street (1s t 1000 LF) - North (Crew 1)

Install Electrical Conduits & Light Pole Bases - North & Northeast

Install Electrical & Teledata Ductbanks (2nd 1000 LF) - North (Crew 1)

Demo Overhead MEPs - L1 Locker Rooms

Layout & GPR Floors - L1 Locker Rooms

Relocate Temp Electric al -  L1 Locker Rooms

Sawcut & Remove Slabs - L1 Locker Rooms

Install & Tes t Underground Plumbing - L1 Lock er Rooms

Backfill Underground Plumbing - L1 Locker Rooms

Patch SOG - L1 Locker Rooms

Install Floor Leveling - L1 Locker Rooms
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Activity ID Activity Name Remaining
Duration

Start Finish

LR-3080 Install Overhead HVAC Ductwork - L1 Locker Rooms 10 06-Aug-20 19-Aug-20

LR-3090 Install Overhead HVAC Piping - L1 Locker Rooms 10 10-Aug-20 21-Aug-20

LR-3100 Install Overhead Plumbing Piping - L1 Locker Rooms 15 10-Aug-20 28-Aug-20

LR-3110 Install Overhead Sprinkler - L1 Locker Rooms 10 12-Aug-20 25-Aug-20

LR-3120 Install Overhead Electrical - L1 Locker Rooms 15 14-Aug-20 03-Sep-20

LR-3130 Frame Walls & Top Off - L1 Locker Rooms 15 18-Aug-20 08-Sep-20

LR-1640 Install Misc. Metals for Accordion Fire Door Supporting Steel - E1 Corridor 5 20-Aug-20 26-Aug-20

LR-3140 Install In-Wall Plumbing - L1 Locker Rooms 15 21-Aug-20 11-Sep-20

LR-3150 Test & Insulate HVAC Ductwork & Piping - L1 Locker Rooms 10 24-Aug-20 04-Sep-20

LR-3160 Test & Insulate Overhead Plumbing Piping - L1 Locker Rooms 10 24-Aug-20 04-Sep-20

LR-3170 Install In-Wall Electrical - L1 Locker Rooms 15 26-Aug-20 16-Sep-20

LR-1054 Install Accordion Fire Door - E1 Corridor 5 27-Aug-20 02-Sep-20

LR-3420 Install Temp H & V Unit at Roof - L1 Locker Rooms 10 31-Aug-20 14-Sep-20

LR-3190 Insulate In-Wall Plumbing -  L1 Locker Rooms 10 04-Sep-20 18-Sep-20

LR-3180 Frame Ceilings - L1 Locker Rooms 10 08-Sep-20 21-Sep-20

LR-3200 Install Wood Blocking -  L1 Locker Rooms 5 14-Sep-20 18-Sep-20

LR-3430 Start-up & Test Temp H & V Unit at Roof - L1 Locker Rooms 10 15-Sep-20 28-Sep-20

LR-3210 Install Light Fixtures at Framed Ceilings - L1 Locker Rooms 7 18-Sep-20 28-Sep-20

LR-3220 Install Diffusers at Framed Ceilings  - L1 Locker Rooms 7 18-Sep-20 28-Sep-20

LR-3230 Install Sprinkler Drops at Framed Ceilings - L1 Locker Rooms 7 18-Sep-20 28-Sep-20

LR-3240 Perform MEP In-Wall & Celiing Inspections - L1 Locker Rooms 2 29-Sep-20 30-Sep-20

LR-3250 Drywall & Tape -  L1 Locker Rooms 10 01-Oct-20 15-Oct-20

LR-3260 Prime & 1st Coat Paint Walls  & Ceilings -  L1 Locker Rooms 5 16-Oct-20 22-Oct-20

LR-3270 Install ACT Grid  - L1 Locker Rooms 5 21-Oct-20 27-Oct-20

LR-3280 Install Solid Surface Counters - L1 Locker Rooms 5 23-Oct-20 29-Oct-20

LR-3290 Install MEP Drops at Grid - L1 Locker Rooms 5 28-Oct-20 03-Nov-20

LR-3300 Install Ceramic Tile - L1 Locker Rooms 20 30-Oct-20 30-Nov-20

LR-3310 Install Epoxy Flooring  - L1 Locker Rooms 7 04-Nov-20 13-Nov-20

LR-3320 Install Lockers - L1 Locker Rooms 15 19-Nov-20 10-Dec-20

LR-3330 Install Plumbing Fixtures - L1 Locker Rooms 8 25-Nov-20 07-Dec-20

LR-3340 Install Doors & Hardware - L1 Locker Rooms 5 01-Dec-20 07-Dec-20

LR-3350 Install Toilet Partitions - L1 Locker Rooms 5 08-Dec-20 14-Dec-20

LR-3370 Finish Paint - L1 Locker Rooms 5 08-Dec-20 14-Dec-20

LR-3360 Install Rubber Athletic Flooring - L1 Locker Rooms 15 08-Dec-20 29-Dec-20

LR-3380 Install Toilet Accessories - L1 Locker Rooms 3 15-Dec-20 17-Dec-20

LR-3390 Install MIrrors - L1 Locker Rooms 2 18-Dec-20 21-Dec-20

LR-3400 Install Benches - L1 Locker Rooms 3 30-Dec-20 04-Jan-21

LR-3410 Punch List  - L1 Locker Rooms 2 05-Jan-21 06-Jan-21

Summer 2020 WorkSummer 2020 WorkSummer 2020 WorkSummer 2020 WorkSummer 2020 Work

SUM20-1000 Last Day of School 2020 0 23-Jun-20*

SUM20-1010 First Day of School 2020 0 08-Sep-20*

Small Gym Structural ReinforcingSmall Gym Structural ReinforcingSmall Gym Structural ReinforcingSmall Gym Structural ReinforcingSmall Gym Structural Reinforcing

FH-1120 Install Temp Floor Protection - Small Gym Reinforcing (Summer  2020) 2 24-Jun-20 25-Jun-20

FH-1130 Remove Electrical Devices - Small Gym Reinforcing (Summer 2020) 2 26-Jun-20 29-Jun-20

FH-1140 Remove Mesh Ceilings - Small Gym Reinforcing (Summer 2020) 2 30-Jun-20 01-Jul-20

FH-1150 Patch & Repair Existing CMU Wall - Small Gym Reinforcing (Summer 2020) 3 02-Jul-20 07-Jul-20

FH-1160 Remove Lead Paint on Existing Steel for Welding - Small Gym Reinforcing (Summer 2020)2 08-Jul-20 09-Jul-20

FH-1170 Install Reinforcing Steel - Small Gym Reinforcing (Summer 2020) 10 11-Aug-20 24-Aug-20

FH-1180 Reinstall Mesh Ceilings - Small Gym Reinforcing (Summer 2020) 2 25-Aug-20 26-Aug-20

FH-1190 Reinstall Electrical Devices - Small Gym Reinforcing (Summer 2020) 2 27-Aug-20 28-Aug-20

FH-1200 Remove Temp Floor Protection- Small Gym Reinforcing (Summer 2020) 2 31-Aug-20 01-Sep-20

Existing Field HouseExisting Field HouseExisting Field HouseExisting Field HouseExisting Field House

FH-1010 Install Temp Floor Protection - Field House (Summer 2020) 5 24-Jun-20 30-Jun-20

FH-1070 Demo OH Door - Field House (Summer 2020) 2 01-Jul-20 02-Jul-20

FH-1020 Install Overhead Sprinkler Piping - Field House (Summer 2020) 25 01-Jul-20 05-Aug-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Overhead HVAC Ductwork - L1 Locker Rooms

Install Overhead HVAC Piping - L1 Locker Rooms

Install Overhead Plumbing Piping - L1 Locker Rooms

Install Overhead Sprinkler - L1 Locker Rooms

Install Overhead Electrical - L1 Locker Rooms

Frame Walls & Top Off - L1 Locker Rooms

Install Misc. Metals for Accordion Fire Door Supporting Steel - E1 Corridor

Install In-Wall Plumbing - L1 Lock er Rooms

Test & Insulate HVAC Ductwork & Piping - L1 Locker Rooms

Test & Insulate Overhead Plumbing Piping - L1 Locker Rooms

Install In-Wall Electric al - L1 Lock er Rooms

Install Accordion Fire Door - E1 Corridor

Install Temp H & V Unit at Roof - L1 Locker Rooms

Insulate In-Wall Plumbing -  L1 Lock er Rooms

Frame Ceilings - L1 Locker Rooms

Install Wood Blocking -  L1 Locker Rooms

Start-up & Test Temp H & V Unit at Roof - L1 Locker Rooms

Install Light Fixtures at Framed Ceilings - L1 Locker Rooms

Install Diffusers at Framed Ceilings  - L1 Locker Rooms

Install Sprinkler Drops at Framed Ceilings - L1 Locker Rooms

Perform MEP In-Wall & Celiing Inspections - L1 Locker Rooms

Drywall & Tape -  L1 Locker Rooms

Prime & 1st Coat Paint Walls  & Ceilings -  L1 Locker Rooms

Install ACT Grid  - L1 Locker Rooms

Install Solid Surface Counters - L1 Locker Rooms

Install MEP Drops at Grid - L1 Locker Rooms

Install Ceramic Tile - L1 Locker Rooms

Install Epoxy Flooring  - L1 Locker Rooms

Install Lockers - L1 Locker Rooms

Install Plumbing Fixtures - L1 Locker Rooms

Install Doors & Hardware - L1 Locker Rooms

Install Toilet Partitions - L1 Locker Rooms

Finish Paint - L1 Locker Rooms

Install Rubber Athletic Flooring - L1 Locker Rooms

Install Toilet Accessories - L1 Locker Rooms

Install MIrrors - L1 Locker Rooms

Install Benches - L1 Locker Rooms

Punch List  - L1 Locker Rooms

Last Day of School 2020

First Day of School 2020

Install Temp Floor Protection - Small Gym Reinforcing (Summer  2020)

Remove Electrical Devices - Small Gym Reinforcing (Summer 2020)

Remove Mesh Ceilings - Small Gym Reinforcing (Summer 2020)

Patch & Repair Existing CMU Wall - Small Gym Reinforcing (Summer 2020)

Remove Lead Paint on Existing Steel for Welding - Small Gym Reinforcing (Summer 2020)

Install Reinforcing Steel - Small Gym Reinforcing (Summer 2020)

Reinstall Mesh Ceilings - Small Gym Reinforcing (Summer 2020)

Reinstall Electrical Devices - Small Gym Reinforcing (Summer 2020)

Remove Temp Floor Protection- Small Gym Reinforcing (Summer 2020)

Install Temp Floor Protection - Field House (Summer 2020)

Demo OH Door - Field House (Summer 2020)

Install Overhead Sprinkler Piping - Field House (Summer 2020)
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Activity ID Activity Name Remaining
Duration

Start Finish

FH-1030 Install Overhead HVAC Piping - Field House (Summer 2020) 25 01-Jul-20 05-Aug-20

FH-1040 Install Electrical & Fire Alarm Rough-in - Field House (Summer 2020) 25 01-Jul-20 05-Aug-20

FH-1080 Demo for Electrical Room - Field House (Summer 2020) 5 06-Jul-20 10-Jul-20

FH-1090 Build Electrical Room - Field House (Summer 2020) 10 13-Jul-20 24-Jul-20

FH-1100 Install Electrical Panels & Conduits at Electrical Room - Field House (Summer 2020)20 27-Jul-20 21-Aug-20

FH-1110 Remove Temp Floor Protection - Summer 2020 3 24-Aug-20 26-Aug-20

Summer 2021Summer 2021Summer 2021Summer 2021Summer 2021

SUM21-1000 Last Day of School 2021 0 23-Jun-21*

SUM21-1010 First Day of School 2021 0 07-Sep-21*

Existing Field HouseExisting Field HouseExisting Field HouseExisting Field HouseExisting Field House

FH-2000 Install HVAC HV Units - Field House (Summer 2021) 20 24-Jun-21 22-Jul-21

FH-2010 Instal Light Fixtures - Field House (Summer 2021) 20 24-Jun-21 22-Jul-21

Wellness CenterWellness CenterWellness CenterWellness CenterWellness Center

WC-1000 Cut Cap & Make Safe - Wellness Center (Summer 2021) 5 24-Jun-21 30-Jun-21

WC-1010 Demo Temp Locker Rooms & Bathrooms - Wellness Center (Summer 2021)5 01-Jul-21 08-Jul-21

WC-1020 Install HVAC Ductwork, Piping & HV Units - Wellness Center (Summer 2021)10 09-Jul-21 22-Jul-21

WC-1030 Install Overhead Sprinkler Piping - Wellness Center (Summer 2021) 10 13-Jul-21 26-Jul-21

WC-1040 Install Electrical & Fire Alarm Rough-in - Wellness Center (Summer 2021) 10 15-Jul-21 28-Jul-21

WC-1050 Frame Walls - Wellness Center (Summer 2021) 5 27-Jul-21 02-Aug-21

WC-1060 Install Electrical In-wall Rough-in - Wellness Center (Summer 2021) 5 30-Jul-21 05-Aug-21

WC-1070 Perform MEP In-wall Rough-in - Wellness Center (Summer 2021) 2 06-Aug-21 09-Aug-21

WC-1080 Drywall & Tape -  Wellness Center (Summer 2021) 5 10-Aug-21 16-Aug-21

WC-1090 Paint Walls - Wellness Center (Summer 2021) 3 17-Aug-21 19-Aug-21

WC-1100 Install Mesh Ceilings - Wellness Center (Summer 2021) 5 17-Aug-21 23-Aug-21

WC-1110 Patch Flooring - Wellness Center (Summer 2021) 3 24-Aug-21 26-Aug-21

WC-1120 Punch List - Wellness Center (Summer 2021) 3 27-Aug-21 31-Aug-21

Fitness AreaFitness AreaFitness AreaFitness AreaFitness Area

FIT-1000 Move Owner Weight Equipment - Fitness (Summer 2021) 2 24-Jun-21 25-Jun-21

FIT-1010 Complete Overhead MEPs - Fitness (Summer 2021) 10 28-Jun-21 12-Jul-21

FIT-1020 Install Steel Wall Posts - F itness  (Summer 2021) 6 02-Jul-21 12-Jul-21

FIT-1160 Install Misc. Metals Wide Flange & Tube Steel - Fitness (Summer 2021) 6 02-Jul-21 12-Jul-21

FIT-1030 Frame Walls - F itness  (Summer 2021) 5 13-Jul-21 19-Jul-21

FIT-1040 Install Electrical In-wall Rough-in - Fitness (Summer 2021) 5 20-Jul-21 26-Jul-21

FIT-1050 Instrall Plumbing In-Wall Rough-in - Fitness  (Summer 2021) 5 20-Jul-21 26-Jul-21

FIT-1060 Perform MEP In-wall Inspections - Fitness (Summer 2021) 2 27-Jul-21 28-Jul-21

FIT-1070 Drywall & Tape -  Fitnes s (Summer 2021) 5 29-Jul-21 04-Aug-21

FIT-1090 Paint Walls - Fitnes s (Summer 2021) 5 05-Aug-21 11-Aug-21

FIT-1100 Install Interior Glazing - Fitness (Summer 2021) 7 05-Aug-21 13-Aug-21

FIT-1140 Install Light Fixtures at Ceiling - Fitness (Summer 2021) 5 10-Aug-21 16-Aug-21

FIT-1110 Install Rubber Athletic Flooring - Fitness (Summer 2021) 8 16-Aug-21 25-Aug-21

FIT-1120 Install Mirrors - Fitness (Summer 2021) 3 26-Aug-21 30-Aug-21

FIT-1130 Install Athletic Equipment - Fitness (Summer 2021) 2 31-Aug-21 01-Sep-21

FIT-1150 Punch List - Fitness (Summer 2021) 2 02-Sep-21 03-Sep-21

New Structural Roof & Level 2 Corridor/Fitness FitoutNew Structural Roof & Level 2 Corridor/Fitness FitoutNew Structural Roof & Level 2 Corridor/Fitness FitoutNew Structural Roof & Level 2 Corridor/Fitness FitoutNew Structural Roof & Level 2 Corridor/Fitness Fitout

RF-100 Install Temp Protection - New Struct Roof & Corridor/Fitness (Sum 2021) 3 24-Jun-21 28-Jun-21

RF-110 Demo Roof Structure & Masonry Walls - New Struct Roof & Corridor/F itness  (Sum 2021)5 29-Jun-21 06-Jul-21

RF-120 Install New Steel & Decking - New Struct Roof & Corridor/Fitness (Sum 2021)5 07-Jul-21 13-Jul-21

RF-320 Install Roof Blocking - New Struct Roof & Corridor/Fitness (Sum 2021) 1 14-Jul-21 14-Jul-21

RF-150 Install Roof Substrate & AVB - New Struct Roof & Cor ridor /Fitness (Sum 2021)2 15-Jul-21 16-Jul-21

RF-310 Spray Fireproof Steel - New Struct Roof & Corridor/Fitness (Sum 2021) 1 19-Jul-21 19-Jul-21

RF-290 Install Exterior Masonry Walls   - New Struct Roof & Corr idor/Fitness (Sum 2021)10 19-Jul-21 30-Jul-21

RF-130 Frame & Sheath Exterior Walls - New Struct Roof & Corridor/Fitness  (Sum 2021)5 20-Jul-21 26-Jul-21

RF-160 Install MEP Above Ceiling Rough-in - New Struct Roof & Corridor/Fitness (Sum 2021)10 20-Jul-21 02-Aug-21

RF-140 AVB Exterior Walls - New Struct Roof & Corridor/Fitness (Sum 2021) 2 27-Jul-21 28-Jul-21

RF-170 Frame Interior Walls  - New Struc t Roof & Corridor/Fitness (Sum 2021) 5 27-Jul-21 02-Aug-21

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Overhead HVAC Piping - Field House (Summer 2020)

Install Electrical & Fire Alarm Rough-in - Field House (Summer 2020)

Demo for Electrical Room - Field House (Summer 2020)

Build Electrical Room - Field House (Summer 2020)

Install Electrical Panels & Conduits at Electrical Room - Field House (Summer 2020)

Remove Temp Floor Protection - Summer 2020

Last Day of School 2021

First Day of School 2021

Install HVAC HV Units - Field House (Summer 2021)

Instal Light Fixtures - Field House (Summer 2021)

Cut Cap & Make Safe - Wellness Center (Summer 2021)

Demo Temp Locker Rooms & Bathrooms - Wellness Center (Summer 2021)

Install HVAC Ductwork, Piping & HV Units - Wellness Center (Summer 2021)

Install Overhead Sprinkler Piping - Wellness Center (Summer 2021)

Install Electrical & Fire Alarm Rough-in - Wellness Center (Summer 2021)

Frame Walls - Wellness Center (Summer 2021)

Install Electrical In-wall Rough-in - Wellness Center (Summer 2021)

Perform MEP In-wall Rough-in - Wellness Center (Summer 2021)

Drywall & Tape -  Wellness Center (Summer 2021)

Paint Walls - Wellness Center (Summer 2021)

Install Mesh Ceilings - Wellness Center (Summer 2021)

Patch Flooring - Wellness Center (Summer 2021)

Punch List - Wellness Center (Summer 2021)

Move Owner Weight Equipment - Fitness (Summer 2021)

Complete Overhead MEPs - Fitness (Summer 2021)

Install Steel Wall Posts - F itness  (Summer 2021)

Install Misc. Metals Wide Flange & Tube Steel - Fitness (Summer 2021)

Frame Walls - F itness  (Summer 2021)

Install Electrical In-wall Rough-in - Fitness (Summer 2021)

Instrall Plumbing In-Wall Rough-in - Fitness  (Summer 2021)

Perform MEP In-wall Inspections - Fitness (Summer 2021)

Drywall & Tape -  Fitnes s (Summer 2021)

Paint Walls - Fitness (Summer 2021)

Install Interior Glazing - Fitness (Summer 2021)

Install Light Fixtures at Ceiling - Fitness (Summer 2021)

Install Rubber Athletic Flooring - Fitness (Summer 2021)

Install Mirrors - Fitness (Summer 2021)

Install Athletic Equipment - Fitness (Summer 2021)

Punch List - Fitness (Summer 2021)

Install Temp Protection - New Struct Roof & Corridor/Fitness (Sum 2021)

Demo Roof Structure & Masonry Walls - New Struct Roof & Corridor/F itness  (Sum 2021)

Install New Steel & Decking - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Roof Blocking - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Roof Substrate & AVB - New Struct Roof & Cor ridor /Fitness (Sum 2021)

Spray Fireproof Steel - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Exterior Masonry Walls   - New Struct Roof & Corr idor/Fitness (Sum 2021)

Frame & Sheath Exterior Walls - New Struct Roof & Corridor/Fitness  (Sum 2021)

Install MEP Above Ceiling Rough-in - New Struct Roof & Corridor/Fitness (Sum 2021)

AVB Exterior Walls - New Struct Roof & Corridor/Fitness (Sum 2021)

Frame Interior Walls  - New Struc t Roof & Corridor/Fitness (Sum 2021)
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Activity ID Activity Name Remaining
Duration

Start Finish

RF-300 Install Permanent Roofing & Expansion Joints at L2 & L3 - New Struct Roof & Corridor/Fitness (Sum 2021)10 02-Aug-21 13-Aug-21

RF-180 Install Electrical In-wall Rough-in  - New Struct Roof & Corridor/Fitness (Sum 2021)3 03-Aug-21 05-Aug-21

RF-190 Perform MEP In-wall Inspections  - New Struct Roof & Corridor/Fitness (Sum 2021)1 06-Aug-21 06-Aug-21

RF-200 Drywall & Tape Walls - New Struct Roof & Corridor/Fitness (Sum 2021) 4 09-Aug-21 12-Aug-21

RF-210 Prime & 1st Coat Paint  - New Struct Roof & Corridor/Fitness (Sum 2021) 2 13-Aug-21 16-Aug-21

RF-250 Install Interior Glass - New Struct Roof & Corridor/Fitness (Sum 2021) 10 13-Aug-21 26-Aug-21

RF-220 Install ACT Grid - New Struct Roof & Corridor/Fitness (Sum 2021) 3 17-Aug-21 19-Aug-21

RF-230 Install  MEP Drops at ACT Grid - New Struct Roof & Corridor/Fitness (Sum 2021)3 20-Aug-21 24-Aug-21

RF-260 Install Millwork Cubbies - New Struct Roof & Corridor/Fitness (Sum 2021) 2 25-Aug-21 26-Aug-21

RF-240 Install Rubber Flooring - New Struct Roof & Corridor/Fitness (Sum 2021) 3 27-Aug-21 31-Aug-21

RF-270 Install Mirrors - New Struct Roof & Corridor/Fitness (Sum 2021) 2 01-Sep-21 02-Sep-21

RF-280 Punch List - New Struct Roof & Corridor/Fitness (Sum 2021) 2 02-Sep-21 03-Sep-21

Level 1 Ramp/CorridorLevel 1 Ramp/CorridorLevel 1 Ramp/CorridorLevel 1 Ramp/CorridorLevel 1 Ramp/Corridor

RAMP-1010 Install MEP Above Ceiling Rough-in - Level 1 Ramp/Corridor (Summer 2021)10 07-Jul-21 20-Jul-21

RAMP-1000 FRP Ramp - Level 1 Ramp/Corridor (Summer 2021) 5 21-Jul-21 27-Jul-21

RAMP-170 Frame Interior Walls  - Level 1 Ramp/Cor ridor (Summer 2021) 5 28-Jul-21 03-Aug-21

RAMP-180 Install Electrical In-wall Rough-in - Level 1 Ramp/Corridor (Summer 2021) 3 04-Aug-21 06-Aug-21

RAMP-190 Perform MEP In-wall Inspections - Level 1 Ramp/Corridor (Summer 2021) 1 09-Aug-21 09-Aug-21

RAMP-200 Drywall & Tape Walls - Level 1 Ramp/Corridor (Summer 2021) 4 10-Aug-21 13-Aug-21

RAMP-210 Prime & 1st Coat Paint - Level 1 Ramp/Corridor (Summer 2021) 2 16-Aug-21 17-Aug-21

RAMP-250 Install Interior Glass - Level 1 Ramp/Corridor (Summer 2021) 5 16-Aug-21 20-Aug-21

RAMP-1020 Install Ceramic Tile - Level 1 Ramp/Corridor (Summer 2021) 10 17-Aug-21 30-Aug-21

RAMP-220 Install ACT Grid - Level 1 Ramp/Corridor (Summer 2021) 3 18-Aug-21 20-Aug-21

RAMP-230 Install  MEP Drops at ACT Grid - Level 1 Ramp/Corridor (Summer 2021) 3 23-Aug-21 25-Aug-21

RAMP-1030 Punch List Above Ceiling - Level 1 Ramp/Corridor (Summer 2021) 2 26-Aug-21 27-Aug-21

RAMP-1040 Install Ceiling Tile - Level 1 Ramp/Corridor (Summer 2021) 2 30-Aug-21 31-Aug-21

RAMP-240 Install Rubber Flooring - Level 1 Ramp/Corridor (Summer 2021) 3 30-Aug-21 01-Sep-21

RAMP-280 Punch List - Level 1 Ramp/Corridor (Summer 2021) 2 02-Sep-21 03-Sep-21

Summer 2022Summer 2022Summer 2022Summer 2022Summer 2022

SUM21-1030 Last Day of School 2022 0 24-Jun-22*

SUM21-1040 First Day of School 2022 0 06-Sep-22*

Existing Field HouseExisting Field HouseExisting Field HouseExisting Field HouseExisting Field House

FH-1050 Demo Temp Wall - Field House (Summer 2022) 5 27-Jun-22 01-Jul-22

FH-1060 Demo Temp Steel - Field House (Summer 2022) 5 05-Jul-22 11-Jul-22

FH-2020 Remove Existing Flooring - Field House (Summer 2022) 10 05-Jul-22 18-Jul-22

FH-2030 Paint Walls, Steel, MEPs & Ceilings - F ield House (Summer 2022) 15 12-Jul-22 01-Aug-22

FH-2040 Install Gym Flooring - Field House (Summer 2022) 15 20-Jul-22 09-Aug-22

FH-2050 Refinish & Stripe Gym Flooring - Field House (Summer 2022) 10 03-Aug-22 16-Aug-22

FH-2060 Touch-up Paint Walls - Field House (Summer 2022) 5 15-Aug-22 19-Aug-22

FH-2070 Install Bleachers - Field House (Summer 2022) 10 15-Aug-22 26-Aug-22

FH-2080 Relocate Batting Cages - Field House (Summer 2022) 5 17-Aug-22 23-Aug-22

FH-2090 Install Motorized Divider Curtains  - Field House (Summer 2022) 5 17-Aug-22 23-Aug-22

FH-2100 Intall Wall Padding - F ield House (Summer 2022) 7 17-Aug-22 25-Aug-22

FH-2110 Install Graphics at Bleachers - Field House (Summer 2022) 5 29-Aug-22 02-Sep-22

Excavation &  FoundationsExcavation &  FoundationsExcavation &  FoundationsExcavation &  FoundationsExcavation &  Foundations

P2F-150 FRP Pile Caps (Requires 2 Crews) 0 16-Oct-19 A 24-Feb-20 A

P2F-160 FRP (Perimeter & Interior) (Requires 2 Crews) 0 16-Oct-19 A 24-Feb-20 A

P2F-170 Backfill Grade Beams (Requires 2 Crews) 0 06-Nov-19 A 28-Feb-20 A

Area C & D West of CL 18 (Rig 1 Piles & Rig 3 Mini Piles / Crew 2 Foundations )Area C & D West of CL 18 (Rig 1 Piles & Rig 3 Mini Piles / Crew 2 Foundations )Area C & D West of CL 18 (Rig 1 Piles & Rig 3 Mini Piles / Crew 2 Foundations )Area C & D West of CL 18 (Rig 1 Piles & Rig 3 Mini Piles / Crew 2 Foundations )Area C & D West of CL 18 (Rig 1 Piles & Rig 3 Mini Piles / Crew 2 Foundations )

C-1060 FRP PIle Caps - Area C  (Crew 2) 0 23-Dec-19 A 24-Feb-20 A

C-1080 FRP Grade Beams - Area C  (Crew 2) 0 27-Dec-19 A 24-Feb-20 A

C-1100 Backfill Pile Caps & Grade Beams - Area C  (Crew 2) 0 08-Jan-20 A 28-Feb-20 A

StructureStructureStructureStructureStructure

P2S-110 Erect Structural Steel  (2 Cranes/Crew) 13 15-Jan-20 A 11-May-20

P2S-120 Complete Deck & Detail  (2 Cranes/Crew) 23 20-Jan-20 A 26-May-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Permanent Roofing & Expansion Joints at L2 & L3 - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Electrical In-wall Rough-in  - New Struct Roof & Corridor/Fitness (Sum 2021)

Perform MEP In-wall Inspections  - New Struct Roof & Corridor/Fitness (Sum 2021)

Drywall & Tape Walls - New Struct Roof & Corridor/Fitness (Sum 2021)

Prime & 1st Coat Paint  - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Interior Glass - New Struct Roof & Corridor/Fitness (Sum 2021)

Install ACT Grid - New Struct Roof & Corridor/Fitness (Sum 2021)

Install  MEP Drops at ACT Grid - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Millwork Cubbies - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Rubber Flooring - New Struct Roof & Corridor/Fitness (Sum 2021)

Install Mirrors - New Struct Roof & Corridor/Fitness (Sum 2021)

Punch List - New Struct Roof & Corridor/Fitness (Sum 2021)

Install MEP Above Ceiling Rough-in - Level 1 Ramp/Corridor (Summer 2021)

FRP Ramp - Level 1 Ramp/Corridor (Summer 2021)

Frame Interior Walls  - Level 1 Ramp/Cor ridor (Summer 2021)

Install Electrical In-wall Rough-in - Level 1 Ramp/Corridor (Summer 2021)

Perform MEP In-wall Inspections - Level 1 Ramp/Corridor (Summer 2021)

Drywall & Tape Walls - Level 1 Ramp/Corridor (Summer 2021)

Prime & 1st Coat Paint - Level 1 Ramp/Corridor (Summer 2021)

Install Interior Glass - Level 1 Ramp/Corridor (Summer 2021)

Install Ceramic Tile - Level 1 Ramp/Corridor (Summer 2021)

Install ACT Grid - Level 1 Ramp/Corridor (Summer 2021)

Install  MEP Drops at ACT Grid - Level 1 Ramp/Corridor (Summer 2021)

Punch List Above Ceiling - Level 1 Ramp/Corridor (Summer 2021)

Install Ceiling Tile - Level 1 Ramp/Corridor (Summer 2021)

Install Rubber Flooring - Level 1 Ramp/Corridor (Summer 2021)

Punch List - Level 1 Ramp/Corridor (Summer 2021)

Last Day of School 2022

First Day of School 2022

Demo Temp Wall - Field House (Summer 2022)

Demo Temp Steel - Field House (Summer 2022)

Remove Existing Flooring - Field House (Summer 2022)

Paint Walls, Steel, MEPs & Ceilings - F ield House (Summer 2022)

Install Gym Flooring - Field House (Summer 2022)

Refinish & Stripe Gym Flooring - Field House (Summer 2022)

Touch-up Paint Walls - Field House (Summer 2022)

Install Bleachers - Field House (Summer 2022)

Relocate Batting Cages - Field House (Summer 2022)

Install Motorized Divider Curtains  - Field House (Summer 2022)

Intall Wall Padding - F ield House (Summer 2022)

Install Graphics at Bleachers - Field House (Summer 2022)

FRP Pile Caps (Requires 2 Crews)

FRP (Perimeter & Interior) (Requires 2 Crews)

Backfill Grade Beams (Requires 2 Crews)

FRP PIle Caps - Area C  (Crew 2)

FRP Grade Beams - Area C  (Crew 2)

Backfill Pile Caps & Grade Beams - Area C  (Crew 2)

Erect Structural Steel  (2 Cranes/Crew)

Complete Deck & Detail  (2 Cranes/Crew)
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Activity ID Activity Name Remaining
Duration

Start Finish

P2S-140 Install Mesh / Rebar / Sleeves Place SOD  (2 Crews ) 47 18-Mar-20 A 29-Jun-20

P2S-160 Install Top Track  (2 Crews ) 68 23-Apr-20 29-Jul-20

P2S-150 Install Spray Fireproofing  (2 Crews) 67 30-Apr-20 04-Aug-20

Area B (Crane 1 / Crew 1)Area B (Crane 1 / Crew 1)Area B (Crane 1 / Crew 1)Area B (Crane 1 / Crew 1)Area B (Crane 1 / Crew 1)

B-2000 Erect Structural Steel - Area B  (Crane 1) 1 15-Jan-20 A 23-Apr-20

B-2010 Deck & Detail Steel - Area B  (Crew 1) 11 20-Jan-20 A 07-May-20

B-2020 Prep & Place Slabs on Deck - Area B (Crew 1) 27 18-Mar-20 A 01-Jun-20

B-2030 Layout & Install Top Track - Area B (Crew 1) 53 23-Apr-20 08-Jul-20

B-2040 Spray Fireproof Steel - Area B (Crew 1) 57 29-Apr-20 20-Jul-20

Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

B-7090 Erect Structural Steel - Area B L4/Roof Div 13-16 (Batch 5) (Crane 1) 0 14-Feb-20 A 03-Mar-20 A

B-7280 Erect Structural Steel - Area B L2/L3 Div 12 (Batch 2) (Crane 2) 0 05-Mar-20 A 06-Mar-20 A

B-7270 Mobilize Crane 3 0 08-Apr-20 A 08-Apr-20 A

B-7100 Erect Structural Steel - Area B L4/Roof Div 17-21 (Batch 7) (Crane 1) 1 08-Apr-20 A 23-Apr-20

B-2050 Install Cooling Tower Dunnage Steel - Area B (Crew 1) 10 16-Jun-20 29-Jun-20

Deck & DetailDeck & DetailDeck & DetailDeck & DetailDeck & Detail

B-7110 Deck & Detail Steel - Area B L2/L3 Div 1-5 (Batch 1) (Crew 1) 0 20-Jan-20 A 10-Mar-20 A

B-7120 Deck & Detail Steel - Area B L2/L3 Div 6-11 (Batch 2) (Crew 1) 0 06-Feb-20 A 10-Mar-20 A

B-7130 Deck & Detail Steel - Area B L4/Roof Div 13-16 (Batch 5) (Crew 1) 0 25-Feb-20 A 13-Mar-20 A

B-7290 Deck & Detail Steel - Area B L2/L3 Div 12 (Batch 2) (Crew 1) 0 09-Mar-20 A 06-Apr-20 A

B-7140 Deck & Detail Steel - Area B L4/Roof Div 17-21 (Batch 7) (Crew 1) 11 16-Apr-20 A 07-May-20

Slabs on DeckSlabs on DeckSlabs on DeckSlabs on DeckSlabs on Deck

B-7150 Prep & Place SOD - Area B L2 Div 1-11 (Crew 1) 0 18-Mar-20 A 31-Mar-20 A

B-7160 Prep & Place SOD - Area B L3 Div 1-11 (Crew 1) 0 01-Apr-20 A 10-Apr-20 A

B-7300 Prep & Place SOD - Area B L3  Div 12 (Crew 1) 0 07-Apr-20 A 10-Apr-20 A

B-7170 Prep & Place SOD - Area B L4 (Crew 1) 8 08-May-20 19-May-20

B-7180 Prep & Place SOD - Area B Roof (Crew 1) 8 20-May-20 01-Jun-20

Layout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top Track

B-7190 Layout & Install Top Track - Area B L2 (Crew 1) 8 23-Apr-20 04-May-20

B-7200 Layout & Install Top Track - Area B L3 (Crew 1) 8 21-May-20 02-Jun-20

B-7210 Layout & Install Top Track - Area B L4 (Crew 1) 8 03-Jun-20 12-Jun-20

B-7220 Layout & Install Top Track - Area B L1 (Crew 1) 8 26-Jun-20 08-Jul-20

Spray FireproofSpray FireproofSpray FireproofSpray FireproofSpray Fireproof

B-7230 Spray Fireproof - Area B L2 (Crew 1) 8 30-Apr-20 11-May-20

B-7240 Spray Fireproof - Area B L3 (Crew 1) 8 03-Jun-20 12-Jun-20

B-7250 Spray Fireproof - Area B L4 (Crew 1) 8 15-Jun-20 24-Jun-20

B-7260 Spray Fireproof - Area B L1 (Crew 1) 8 09-Jul-20 20-Jul-20

Area C & D West of CL 18 (Crane 2 / Crew 2)Area C & D West of CL 18 (Crane 2 / Crew 2)Area C & D West of CL 18 (Crane 2 / Crew 2)Area C & D West of CL 18 (Crane 2 / Crew 2)Area C & D West of CL 18 (Crane 2 / Crew 2)

CD-2000 Erect Structural Steel - Area CD (Crane 2) 13 03-Mar-20 A 11-May-20

CD-2010 Deck & Detail Steel - Area CD (Crew 2) 23 09-Mar-20 A 26-May-20

CD-2040 Spray Fireproof Steel - Area CD (Crew 2) 68 29-Apr-20 04-Aug-20

CD-2030 Layout & Install Top Track - Area CD (Crew 2) 58 07-May-20 29-Jul-20

CD-2020 Prep & Place Slabs on Deck - Area CD ( Crew 2) 36 08-May-20 29-Jun-20

Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

CD-2080 Move Crane from B to C 0 03-Mar-20 A 03-Mar-20 A

CD-2070 Erect Structural Steel - Area CD L2/L3 Div 220-240 (Batch 3) (Crane 2) 0 03-Mar-20 A 10-Mar-20 A

CD-7080 Erect Structural Steel - Area CD L4/Roof Div 250-300 (Batch 4) (Crane 2) 0 11-Mar-20 A 01-Apr-20 A

CD-7260 Dismantle Crane 0 02-Apr-20 A 03-Apr-20 A

CD-7090 Erect Structural Steel - Area CD L2/L3 Div 310-360 (Batch 6) (Crane 2) 1 07-Apr-20 A 23-Apr-20

CD-7100 Erect Structural Steel - Area CD L4/Roof Div 370-410 (Batch 8) (Crane 2) 12 24-Apr-20 11-May-20

Deck & DetailDeck & DetailDeck & DetailDeck & DetailDeck & Detail

CD-7110 Deck & Detail Steel - Area CD L2/L3 Div 220-240 (Batch 3) (Crew 2) 0 09-Mar-20 A 08-Apr-20 A

CD-7120 Deck & Detail Steel - Area CD L4/Roof Div 250-300 (Batch 4) (Crew 2) 0 14-Mar-20 A 08-Apr-20 A

CD-7130 Deck & Detail Steel - Area CD L2/L3 Div 310-360 (Batch 6) (Crew 2) 10 15-Apr-20 A 07-May-20

CD-7140 Deck & Detail Steel - Area CD L4/Roof Div 370-410 (Batch 8) (Crew 2) 15 05-May-20 26-May-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Mesh / Rebar / Sleeves Place SOD  (2 Crews )

Install Top Track  (2 Crews )

Install Spray Fireproofing  (2 Crews)

Erect Structural Steel - Area B  (Crane 1)

Deck & Detail Steel - Area B  (Crew 1)

Prep & Place Slabs on Deck - Area B (Crew 1)

Layout & Install Top Track - Area B (Crew 1)

Spray Fireproof Steel - Area B (Crew 1)

Erect Structural Steel - Area B L4/Roof Div 13-16 (Batch 5) (Crane 1)

Erect Structural Steel - Area B L2/L3 Div 12 (Batch 2) (Crane 2)

Mobilize Crane 3

Erect Structural Steel - Area B L4/Roof Div 17-21 (Batch 7) (Crane 1)

Install Cooling Tower Dunnage Steel - Area B (Crew 1)

Deck & Detail Steel - Area B L2/L3 Div 1-5 (Batch 1) (Crew 1)

Deck & Detail Steel - Area B L2/L3 Div 6-11 (Batch 2) (Crew 1)

Deck & Detail Steel - Area B L4/Roof Div 13-16 (Batch 5) (Crew 1)

Deck & Detail Steel - Area B L2/L3 Div 12 (Batch 2) (Crew 1)

Deck & Detail Steel - Area B L4/Roof Div 17-21 (Batch 7) (Crew 1)

Prep & Place SOD - Area B L2 Div 1-11 (Crew 1)

Prep & Place SOD - Area B L3 Div 1-11 (Crew 1)

Prep & Place SOD - Area B L3  Div 12 (Crew 1)

Prep & Place SOD - Area B L4 (Crew 1)

Prep & Place SOD - Area B Roof (Crew 1)

Layout & Install Top Track - Area B L2 (Crew 1)

Layout & Install Top Track - Area B L3 (Crew 1)

Layout & Install Top Track - Area B L4 (Crew 1)

Layout & Install Top Track - Area B L1 (Crew 1)

Spray Fireproof - Area B L2 (Crew 1)

Spray Fireproof - Area B L3 (Crew 1)

Spray Fireproof - Area B L4 (Crew 1)

Spray Fireproof - Area B L1 (Crew 1)

Erect Structural Steel - Area CD (Crane 2)

Deck & Detail Steel - Area CD (Crew 2)

Spray Fireproof Steel - Area CD (Crew 2)

Layout & Install Top Track - Area CD (Crew 2)

Prep & Place Slabs on Deck - Area CD ( Crew 2)

Move Crane from B to C

Erect Structural Steel - Area CD L2/L3 Div 220-240 (Batch 3) (Crane 2)

Erect Structural Steel - Area CD L4/Roof Div 250-300 (Batch 4) (Crane 2)

Dismantle Crane

Erect Structural Steel - Area CD L2/L3 Div 310-360 (Batch 6) (Crane 2)

Erect Structural Steel - Area CD L4/Roof Div 370-410 (Batch 8) (Crane 2)

Deck & Detail Steel - Area CD L2/L3 Div 220-240 (Batch 3) (Crew 2)

Deck & Detail Steel - Area CD L4/Roof Div 250-300 (Batch 4) (Crew 2)

Deck & Detail Steel - Area CD L2/L3 Div 310-360 (Batch 6) (Crew 2)

Deck & Detail Steel - Area CD L4/Roof Div 370-410 (Batch 8) (Crew 2)
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Activity ID Activity Name Remaining
Duration

Start Finish

Slabs on DeckSlabs on DeckSlabs on DeckSlabs on DeckSlabs on Deck

CD-7150 Prep & Place SOD - Area CD L2 (Crew 2) 8 08-May-20 19-May-20

CD-7160 Prep & Place SOD - Area CD L3 (Crew 2) 8 27-May-20 05-Jun-20

CD-7170 Prep & Place SOD - Area CD L4 (Crew 2) 8 08-Jun-20 17-Jun-20

CD-7180 Prep & Place SOD - Area CD Roof (Crew 2) 8 18-Jun-20 29-Jun-20

Layout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top Track

CD-7190 Layout & Install Top Track - Area CD L2 (Crew 2) 8 08-Jun-20 17-Jun-20

CD-7200 Layout & Install Top Track - Area CD L3 (Crew 2) 8 18-Jun-20 29-Jun-20

CD-7210 Layout & Install Top Track - Area CD L4 (Crew 2) 8 30-Jun-20 10-Jul-20

CD-7220 Layout & Install Top Track - Area CD L1 (Crew 2) 8 20-Jul-20 29-Jul-20

Spray FireproofSpray FireproofSpray FireproofSpray FireproofSpray Fireproof

CD-7230 Spray Fireproof - Area CD L2 (Crew 2) 8 18-Jun-20 29-Jun-20

CD-7240 Spray Fireproof - Area CD L3 (Crew 2) 8 30-Jun-20 10-Jul-20

CD-7250 Spray Fireproof - Area CD L4 (Crew 2) 8 13-Jul-20 22-Jul-20

CD-7070 Spray Fireproof - Area CD L1 (Crew 2) 8 24-Jul-20 04-Aug-20

Area A (Crane 2 / Crew 2)Area A (Crane 2 / Crew 2)Area A (Crane 2 / Crew 2)Area A (Crane 2 / Crew 2)Area A (Crane 2 / Crew 2)

A-2000 Erect Structural Steel - Area A  (Crane 2) 0 12-Mar-20 A 31-Mar-20 A

A-2010 Deck & Detail Steel - Area A  (Crew 2) 0 17-Mar-20 A 17-Apr-20 A

A-2020 Prep & Place Slabs on Deck - Area A ( Crew 2) 14 08-Apr-20 A 12-May-20

A-2040d Spray Fireproof Steel - Area A (Crew 2) 45 29-Apr-20 01-Jul-20

A-2030d Layout & Install Top Track - Area A (Crew 2) 20 04-May-20 01-Jun-20

Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

P2S-100 Mobilize Crane 2 0 11-Mar-20 A 11-Mar-20 A

A-2070 Erect Structural Steel - Area A L2/L3 Div 45-48 (Batch 9) (Crane 2) 0 12-Mar-20 A 20-Mar-20 A

A-7100 Erect Structural Steel - Area A L4/Roof Div 51-54 (Batch 10) (Crane 2) 0 23-Mar-20 A 31-Mar-20 A

A-7260 Erect Structural Steel - Div 43, 44, 49 & 50 (Crane 2) 0 09-Apr-20 A 16-Apr-20 A

Deck & DetailDeck & DetailDeck & DetailDeck & DetailDeck & Detail

A-7110 Deck & Detail Steel - Area A L2/3 Div 45-48 (Batch 9) (Crew 2) 0 17-Mar-20 A 07-Apr-20 A

A-7140 Deck & Detail Steel - Area A L4/Roof Div 51-54 (Batch 10) (Crew 2) 0 04-Apr-20 A 17-Apr-20 A

A-7270 Detail & Deck - Area A Div 43, 44, 49 & 50 (Crane 2) 1 14-Apr-20 A 23-Apr-20

Slabs on DeckSlabs on DeckSlabs on DeckSlabs on DeckSlabs on Deck

A-7150 Prep & Place SOD - Area A L2 (Crew 2) 3 08-Apr-20 A 28-Apr-20

A-7160 Prep & Place SOD - Area A L3 (Crew 2) 3 13-Apr-20 A 01-May-20

A-7170 Prep & Place SOD - Area A L4 (Crew 2) 3 22-Apr-20 A 05-May-20

A-7180 Prep & Place SOD - Area A Roof (Crew 2) 5 06-May-20 12-May-20

Layout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top Track

A-7190 Layout & Install Top Track - Area A L2 (Crew 2) 5 04-May-20 08-May-20

A-7200 Layout & Install Top Track - Area A L3 (Crew 2) 5 11-May-20 15-May-20

A-7210 Layout & Install Top Track - Area A L4 (Crew 2) 5 18-May-20 22-May-20

A-7220 Layout & Install Top Track - Area A L1 (Crew 2) 5 26-May-20 01-Jun-20

Spray FireproofSpray FireproofSpray FireproofSpray FireproofSpray Fireproof

A-7230 Spray Fireproof - Area A L2 (Crew 2) 5 11-May-20 15-May-20

A-7240 Spray Fireproof - Area A L3 (Crew 2) 5 18-May-20 22-May-20

A-7300 Spray Fireproof - Area A at Div 43, 44, 49 & 50 (Crew 2) 5 26-May-20 01-Jun-20

A-7250 Spray Fireproof - Area A L4 (Crew 2) 5 02-Jun-20 08-Jun-20

A-7070 Spray Fireproof - Area A L1 (Crew 2) 5 25-Jun-20 01-Jul-20

Slabs on GradeSlabs on GradeSlabs on GradeSlabs on GradeSlabs on Grade

Area AArea AArea AArea AArea A

A-3000 Excavate for Underslab Utilities - Area A 10 23-Apr-20 06-May-20

A-3010 Install Underslab Utilities - Area A 15 28-Apr-20 18-May-20

A-3020 Test & Inspect Underslab Utilities - Area A 2 19-May-20 20-May-20

A-3030 Backfill Underslab Utilities - Area A 5 21-May-20 28-May-20

A-3040 Install Underslab Electrical - Area A 5 27-May-20 02-Jun-20

A-3050 Install 6” Onsite Material to Bottom of SOG - Area A 5 01-Jun-20 05-Jun-20

A-3060 Fine Grade - Area A 5 04-Jun-20 10-Jun-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Prep & Place SOD - Area CD L2 (Crew 2)

Prep & Place SOD - Area CD L3 (Crew 2)

Prep & Place SOD - Area CD L4 (Crew 2)

Prep & Place SOD - Area CD Roof (Crew 2)

Layout & Install Top Track - Area CD L2 (Crew 2)

Layout & Install Top Track - Area CD L3 (Crew 2)

Layout & Install Top Track - Area CD L4 (Crew 2)

Layout & Install Top Track - Area CD L1 (Crew 2)

Spray Fireproof - Area CD L2 (Crew 2)

Spray Fireproof - Area CD L3 (Crew 2)

Spray Fireproof - Area CD L4 (Crew 2)

Spray Fireproof - Area CD L1 (Crew 2)

Erect Structural Steel - Area A  (Crane 2)

Deck & Detail Steel - Area A  (Crew 2)

Prep & Place Slabs on Deck - Area A ( Crew 2)

Spray Fireproof Steel - Area A (Crew 2)

Layout & Install Top Track - Area A (Crew 2)

Mobilize Crane 2

Erect Structural Steel - Area A L2/L3 Div 45-48 (Batch 9) (Crane 2)

Erect Structural Steel - Area A L4/Roof Div 51-54 (Batch 10) (Crane 2)

Erect Structural Steel - Div 43, 44, 49 & 50 (Crane 2)

Deck & Detail Steel - Area A L2/3 Div 45-48 (Batch 9) (Crew 2)

Deck & Detail Steel - Area A L4/Roof Div 51-54 (Batch 10) (Crew 2)

Detail & Deck - Area A Div 43, 44, 49 & 50 (Crane 2)

Prep & Place SOD - Area A L2 (Crew 2)

Prep & Place SOD - Area A L3 (Crew 2)

Prep & Place SOD - Area A L4 (Crew 2)

Prep & Place SOD - Area A Roof (Crew 2)

Layout & Install Top Track - Area A L2 (Crew 2)

Layout & Install Top Track - Area A L3 (Crew 2)

Layout & Install Top Track - Area A L4 (Crew 2)

Layout & Install Top Track - Area A L1 (Crew 2)

Spray Fireproof - Area A L2 (Crew 2)

Spray Fireproof - Area A L3 (Crew 2)

Spray Fireproof - Area A at Div 43, 44, 49 & 50 (Crew 2)

Spray Fireproof - Area A L4 (Crew 2)

Spray Fireproof - Area A L1 (Crew 2)

Excavate for Underslab Utilities - Area A

Install Underslab Utilities - Area A

Test & Inspect Underslab Utilities - Area A

Backfill Underslab Utilities - Area A

Install Underslab Electrical - Area A

Install 6” Onsite Material to Bottom of SOG - Area A

Fine Grade - Area A
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Activity ID Activity Name Remaining
Duration

Start Finish

A-3070 Install 2" Rigid Insulation & Vapor Barrier - Area A 5 08-Jun-20 12-Jun-20

A-3080 Install Mesh/Rebar & Place SOG - Area A 5 11-Jun-20 17-Jun-20

Area B (Placement 1)Area B (Placement 1)Area B (Placement 1)Area B (Placement 1)Area B (Placement 1)

B1-3000 Excavate for Underslab Utilities - Area B (Placement 1) 10 30-Apr-20 13-May-20

B1-3010 Install Underslab Utilities - Area B (Placement 1) 15 05-May-20 26-May-20

B1-3020 Test & Inspect Underslab Utilities - Area B (Placement 1) 2 27-May-20 28-May-20

B1-3030 Backfill Underslab Utilities - Area B (Placement 1) 5 29-May-20 04-Jun-20

B1-3040 Install Underslab Electrical - Area B (Placement 1) 5 03-Jun-20 09-Jun-20

B1-3050 Install 6” Onsite Material to Bottom of SOG - Area B (Placement 1) 5 08-Jun-20 12-Jun-20

B1-3060 Fine Grade - Area B (Placement 1) 5 11-Jun-20 17-Jun-20

B1-3070 Install 2" Rigid Insulation & Vapor Barrier - Area B (Placement 1) 5 15-Jun-20 19-Jun-20

B1-3080 Install Mesh/Rebar & Place SOG - Area B (Placement 1) 5 18-Jun-20 24-Jun-20

Area B (Placement 2)Area B (Placement 2)Area B (Placement 2)Area B (Placement 2)Area B (Placement 2)

B2-3000 Excavate for Underslab Utilities - Area B (Placement 2) 10 07-May-20 20-May-20

B2-3010 Install Underslab Utilities - Area B (Placement 2) 15 12-May-20 02-Jun-20

B2-3020 Test & Inspect Underslab Utilities - Area B (Placement 2) 2 03-Jun-20 04-Jun-20

B2-3030 Backfill Underslab Utilities - Area B (Placement 2) 5 05-Jun-20 11-Jun-20

B2-3040 Install Underslab Electrical - Area B (Placement 2) 5 10-Jun-20 16-Jun-20

B2-3050 Install 6” Onsite Material to Bottom of SOG - Area B (Placement 2) 5 15-Jun-20 19-Jun-20

B2-3060 Fine Grade - Area B (Placement 2) 5 18-Jun-20 24-Jun-20

B2-3070 Install 2" Rigid Insulation & Vapor Barrier - Area B (Placement 2) 5 22-Jun-20 26-Jun-20

B2-3080 Install Mesh/Rebar & Place SOG - Area B (Placement 2) 5 25-Jun-20 01-Jul-20

Area C & D West of CL 18 (Placement 1)Area C & D West of CL 18 (Placement 1)Area C & D West of CL 18 (Placement 1)Area C & D West of CL 18 (Placement 1)Area C & D West of CL 18 (Placement 1)

CD1-3000 Excavate for Underslab Utilities - Area CD (Placement 1) 10 14-May-20 28-May-20

CD1-3010 Install Underslab Utilities - Area CD (Placement 1) 15 19-May-20 09-Jun-20

CD1-3020 Test & Inspect Underslab Utilities - Area CD (Placement 1) 2 10-Jun-20 11-Jun-20

CD1-3030 Backfill Underslab Utilities - Area CD (Placement 1) 5 12-Jun-20 18-Jun-20

CD1-3040 Install Underslab Electrical - Area CD (Placement 1) 5 17-Jun-20 23-Jun-20

CD1-3050 Install 6” Onsite Material to Bottom of SOG - Area CD (Placement 1) 5 22-Jun-20 26-Jun-20

CD1-3060 Fine Grade - Area CD (Placement 1) 5 25-Jun-20 01-Jul-20

CD1-3070 Install 2" Rigid Insulation & Vapor Barrier - Area CD (Placement 1) 5 29-Jun-20 06-Jul-20

CD1-3080 Install Mesh/Rebar & Place SOG - Area CD (Placement 1) 5 02-Jul-20 09-Jul-20

Area C & D West of CL 18' (Placement 2)Area C & D West of CL 18' (Placement 2)Area C & D West of CL 18' (Placement 2)Area C & D West of CL 18' (Placement 2)Area C & D West of CL 18' (Placement 2)

CD2-3000 Excavate for Underslab Utilities - Area CD (Placement 2) 10 21-May-20 04-Jun-20

CD2-3010 Install Underslab Utilities - Area CD (Placement 2) 20 27-May-20 23-Jun-20

CD2-3020 Test & Inspect Underslab Utilities - Area CD (Placement 2) 2 24-Jun-20 25-Jun-20

CD2-3030 Backfill Underslab Utilities - Area CD (Placement 2) 5 26-Jun-20 02-Jul-20

CD2-3040 Install Underslab Electrical - Area CD (Placement 2) 5 01-Jul-20 08-Jul-20

CD2-3050 Install 6” Onsite Material to Bottom of SOGl - Area CD (Placement 2) 5 07-Jul-20 13-Jul-20

CD2-3060 Fine Grade - Area CD (Placement 2) 5 10-Jul-20 16-Jul-20

CD2-3070 Install 2" Rigid Insulation & Vapor Barrier - Area CD (Placement 2) 5 14-Jul-20 20-Jul-20

CD2-3080 Install Mesh/Rebar & Place SOG - Area CD (Placement 2) 5 17-Jul-20 23-Jul-20

Exterior FacadeExterior FacadeExterior FacadeExterior FacadeExterior Facade

P2E-100 Install Exterior Metal Stud Backup Walls 105 21-May-20 20-Oct-20

P2E-110 Install  Exterior Sheathing 101 09-Jun-20 30-Oct-20

P2E-115 Install  Exterior AVB 95 24-Jun-20 06-Nov-20

P2E-160 Install Brick Walls 124 13-Jul-20 08-Jan-21

P2E-120 Install Metal Panels 102 28-Sep-20 24-Feb-21

P2E-130 Install Curtain Wall 103 05-Oct-20 04-Mar-21

Area A - East Elevation (Crew 1)Area A - East Elevation (Crew 1)Area A - East Elevation (Crew 1)Area A - East Elevation (Crew 1)Area A - East Elevation (Crew 1)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

A-E-4000 Install & Adjust Lintels - Area A - Eas t Elevation -  L1 to Roof 13 15-Apr-20 A 11-May-20

A-E-4083 Install Misc. Metal 3/8" Knife Plate - Area A - East Elevation - L1 to Roof 5 12-May-20 18-May-20

A-E-4103 Install Misc. Metal CW Supports - Area A - East Elevation - L1 to Roof 5 19-May-20 26-May-20

A-E-4010 Frame Exterior Walls - Area A - East Elevation - L1 to Roof 26 21-May-20 26-Jun-20
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2020 2021 2022 2023 2024

Install 2" Rigid Insulation & Vapor Barrier - Area A

Install Mesh/Rebar & Place SOG - Area A

Excavate for Underslab Utilities - Area B (Placement 1)

Install Underslab Utilities - Area B (Placement 1)

Test & Inspect Underslab Utilities - Area B (Placement 1)

Backfill Underslab Utilities - Area B (Placement 1)

Install Underslab Electrical - Area B (Placement 1)

Install 6” Onsite Material to Bottom of SOG - Area B (Placement 1)

Fine Grade - Area B (Placement 1)

Install 2" Rigid Insulation & Vapor Barrier - Area B (Placement 1)

Install Mesh/Rebar & Place SOG - Area B (Placement 1)

Excavate for Underslab Utilities - Area B (Placement 2)

Install Underslab Utilities - Area B (Placement 2)

Test & Inspect Underslab Utilities - Area B (Placement 2)

Backfill Underslab Utilities - Area B (Placement 2)

Install Underslab Electrical - Area B (Placement 2)

Install 6” Onsite Material to Bottom of SOG - Area B (Placement 2)

Fine Grade - Area B (Placement 2)

Install 2" Rigid Insulation & Vapor Barrier - Area B (Placement 2)

Install Mesh/Rebar & Place SOG - Area B (Placement 2)

Excavate for Underslab Utilities - Area CD (Placement 1)

Install Underslab Utilities - Area CD (Placement 1)

Test & Inspect Underslab Utilities - Area CD (Placement 1)

Backfill Underslab Utilities - Area CD (Placement 1)

Install Underslab Electrical - Area CD (Placement 1)

Install 6” Onsite Material to Bottom of SOG - Area CD (Placement 1)

Fine Grade - Area CD (Placement 1)

Install 2" Rigid Insulation & Vapor Barrier - Area CD (Placement 1)

Install Mesh/Rebar & Place SOG - Area CD (Placement 1)

Excavate for Underslab Utilities - Area CD (Placement 2)

Install Underslab Utilities - Area CD (Placement 2)

Test & Inspect Underslab Utilities - Area CD (Placement 2)

Backfill Underslab Utilities - Area CD (Placement 2)

Install Underslab Electrical - Area CD (Placement 2)

Install 6” Onsite Material to Bottom of SOGl - Area CD (Placement 2)

Fine Grade - Area CD (Placement 2)

Install 2" Rigid Insulation & Vapor Barrier - Area CD (Placement 2)

Install Mesh/Rebar & Place SOG - Area CD (Placement 2)

Install Exterior Metal Stud Backup Walls

Install  Exterior Sheathing

Install  Exterior AVB

Install Brick Walls

Install Metal Panels

Install Curtain Wall

Install & Adjust Lintels - Area A - Eas t Elevation -  L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area A - East Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area A - East Elevation - L1 to Roof

Frame Exterior Walls - Area A - East Elevation - L1 to Roof
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Activity ID Activity Name Remaining
Duration

Start Finish

A-E-4020 Sheath Exterior Walls  - Area A - East Elevation - L1 to Roof 19 09-Jun-20 06-Jul-20

A-E-4025 Install AVB at Exterior Walls - Area A - East Elevation - L1 to Roof 13 24-Jun-20 13-Jul-20

A-E-4030 Install Staging - Area A - East Elevation - L1 to Roof 16 06-Jul-20 27-Jul-20

A-E-4040 Install Brick & Flashing - Area A - East Elevation - L1 to Roof 33 13-Jul-20 26-Aug-20

A-E-4050 Washdown Bric k - Area A - East Elevation - L1 to Roof 10 17-Aug-20 28-Aug-20

A-E-4060 Remove Staging - Area A - East Elevation - L1 to Roof 10 19-Aug-20 01-Sep-20

A-E-4380 Install Curtain Wall F rames - Area A - East Elevation - L1 to Roof 11 02-Sep-20 17-Sep-20

A-E-4390 Install Curtain Wall Glas s - Area A - East Elevation - L1 to Roof 11 18-Sep-20 02-Oct-20

A-E-4070 Install Curtain Wall Trim & Sealants - Area A - East Elevation - L1 to Roof 11 05-Oct-20 20-Oct-20

A-E-4323 Caulk Facade - Area A - East Elevation - L1 to Roof 7 21-Oct-20 29-Oct-20

A-E-4313 Install Aluminum Sun Shade System  - East Elevation - L1 to Roof 16 21-Oct-20 12-Nov-20

Area A - South Elevation (Crew 1)Area A - South Elevation (Crew 1)Area A - South Elevation (Crew 1)Area A - South Elevation (Crew 1)Area A - South Elevation (Crew 1)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

A-S-4000 Install & Adjust Lintels - Area A - South Elevation - L1 to Roof 4 12-May-20 15-May-20

A-S-4083 Install Misc. Metal 3/8" Knife Plate - Area A - South Elevation - L1 to Roof 1 19-May-20 19-May-20

A-S-4103 Install Misc. Metal CW Supports - Area A - South Elevation - L1 to Roof 1 27-May-20 27-May-20

A-S-4010 Frame Exterior Walls - Area A - South Elevation - L1 to Roof 9 23-Jun-20 06-Jul-20

A-S-4020 Sheath Exterior Walls  - Area A - South Elevation - L1 to Roof 6 21-Jul-20 28-Jul-20

A-S-4025 Install AVB at Exterior Walls - Area A - South Elevation - L1 to Roof 4 29-Jul-20 03-Aug-20

A-S-4030 Install Staging - Area A - South Elevation - L1 to Roof 9 04-Aug-20 14-Aug-20

A-S-4040 Install Brick & Flashing - Area A - South Elevation - L1 to Roof 9 27-Aug-20 09-Sep-20

A-S-4050 Washdown Bric k - Area A - South Elevation - L1 to Roof 3 10-Sep-20 14-Sep-20

A-S-4060 Remove Staging - Area A - South Elevation - L1 to Roof 3 15-Sep-20 17-Sep-20

A-S-4380 Install Curtain Wall F rames - Area A - South Elevation - L1 to Roof 5 18-Sep-20 24-Sep-20

A-S-4390 Install Curtain Wall Glas s - Area A - South Elevation - L1 to Roof 5 05-Oct-20 09-Oct-20

A-S-4070 Install Curtain Wall Sealants & Trim - Area A - South Elevation - L1 to Roof 5 21-Oct-20 27-Oct-20

A-S-4100 Install Z-Furring & Insulation at Metal Panels - Area A - South Elevation - L1 to Roof17 28-Oct-20 20-Nov-20

A-S-4323 Caulk Facade - Area A - South Elevation - L1 to Roof 2 30-Oct-20 02-Nov-20

A-S-4313 Install Aluminum Sun Shade System  - East Elevation - L1 to Roof 5 13-Nov-20 19-Nov-20

A-S-4110 Install Metal Panels - Area A - South Elevation - L1 to Roof 17 19-Nov-20 14-Dec-20

A-S-4400 Install Exterior Doors - Area A - South Elevation - L1 1 15-Dec-20 15-Dec-20

Area A - West Elevation (Crew 1)Area A - West Elevation (Crew 1)Area A - West Elevation (Crew 1)Area A - West Elevation (Crew 1)Area A - West Elevation (Crew 1)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

A-W-4000 Install & Adjust Lintels & Wind Girts - Area A - West Elevation - L1 to Roof 16 21-Apr-20 A 09-Jun-20

A-W-4083 Install Misc. Metal 3/8" Knife Plate - Area A - West Elevation - L1 to Roof 5 05-Jun-20 11-Jun-20

A-W-4103 Install Misc. Metal CW Supports - Area A - West Elevation - L1 to Roof 5 12-Jun-20 18-Jun-20

A-W-4010 Frame Exterior Walls - Area A - West Elevation - L1 to Roof 20 30-Jun-20 28-Jul-20

A-W-4020 Sheath Exterior Walls  - Area A - West Elevation - L1 to Roof 14 23-Jul-20 11-Aug-20

A-W-4025 Install AVB at Exterior Walls - Area A - West Elevation - L1 to Roof 10 06-Aug-20 19-Aug-20

A-W-4030 Install Staging - Area A - West Elevation - L1 to Roof 13 17-Aug-20 02-Sep-20

A-W-4080 Install Temporary Protection - Area A - Wes t Elevation - L1 to Roof 10 03-Sep-20 17-Sep-20

A-W-4040 Install Brick & Flashing - Area A - West Elevation - L1 to Roof 26 10-Sep-20 16-Oct-20

A-W-4050 Washdown Bric k - Area A - West Elevation - L1 to Roof 8 08-Oct-20 20-Oct-20

A-W-4060 Remove Staging - Area A - West Elevation - L1 to Roof 8 13-Oct-20 22-Oct-20

A-W-4380 Install Curtain Wall F rames - Area A - West Elev ation - L1 to Roof 14 20-Oct-20 06-Nov-20

A-W-4390 Install Curtain Wall Glas s - Area A - West Elevation - L1 to Roof 14 09-Nov-20 30-Nov-20

A-W-4070 Install Curtain Wall Sealants & Trim - Area A - West Elevation - L1 to Roof 14 01-Dec-20 18-Dec-20

A-W-4100 Install Z-Furring & Insulation at Metal Panels - Area A - West Elevation - L1 to Roof5 21-Dec-20 28-Dec-20

A-W-4323 Caulk Facade - Area A - West Elevation - L1 to Roof 5 21-Dec-20 28-Dec-20

A-W-4313 Install Aluminum Sun Shade System  - Area A - West Elevation - L1 to Roof 12 21-Dec-20 07-Jan-21

A-W-4110 Install Metal Panels - Area A - West Elevation - L1 to Roof 5 29-Dec-20 05-Jan-21

Area A - Arcade Columns & Ceilings (Crew 1)Area A - Arcade Columns & Ceilings (Crew 1)Area A - Arcade Columns & Ceilings (Crew 1)Area A - Arcade Columns & Ceilings (Crew 1)Area A - Arcade Columns & Ceilings (Crew 1)

A-W-4330 Frame Exterior Ceilings - Area A - Arcade Columns  & Ceilings 15 02-Oct-20 23-Oct-20

A-W-4340 Install MEPs at Exterior Ceilings - Area A - Arcade Columns & Ceilings 8 26-Oct-20 04-Nov-20

A-W-4345 Insulate Exterior Ceiling  - Area A - Arcade Columns & Ceilings 5 05-Nov-20 12-Nov-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Sheath Exterior Walls  - Area A - East Elevation - L1 to Roof

Install AVB at Exterior Walls - Area A - East Elevation - L1 to Roof

Install Staging - Area A - East Elevation - L1 to Roof

Install Brick & Flashing - Area A - East Elevation - L1 to Roof

Washdown Brick - Area A - East Elevation - L1 to Roof

Remove Staging - Area A - East Elevation - L1 to Roof

Install Curtain Wall F rames - Area A - East Elevation - L1 to Roof

Install Curtain Wall Glas s - Area A - East Elevation - L1 to Roof

Install Curtain Wall Trim & Sealants - Area A - East Elevation - L1 to Roof

Caulk Facade - Area A - East Elevation - L1 to Roof

Install Aluminum Sun Shade System  - East Elevation - L1 to Roof

Install & Adjust Lintels - Area A - South Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area A - South Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area A - South Elevation - L1 to Roof

Frame Exterior Walls - Area A - South Elevation - L1 to Roof

Sheath Exterior Walls  - Area A - South Elevation - L1 to Roof

Install AVB at Exterior Walls - Area A - South Elevation - L1 to Roof

Install Staging - Area A - South Elevation - L1 to Roof

Install Brick & Flashing - Area A - South Elevation - L1 to Roof

Washdown Brick - Area A - South Elevation - L1 to Roof

Remove Staging - Area A - South Elevation - L1 to Roof

Install Curtain Wall F rames - Area A - South Elevation - L1 to Roof

Install Curtain Wall Glass - Area A - South Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area A - South Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area A - South Elevation - L1 to Roof

Caulk Facade - Area A - South Elevation - L1 to Roof

Install Aluminum Sun Shade System  - East Elevation - L1 to Roof

Install Metal Panels - Area A - South Elevation - L1 to Roof

Install Exterior Doors - Area A - South Elevation - L1

Install & Adjust Lintels & Wind Girts - Area A - West Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area A - West Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area A - West Elevation - L1 to Roof

Frame Exterior Walls - Area A - West Elevation - L1 to Roof

Sheath Exterior Walls  - Area A - West Elevation - L1 to Roof

Install AVB at Exterior Walls - Area A - West Elevation - L1 to Roof

Install Staging - Area A - West Elevation - L1 to Roof

Install Temporary Protection - Area A - Wes t Elevation - L1 to Roof

Install Brick & Flashing - Area A - West Elevation - L1 to Roof

Washdown Bric k - Area A - West Elevation - L1 to Roof

Remove Staging - Area A - West Elevation - L1 to Roof

Install Curtain Wall F rames - Area A - West Elevation - L1 to Roof

Install Curtain Wall Glas s - Area A - West Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area A - West Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area A - West Elevation - L1 to Roof

Caulk Facade - Area A - West Elevation - L1 to Roof

Install Aluminum Sun Shade System  - Area A - West Elevation - L1 to Roof

Install Metal Panels - Area A - West Elevation - L1 to Roof

Frame Exterior Ceilings - Area A - Arcade Columns  & Ceilings

Install MEPs at Exterior Ceilings - Area A - Arcade Columns & Ceilings

Insulate Exterior Ceiling  - Area A - Arcade Columns & Ceilings
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Activity ID Activity Name Remaining
Duration

Start Finish

A-W-4350 Sheath Exterior Ceilings - Area A - Arcade Columns & Ceilings 8 13-Nov-20 24-Nov-20

A-W-4355 Install AVB at Exterior Ceilings - Area A - Arcade Columns & Ceilings 5 25-Nov-20 02-Dec-20

A-W-4360 Frame & Sheath Column Enclosures - Area A - Arcade Columns & Ceilings 8 25-Nov-20 07-Dec-20

A-W-4365 Install Exterior Ceiling Panels - Area A - Arcade Columns & Ceilings 19 03-Dec-20 30-Dec-20

A-W-4370 Install Column Enclosures - Area A - Arcade Columns  & Ceilings 15 16-Dec-20 07-Jan-21

Area A - CanopyArea A - CanopyArea A - CanopyArea A - CanopyArea A - Canopy

A-W-4123 Install Canopy Steel/Decking & Hanger Rods - Area A - Canopy 5 21-Dec-20 28-Dec-20

A-W-4133 Install Roof Blocking - Area A - Canopy 5 29-Dec-20 05-Jan-21

A-W-4143 Install Roofing - Area A - Canopy 5 06-Jan-21 12-Jan-21

A-W-4153 Frame Ceilings - Area A - Canopy 10 13-Jan-21 26-Jan-21

A-W-4163 Rough-in MEP -  Area A - Canopy 5 27-Jan-21 02-Feb-21

A-W-4173 Sheath Ceiling - Area A - Canopy 5 03-Feb-21 09-Feb-21

A-W-4183 Install AVB - Area A - Canopy 3 10-Feb-21 12-Feb-21

A-W-4400 Install Metail Fascia & Ceiling Panels - Area A - Canopy 15 16-Feb-21 08-Mar-21

A-W-4410 Install Aluminum Anondized Signage - Area A - Canopy 3 09-Mar-21 11-Mar-21

A-W-4420 Install Exterior Doors - Area A - Canopy/L1 3 09-Mar-21 11-Mar-21

Area C & D West of CL 18 - South Elevation (Crew 1)Area C & D West of CL 18 - South Elevation (Crew 1)Area C & D West of CL 18 - South Elevation (Crew 1)Area C & D West of CL 18 - South Elevation (Crew 1)Area C & D West of CL 18 - South Elevation (Crew 1)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

CD-S-4000 Install & Adjust Lintels - Area CD - South Elevation - L1 to Roof 16 10-Jun-20 01-Jul-20

CD-S-4083 Install Misc. Metal 3/8" Knife Plate - Area CD - South Elevation - L1 to Roof 6 26-Jun-20 06-Jul-20

CD-S-4393 Install Misc. Metal Plate above CW - Area CD - South Elevation - L1 to Roof 5 07-Jul-20 13-Jul-20

CD-S-4103 Install Misc. Metal CW Supports - Area CD - South Elevation - L1 to Roof 5 07-Jul-20 13-Jul-20

CD-S-4010 Frame Exterior Walls - Area CD - South Elevation - L1 to Roof 20 03-Aug-20 28-Aug-20

CD-S-4020 Sheath Exterior Walls  - Area CD - South Elevation - L1 to Roof 14 25-Aug-20 14-Sep-20

CD-S-4025 Install AVB at Exterior Walls - Area CD - South Elevation - L1 to Roof 10 09-Sep-20 22-Sep-20

CD-S-4030 Install Staging - Area CD - South Elevation - L1 to Roof 12 21-Sep-20 06-Oct-20

CD-S-4380 Install Temporary Window Protec tion - L1 to Roof 10 07-Oct-20 21-Oct-20

CD-S-4040 Install Brick & Flashing - Area CD - South Elevation - L1 to Roof 22 19-Oct-20 18-Nov-20

CD-S-4050 Washdown Bric k - Area CD - South Elevation - L1 to Roof 8 17-Nov-20 27-Nov-20

CD-S-4290 Install Curtain Wall F rames - Area CD - South Elevation - L1 to Roof 26 17-Nov-20 23-Dec-20

CD-S-4060 Remove Staging - Area CD - South Elevation - L1 to Roof 8 20-Nov-20 02-Dec-20

CD-S-4300 Install Curtain Wall Glas s - Area CD - South Elevation -  L1 to Roof 26 08-Dec-20 14-Jan-21

CD-S-4310 Install Curtain Wall Trim & Sealants - Area CD - South Elevation -  L1 to Roof26 29-Dec-20 03-Feb-21

CD-S-4323 Caulk Facade - Area CD - South Elevation - L1 to Roof 5 04-Feb-21 10-Feb-21

CD-S-4100 Install Z-Furring & Insulation at Metal Panels - Area CD - South Elevation - L1 to Roof7 04-Feb-21 12-Feb-21

CD-S-4313 Install Aluminum Sun Shade System  - Area CD - South Elevation - L1 to Roof10 04-Feb-21 18-Feb-21

CD-S-4110 Install Metal Panels - Area CD - South Elevation - L1 to Roof 7 16-Feb-21 24-Feb-21

CD-S-4280 Install Exterior Doors - Area CD - South Elevation - L1 4 16-Apr-21 22-Apr-21

Area C - Pond Terrace Ceiling (Crew 1)Area C - Pond Terrace Ceiling (Crew 1)Area C - Pond Terrace Ceiling (Crew 1)Area C - Pond Terrace Ceiling (Crew 1)Area C - Pond Terrace Ceiling (Crew 1)

CD-S-4330 Frame Exterior Ceilings - Area CD - Pond Terrace Ceiling 15 21-Jan-21 10-Feb-21

CD-S-4340 Install MEPs at Exterior Ceilings - Area CD - Pond Terrace Ceiling 8 11-Feb-21 23-Feb-21

CD-S-4345 Insulate Exterior Ceiling  - Area CD - Pond Terrace Ceiling 5 24-Feb-21 02-Mar-21

CD-S-4350 Sheath Exterior Ceilings - Area CD - South Elevation 8 03-Mar-21 12-Mar-21

CD-S-4355 Install AVB at Exterior Ceilings - Area CD - South Elevation 5 15-Mar-21 19-Mar-21

CD-S-4365 Install Exterior Ceiling Panels - Area CD - South Elevation 19 22-Mar-21 15-Apr-21

Area D - West - CL 18 Temporary Wall (Crew 1)Area D - West - CL 18 Temporary Wall (Crew 1)Area D - West - CL 18 Temporary Wall (Crew 1)Area D - West - CL 18 Temporary Wall (Crew 1)Area D - West - CL 18 Temporary Wall (Crew 1)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

D-E-4000 Frame Exterior Walls - Area D CL19 Temporary Wall L1 to Roof 20 24-Aug-20 21-Sep-20

D-E-4010 Sheath Exterior Walls  - Area D CL19 Temporary Wall L1 to Roof 16 22-Sep-20 14-Oct-20

D-E-4020 Install AVB at Exterior Walls - Area D CL19 Temporary Wall L1 to Roof 11 15-Oct-20 29-Oct-20

Area C - Mechanical Well (Crew 1)Area C - Mechanical Well (Crew 1)Area C - Mechanical Well (Crew 1)Area C - Mechanical Well (Crew 1)Area C - Mechanical Well (Crew 1)

Level 3 to RoofLevel 3 to RoofLevel 3 to RoofLevel 3 to RoofLevel 3 to Roof

C-M-4010 Frame Exterior Walls - Area C - Mechanical Well - L3 to Roof 9 16-Sep-20 28-Sep-20

C-M-4020 Sheath Exterior Walls  - Area C - Mechanical Well - L3 to Roof 6 29-Sep-20 06-Oct-20

C-M-4025 Install AVB at Exterior Walls - Area C - Mechanical Well - L3 to Roof 4 07-Oct-20 13-Oct-20
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Sheath Exterior Ceilings - Area A - Arcade Columns & Ceilings

Install AVB at Exterior Ceilings - Area A - Arcade Columns & Ceilings

Frame & Sheath Column Enclosures - Area A - Arcade Columns & Ceilings

Install Exterior Ceiling Panels - Area A - Arcade Columns & Ceilings

Install Column Enclosures - Area A - Arcade Columns  & Ceilings

Install Canopy Steel/Decking & Hanger Rods - Area A - Canopy

Install Roof Blocking - Area A - Canopy

Install Roofing - Area A - Canopy

Frame Ceilings - Area A - Canopy

Rough-in MEP -  Area A - Canopy

Sheath Ceiling - Area A - Canopy

Install AVB - Area A - Canopy

Install Metail Fascia & Ceiling Panels - Area A - Canopy

Install Aluminum Anondized Signage - Area A - Canopy

Install Exterior Doors - Area A - Canopy/L1

Install & Adjust Lintels - Area CD - South Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area CD - South Elevation - L1 to Roof

Install Misc. Metal Plate above CW - Area CD - South Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area CD - South Elevation - L1 to Roof

Frame Exterior Walls - Area CD - South Elevation - L1 to Roof

Sheath Exterior Walls  - Area CD - South Elevation - L1 to Roof

Install AVB at Exterior Walls - Area CD - South Elevation - L1 to Roof

Install Staging - Area CD - South Elevation - L1 to Roof

Install Temporary Window Protec tion - L1 to Roof

Install Brick & Flashing - Area CD - South Elevation - L1 to Roof

Washdown Brick - Area CD - South Elevation - L1 to Roof

Install Curtain Wall F rames - Area CD - South Elevation - L1 to Roof

Remove Staging - Area CD - South Elevation - L1 to Roof

Install Curtain Wall Glass - Area CD - South Elevation -  L1 to Roof

Install Curtain Wall Trim & Sealants - Area CD - South Elevation -  L1 to Roof

Caulk Facade - Area CD - South Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area CD - South Elevation - L1 to Roof

Install Aluminum Sun Shade System  - Area CD - South Elevation - L1 to Roof

Install Metal Panels - Area CD - South Elevation - L1 to Roof

Install Exterior Doors - Area CD - South Elevation - L1

Frame Exterior Ceilings - Area CD - Pond Terrace Ceiling

Install MEPs at Exterior Ceilings - Area CD - Pond Terrace Ceiling

Insulate Exterior Ceiling  - Area CD - Pond Terrace Ceiling

Sheath Exterior Ceilings - Area CD - South Elevation

Install AVB at Exterior Ceilings - Area CD - South Elevation

Install Exterior Ceiling Panels - Area CD - South Elevation

Frame Exterior Walls - Area D CL19 Temporary Wall L1 to Roof

Sheath Exterior Walls  - Area D CL19 Temporary Wall L1 to Roof

Install AVB at Exterior Walls - Area D CL19 Temporary Wall L1 to Roof

Frame Exterior Walls - Area C - Mechanical Well - L3 to Roof

Sheath Exterior Walls  - Area C - Mechanical Well - L3 to Roof

Install AVB at Exterior Walls - Area C - Mechanical Well - L3 to Roof
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Activity ID Activity Name Remaining
Duration

Start Finish

Area C & D West of CL 18 - North Elevation (Crew 2)Area C & D West of CL 18 - North Elevation (Crew 2)Area C & D West of CL 18 - North Elevation (Crew 2)Area C & D West of CL 18 - North Elevation (Crew 2)Area C & D West of CL 18 - North Elevation (Crew 2)

Level 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to Roof

CD-N-4000 Install & Adjust Lintels - Area CD - North Elevation - L1 to Roof 12 27-May-20 11-Jun-20

CD-N-4083 Install Misc. Metal 3/8" Knife Plate - Area CD - North Elevation - L1 to Roof 6 08-Jun-20 15-Jun-20

CD-N-4103 Install Misc. Metal CW Supports - Area CD - North Elevation - L1 to Roof 6 16-Jun-20 23-Jun-20

CD-N-4010 Frame Exterior Walls - Area CD - North Elevation - L1 to Roof 19 02-Jul-20 29-Jul-20

CD-N-4020 Sheath Exterior Walls  - Area CD - North Elevation - L1 to Roof 15 21-Jul-20 10-Aug-20

CD-N-4025 Install AVB at Exterior Walls - Area CD - North Elevation - L1 to Roof 10 04-Aug-20 17-Aug-20

CD-N-4030 Install Staging - Area CD - North Elevation - L1 to Roof 12 14-Aug-20 31-Aug-20

CD-N-4040 Install Brick & Flashing - Area CD - North Elevation - L1 to Roof 20 21-Aug-20 18-Sep-20

CD-N-4050 Washdown Bric k - Area CD - North Elevation - L1 to Roof 6 15-Sep-20 22-Sep-20

CD-N-4060 Remove Staging - Area CD - North Elevation - L1 to Roof 6 17-Sep-20 24-Sep-20

CD-N-4300 Install Curtain Wall F rames - Area CD - North Elevation - L1 to Roof 5 25-Sep-20 01-Oct-20

CD-N-4100 Install Z-Furring & Insulation at Metal Panels - Area CD - North Elevation - L1 to Roof24 28-Sep-20 30-Oct-20

CD-N-4310 Install Curtain Wall Glas s - Area CD - North Elevation - L1 to Roof 5 02-Oct-20 08-Oct-20

CD-N-4070 Install Curtain Wall Sealants & Trim - Area CD - North Elevation - L1 to Roof 5 09-Oct-20 16-Oct-20

CD-N-4110 Install Metal Panels - Area CD - North Elevation - L1 to Roof 24 21-Oct-20 24-Nov-20

CD-N-4290 Install Louvers - Area CD - North Elevation - L1 to Roof 20 10-Nov-20 09-Dec-20

CD-N-4280 Install Exterior Doors - Area CD - North Elevation - L1 4 10-Dec-20 15-Dec-20

CD-N-4323 Caulk Facade - Area CD - North Elevation - L1 to Roof 5 10-Dec-20 16-Dec-20

Area B - Mechanical Well (Crew 2)Area B - Mechanical Well (Crew 2)Area B - Mechanical Well (Crew 2)Area B - Mechanical Well (Crew 2)Area B - Mechanical Well (Crew 2)

Level 4 to RoofLevel 4 to RoofLevel 4 to RoofLevel 4 to RoofLevel 4 to Roof

B-M-4010 Frame Exterior Walls - Area B - Mechanical Well - L4 to Roof 6 30-Jul-20 06-Aug-20

B-M-4020 Sheath Exterior Walls  - Area C - Area B - Mechanical Well - L4 to Roof 5 11-Aug-20 17-Aug-20

B-M-4025 Install AVB at Exterior Walls - Area C - Area B - Mechanical Well - L4 to Roof 3 18-Aug-20 20-Aug-20

Area B - Auditorium (Crew 2)Area B - Auditorium (Crew 2)Area B - Auditorium (Crew 2)Area B - Auditorium (Crew 2)Area B - Auditorium (Crew 2)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

B-A-4000 Install & Adjust Lintels - Area B - Auditorium  - L1 to Roof 10 01-May-20 14-May-20

B-A-4083 Install Misc. Metal 3/8" Knife Plate - Area B - Auditorium  - L1 to Roof 3 15-May-20 19-May-20

B-A-4010 Frame Exterior Walls - Area B - Auditorium  - L1 to Roof 20 24-Jul-20 20-Aug-20

B-A-4020 Sheath Exterior Walls  - Area B - Auditorium - L1 to Roof 14 18-Aug-20 04-Sep-20

B-A-4025 Install AVB at Exterior Walls - Area B - Auditorium - L1 to Roof 10 01-Sep-20 15-Sep-20

B-A-4030 Install Staging - Area B - Auditorium  - L1 to Roof 13 07-Oct-20 26-Oct-20

B-A-4040 Install Brick & Flashing - Area B- Auditorium - L1 to Roof 34 19-Nov-20 08-Jan-21

B-A-4050 Washdown Bric k - Area B - Auditorium   - L1 to Roof 10 29-Dec-20 12-Jan-21

B-A-4060 Remove Staging - Area B - Auditorium - L1 to Roof 10 31-Dec-20 14-Jan-21

B-A-4323 Caulk Facade - Area B - Auditorium - L1 to Roof 7 12-Mar-21 22-Mar-21

Area B - North Elevation (Excluding Auditorium) (Crew 2)Area B - North Elevation (Excluding Auditorium) (Crew 2)Area B - North Elevation (Excluding Auditorium) (Crew 2)Area B - North Elevation (Excluding Auditorium) (Crew 2)Area B - North Elevation (Excluding Auditorium) (Crew 2)

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

B-N-4000 Install & Adjust Lintels - Area B - North Elevation (Excluding Aud) - L1 to Roof13 12-Jun-20 30-Jun-20

B-N-4083 Install Misc. Metal 3/8" Knife Plate - Area B - North Elevation (Excluding Aud) - L1 to Roof3 01-Jul-20 06-Jul-20

B-N-4103 Install Misc. Metal CW Supports - Area B - North Elevation (Excluding Aud) - L1 to Roof3 07-Jul-20 09-Jul-20

B-N-4010 Frame Exterior Walls - Area B - North Elevation (Excluding Aud) - L1 to Roof18 14-Aug-20 09-Sep-20

B-N-4020 Sheath Exterior Walls  - Area B - North Elevation (Excluding Aud) - L1 to Roof13 08-Sep-20 24-Sep-20

B-N-4025 Install AVB at Exterior Walls - Area B - North Elevation (Excluding Aud) - L1 to Roof9 21-Sep-20 01-Oct-20

B-N-4030 Install Staging - Area B - North Elevation (Excluding Aud) - L1 to Roof 11 28-Sep-20 13-Oct-20

B-N-4040 Install Brick & Flashing - Area B - North Elevation (Excluding Aud) - L1 to Roof24 05-Oct-20 06-Nov-20

B-N-4050 Washdown Bric k - Area B - North Elevation (Excluding Aud) - L1 to Roof 7 02-Nov-20 10-Nov-20

B-N-4060 Remove Staging - Area B - North Elevation (Excluding Aud) - L1 to Roof 7 04-Nov-20 13-Nov-20

B-N-4290 Install Curtain Wall F rames - Area B - North Elevation (Excluding Aud) - L1 to Roof7 16-Nov-20 24-Nov-20

B-N-4300 Install Curtain Wall Glas s - Area B - North Elevation (Excluding Aud) - L1 to Roof7 25-Nov-20 04-Dec-20

B-N-4070 Install Curtain Wall Sealants & Trim - Area B - North Elevation (Excluding Aud) - L1 to Roof7 07-Dec-20 15-Dec-20

B-N-4280 Install Exterior Door - Area B - North Elevation (Excluding Aud) - L1 1 16-Dec-20 16-Dec-20

B-N-4323 Caulk Facade - Area B - North Elevation (Excluding Aud) - L1 to Roof 5 17-Dec-20 23-Dec-20

Area B - West Elevation (Crew 2)Area B - West Elevation (Crew 2)Area B - West Elevation (Crew 2)Area B - West Elevation (Crew 2)Area B - West Elevation (Crew 2)

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install & Adjust Lintels - Area CD - North Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area CD - North Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area CD - North Elevation - L1 to Roof

Frame Exterior Walls - Area CD - North Elevation - L1 to Roof

Sheath Exterior Walls  - Area CD - North Elevation - L1 to Roof

Install AVB at Exterior Walls - Area CD - North Elevation - L1 to Roof

Install Staging - Area CD - North Elevation - L1 to Roof

Install Brick & Flashing - Area CD - North Elevation - L1 to Roof

Washdown Brick - Area CD - North Elevation - L1 to Roof

Remove Staging - Area CD - North Elevation - L1 to Roof

Install Curtain Wall F rames - Area CD - North Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area CD - North Elevation - L1 to Roof

Install Curtain Wall Glass - Area CD - North Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area CD - North Elevation - L1 to Roof

Install Metal Panels - Area CD - North Elevation - L1 to Roof

Install Louvers - Area CD - North Elevation - L1 to Roof

Install Exterior Doors - Area CD - North Elevation - L1

Caulk Facade - Area CD - North Elevation - L1 to Roof

Frame Exterior Walls - Area B - Mechanical Well - L4 to Roof

Sheath Exterior Walls  - Area C - Area B - Mechanical Well - L4 to Roof

Install AVB at Exterior Walls - Area C - Area B - Mechanical Well - L4 to Roof

Install & Adjust Lintels - Area B - Auditorium  - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area B - Auditorium  - L1 to Roof

Frame Exterior Walls - Area B - Auditorium  - L1 to Roof

Sheath Exterior Walls  - Area B - Auditorium - L1 to Roof

Install AVB at Exterior Walls - Area B - Auditorium - L1 to Roof

Install Staging - Area B - Auditorium  - L1 to Roof

Install Brick & Flashing - Area B- Auditorium - L1 to Roof

Washdown Brick - Area B - Auditorium   - L1 to Roof

Remove Staging - Area B - Auditorium - L1 to Roof

Caulk Facade - Area B - Auditorium - L1 to Roof

Install & Adjust Lintels - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Misc. Metal CW Supports - Area B - North Elevation (Excluding Aud) - L1 to Roof

Frame Exterior Walls - Area B - North Elevation (Excluding Aud) - L1 to Roof

Sheath Exterior Walls  - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install AVB at Exterior Walls - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Staging - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Brick & Flashing - Area B - North Elevation (Excluding Aud) - L1 to Roof

Washdown Brick - Area B - North Elevation (Excluding Aud) - L1 to Roof

Remove Staging - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Curtain Wall Frames - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Curtain Wall Glass - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Curtain Wall Sealants & Trim - Area B - North Elevation (Excluding Aud) - L1 to Roof

Install Exterior Door - Area B - North Elevation (Excluding Aud) - L1

Caulk Facade - Area B - North Elevation (Excluding Aud) - L1 to Roof
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Activity ID Activity Name Remaining
Duration

Start Finish

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

B-W-4000 Install & Adjust Lintels - Area B - West Elevation - L1 to Roof 7 01-Jul-20 10-Jul-20

B-W-4083 Install Misc. Metal 3/8" Knife Plate - Area B - West Elevation - L1 to Roof 3 13-Jul-20 15-Jul-20

B-W-4103 Install Misc. Metal CW Supports - Area B - West Elevation - L1 to Roof 3 16-Jul-20 20-Jul-20

B-W-4010 Frame Exterior Walls - Area B - West Elevation - L1 to Roof 13 04-Sep-20 23-Sep-20

B-W-4020 Sheath Exterior Walls  - Area B - West Elevation - L1 to Roof 9 02-Oct-20 15-Oct-20

B-W-4025 Install AVB at Exterior Walls - Area B - West Elevation - L1 to Roof 6 16-Oct-20 23-Oct-20

B-W-4030 Install Staging - Area B - West Elevation - L1 to Roof 8 26-Oct-20 04-Nov-20

B-W-4040 Install Brick & Flashing - Area B - West Elevation - L1 to Roof 17 09-Nov-20 03-Dec-20

B-W-4050 Washdown Bric k - Area B - West Elevation - L1 to Roof 5 04-Dec-20 10-Dec-20

B-W-4060 Remove Staging - Area B - West Elevation - L1 to Roof 5 11-Dec-20 17-Dec-20

B-W-4280 Install Curtain Wall F rames - Area B - West Elevation - L1 to Roof 3 18-Dec-20 22-Dec-20

B-W-4290 Install Curtain Wall Glas s - Area B - West Elevation - L1 to Roof 8 23-Dec-20 05-Jan-21

B-W-4070 Install Curtain Wall Sealants & Trim - Area B - West Elevation - L1 to Roof 8 06-Jan-21 15-Jan-21

B-W-4300 Install Z-Furring & Insulation at Metal Panels - Area B - West Elevation - L1 to Roof5 18-Jan-21 22-Jan-21

B-W-4323 Caulk Facade - Area B - West Elevation - L1 to Roof 5 18-Jan-21 22-Jan-21

B-W-4310 Install Metal Panels - Area B - West Elevation - L1 to Roof 5 25-Jan-21 29-Jan-21

Area B - South Elevation (Crew 2)Area B - South Elevation (Crew 2)Area B - South Elevation (Crew 2)Area B - South Elevation (Crew 2)Area B - South Elevation (Crew 2)

Level 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to Roof

B-S-4000 Install & Adjust Lintels - Area B - South Elevation - L1 to Roof 13 13-Jul-20 29-Jul-20

B-S-4083 Install Misc. Metal 3/8" Knife Plate - Area B - South Elevation - L1 to Roof 3 30-Jul-20 03-Aug-20

B-S-4410 Install Misc. Metal CW Supports - Area B - South Elevation - L1 to Roof 3 04-Aug-20 06-Aug-20

B-S-4010 Frame Exterior Walls - Area B - South Elevation - L1 to Roof 18 24-Sep-20 20-Oct-20

B-S-4020 Sheath Exterior Walls  - Area B - South Elevation - L1 to Roof 13 14-Oct-20 30-Oct-20

B-S-4025 Install AVB at Exterior Walls - Area B - South Elevation - L1 to Roof 9 27-Oct-20 06-Nov-20

B-S-4030 Install Staging - Area B - South Elevation - L1 to Roof 15 03-Nov-20 24-Nov-20

B-S-4040 Install Brick & Flashing - Area B - South Elevation - L1 to Roof 24 04-Dec-20 08-Jan-21

B-S-4050 Washdown Bric k - Area B - South Elevation - L1 to Roof 7 04-Jan-21 12-Jan-21

B-S-4060 Remove Staging - Area B - South Elevation - L1 to Roof 7 06-Jan-21 14-Jan-21

B-S-4390 Install Curtain Wall F rames - Area B - South Elevation - L2 to L4 16 13-Jan-21 03-Feb-21

B-S-4400 Install Curtain Wall Glas s - Area B - South Elevation - L2 to L4 16 27-Jan-21 18-Feb-21

B-S-4380 Install Curtain Wall Sealants & Trim - Area B - South Elevation - L2 to L4 16 10-Feb-21 04-Mar-21

B-S-4323 Caulk Facade - Area B - West South Elevation - L1 to Roof 5 05-Mar-21 11-Mar-21

B-S-4313 Install Aluminum Sun Shade System - Area B - South Elevation - L2 to L4 to Roof10 05-Mar-21 18-Mar-21

Area B - Arcade Columns & Ceilings (Crew 2)Area B - Arcade Columns & Ceilings (Crew 2)Area B - Arcade Columns & Ceilings (Crew 2)Area B - Arcade Columns & Ceilings (Crew 2)Area B - Arcade Columns & Ceilings (Crew 2)

B-S-4330 Frame Exterior Ceilings - Area B - South Elevation 2 04-Feb-21 05-Feb-21

B-S-4340 Install MEPs at Exterior Ceilings - Area B - South Elevation 3 08-Feb-21 10-Feb-21

B-S-4345 Insulate Exterior Ceiling  - Area B - South Elevation 1 11-Feb-21 11-Feb-21

B-S-4350 Sheath Exterior Ceilings - Area B - South Elevation 2 12-Feb-21 16-Feb-21

B-S-4355 Install AVB at Exterior Ceilings - Area B - South Elevation 2 17-Feb-21 18-Feb-21

B-S-4365 Install Exterior Ceiling Panels - Area B - South Elevation 5 19-Feb-21 25-Feb-21

RoofingRoofingRoofingRoofingRoofing

P2R-115 Install Roof Sheathing & AVB 122 10-Jul-20 05-Jan-21

P2R-120 Install Membrane Roofing 122 17-Jul-20 12-Jan-21

Area C & D West of CL20Area C & D West of CL20Area C & D West of CL20Area C & D West of CL20Area C & D West of CL20

CD-7060 Building Tight - Area CD 0 30-Dec-20

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level

CD-R-7000 Install Roof Blocking - Area CD - Roof Level 10 30-Jun-20 14-Jul-20

CD-R-7010 Frame Wall for Sloped Glazing - Area CD - Roof Level 15 08-Jul-20 28-Jul-20

CD-R-7020 Sheath Wall for Sloped Glazing - Area CD - Roof Level 15 20-Jul-20 07-Aug-20

CD-R-7050 Install Roof Sheathing & AVB - Area CD - Roof Level 15 20-Jul-20 07-Aug-20

CD-R-7030 Install AVB at Wall for Sloped Glazing - Area CD - Roof Level 8 10-Aug-20 19-Aug-20

CD-R-7040 Install Sloped Glazing - Area CD - Roof Level 15 17-Aug-20 04-Sep-20

CD-R-7060 Install Misc. Metals Ladders at CL Dx & CL 16 - Area CD - Roof Level 5 08-Sep-20 14-Sep-20

CD-R-7070 Install Metal Panels at Sloped Glazing - Area CD - Roof Level 20 08-Sep-20 05-Oct-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install & Adjust Lintels - Area B - West Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area B - West Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area B - West Elevation - L1 to Roof

Frame Exterior Walls - Area B - West Elevation - L1 to Roof

Sheath Exterior Walls  - Area B - West Elevation - L1 to Roof

Install AVB at Exterior Walls - Area B - West Elevation - L1 to Roof

Install Staging - Area B - West Elevation - L1 to Roof

Install Brick & Flashing - Area B - West Elevation - L1 to Roof

Washdown Bric k - Area B - West Elevation - L1 to Roof

Remove Staging - Area B - West Elevation - L1 to Roof

Install Curtain Wall F rames - Area B - West Elevation - L1 to Roof

Install Curtain Wall Glass - Area B - West Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area B - West Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area B - West Elevation - L1 to Roof

Caulk Facade - Area B - West Elevation - L1 to Roof

Install Metal Panels - Area B - West Elevation - L1 to Roof

Install & Adjust Lintels - Area B - South Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area B - South Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area B - South Elevation - L1 to Roof

Frame Exterior Walls - Area B - South Elevation - L1 to Roof

Sheath Exterior Walls  - Area B - South Elevation - L1 to Roof

Install AVB at Exterior Walls - Area B - South Elevation - L1 to Roof

Install Staging - Area B - South Elevation - L1 to Roof

Install Brick & Flashing - Area B - South Elevation - L1 to Roof

Washdown Brick - Area B - South Elevation - L1 to Roof

Remove Staging - Area B - South Elevation - L1 to Roof

Install Curtain Wall F rames - Area B - South Elevation - L2 to L4

Install Curtain Wall Glas s - Area B - South Elevation - L2 to L4

Install Curtain Wall Sealants & Trim - Area B - South Elevation - L2 to L4

Caulk Facade - Area B - West South Elevation - L1 to Roof

Install Aluminum Sun Shade System - Area B - South Elevation - L2 to L4 to Roof

Frame Exterior Ceilings - Area B - South Elevation

Install MEPs at Exterior Ceilings - Area B - South Elevation

Insulate Exterior Ceiling  - Area B - South Elevation

Sheath Exterior Ceilings - Area B - South Elevation

Install AVB at Exterior Ceilings - Area B - South Elevation

Install Exterior Ceiling Panels - Area B - South Elevation

Install Roof Sheathing & AVB

Install Membrane Roofing

Building Tight - Area CD

Install Roof Blocking - Area CD - Roof Level

Frame Wall for Sloped Glazing - Area CD - Roof Level

Sheath Wall for Sloped Glazing - Area CD - Roof Level

Install Roof Sheathing & AVB - Area CD - Roof Level

Install AVB at Wall for Sloped Glazing - Area CD - Roof Level

Install Sloped Glazing - Area CD - Roof Level

Install Misc. Metals Ladders at CL Dx & CL 16 - Area CD - Roof Level

Install Metal Panels at Sloped Glazing - Area CD - Roof Level
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Activity ID Activity Name Remaining
Duration

Start Finish

CD-R-7090 Install Membrane Roofing - Area CD - Roof Level 20 29-Sep-20 27-Oct-20

Level 3 - Mechanical WellLevel 3 - Mechanical WellLevel 3 - Mechanical WellLevel 3 - Mechanical WellLevel 3 - Mechanical Well

C-L3-7000 Install HVAC Roof Curbs - Area C - L3 Mechanical Well 5 30-Jun-20 07-Jul-20

C-L3-7060 Rig & Set HVAC Rooftop Equipment (HRUs-1-4, RTU-3 & MAU-1) - Area C - L3 Mechanical Well1 24-Sep-20 24-Sep-20

C-L3-7130 Load Duct & Piping  - Area C - L3 Mechanical Well 2 25-Sep-20 28-Sep-20

C-L3-7120 Rig & Set Exhaust Fans (KEF-1 & Pool Exhaust) - Area C - L3 Mechanical Well3 29-Sep-20 01-Oct-20

C-L3-7140 Erect & Detail Steel for PV System - Area C - L3 Mechanical Well 15 02-Oct-20 23-Oct-20

C-L3-7170 Install MIsc. Metals Exterior Stair - Area C - L3 Mechanical Well 2 26-Oct-20 27-Oct-20

C-L3-7150 Install Mechanical Connections to Rooftop Equipment - Area C - L3 Mechanical Well20 26-Oct-20 23-Nov-20

C-L3-7160 Install Electrical Connections to Rooftop Equipment - Area C - L3 Mechanical Well20 17-Nov-20 15-Dec-20

C-L3-7050 Install Roof AVB - Area C - L3 Mechanical Well 15 02-Dec-20 22-Dec-20

C-L3-7090 Install Membrane Roofing at Walls  & Roof - Area C - L3 Mechanical Well 15 09-Dec-20 30-Dec-20

Level 3 - Over Locker RoomsLevel 3 - Over Locker RoomsLevel 3 - Over Locker RoomsLevel 3 - Over Locker RoomsLevel 3 - Over Locker Rooms

CD-L3-7050Install Roof Sheathing & AVB - Area CD - L3 Over Locker Rooms 10 25-Sep-20 08-Oct-20

CD-L3-7090Install Membrane Roof - Area CD - L3 Over Locker Rooms 10 02-Oct-20 16-Oct-20

Level 4Level 4Level 4Level 4Level 4

CD-L4-7050Install Roof Sheathing & AVB - Area CD - L4 10 25-Nov-20 09-Dec-20

CD-L4-7090Install Membrane Roof - Area CD - L4 10 03-Dec-20 16-Dec-20

Area AArea AArea AArea AArea A

A-7060 Building Tight - Area A 0 27-Oct-20

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level

A-R-7000 Install Roof Blocking - Area A - Roof Level 10 15-Jul-20 28-Jul-20

A-R-7050 Install Roof Sheathing & AVB - Area A - Roof Level 15 29-Jul-20 18-Aug-20

A-R-7060 Install Misc. Metals Ladder at CL AB - Area A - Roof Level 5 19-Aug-20 25-Aug-20

A-R-7090 Install Membrane Roofing - Area A - Roof Level 20 19-Aug-20 16-Sep-20

Area BArea BArea BArea BArea B

B-7060 Building Tight - Area B 0 18-Feb-21

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level

B-R-7000 Install Roof Blocking - Area B - Roof Level 10 02-Jun-20 15-Jun-20

B-R-7050 Install Roof Sheathing & AVB - Area B - Roof Level 15 10-Jul-20 30-Jul-20

B-R-7090 Install Membrane Roofing - Area B - Roof Level 20 17-Jul-20 13-Aug-20

B-R-7060 Install Misc. Metals Ladders at CL 8 & CL 1- Area B - Roof Level 5 31-Jul-20 06-Aug-20

Level 4 - Mechanical WellLevel 4 - Mechanical WellLevel 4 - Mechanical WellLevel 4 - Mechanical WellLevel 4 - Mechanical Well

B-L4-7000 Install HVAC Roof Curbs - Area B - L4 Mec hanic al Well 5 20-May-20 27-May-20

B-L4-7060 Rig & Set HVAC Rooftop Equipment (RTUs-1-2 & ACCU) - Area B - L4 Mechanical Well1 03-Aug-20 03-Aug-20

B-L4-7130 Load Duct & Piping - Area B - L4 Mechanical Well 2 04-Aug-20 05-Aug-20

B-L4-7140 Erect & Detail Steel for PV System - Area B - L4 Mechanical Well 10 06-Aug-20 19-Aug-20

B-L4-7150 Install Mechanical Connections to Rooftop Equipment - Area B - L4 Mechanical Well20 20-Aug-20 17-Sep-20

B-L4-7160 Install Electrical Connections to Rooftop Equipment - Area B - L4 Mechanical Well20 11-Sep-20 08-Oct-20

B-L4-7050 Install Roof AVB - Area B - L4 Mechanical Well 15 25-Sep-20 16-Oct-20

B-L4-7090 Install Membrane Roofing at Walls  & Roof - Area B - L4 Mechanical Well 15 02-Oct-20 23-Oct-20

Level 3Level 3Level 3Level 3Level 3

B-L3-7060 Rig & Set Cooling Tower - Area B - L3 Roof 1 16-Nov-20 16-Nov-20

B-L3-7065 Rig & Set RIV-1 & ACCU - Area B - L3 Roof 1 17-Nov-20 17-Nov-20

B-L3-7130 Load Duct & Piping - Area B - L3 Roof 2 18-Nov-20 19-Nov-20

B-L3-7150 Install Mechanical Connections to Rooftop Equipment - Area B - L3 Roof 15 20-Nov-20 11-Dec-20

B-L3-7160 Install Electrical Connections to Rooftop Equipment - Area B - L3 Roof 15 30-Nov-20 18-Dec-20

B-L3-7050 Install Roof AVB - Area B - L3 Roof 10 21-Dec-20 05-Jan-21

B-L3-7090 Install Membrane Roofing - Area B - L3 Roof 10 29-Dec-20 12-Jan-21

ElevatorsElevatorsElevatorsElevatorsElevators

ELEV1-1000 Build Shaft Wall - Elevator 1 - Area B 20 29-Jun-20 27-Jul-20

ELEV1-1010 Install Elevator - Elevator 1 - Area B 40 17-Aug-20 13-Oct-20

StairsStairsStairsStairsStairs

Stair 1Stair 1Stair 1Stair 1Stair 1

ST1-1000 Install Misc. Metal Stairs - Stair 1 - Area A 15 29-Jun-20 20-Jul-20
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Install Membrane Roofing - Area CD - Roof Level

Install HVAC Roof Curbs - Area C - L3 Mechanical Well

Rig & Set HVAC Rooftop Equipment (HRUs-1-4, RTU-3 & MAU-1) - Area C - L3 Mechanical Well

Load Duct & Piping  - Area C - L3 Mechanical Well

Rig & Set Exhaust Fans (KEF-1 & Pool Exhaust) - Area C - L3 Mechanical Well

Erect & Detail Steel for PV System - Area C - L3 Mechanical Well

Install MIsc. Metals Exterior Stair - Area C - L3 Mechanical Well

Install Mechanical Connections to Rooftop Equipment - Area C - L3 Mechanical Well

Install Electrical Connections to Rooftop Equipment - Area C - L3 Mechanical Well

Install Roof AVB - Area C - L3 Mechanical Well

Install Membrane Roofing at Walls  & Roof - Area C - L3 Mechanical Well

Install Roof Sheathing & AVB - Area CD - L3 Over Locker Rooms

Install Membrane Roof - Area CD - L3 Over Locker Rooms

Install Roof Sheathing & AVB - Area CD - L4

Install Membrane Roof - Area CD - L4

Building Tight - Area A

Install Roof Blocking - Area A - Roof Level

Install Roof Sheathing & AVB - Area A - Roof Level

Install Misc. Metals Ladder at CL AB - Area A - Roof Level

Install Membrane Roofing - Area A - Roof Level

Building Tight - Area B

Install Roof Blocking - Area B - Roof Level

Install Roof Sheathing & AVB - Area B - Roof Level

Install Membrane Roofing - Area B - Roof Level

Install Misc. Metals Ladders at CL 8 & CL 1- Area B - Roof Level

Install HVAC Roof Curbs - Area B - L4 Mec hanical Well

Rig & Set HVAC Rooftop Equipment (RTUs-1-2 & ACCU) - Area B - L4 Mechanical Well

Load Duct & Piping - Area B - L4 Mechanical Well

Erect & Detail Steel for PV System - Area B - L4 Mechanical Well

Install Mechanical Connections to Rooftop Equipment - Area B - L4 Mechanical Well

Install Electrical Connections to Rooftop Equipment - Area B - L4 Mechanical Well

Install Roof AVB - Area B - L4 Mechanical Well

Install Membrane Roofing at Walls  & Roof - Area B - L4 Mechanical Well

Rig & Set Cooling Tower - Area B - L3 Roof

Rig & Set RIV-1 & ACCU - Area B - L3 Roof

Load Duct & Piping - Area B - L3 Roof

Install Mechanical Connections to Rooftop Equipment - Area B - L3 Roof

Install Electrical Connections to Rooftop Equipment - Area B - L3 Roof

Install Roof AVB - Area B - L3 Roof

Install Membrane Roofing - Area B - L3 Roof

Build Shaft Wall - Elevator 1 - Area B

Install Elevator - Elevator 1 - Area B

Install Misc. Metal Stairs - Stair 1 - Area A
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Activity ID Activity Name Remaining
Duration

Start Finish

ST1-1010 Install Misc. Metal Guardrails - Stair 1 - Area A 10 21-Jul-20 03-Aug-20

Stair 2Stair 2Stair 2Stair 2Stair 2

ST2-1000 Install Misc. Metal Stairs - Stair 2 - Area B 15 06-Jul-20 24-Jul-20

ST2-1010 Install Misc. Metal Guardrails - Stair 1 - Area B 10 27-Jul-20 07-Aug-20

Stair 3Stair 3Stair 3Stair 3Stair 3

ST3-1000 Install Misc. Metal Stairs - Stair 3 - Area C 20 27-Jul-20 21-Aug-20

ST3-1010 Install Misc. Metal Guardrails - Stair 3 - Area C 15 24-Aug-20 14-Sep-20

Stair at Room B438BStair at Room B438BStair at Room B438BStair at Room B438BStair at Room B438B

STX-1000 Install MIsc. Metal Stair & Guardrail at Room B438B - Area B 5 15-Sep-20 21-Sep-20

Interior ConstructionInterior ConstructionInterior ConstructionInterior ConstructionInterior Construction

Area A - L2Area A - L2Area A - L2Area A - L2Area A - L2

A2-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - A2 8 05-Jun-20 16-Jun-20

A2-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - A2 8 17-Jun-20 26-Jun-20

A2-1010 Install Overhead Plumbing Rough-In - A2 8 23-Jun-20 02-Jul-20

A2-1160 Installl Overhead Sprinkler Rough-In - A2 8 29-Jun-20 09-Jul-20

A2-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - A2 8 29-Jun-20 09-Jul-20

A2-1470 Install Overhead HVAC Piping Rough-In - A2 8 29-Jun-20 09-Jul-20

A2-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A2 5 06-Jul-20 10-Jul-20

A2-1480 Install Overhead AV, Security & Tel-Data Rough-In - A2 8 06-Jul-20 15-Jul-20

A2-1490 Install Overhead Fire Alarm Rough-In - A2 8 06-Jul-20 15-Jul-20

A2-1040 Frame Interior Partitions - A2 8 10-Jul-20 21-Jul-20

A2-1070 Install In-Wall Plumbing Rough-in - A2 8 16-Jul-20 27-Jul-20

A2-1050 Install HM Door Frames - A2 5 20-Jul-20 24-Jul-20

A2-1150 Install In-Wall Electrical Rough-in - A2 8 22-Jul-20 31-Jul-20

A2-1460 Install Overhead HVAC Supply & Exhaust VAVs - A2 5 23-Jul-20 29-Jul-20

A2-1510 Install In-Wall Fire Alarm Rough-in - A2 8 24-Jul-20 04-Aug-20

A2-1120 Test & Insulate HVAC Ductwork Insulation - A2 8 27-Jul-20 05-Aug-20

A2-1500 Test & Insulate HVAC Piping Insulation - A2 8 27-Jul-20 05-Aug-20

A2-1640 Install Misc. Metals for Operable Partiton Track - A2 5 28-Jul-20 03-Aug-20

A2-1110 Install Plumbing Pipe Insulation - A2 8 28-Jul-20 06-Aug-20

A2-1520 Install In-Wall AV, Security & Tel-Data Rough-In - A2 8 28-Jul-20 06-Aug-20

A2-1060 Install Wood Blocking - A2 8 29-Jul-20 07-Aug-20

A2-1130 Install Through Floor Fire Stopping - A2 8 30-Jul-20 10-Aug-20

A2-1530 Install In-Wall Controls Rough-In - A2 8 30-Jul-20 10-Aug-20

A2-1650 Field Measure & Fab Operable Partition Track - A2 30 04-Aug-20 15-Sep-20

A2-1170 Perform In-Wall Rough Electrical Inspection - A2 1 11-Aug-20 11-Aug-20

A2-1100 Perform In-Wall Rough Plumbing Inspection - A2 1 12-Aug-20 12-Aug-20

A2-1180 Perform In-Wall Building Ins pec tor Inspection - A2 1 13-Aug-20 13-Aug-20

A2-1660 Install Operable Partition Track - A2 5 16-Sep-20 22-Sep-20

A2-1190 Install Drywall & Cement Board at Walls  - A2 8 28-Oct-20 06-Nov-20

A2-1090 Frame Drywall Sofits - A2 8 30-Oct-20 10-Nov-20

A2-1140 Install Chilled Beams at Soffits - A2 8 03-Nov-20 13-Nov-20

A2-1550 Install Sprinkler Drops at Soffits - A2 8 03-Nov-20 13-Nov-20

A2-1560 Install Light Fixtures at Soffits - A2 8 03-Nov-20 13-Nov-20

A2-1200 Tape & Finish Drywall - A2 12 05-Nov-20 23-Nov-20

A2-1570 Install Drywall at Soffits - A2 5 12-Nov-20 18-Nov-20

A2-1210 Prime & 1st Coat Paint Walls  & Ceilings -  A2 8 18-Nov-20 30-Nov-20

A2-2050 Install Tile Walls at Corridors - A2 8 20-Nov-20 02-Dec-20

A2-1220 Install ACT Grid & Cut Tiles - A2 8 25-Nov-20 07-Dec-20

A2-2040 Install HVAC Diffusers at Classrooms - A2 5 27-Nov-20 03-Dec-20

A2-2030 Install Light Fixtures at Classrooms - A2 5 27-Nov-20 03-Dec-20

A2-1270 Install HVAC Diffusers at Ceiling Grid - A2 5 04-Dec-20 10-Dec-20

A2-1260 Install Light Fixtures at Ceiling Grid - A2 5 04-Dec-20 10-Dec-20

A2-1280 Install Sprinkler Drops at Ceiling Grid - A2 5 07-Dec-20 11-Dec-20

A2-1320 Install Fire Alarm Devices - A2 5 08-Dec-20 14-Dec-20
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Install Misc. Metal Guardrails - Stair 1 - Area A

Install Misc. Metal Stairs - Stair 2 - Area B

Install Misc. Metal Guardrails - Stair 1 - Area B

Install Misc. Metal Stairs - Stair 3 - Area C

Install Misc. Metal Guardrails - Stair 3 - Area C

Install MIsc. Metal Stair & Guardrail at Room B438B - Area B

Install Overhead Electrical Power & Lighting Homeruns Rough-In - A2

Install Overhead HVAC Medium Pressure Ductwork Rough-In - A2

Install Overhead Plumbing Rough-In - A2

Installl Overhead Sprinkler Rough-In - A2

Install Overhead HVAC Low Pressure Ductwork Rough-In - A2

Install Overhead HVAC Piping Rough-In - A2

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A2

Install Overhead AV, Security & Tel-Data Rough-In - A2

Install Overhead Fire Alarm Rough-In - A2

Frame Interior Partitions - A2

Install In-Wall Plumbing Rough-in - A2

Install HM Door Frames - A2

Install In-Wall Electric al Rough-in - A2

Install Overhead HVAC Supply & Exhaust VAVs - A2

Install In-Wall Fire Alarm Rough-in - A2

Test & Insulate HVAC Ductwork Insulation - A2

Test & Insulate HVAC Piping Insulation - A2

Install Misc. Metals for Operable Partiton Track - A2

Install Plumbing Pipe Insulation - A2

Install In-Wall AV, Security & Tel-Data Rough-In - A2

Install Wood Blocking - A2

Install Through Floor Fire Stopping - A2

Install In-Wall Controls Rough-In - A2

Field Measure & Fab Operable Partition Track - A2

Perform In-Wall Rough Electrical Inspection - A2

Perform In-Wall Rough Plumbing Inspection - A2

Perform In-Wall Building Inspec tor Inspection - A2

Install Operable Partition Track - A2

Install Drywall & Cement Board at Walls  - A2

Frame Drywall Sofits - A2

Install Chilled Beams at Soffits - A2

Install Sprinkler Drops at Soffits - A2

Install Light Fixtures at Soffits - A2

Tape & Finish Drywall - A2

Install Drywall at Soffits - A2

Prime & 1st Coat Paint Walls  & Ceilings -  A2

Install Tile Walls at Corridors - A2

Install ACT Grid & Cut Tiles - A2

Install HVAC Diffusers at Classrooms - A2

Install Light Fixtures at Classrooms - A2

Install HVAC Diffusers at Ceiling Grid - A2

Install Light Fixtures at Ceiling Grid - A2

Install Sprinkler Drops at Ceiling Grid - A2

Install Fire Alarm Devices - A2
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Activity ID Activity Name Remaining
Duration

Start Finish

A2-1250 Install Finish Millwork - A2 10 08-Dec-20 21-Dec-20

A2-1310 Above Ceiling Punch List & Inspections at Grid - A2 5 15-Dec-20 21-Dec-20

A2-1400 Install Plumbing Connections at Casework - A2 2 22-Dec-20 23-Dec-20

A2-1230 Install Interior Glass - A2 5 22-Dec-20 29-Dec-20

A2-1410 Install ACT Tiles - A2 5 22-Dec-20 29-Dec-20

A2-1580 Prep Floors & Install Moisture Mitigation - A2 5 28-Dec-20 04-Jan-21

A2-1420 Install Rubber Flooring & Base - A2 10 31-Dec-20 14-Jan-21

A2-1290 Finish Paint Walls , Ceilings  & Doors  - A2 5 13-Jan-21 19-Jan-21

A2-1340 Install Controls Finishes - A2 5 15-Jan-21 21-Jan-21

A2-1360 Install AV, Security & Tel-Data Wall Finishes - A2 5 15-Jan-21 21-Jan-21

A2-1300 Install Doors & Hardware - A2 5 15-Jan-21 21-Jan-21

A2-1240 Install Electrical Wall F inis hes  - A2 5 15-Jan-21 21-Jan-21

A2-1590 Install Wall/Door  Protection & Corner Guards - A2 5 15-Jan-21 21-Jan-21

A2-1620 Install Operable Partitions - A2 5 15-Jan-21 21-Jan-21

A2-1610 Install Short Throw Projectors - A2 5 18-Jan-21 22-Jan-21

A2-1630 Install Lockers & Metal Filler Panels - A2 5 18-Jan-21 22-Jan-21

A2-1390 Install Window Treatments - A2 5 20-Jan-21 26-Jan-21

A2-1330 Install Visual Display Boards - A2 5 20-Jan-21 26-Jan-21

A2-1430 Architect Punch List - A2 2 27-Jan-21 28-Jan-21

A2-1440 Complete Punch List - A2 10 29-Jan-21 11-Feb-21

A2-1600 Final Clean Area - A2 5 12-Feb-21 19-Feb-21

RestroomsRestroomsRestroomsRestroomsRestrooms

A2-1670 Frame Ceilings - A2 - Restrooms 2 05-Nov-20 06-Nov-20

A2-1680 Install Light Fixtures at Framed Ceilings - A2 - Restrooms 2 09-Nov-20 10-Nov-20

A2-1690 Install Diffusers at Framed Ceilings- A2 - Restrooms 2 12-Nov-20 13-Nov-20

A2-1700 Install Sprinkler Drops at Framed Ceilings- A2 - Restrooms 2 16-Nov-20 17-Nov-20

A2-1710 Perform Above Ceiling Punch List & Inspections - A2 - Restrooms 5 18-Nov-20 24-Nov-20

A2-1720 Drywall & Tape -  A2 - Restrooms 5 25-Nov-20 02-Dec-20

A2-1730 Prime & 1st Coat Paint Walls  & Ceilings -  A2 - Restrooms 2 03-Dec-20 04-Dec-20

A2-1740 Install Solid Surface Counters - A2 - Restrooms 2 07-Dec-20 08-Dec-20

A2-1750 Install Epoxy Flooring - A2 - Restrooms 5 09-Dec-20 15-Dec-20

A2-1760 Install Ceramic Tile - A2 - Restrooms 10 16-Dec-20 30-Dec-20

A2-1770 Install Plumbing Fixtures - A2 - Restrooms 2 31-Dec-20 04-Jan-21

A2-1780 Install Toilet Partitions - A2 - Restrooms 2 05-Jan-21 06-Jan-21

A2-1790 Install Toilet Accessories - A2 - Restrooms 2 07-Jan-21 08-Jan-21

A2-1800 Install MIrrors - A2 - Restrooms 2 11-Jan-21 12-Jan-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

A2-1810 Install Main Feeder Conduit - A2 - Electrical Room 5 02-Nov-20 06-Nov-20

A2-1820 Install Power & Lighting Panelboards - A2 - Electrical Room 8 09-Nov-20 19-Nov-20

A2-1830 Install Transformers - A2 - Electrical Room 8 20-Nov-20 02-Dec-20

A2-1840 Install Termiinal Cabinets for Power & Lighting - A2 - Electrical Room 6 03-Dec-20 10-Dec-20

A2-1850 Install Gunners for Power & Lighting Main Feeders - A2 - Electrical Room 6 11-Dec-20 18-Dec-20

A2-1860 Install Lighting Control Panel - A2 - Electrical Room 6 21-Dec-20 29-Dec-20

A2-1870 Terminate Power & Lighting Panels - A2 - Electrical Room 8 30-Dec-20 11-Jan-21

A2-1880 Install Disconnect Switch - A2 - Electrical Room 2 12-Jan-21 13-Jan-21

A2-1890 Install Grounding - A2 - Electrical Room 4 14-Jan-21 19-Jan-21

A2-1900 Install Lighting - A2 - Electrical Room 2 20-Jan-21 21-Jan-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

A2-1930 Install Plywood Standoffs & Blocking - A2 - IDF Room 2 02-Nov-20 03-Nov-20

A2-1940 Paint Drywall & Plywood - A2 - IDF Room 2 04-Nov-20 05-Nov-20

A2-1950 Install Ladder Rack - A2 - IDF Room 2 06-Nov-20 09-Nov-20

A2-1960 Install Tele-Data Rack  & Wire Mangement -  A2 - IDF Room 3 10-Nov-20 13-Nov-20

A2-1970 Install Power for IDF Equipment - A2 - IDF Room 2 16-Nov-20 17-Nov-20

A2-1980 Install 2-48 Patch Panels - A2 - IDF Room 2 18-Nov-20 19-Nov-20

A2-1990 Install Fiber Patch Panel - A2 - IDF Room 2 20-Nov-20 23-Nov-20
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Install Finish Millwork - A2

Above Ceiling Punch List & Inspections at Grid - A2

Install Plumbing Connections at Casework - A2

Install Interior Glass - A2

Install ACT Tiles - A2

Prep Floors & Install Moisture Mitigation - A2

Install Rubber Flooring & Base - A2

Finish Paint Walls , Ceilings  & Doors  - A2

Install Controls Finishes - A2

Install AV, Security & Tel-Data Wall Finishes - A2

Install Doors & Hardware - A2

Install Electrical Wall F inishes  - A2

Install Wall/Door  Protection & Corner Guards - A2

Install Operable Partitions - A2

Install Short Throw Projectors - A2

Install Lockers & Metal Filler Panels - A2

Install Window Treatments - A2

Install Visual Display Boards - A2

Architect Punch List - A2

Complete Punch List - A2

Final Clean Area - A2

Frame Ceilings - A2 - Restrooms

Install Light Fixtures at Framed Ceilings - A2 - Restrooms

Install Diffusers at Framed Ceilings- A2 - Restrooms

Install Sprinkler Drops at Framed Ceilings- A2 - Restrooms

Perform Above Ceiling Punch List & Inspections - A2 - Restrooms

Drywall & Tape -  A2 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  A2 - Restrooms

Install Solid Surface Counters - A2 - Restrooms

Install Epoxy Flooring - A2 - Restrooms

Install Ceramic Tile - A2 - Restrooms

Install Plumbing Fixtures - A2 - Restrooms

Install Toilet Partitions - A2 - Restrooms

Install Toilet Accessories - A2 - Restrooms

Install MIrrors - A2 - Restrooms

Install Main Feeder Conduit - A2 - Electrical Room

Install Power & Lighting Panelboards - A2 - Electrical Room

Install Transformers - A2 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - A2 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - A2 - Electrical Room

Install Lighting Control Panel - A2 - Electrical Room

Terminate Power & Lighting Panels - A2 - Electrical Room

Install Disconnect Switch - A2 - Electrical Room

Install Grounding - A2 - Electrical Room

Install Lighting - A2 - Electrical Room

Install Plywood Standoffs & Blocking - A2 - IDF Room

Paint Drywall & Plywood - A2 - IDF Room

Install Ladder Rack - A2 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  A2 - IDF Room

Install Power for IDF Equipment - A2 - IDF Room

Install 2-48 Patch Panels - A2 - IDF Room

Install Fiber Patch Panel - A2 - IDF Room
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A2-2000 Terminate Fiber in Patch Panel - A2 - IDF Room 2 24-Nov-20 25-Nov-20

A2-2010 Terminate & Patch Tele-Data Cables - A2 - IDF Room 5 15-Jan-21 21-Jan-21

A2-2020 Install Network Switch - A2 - IDF Room 2 22-Jan-21 25-Jan-21

Area A - L3Area A - L3Area A - L3Area A - L3Area A - L3

A3-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - A3 8 17-Jun-20 26-Jun-20

A3-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - A3 8 29-Jun-20 09-Jul-20

A3-1010 Install Overhead Plumbing Rough-In - A3 8 06-Jul-20 15-Jul-20

A3-1160 Installl Overhead Sprinkler Rough-In - A3 8 10-Jul-20 21-Jul-20

A3-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - A3 8 10-Jul-20 21-Jul-20

A3-1470 Install Overhead HVAC Piping Rough-In - A3 8 10-Jul-20 21-Jul-20

A3-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A3 5 16-Jul-20 22-Jul-20

A3-1480 Install Overhead AV, Security & Tel-Data Rough-In - A3 8 16-Jul-20 27-Jul-20

A3-1490 Install Overhead Fire Alarm Rough-In - A3 8 16-Jul-20 27-Jul-20

A3-1040 Frame Interior Partitions - A3 8 22-Jul-20 31-Jul-20

A3-1050 Install HM Door Frames - A3 5 23-Jul-20 29-Jul-20

A3-1640 Install Misc. Metals for Operable Partiton Track - A3 5 28-Jul-20 03-Aug-20

A3-1070 Install In-Wall Plumbing Rough-in - A3 8 28-Jul-20 06-Aug-20

A3-1460 Install Overhead HVAC Supply & Exhaust VAVs - A3 5 30-Jul-20 05-Aug-20

A3-1150 Install In-Wall Electrical Rough-in - A3 8 30-Jul-20 10-Aug-20

A3-1510 Install In-Wall Fire Alarm Rough-in - A3 8 03-Aug-20 12-Aug-20

A3-1650 Field Measure & Fab Operable Partition Track - A3 30 04-Aug-20 15-Sep-20

A3-1520 Install In-Wall AV, Security & Tel-Data Rough-In - A3 8 05-Aug-20 14-Aug-20

A3-1120 Test & Insulate HVAC Ductwork Insulation - A3 8 06-Aug-20 17-Aug-20

A3-1500 Test & Insulate HVAC Piping Insulation - A3 8 06-Aug-20 17-Aug-20

A3-1110 Install Plumbing Pipe Insulation - A3 8 07-Aug-20 18-Aug-20

A3-1060 Install Wood Blocking - A3 8 10-Aug-20 19-Aug-20

A3-1130 Install Through Floor Fire Stopping - A3 8 11-Aug-20 20-Aug-20

A3-1530 Install In-Wall Controls Rough-In - A3 8 11-Aug-20 20-Aug-20

A3-1170 Perform In-Wall Rough Electrical Inspection - A3 1 21-Aug-20 21-Aug-20

A3-1100 Perform In-Wall Rough Plumbing Inspection - A3 1 24-Aug-20 24-Aug-20

A3-1180 Perform In-Wall Building Ins pec tor Inspection - A3 1 25-Aug-20 25-Aug-20

A3-1660 Install Operable Partition Track - A3 5 16-Sep-20 22-Sep-20

A3-1190 Install Drywall & Cement Board at Walls  - A3 8 09-Nov-20 19-Nov-20

A3-1090 Frame Drywall Sofits - A3 8 12-Nov-20 23-Nov-20

A3-1140 Install Chilled Beams at Soffits - A3 8 16-Nov-20 25-Nov-20

A3-1550 Install Sprinkler Drops at Soffits - A3 8 16-Nov-20 25-Nov-20

A3-1560 Install Light Fixtures at Soffits - A3 8 16-Nov-20 25-Nov-20

A3-1200 Tape & Finish Drywall - A3 12 18-Nov-20 04-Dec-20

A3-1570 Install Drywall at Soffits - A3 5 24-Nov-20 01-Dec-20

A3-1210 Prime & 1st Coat Paint Walls  & Ceilings -  A3 8 01-Dec-20 10-Dec-20

A3-2050 Install Tile Walls at Corridors - A3 8 03-Dec-20 14-Dec-20

A3-1220 Install ACT Grid & Cut Tiles - A3 8 08-Dec-20 17-Dec-20

A3-2040 Install HVAC Diffusers at Classrooms - A3 5 09-Dec-20 15-Dec-20

A3-2030 Install Light Fixtures at Classrooms - A3 5 09-Dec-20 15-Dec-20

A3-1270 Install HVAC Diffusers at Ceiling Grid - A3 5 16-Dec-20 22-Dec-20

A3-1260 Install Light Fixtures at Ceiling Grid - A3 5 16-Dec-20 22-Dec-20

A3-1280 Install Sprinkler Drops at Ceiling Grid - A3 5 17-Dec-20 23-Dec-20

A3-1320 Install Fire Alarm Devices - A3 5 18-Dec-20 24-Dec-20

A3-1250 Install Finish Millwork - A3 10 22-Dec-20 06-Jan-21

A3-1310 Above Ceiling Punch List & Inspections at Grid - A3 5 28-Dec-20 04-Jan-21

A3-1410 Install ACT Tiles - A3 5 05-Jan-21 11-Jan-21

A3-1400 Install Plumbing Connections at Casework - A3 2 07-Jan-21 08-Jan-21

A3-1230 Install Interior Glass - A3 5 07-Jan-21 13-Jan-21

A3-1580 Prep Floors & Install Moisture Mitigation - A3 5 08-Jan-21 14-Jan-21

A3-1420 Install Rubber Flooring & Base - A3 10 15-Jan-21 28-Jan-21
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Terminate Fiber in Patch Panel - A2 - IDF Room

Terminate & Patch Tele-Data Cables - A2 - IDF Room

Install Network Switch - A2 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - A3

Install Overhead HVAC Medium Pressure Ductwork Rough-In - A3

Install Overhead Plumbing Rough-In - A3

Installl Overhead Sprinkler Rough-In - A3

Install Overhead HVAC Low Pressure Ductwork Rough-In - A3

Install Overhead HVAC Piping Rough-In - A3

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A3

Install Overhead AV, Security & Tel-Data Rough-In - A3

Install Overhead Fire Alarm Rough-In - A3

Frame Interior Partitions - A3

Install HM Door Frames - A3

Install Misc. Metals for Operable Partiton Track - A3

Install In-Wall Plumbing Rough-in - A3

Install Overhead HVAC Supply & Exhaust VAVs - A3

Install In-Wall Electric al Rough-in - A3

Install In-Wall Fire Alarm Rough-in - A3

Field Measure & Fab Operable Partition Track - A3

Install In-Wall AV, Security & Tel-Data Rough-In - A3

Test & Insulate HVAC Ductwork Insulation - A3

Test & Insulate HVAC Piping Insulation - A3

Install Plumbing Pipe Insulation - A3

Install Wood Blocking - A3

Install Through Floor Fire Stopping - A3

Install In-Wall Controls Rough-In - A3

Perform In-Wall Rough Electrical Inspection - A3

Perform In-Wall Rough Plumbing Inspection - A3

Perform In-Wall Building Ins pec tor Inspection - A3

Install Operable Partition Track - A3

Install Drywall & Cement Board at Walls  - A3

Frame Drywall Sofits - A3

Install Chilled Beams at Soffits - A3

Install Sprinkler Drops at Soffits - A3

Install Light Fixtures at Soffits - A3

Tape & Finish Drywall - A3

Install Drywall at Soffits - A3

Prime & 1st Coat Paint Walls  & Ceilings -  A3

Install Tile Walls at Corridors - A3

Install ACT Grid & Cut Tiles - A3

Install HVAC Diffusers at Classrooms - A3

Install Light Fixtures at Classrooms - A3

Install HVAC Diffusers at Ceiling Grid - A3

Install Light Fixtures at Ceiling Grid - A3

Install Sprinkler Drops at Ceiling Grid - A3

Install Fire Alarm Devices - A3

Install Finish Millwork - A3

Above Ceiling Punch List & Inspections at Grid - A3

Install ACT Tiles - A3

Install Plumbing Connections at Casework - A3

Install Interior Glass - A3

Prep Floors & Install Moisture Mitigation - A3

Install Rubber Flooring & Base - A3
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Activity ID Activity Name Remaining
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A3-1290 Finish Paint Walls , Ceilings  & Doors  - A3 5 27-Jan-21 02-Feb-21

A3-1340 Install Controls Finishes - A3 5 29-Jan-21 04-Feb-21

A3-1360 Install AV, Security & Tel-Data Wall Finishes - A3 5 29-Jan-21 04-Feb-21

A3-1300 Install Doors & Hardware - A3 5 29-Jan-21 04-Feb-21

A3-1240 Install Electrical Wall F inis hes  - A3 5 29-Jan-21 04-Feb-21

A3-1590 Install Wall/Door  Protection & Corner Guards - A3 5 29-Jan-21 04-Feb-21

A3-1620 Install Operable Partitions - A3 5 29-Jan-21 04-Feb-21

A3-1610 Install Short Throw Projectors - A3 5 01-Feb-21 05-Feb-21

A3-1630 Install Lockers & Metal Filler Panels - A3 5 01-Feb-21 05-Feb-21

A3-1390 Install Window Treatments - A3 5 03-Feb-21 09-Feb-21

A3-1330 Install Visual Display Boards - A3 5 03-Feb-21 09-Feb-21

A3-1430 Architect Punch List - A3 2 10-Feb-21 11-Feb-21

A3-1440 Complete Punch List - A3 10 12-Feb-21 26-Feb-21

A3-1600 Final Clean Area - A3 5 01-Mar-21 05-Mar-21

RestroomsRestroomsRestroomsRestroomsRestrooms

A3-1670 Frame Ceilings - A3 - Restrooms 2 18-Nov-20 19-Nov-20

A3-1680 Install Light Fixtures at Framed Ceilings - A3 - Restrooms 2 20-Nov-20 23-Nov-20

A3-1690 Install Diffusers at Framed Ceilings- A3 - Restrooms 2 24-Nov-20 25-Nov-20

A3-1700 Install Sprinkler Drops at Framed Ceilings- A3 - Restrooms 2 27-Nov-20 30-Nov-20

A3-1710 Perform Above Ceiling Punch List & Inspections - A3 - Restrooms 5 01-Dec-20 07-Dec-20

A3-1720 Drywall & Tape -  A3 - Restrooms 5 08-Dec-20 14-Dec-20

A3-1730 Prime & 1st Coat Paint Walls  & Ceilings -  A3 - Restrooms 2 15-Dec-20 16-Dec-20

A3-1740 Install Solid Surface Counters - A3 - Restrooms 2 17-Dec-20 18-Dec-20

A3-1750 Install Epoxy Flooring - A3 - Restrooms 5 21-Dec-20 28-Dec-20

A3-1760 Install Ceramic Tile - A3 - Restrooms 10 31-Dec-20 14-Jan-21

A3-1770 Install Plumbing Fixtures - A3 - Restrooms 2 15-Jan-21 18-Jan-21

A3-1780 Install Toilet Partitions - A3 - Restrooms 2 19-Jan-21 20-Jan-21

A3-1790 Install Toilet Accessories - A3 - Restrooms 2 21-Jan-21 22-Jan-21

A3-1800 Install MIrrors - A3 - Restrooms 2 25-Jan-21 26-Jan-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

A3-1810 Install Main Feeder Conduit - A3 - Electrical Room 5 13-Nov-20 19-Nov-20

A3-1820 Install Power & Lighting Panelboards - A3 - Electrical Room 8 20-Nov-20 02-Dec-20

A3-1830 Install Transformers - A3 - Electrical Room 8 03-Dec-20 14-Dec-20

A3-1840 Install Termiinal Cabinets for Power & Lighting - A3 - Electrical Room 6 15-Dec-20 22-Dec-20

A3-1850 Install Gunners for Power & Lighting Main Feeders - A3 - Electrical Room 6 23-Dec-20 31-Dec-20

A3-1860 Install Lighting Control Panel - A3 - Electrical Room 6 04-Jan-21 11-Jan-21

A3-1870 Terminate Power & Lighting Panels - A3 - Electrical Room 8 12-Jan-21 21-Jan-21

A3-1880 Install Disconnect Switch - A3 - Electrical Room 2 22-Jan-21 25-Jan-21

A3-1890 Install Grounding - A3 - Electrical Room 4 26-Jan-21 29-Jan-21

A3-1900 Install Lighting - A3 - Electrical Room 2 01-Feb-21 02-Feb-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

A3-1930 Install Plywood Standoffs & Blocking - A3 - IDF Room 2 13-Nov-20 16-Nov-20

A3-1940 Paint Drywall & Plywood - A3 - IDF Room 2 17-Nov-20 18-Nov-20

A3-1950 Install Ladder Rack - A3 - IDF Room 2 19-Nov-20 20-Nov-20

A3-1960 Install Tele-Data Rack  & Wire Mangement -  A3 - IDF Room 3 23-Nov-20 25-Nov-20

A3-1970 Install Power for IDF Equipment - A3 - IDF Room 2 27-Nov-20 30-Nov-20

A3-1980 Install 2-48 Patch Panels - A3 - IDF Room 2 01-Dec-20 02-Dec-20

A3-1990 Install Fiber Patch Panel - A3 - IDF Room 2 03-Dec-20 04-Dec-20

A3-2000 Terminate Fiber in Patch Panel - A3 - IDF Room 2 07-Dec-20 08-Dec-20

A3-2010 Terminate & Patch Tele-Data Cables - A3 - IDF Room 5 29-Jan-21 04-Feb-21

A3-2020 Install Network Switch - A3 - IDF Room 2 05-Feb-21 08-Feb-21

Area A - L4Area A - L4Area A - L4Area A - L4Area A - L4

A4-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - A4 8 29-Jun-20 09-Jul-20

A4-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - A4 8 10-Jul-20 21-Jul-20

A4-1010 Install Overhead Plumbing Rough-In - A4 8 16-Jul-20 27-Jul-20
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Finish Paint Walls , Ceilings  & Doors  - A3

Install Controls Finishes - A3

Install AV, Security & Tel-Data Wall Finishes - A3

Install Doors & Hardware - A3

Install Electrical Wall F inishes  - A3

Install Wall/Door  Protection & Corner Guards - A3

Install Operable Partitions - A3

Install Short Throw Projectors - A3

Install Lockers & Metal Filler Panels - A3

Install Window Treatments - A3

Install Visual Display Boards - A3

Architect Punch List - A3

Complete Punch List - A3

Final Clean Area - A3

Frame Ceilings - A3 - Restrooms

Install Light Fixtures at Framed Ceilings - A3 - Restrooms

Install Diffusers at Framed Ceilings- A3 - Restrooms

Install Sprinkler Drops at Framed Ceilings- A3 - Restrooms

Perform Above Ceiling Punch List & Inspections - A3 - Restrooms

Drywall & Tape -  A3 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  A3 - Restrooms

Install Solid Surface Counters - A3 - Restrooms

Install Epoxy Flooring - A3 - Restrooms

Install Ceramic Tile - A3 - Restrooms

Install Plumbing Fixtures - A3 - Restrooms

Install Toilet Partitions - A3 - Restrooms

Install Toilet Accessories - A3 - Restrooms

Install MIrrors - A3 - Restrooms

Install Main Feeder Conduit - A3 - Electrical Room

Install Power & Lighting Panelboards - A3 - Electrical Room

Install Transformers - A3 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - A3 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - A3 - Electrical Room

Install Lighting Control Panel - A3 - Electrical Room

Terminate Power & Lighting Panels - A3 - Electrical Room

Install Disconnect Switch - A3 - Electrical Room

Install Grounding - A3 - Electrical Room

Install Lighting - A3 - Electrical Room

Install Plywood Standoffs & Blocking - A3 - IDF Room

Paint Drywall & Plywood - A3 - IDF Room

Install Ladder Rack - A3 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  A3 - IDF Room

Install Power for IDF Equipment - A3 - IDF Room

Install 2-48 Patch Panels - A3 - IDF Room

Install Fiber Patch Panel - A3 - IDF Room

Terminate Fiber in Patch Panel - A3 - IDF Room

Terminate & Patch Tele-Data Cables - A3 - IDF Room

Install Network Switch - A3 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - A4

Install Overhead HVAC Medium Pressure Ductwork Rough-In - A4

Install Overhead Plumbing Rough-In - A4
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A4-1160 Installl Overhead Sprinkler Rough-In - A4 8 22-Jul-20 31-Jul-20

A4-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - A4 8 22-Jul-20 31-Jul-20

A4-1470 Install Overhead HVAC Piping Rough-In - A4 8 22-Jul-20 31-Jul-20

A4-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A4 5 28-Jul-20 03-Aug-20

A4-1640 Install Misc. Metals for Operable Partiton Track - A4 5 28-Jul-20 03-Aug-20

A4-1480 Install Overhead AV, Security & Tel-Data Rough-In - A4 8 28-Jul-20 06-Aug-20

A4-1490 Install Overhead Fire Alarm Rough-In - A4 8 28-Jul-20 06-Aug-20

A4-1040 Frame Interior Partitions - A4 8 03-Aug-20 12-Aug-20

A4-1050 Install HM Door Frames - A4 5 04-Aug-20 10-Aug-20

A4-1650 Field Measure & Fab Operable Partition Track - A4 30 04-Aug-20 15-Sep-20

A4-1460 Install Overhead HVAC Supply & Exhaust VAVs - A4 5 06-Aug-20 12-Aug-20

A4-1070 Install In-Wall Plumbing Rough-in - A4 8 07-Aug-20 18-Aug-20

A4-1150 Install In-Wall Electrical Rough-in - A4 8 11-Aug-20 20-Aug-20

A4-1510 Install In-Wall Fire Alarm Rough-in - A4 8 13-Aug-20 24-Aug-20

A4-1520 Install In-Wall AV, Security & Tel-Data Rough-In - A4 8 17-Aug-20 26-Aug-20

A4-1120 Test & Insulate HVAC Ductwork Insulation - A4 8 18-Aug-20 27-Aug-20

A4-1500 Test & Insulate HVAC Piping Insulation - A4 8 18-Aug-20 27-Aug-20

A4-1110 Install Plumbing Pipe Insulation - A4 8 19-Aug-20 28-Aug-20

A4-1060 Install Wood Blocking - A4 8 20-Aug-20 31-Aug-20

A4-1130 Install Through Floor Fire Stopping - A4 8 21-Aug-20 01-Sep-20

A4-1530 Install In-Wall Controls Rough-In - A4 8 21-Aug-20 01-Sep-20

A4-1170 Perform In-Wall Rough Electrical Inspection - A4 1 02-Sep-20 02-Sep-20

A4-1100 Perform In-Wall Rough Plumbing Inspection - A4 1 03-Sep-20 03-Sep-20

A4-1180 Perform In-Wall Building Ins pec tor Inspection - A4 1 04-Sep-20 04-Sep-20

A4-1660 Install Operable Partition Track - A4 5 16-Sep-20 22-Sep-20

A4-1190 Install Drywall & Cement Board at Walls  - A4 8 20-Nov-20 02-Dec-20

A4-1090 Frame Drywall Sofits - A4 8 24-Nov-20 04-Dec-20

A4-1140 Install Chilled Beams at Soffits - A4 8 27-Nov-20 08-Dec-20

A4-1550 Install Sprinkler Drops at Soffits - A4 8 27-Nov-20 08-Dec-20

A4-1560 Install Light Fixtures at Soffits - A4 8 27-Nov-20 08-Dec-20

A4-1200 Tape & Finish Drywall - A4 12 01-Dec-20 16-Dec-20

A4-1570 Install Drywall at Soffits - A4 5 07-Dec-20 11-Dec-20

A4-1210 Prime & 1st Coat Paint Walls  & Ceilings -  A4 8 11-Dec-20 22-Dec-20

A4-2050 Install Tile Walls at Corridors - A4 8 15-Dec-20 24-Dec-20

A4-1220 Install ACT Grid & Cut Tiles - A4 8 18-Dec-20 30-Dec-20

A4-2040 Install HVAC Diffusers at Classrooms - A4 5 21-Dec-20 28-Dec-20

A4-2030 Install Light Fixtures at Classrooms - A4 5 21-Dec-20 28-Dec-20

A4-1270 Install HVAC Diffusers at Ceiling Grid - A4 5 29-Dec-20 05-Jan-21

A4-1260 Install Light Fixtures at Ceiling Grid - A4 5 29-Dec-20 05-Jan-21

A4-1280 Install Sprinkler Drops at Ceiling Grid - A4 5 30-Dec-20 06-Jan-21

A4-1320 Install Fire Alarm Devices - A4 5 31-Dec-20 07-Jan-21

A4-1250 Install Finish Millwork - A4 10 07-Jan-21 20-Jan-21

A4-1310 Above Ceiling Punch List & Inspections at Grid - A4 5 08-Jan-21 14-Jan-21

A4-1410 Install ACT Tiles - A4 5 15-Jan-21 21-Jan-21

A4-1580 Prep Floors & Install Moisture Mitigation - A4 5 20-Jan-21 26-Jan-21

A4-1400 Install Plumbing Connections at Casework - A4 2 21-Jan-21 22-Jan-21

A4-1230 Install Interior Glass - A4 5 21-Jan-21 27-Jan-21

A4-1420 Install Rubber Flooring & Base - A4 10 29-Jan-21 11-Feb-21

A4-1290 Finish Paint Walls , Ceilings  & Doors  - A4 5 10-Feb-21 17-Feb-21

A4-1340 Install Controls Finishes - A4 5 12-Feb-21 19-Feb-21

A4-1360 Install AV, Security & Tel-Data Wall Finishes - A4 5 12-Feb-21 19-Feb-21

A4-1300 Install Doors & Hardware - A4 5 12-Feb-21 19-Feb-21

A4-1240 Install Electrical Wall F inis hes  - A4 5 12-Feb-21 19-Feb-21

A4-1590 Install Wall/Door  Protection & Corner Guards - A4 5 12-Feb-21 19-Feb-21

A4-1620 Install Operable Partitions - A4 5 12-Feb-21 19-Feb-21
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Installl Overhead Sprinkler Rough-In - A4

Install Overhead HVAC Low Pressure Ductwork Rough-In - A4

Install Overhead HVAC Piping Rough-In - A4

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A4

Install Misc. Metals for Operable Partiton Track - A4

Install Overhead AV, Security & Tel-Data Rough-In - A4

Install Overhead Fire Alarm Rough-In - A4

Frame Interior Partitions - A4

Install HM Door Frames - A4

Field Measure & Fab Operable Partition Track - A4

Install Overhead HVAC Supply & Exhaust VAVs - A4

Install In-Wall Plumbing Rough-in - A4

Install In-Wall Electrical Rough-in - A4

Install In-Wall Fire Alarm Rough-in - A4

Install In-Wall AV, Security & Tel-Data Rough-In - A4

Test & Insulate HVAC Ductwork Insulation - A4

Test & Insulate HVAC Piping Insulation - A4

Install Plumbing Pipe Insulation - A4

Install Wood Blocking - A4

Install Through Floor Fire Stopping - A4

Install In-Wall Controls Rough-In - A4

Perform In-Wall Rough Electrical Inspection - A4

Perform In-Wall Rough Plumbing Inspection - A4

Perform In-Wall Building Inspec tor Inspection - A4

Install Operable Partition Track - A4

Install Drywall & Cement Board at Walls  - A4

Frame Drywall Sofits - A4

Install Chilled Beams at Soffits - A4

Install Sprinkler Drops at Soffits - A4

Install Light Fixtures at Soffits - A4

Tape & Finish Drywall - A4

Install Drywall at Soffits - A4

Prime & 1st Coat Paint Walls  & Ceilings -  A4

Install Tile Walls at Corridors - A4

Install ACT Grid & Cut Tiles - A4

Install HVAC Diffusers at Classrooms - A4

Install Light Fixtures at Classrooms - A4

Install HVAC Diffusers at Ceiling Grid - A4

Install Light Fixtures at Ceiling Grid - A4

Install Sprinkler Drops at Ceiling Grid - A4

Install Fire Alarm Devices - A4

Install Finish Millwork - A4

Above Ceiling Punch List & Inspections at Grid - A4

Install ACT Tiles - A4

Prep Floors & Install Moisture Mitigation - A4

Install Plumbing Connections at Casework - A4

Install Interior Glass - A4

Install Rubber Flooring & Base - A4

Finish Paint Walls , Ceilings  & Doors  - A4

Install Controls Finishes - A4

Install AV, Security & Tel-Data Wall Finishes - A4

Install Doors & Hardware - A4

Install Electrical Wall F inis hes  - A4

Install Wall/Door  Protection & Corner Guards - A4

Install Operable Partitions - A4
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A4-1610 Install Short Throw Projectors - A4 5 16-Feb-21 22-Feb-21

A4-1630 Install Lockers & Metal Filler Panels - A4 5 16-Feb-21 22-Feb-21

A4-1390 Install Window Treatments - A4 5 18-Feb-21 24-Feb-21

A4-1330 Install Visual Display Boards - A4 5 18-Feb-21 24-Feb-21

A4-1430 Architect Punch List - A4 2 25-Feb-21 26-Feb-21

A4-1440 Complete Punch List - A4 10 01-Mar-21 12-Mar-21

A4-1600 Final Clean Area - A4 5 15-Mar-21 19-Mar-21

RestroomsRestroomsRestroomsRestroomsRestrooms

A4-1670 Frame Ceilings - A4 - Restrooms 2 01-Dec-20 02-Dec-20

A4-1680 Install Light Fixtures at Framed Ceilings - A4 - Restrooms 2 03-Dec-20 04-Dec-20

A4-1690 Install Diffusers at Framed Ceilings- A4 - Restrooms 2 07-Dec-20 08-Dec-20

A4-1700 Install Sprinkler Drops at Framed Ceilings- A4 - Restrooms 2 09-Dec-20 10-Dec-20

A4-1710 Perform Above Ceiling Punch List & Inspections - A4 - Restrooms 5 11-Dec-20 17-Dec-20

A4-1720 Drywall & Tape -  A4 - Restrooms 5 18-Dec-20 24-Dec-20

A4-1730 Prime & 1st Coat Paint Walls  & Ceilings -  A4 - Restrooms 2 28-Dec-20 29-Dec-20

A4-1740 Install Solid Surface Counters - A4 - Restrooms 2 30-Dec-20 31-Dec-20

A4-1750 Install Epoxy Flooring - A4 - Restrooms 5 04-Jan-21 08-Jan-21

A4-1760 Install Ceramic Tile - A4 - Restrooms 10 15-Jan-21 28-Jan-21

A4-1770 Install Plumbing Fixtures - A4 - Restrooms 2 29-Jan-21 01-Feb-21

A4-1780 Install Toilet Partitions - A4 - Restrooms 2 02-Feb-21 03-Feb-21

A4-1790 Install Toilet Accessories - A4 - Restrooms 2 04-Feb-21 05-Feb-21

A4-1800 Install MIrrors - A4 - Restrooms 2 08-Feb-21 09-Feb-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

A4-1810 Install Main Feeder Conduit - A4 - Electrical Room 5 25-Nov-20 02-Dec-20

A4-1820 Install Power & Lighting Panelboards - A4 - Electrical Room 8 03-Dec-20 14-Dec-20

A4-1830 Install Transformers - A4 - Electrical Room 8 15-Dec-20 24-Dec-20

A4-1840 Install Termiinal Cabinets for Power & Lighting - A4 - Electrical Room 6 28-Dec-20 05-Jan-21

A4-1850 Install Gunners for Power & Lighting Main Feeders - A4 - Electrical Room 6 06-Jan-21 13-Jan-21

A4-1860 Install Lighting Control Panel - A4 - Electrical Room 6 14-Jan-21 21-Jan-21

A4-1870 Terminate Power & Lighting Panels - A4 - Electrical Room 8 22-Jan-21 02-Feb-21

A4-1880 Install Disconnect Switch - A4 - Electrical Room 2 03-Feb-21 04-Feb-21

A4-1890 Install Grounding - A4 - Electrical Room 4 05-Feb-21 10-Feb-21

A4-1900 Install Lighting - A4 - Electrical Room 2 11-Feb-21 12-Feb-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

A4-1930 Install Plywood Standoffs & Blocking - A4 - IDF Room 2 25-Nov-20 27-Nov-20

A4-1940 Paint Drywall & Plywood - A4 - IDF Room 2 30-Nov-20 01-Dec-20

A4-1950 Install Ladder Rack - A4 - IDF Room 2 02-Dec-20 03-Dec-20

A4-1960 Install Tele-Data Rack  & Wire Mangement -  A4 - IDF Room 3 04-Dec-20 08-Dec-20

A4-1970 Install Power for IDF Equipment - A4 - IDF Room 2 09-Dec-20 10-Dec-20

A4-1980 Install 2-48 Patch Panels - A4 - IDF Room 2 11-Dec-20 14-Dec-20

A4-1990 Install Fiber Patch Panel - A4 - IDF Room 2 15-Dec-20 16-Dec-20

A4-2000 Terminate Fiber in Patch Panel - A4 - IDF Room 2 17-Dec-20 18-Dec-20

A4-2010 Terminate & Patch Tele-Data Cables - A4 - IDF Room 5 12-Feb-21 19-Feb-21

A4-2020 Install Network Switch - A4 - IDF Room 2 22-Feb-21 23-Feb-21

Area A - L1Area A - L1Area A - L1Area A - L1Area A - L1

A1-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - A1 10 10-Jul-20 23-Jul-20

A1-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - A1 10 24-Jul-20 06-Aug-20

A1-1010 Install Overhead Plumbing Rough-In - A1 10 30-Jul-20 12-Aug-20

A1-1160 Installl Overhead Sprinkler Rough-In - A1 10 07-Aug-20 20-Aug-20

A1-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - A1 10 07-Aug-20 20-Aug-20

A1-1470 Install Overhead HVAC Piping Rough-In - A1 10 07-Aug-20 20-Aug-20

A1-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A1 3 13-Aug-20 17-Aug-20

A1-1480 Install Overhead AV, Security & Tel-Data Rough-In - A1 10 13-Aug-20 26-Aug-20

A1-1490 Install Overhead Fire Alarm Rough-In - A1 10 13-Aug-20 26-Aug-20

A1-1460 Install Overhead HVAC Supply & Exhaust VAVs - A1 5 21-Aug-20 27-Aug-20
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Install Short Throw Projectors - A4

Install Lockers & Metal Filler Panels - A4

Install Window Treatments - A4

Install Visual Display Boards - A4

Architect Punch List - A4

Complete Punch List - A4

Final Clean Area - A4

Frame Ceilings - A4 - Restrooms

Install Light Fixtures at Framed Ceilings - A4 - Restrooms

Install Diffusers at Framed Ceilings- A4 - Restrooms

Install Sprinkler Drops at Framed Ceilings- A4 - Restrooms

Perform Above Ceiling Punch List & Inspections - A4 - Restrooms

Drywall & Tape -  A4 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  A4 - Restrooms

Install Solid Surface Counters - A4 - Restrooms

Install Epoxy Flooring - A4 - Restrooms

Install Ceramic Tile - A4 - Restrooms

Install Plumbing Fixtures - A4 - Restrooms

Install Toilet Partitions - A4 - Restrooms

Install Toilet Accessories - A4 - Restrooms

Install MIrrors - A4 - Restrooms

Install Main Feeder Conduit - A4 - Electrical Room

Install Power & Lighting Panelboards - A4 - Electrical Room

Install Transformers - A4 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - A4 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - A4 - Electrical Room

Install Lighting Control Panel - A4 - Electrical Room

Terminate Power & Lighting Panels - A4 - Electrical Room

Install Disconnect Switch - A4 - Electrical Room

Install Grounding - A4 - Electrical Room

Install Lighting - A4 - Electrical Room

Install Plywood Standoffs & Blocking - A4 - IDF Room

Paint Drywall & Plywood - A4 - IDF Room

Install Ladder Rack - A4 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  A4 - IDF Room

Install Power for IDF Equipment - A4 - IDF Room

Install 2-48 Patch Panels - A4 - IDF Room

Install Fiber Patch Panel - A4 - IDF Room

Terminate Fiber in Patch Panel - A4 - IDF Room

Terminate & Patch Tele-Data Cables - A4 - IDF Room

Install Network Switch - A4 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - A1

Install Overhead HVAC Medium Pressure Ductwork Rough-In - A1

Install Overhead Plumbing Rough-In - A1

Installl Overhead Sprinkler Rough-In - A1

Install Overhead HVAC Low Pressure Ductwork Rough-In - A1

Install Overhead HVAC Piping Rough-In - A1

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - A1

Install Overhead AV, Security & Tel-Data Rough-In - A1

Install Overhead Fire Alarm Rough-In - A1

Install Overhead HVAC Supply & Exhaust VAVs - A1
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Activity ID Activity Name Remaining
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A1-1040 Frame Interior Partitions - A1 10 21-Aug-20 03-Sep-20

A1-1050 Install HM Door Frames - A1 7 24-Aug-20 01-Sep-20

A1-1120 Test & Insulate HVAC Ductwork Insulation - A1 10 28-Aug-20 11-Sep-20

A1-1500 Test & Insulate HVAC Piping Insulation - A1 10 28-Aug-20 11-Sep-20

A1-1070 Install In-Wall Plumbing Rough-in - A1 5 03-Sep-20 10-Sep-20

A1-1150 Install In-Wall Electrical Rough-in - A1 10 08-Sep-20 21-Sep-20

A1-1510 Install In-Wall Fire Alarm Rough-in - A1 10 10-Sep-20 23-Sep-20

A1-1110 Install Plumbing Pipe Insulation - A1 8 11-Sep-20 22-Sep-20

A1-1520 Install In-Wall AV, Security & Tel-Data Rough-In - A1 10 14-Sep-20 25-Sep-20

A1-1060 Install Wood Blocking - A1 10 15-Sep-20 28-Sep-20

A1-1130 Install Through Floor Fire Stopping - A1 10 16-Sep-20 29-Sep-20

A1-1530 Install In-Wall Controls Rough-In - A1 10 16-Sep-20 29-Sep-20

A1-1170 Perform In-Wall Rough Electrical Inspection - A1 1 30-Sep-20 30-Sep-20

A1-1100 Perform In-Wall Rough Plumbing Inspection - A1 1 01-Oct-20 01-Oct-20

A1-1180 Perform In-Wall Building Ins pec tor Inspection - A1 1 02-Oct-20 02-Oct-20

A1-1190 Install Drywall & Cement Board at Walls  - A1 10 03-Dec-20 16-Dec-20

A1-1090 Frame Drywall Sofits & Ceilings - A1 10 07-Dec-20 18-Dec-20

A1-1140 Install Chilled Beams at Soffits - A1 10 09-Dec-20 22-Dec-20

A1-1550 Install Sprinkler Drops at Soffits - A1 10 09-Dec-20 22-Dec-20

A1-1560 Install Light Fixtures at Soffits - A1 10 09-Dec-20 22-Dec-20

A1-1200 Tape & Finish Drywall - A1 15 10-Dec-20 31-Dec-20

A1-1570 Install Drywall at Soffits & Ceiiings - A1 7 17-Dec-20 28-Dec-20

A1-1210 Prime & 1st Coat Paint Walls  & Ceilings -  A1 8 28-Dec-20 07-Jan-21

A1-2050 Install Tile Walls at Corridors - A1 8 30-Dec-20 11-Jan-21

A1-1220 Install ACT Grid & Cut Tiles - A1 10 05-Jan-21 18-Jan-21

A1-1270 Install HVAC Diffusers at Ceiling Grid - A1 10 12-Jan-21 25-Jan-21

A1-1280 Install Sprinkler Drops at Ceiling Grid - A1 10 12-Jan-21 25-Jan-21

A1-1260 Install Light Fixtures at Ceiling Grid - A1 10 12-Jan-21 25-Jan-21

A1-1320 Install Fire Alarm Devices - A1 6 19-Jan-21 26-Jan-21

A1-1250 Install Finish Millwork - A1 10 21-Jan-21 03-Feb-21

A1-1310 Above Ceiling Punch List & Inspections at Grid - A1 5 27-Jan-21 02-Feb-21

A1-1410 Install ACT Tiles - A1 5 03-Feb-21 09-Feb-21

A1-1400 Install Plumbing Connections at Casework - A1 2 04-Feb-21 05-Feb-21

A1-1230 Install Interior Glass - A1 5 04-Feb-21 10-Feb-21

A1-1580 Prep Floors & Install Moisture Mitigation - A1 5 08-Feb-21 12-Feb-21

A1-1420 Install Rubber Flooring & Base - A1 2 17-Feb-21 18-Feb-21

A1-1425 Install Carpet & Base - A1 8 19-Feb-21 02-Mar-21

A1-1290 Finish Paint Walls , Ceilings  & Doors  - A1 5 01-Mar-21 05-Mar-21

A1-1340 Install Controls Finishes - A1 5 03-Mar-21 09-Mar-21

A1-1360 Install AV, Security & Tel-Data Wall Finishes - A1 5 03-Mar-21 09-Mar-21

A1-1300 Install Doors & Hardware - A1 5 03-Mar-21 09-Mar-21

A1-1240 Install Electrical Wall F inis hes  - A1 5 03-Mar-21 09-Mar-21

A1-1590 Install Wall/Door  Protection & Corner Guards - A1 5 03-Mar-21 09-Mar-21

A1-1390 Install Window Treatments - A1 5 08-Mar-21 12-Mar-21

A1-1330 Install Visual Display Boards - A1 5 08-Mar-21 12-Mar-21

A1-1610 Install Short Throw Projectors - A1 2 09-Mar-21 10-Mar-21

A1-1430 Architect Punch List - A1 2 15-Mar-21 16-Mar-21

A1-1440 Complete Punch List - A1 10 17-Mar-21 30-Mar-21

A1-1600 Final Clean Area - A1 5 31-Mar-21 06-Apr-21

RestroomsRestroomsRestroomsRestroomsRestrooms

A1-1670 Frame Ceilings - A1 - Restrooms 2 15-Dec-20 16-Dec-20

A1-1680 Install Light Fixtures at Framed Ceilings - A1 - Restrooms 2 17-Dec-20 18-Dec-20

A1-1690 Install Diffusers at Framed Ceilings - A1 - Restrooms 2 21-Dec-20 22-Dec-20

A1-1700 Install Sprinkler Drops at Framed Ceilings - A1 - Restrooms 2 23-Dec-20 24-Dec-20

A1-1710 Perform Above Ceiling Punch List & Inspections - A1 - Restrooms 5 28-Dec-20 04-Jan-21
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Frame Interior Partitions - A1

Install HM Door Frames - A1

Test & Insulate HVAC Ductwork Insulation - A1

Test & Insulate HVAC Piping Insulation - A1

Install In-Wall Plumbing Rough-in - A1

Install In-Wall Electrical Rough-in - A1

Install In-Wall Fire Alarm Rough-in - A1

Install Plumbing Pipe Insulation - A1

Install In-Wall AV, Security & Tel-Data Rough-In - A1

Install Wood Blocking - A1

Install Through Floor Fire Stopping - A1

Install In-Wall Controls Rough-In - A1

Perform In-Wall Rough Electrical Inspection - A1

Perform In-Wall Rough Plumbing Inspection - A1

Perform In-Wall Building Ins pec tor Inspection - A1

Install Drywall & Cement Board at Walls  - A1

Frame Drywall Sofits & Ceilings - A1

Install Chilled Beams at Soffits - A1

Install Sprinkler Drops at Soffits - A1

Install Light Fixtures at Soffits - A1

Tape & Finish Drywall - A1

Install Drywall at Soffits & Ceiiings - A1

Prime & 1st Coat Paint Walls  & Ceilings -  A1

Install Tile Walls at Corridors - A1

Install ACT Grid & Cut Tiles - A1

Install HVAC Diffusers at Ceiling Grid - A1

Install Sprinkler Drops at Ceiling Grid - A1

Install Light Fixtures at Ceiling Grid - A1

Install Fire Alarm Devices - A1

Install Finish Millwork - A1

Above Ceiling Punch List & Inspections at Grid - A1

Install ACT Tiles - A1

Install Plumbing Connections at Casework - A1

Install Interior Glass - A1

Prep Floors & Install Moisture Mitigation - A1

Install Rubber Flooring & Base - A1

Install Carpet & Base - A1

Finish Paint Walls , Ceilings  & Doors  - A1

Install Controls Finishes - A1

Install AV, Security & Tel-Data Wall Finishes - A1

Install Doors & Hardware - A1

Install Electrical Wall F inishes  - A1

Install Wall/Door  Protection & Corner Guards - A1

Install Window Treatments - A1

Install Visual Display Boards - A1

Install Short Throw Projectors - A1

Architect Punch List - A1

Complete Punch List - A1

Final Clean Area - A1

Frame Ceilings - A1 - Restrooms

Install Light Fixtures at Framed Ceilings - A1 - Restrooms

Install Diffusers at Framed Ceilings - A1 - Restrooms

Install Sprinkler Drops at Framed Ceilings - A1 - Restrooms

Perform Above Ceiling Punch List & Inspections - A1 - Restrooms
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Activity ID Activity Name Remaining
Duration
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A1-1720 Drywall & Tape -  A1 - Restrooms 3 05-Jan-21 07-Jan-21

A1-1730 Prime & 1st Coat Paint Walls  & Ceilings -  A1 - Restrooms 2 08-Jan-21 11-Jan-21

A1-1740 Install Solid Surface Counters - A1 - Restrooms 1 12-Jan-21 12-Jan-21

A1-1750 Install Epoxy Flooring - A1 - Restrooms 2 13-Jan-21 14-Jan-21

A1-1760 Install Ceramic Tile - A1 - Restrooms 5 29-Jan-21 04-Feb-21

A1-1770 Install Plumbing Fixtures - A1 - Restrooms 1 05-Feb-21 05-Feb-21

A1-1790 Install Toilet Accessories - A1 - Restrooms 1 08-Feb-21 08-Feb-21

A1-1800 Install MIrrors - A1 - Restrooms 2 10-Feb-21 11-Feb-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

A1-1810 Install Main Feeder Conduit - A1 - Electrical Room 5 10-Dec-20 16-Dec-20

A1-1820 Install Power & Lighting Panelboards - A1 - Electrical Room 8 17-Dec-20 29-Dec-20

A1-1830 Install Transformers - A1 - Electrical Room 8 30-Dec-20 11-Jan-21

A1-1840 Install Termiinal Cabinets for Power & Lighting - A1 - Electrical Room 6 12-Jan-21 19-Jan-21

A1-1850 Install Gunners for Power & Lighting Main Feeders - A1 - Electrical Room 6 20-Jan-21 27-Jan-21

A1-1860 Install Lighting Control Panel - A1 - Electrical Room 6 28-Jan-21 04-Feb-21

A1-1870 Terminate Power & Lighting Panels - A1 - Electrical Room 8 05-Feb-21 17-Feb-21

A1-1880 Install Disconnect Switch - A1 - Electrical Room 2 18-Feb-21 19-Feb-21

A1-1890 Install Grounding - A1 - Electrical Room 4 22-Feb-21 25-Feb-21

A1-1900 Install Lighting - A1 - Electrical Room 2 26-Feb-21 01-Mar-21

Network / Telecom RoomNetwork / Telecom RoomNetwork / Telecom RoomNetwork / Telecom RoomNetwork / Telecom Room

A1-1930 Install Plywood Standoffs & Blocking - D3 - IDF Room 2 08-Dec-20 09-Dec-20

A1-1940 Paint Drywall & Plywood - A1 - Network / Telecom Room 2 10-Dec-20 11-Dec-20

A1-1950 Install Ladder Rack - A1 - Network / Telecom Room 3 14-Dec-20 16-Dec-20

A1-1960 Install Tele-Data Rack  & Wire Mangement -  A1 - Network / Telecom Room 5 17-Dec-20 23-Dec-20

A1-1970 Install Power for IDF Equipment - A1 - Network / Telecom Room 2 24-Dec-20 28-Dec-20

A1-1980 Install 2-48 Patch Panels - A1 - Network / Telecom Room 5 29-Dec-20 05-Jan-21

A1-1990 Install Fiber Patch Panel - A1 - Network / Telecom Room 5 06-Jan-21 12-Jan-21

A1-2000 Terminate Fiber in Patch Panel - A1 - Network / Telecom Room 5 13-Jan-21 19-Jan-21

A1-2010 Terminate & Patch Tele-Data Cables - A1 - Network / Telecom Room 10 24-Feb-21 09-Mar-21

A1-2020 Install Network Switch - A1 - Network / Telecom Room 2 10-Mar-21 11-Mar-21

Area C - L1Area C - L1Area C - L1Area C - L1Area C - L1

C1-1020 Install CMU Wall & Set HM Door Frames - C1 30 20-Jul-20 28-Aug-20

C1-1080 Install In-Wall Plumbing Rough-in at CMU - C1 30 22-Jul-20 01-Sep-20

C1-3120 Install In-Wall Electrical Rough-in at CMU - C1 30 22-Jul-20 01-Sep-20

C1-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - C1 15 12-Aug-20 01-Sep-20

C1-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - C1 15 19-Aug-20 09-Sep-20

C1-1010 Install Overhead Plumbing Rough-In - C1 15 25-Aug-20 15-Sep-20

C1-1160 Installl Overhead Sprinkler Rough-In - C1 15 10-Sep-20 30-Sep-20

C1-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - C1 15 10-Sep-20 30-Sep-20

C1-1470 Install Overhead HVAC Piping Rough-In - C1 15 10-Sep-20 30-Sep-20

C1-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C1 5 16-Sep-20 22-Sep-20

C1-1480 Install Overhead AV, Security & Tel-Data Rough-In - C1 15 16-Sep-20 06-Oct-20

C1-1490 Install Overhead Fire Alarm Rough-In - C1 15 16-Sep-20 06-Oct-20

C1-1040 Frame Interior Partitions - C1 8 01-Oct-20 13-Oct-20

C1-1460 Install Overhead HVAC Supply & Exhaust VAVs - C1 10 01-Oct-20 15-Oct-20

C1-1050 Install HM Door Frames - C1 7 02-Oct-20 13-Oct-20

C1-1070 Install In-Wall Plumbing Rough-in - C1 10 07-Oct-20 21-Oct-20

C1-1120 Test & Insulate HVAC Ductwork Insulation - C1 10 08-Oct-20 22-Oct-20

C1-1500 Test & Insulate HVAC Piping Insulation - C1 10 08-Oct-20 22-Oct-20

C1-1150 Install In-Wall Electrical Rough-in - C1 10 09-Oct-20 23-Oct-20

C1-2063 Install Accordion Folding Fire Door - C1 5 14-Oct-20 20-Oct-20

C1-1510 Install In-Wall Fire Alarm Rough-in - C1 10 14-Oct-20 27-Oct-20

C1-1520 Install In-Wall AV, Security & Tel-Data Rough-In - C1 8 20-Oct-20 29-Oct-20

C1-1110 Install Plumbing Pipe Insulation - C1 8 22-Oct-20 02-Nov-20

C1-1530 Install In-Wall Controls Rough-In - C1 10 22-Oct-20 04-Nov-20
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Drywall & Tape -  A1 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  A1 - Restrooms

Install Solid Surface Counters - A1 - Restrooms

Install Epoxy Flooring - A1 - Restrooms

Install Ceramic Tile - A1 - Restrooms

Install Plumbing Fixtures - A1 - Restrooms

Install Toilet Accessories - A1 - Restrooms

Install MIrrors - A1 - Restrooms

Install Main Feeder Conduit - A1 - Electrical Room

Install Power & Lighting Panelboards - A1 - Electrical Room

Install Transformers - A1 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - A1 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - A1 - Electrical Room

Install Lighting Control Panel - A1 - Electrical Room

Terminate Power & Lighting Panels - A1 - Electrical Room

Install Disconnect Switch - A1 - Electrical Room

Install Grounding - A1 - Electrical Room

Install Lighting - A1 - Electrical Room

Install Plywood Standoffs & Blocking - D3 - IDF Room

Paint Drywall & Plywood - A1 - Network / Telecom Room

Install Ladder Rack - A1 - Network / Telecom Room

Install Tele-Data Rack  & Wire Mangement -  A1 - Network / Telecom Room

Install Power for IDF Equipment - A1 - Network / Telecom Room

Install 2-48 Patch Panels - A1 - Network / Telecom Room

Install Fiber Patch Panel - A1 - Network / Telecom Room

Terminate Fiber in Patch Panel - A1 - Network / Telecom Room

Terminate & Patch Tele-Data Cables - A1 - Network / Telecom Room

Install Network Switch - A1 - Network / Telecom Room

Install CMU Wall & Set HM Door Frames - C1

Install In-Wall Plumbing Rough-in at CMU - C1

Install In-Wall Electric al Rough-in at CMU - C1

Install Overhead Electrical Power & Lighting Homeruns Rough-In - C1

Install Overhead HVAC Medium Pressure Ductwork Rough-In - C1

Install Overhead Plumbing Rough-In - C1

Installl Overhead Sprinkler Rough-In - C1

Install Overhead HVAC Low Pressure Ductwork Rough-In - C1

Install Overhead HVAC Piping Rough-In - C1

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C1

Install Overhead AV, Security & Tel-Data Rough-In - C1

Install Overhead Fire Alarm Rough-In - C1

Frame Interior Partitions - C1

Install Overhead HVAC Supply & Exhaust VAVs - C1

Install HM Door Frames - C1

Install In-Wall Plumbing Rough-in - C1

Test & Insulate HVAC Ductwork Insulation - C1

Test & Insulate HVAC Piping Insulation - C1

Install In-Wall Electrical Rough-in - C1

Install Accordion Folding Fire Door - C1

Install In-Wall Fire Alarm Rough-in - C1

Install In-Wall AV, Security & Tel-Data Rough-In - C1

Install Plumbing Pipe Insulation - C1

Install In-Wall Controls Rough-In - C1
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C1-1060 Install Wood Blocking - C1 8 23-Oct-20 03-Nov-20

C1-1130 Install Through Floor Fire Stopping - C1 8 26-Oct-20 04-Nov-20

C1-1170 Perform In-Wall Rough Electrical Inspection - C1 1 05-Nov-20 05-Nov-20

C1-1100 Perform In-Wall Rough Plumbing Inspection - C1 1 06-Nov-20 06-Nov-20

C1-1180 Perform In-Wall Building Ins pec tor Inspection - C1 1 09-Nov-20 09-Nov-20

C1-1190 Install Drywall & Cement Board at Walls  - C1 10 31-Dec-20 14-Jan-21

C1-1090 Frame Drywall Sofits - C1 15 05-Jan-21 25-Jan-21

C1-1140 Install Chilled Beams - C1 10 14-Jan-21 27-Jan-21

C1-1550 Install Sprinkler Drops at Soffits - C1 10 14-Jan-21 27-Jan-21

C1-1560 Install Light Fixtures at Soffits - C1 10 14-Jan-21 27-Jan-21

C1-1200 Tape & Finish Drywall - C1 15 15-Jan-21 04-Feb-21

C1-1570 Install Drywall at Soffits - C1 8 21-Jan-21 01-Feb-21

Kitchen / Servery / BOHKitchen / Servery / BOHKitchen / Servery / BOHKitchen / Servery / BOHKitchen / Servery / BOH

C1-3170 Install Walk -in Freezer & Cooler - C1 - Kitchen / Serv ery / BOH 5 19-Jan-21 25-Jan-21

C1-3910 Install Hood System - C1 - Kitchen / Servery / BOH 8 02-Feb-21 11-Feb-21

C1-3130 Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Kitchen / Servery / BOH 5 12-Feb-21 19-Feb-21

C1-3140 Install Tile Walls  - C1 - Kitchen / Servery / BOH 15 17-Feb-21 09-Mar-21

C1-3150 Install ACT Grid & Cut Tiles - C1 - Kitchen / Serv ery / BOH 5 10-Mar-21 16-Mar-21

C1-3180 Install Fire Alarm Devices - C1 - Kitchen / Servery / BOH 5 17-Mar-21 23-Mar-21

C1-3220 Install HVAC Diffusers at Ceiling Grid - C1 - Kitchen / Servery / BOH 5 17-Mar-21 23-Mar-21

C1-3190 Install Sprinkler Drops at Ceiling Grid - C1 - Kitchen / Servery / BOH 5 17-Mar-21 23-Mar-21

C1-3230 Install Light Fixtures at Ceiling Grid - C1 - Kitchen / Servery / BOH 5 17-Mar-21 23-Mar-21

C1-3260 Above Ceiling Punch List & Inspections at Grid - C1 - Kitchen / Servery / BOH5 24-Mar-21 30-Mar-21

C1-3290 Prep Floors & Install Moisture Mitigation - C1 - Kitchen / Servery / BOH 3 31-Mar-21 02-Apr-21

C1-3310 Install Epoxy Flooring - C1 - Kitchen / Servery / BOH 7 05-Apr-21 13-Apr-21

C1-3160 Install Kitchen Equipment - C1 - Kitchen / Servery / BOH 20 14-Apr-21 12-May-21

C1-3270 Install Plumbing Connections at Kitchen Equipment - C1 - Kitchen / Servery / BOH10 06-May-21 19-May-21

C1-3770 Install Electrical Connections at Kitchen Equipment - C1 - Kitchen / Servery / BOH10 06-May-21 19-May-21

C1-3330 Install Doors & Hardware - C1 - Kitchen / Servery / BOH 3 13-May-21 17-May-21

C1-3340 Finish Paint Walls , Ceilings  & Doors  - C1 - Kitc hen / Servery / BOH 5 17-May-21 21-May-21

C1-3350 Install Controls Finishes - C1 - Kitchen / Servery / BOH 5 19-May-21 25-May-21

C1-3360 Install AV, Security & Tel-Data Wall Finishes - C1 - Kitchen / Servery / BOH 5 19-May-21 25-May-21

C1-3370 Install Electrical Wall F inis hes  - C1 - Kitc hen / Servery / BOH 5 19-May-21 25-May-21

C1-3280 Install ACT Tiles - C1 - Kitchen / Servery / BOH 3 20-May-21 24-May-21

C1-3420 Architect Punch List - C1 - Kitchen / Servery / BOH 2 26-May-21 27-May-21

C1-3430 Complete Punch List - C1 - Kitchen / Servery / BOH 10 28-May-21 11-Jun-21

C1-3440 Final Clean Area - C1 - Kitchen / Servery / BOH 5 14-Jun-21 18-Jun-21

Commons & ChorusCommons & ChorusCommons & ChorusCommons & ChorusCommons & Chorus

C1-3450 Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Commons  & Chorus 5 22-Feb-21 26-Feb-21

C1-3460 Install Tile Walls  - C1 - Commons & Chorus 10 24-Feb-21 09-Mar-21

C1-3500 Install Fire Alarm Devices - C1 - Commons & Chorus 5 10-Mar-21 16-Mar-21

C1-3480 Install HVAC Diffusers - C1 - Commons & Chorus 5 10-Mar-21 16-Mar-21

C1-3490 Install Light Fixtures - C1 - Commons & Chorus 5 10-Mar-21 16-Mar-21

C1-3560 Install Acoustical Metal Baffles - C1 - Commons & Chorus 10 10-Mar-21 23-Mar-21

C1-3530 Install Finish Millwork - C1 - Commons & Chorus 10 17-Mar-21 30-Mar-21

C1-3610 Prep Floors & Install Moisture Mitigation - C1 - Commons & Chorus 5 31-Mar-21 06-Apr-21

C1-3630 Install Rubber Flooring & Base - C1 - Commons & Chorus 12 05-Apr-21 21-Apr-21

C1-3640 Install Carpet & Base at School Store - C1 - Commons & Chorus 2 22-Apr-21 23-Apr-21

C1-3660 Finish Paint Walls , Ceilings  & Doors  - C1 - Commons  & Chorus 5 22-Apr-21 28-Apr-21

C1-3650 Install Doors & Hardware - C1 - Commons & Chorus 2 26-Apr-21 27-Apr-21

C1-3670 Install Controls Finishes - C1 - Commons & Chorus 5 26-Apr-21 30-Apr-21

C1-3680 Install AV, Security & Tel-Data Wall Finishes - C1 - Commons & Chorus 5 26-Apr-21 30-Apr-21

C1-3690 Install Electrical Wall F inis hes  - C1 - Commons & Chorus 5 26-Apr-21 30-Apr-21

C1-3720 Install Visual Display Boards - C1 - Commons & Chorus 2 29-Apr-21 30-Apr-21

C1-3710 Install Window Treatments - C1 - Commons & Chorus 5 29-Apr-21 05-May-21
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Install Wood Blocking - C1

Install Through Floor Fire Stopping - C1

Perform In-Wall Rough Electrical Inspection - C1

Perform In-Wall Rough Plumbing Inspection - C1

Perform In-Wall Building Inspec tor Inspection - C1

Install Drywall & Cement Board at Walls  - C1

Frame Drywall Sofits - C1

Install Chilled Beams - C1

Install Sprinkler Drops at Soffits - C1

Install Light Fixtures at Soffits - C1

Tape & Finish Drywall - C1

Install Drywall at Soffits - C1

Install Walk -in Freezer & Cooler - C1 - Kitchen / Serv ery / BOH

Install Hood System - C1 - Kitchen / Servery / BOH

Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Kitchen / Servery / BOH

Install Tile Walls  - C1 - Kitchen / Servery / BOH

Install ACT Grid & Cut Tiles - C1 - Kitchen / Serv ery / BOH

Install Fire Alarm Devices - C1 - Kitchen / Servery / BOH

Install HVAC Diffusers at Ceiling Grid - C1 - Kitchen / Servery / BOH

Install Sprinkler Drops at Ceiling Grid - C1 - Kitchen / Servery / BOH

Install Light Fixtures at Ceiling Grid - C1 - Kitchen / Servery / BOH

Above Ceiling Punch List & Inspections at Grid - C1 - Kitchen / Servery / BOH

Prep Floors & Install Moisture Mitigation - C1 - Kitchen / Servery / BOH

Install Epoxy Flooring - C1 - Kitchen / Servery / BOH

Install Kitchen Equipment - C1 - Kitchen / Servery / BOH

Install Plumbing Connections at Kitchen Equipment - C1 - Kitchen / Servery / BOH

Install Electrical Connections at Kitchen Equipment - C1 - Kitchen / Servery / BOH

Install Doors & Hardware - C1 - Kitchen / Servery / BOH

Finish Paint Walls , Ceilings  & Doors  - C1 - Kitc hen / Servery / BOH

Install Controls Finishes - C1 - Kitchen / Servery / BOH

Install AV, Security & Tel-Data Wall Finishes - C1 - Kitchen / Servery / BOH

Install Electrical Wall F inis hes  - C1 - Kitc hen / Servery / BOH

Install ACT Tiles - C1 - Kitchen / Servery / BOH

Architect Punch List - C1 - Kitchen / Servery / BOH

Complete Punch List - C1 - Kitchen / Servery / BOH

Final Clean Area - C1 - Kitchen / Servery / BOH

Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Commons  & Chorus

Install Tile Walls  - C1 - Commons & Chorus

Install Fire Alarm Devices - C1 - Commons & Chorus

Install HVAC Diffusers - C1 - Commons & Chorus

Install Light Fixtures - C1 - Commons & Chorus

Install Acoustical Metal Baffles - C1 - Commons & Chorus

Install Finish Millwork - C1 - Commons & Chorus

Prep Floors & Install Moisture Mitigation - C1 - Commons & Chorus

Install Rubber Flooring & Base - C1 - Commons & Chorus

Install Carpet & Base at School Store - C1 - Commons & Chorus

Finish Paint Walls , Ceilings  & Doors  - C1 - Commons  & Chorus

Install Doors & Hardware - C1 - Commons & Chorus

Install Controls Finishes - C1 - Commons & Chorus

Install AV, Security & Tel-Data Wall Finishes - C1 - Commons & Chorus

Install Electrical Wall F inis hes  - C1 - Commons & Chorus

Install Visual Display Boards - C1 - Commons & Chorus

Install Window Treatments - C1 - Commons & Chorus
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C1-3740 Architect Punch List - C1 - Commons & Chorus 2 06-May-21 07-May-21

C1-3750 Complete Punch List - C1 - Commons & Chorus 10 10-May-21 21-May-21

C1-3760 Final Clean Area - C1 - Commons & Chorus 5 21-Jun-21 25-Jun-21

PoolPoolPoolPoolPool

C1-2100 Install Overhead MEPs - C1 - Pool 25 10-Sep-20 15-Oct-20

C1-2110 Remove Geofoam & Densgrade - C1 - Pool 10 16-Oct-20 29-Oct-20

C1-2120 Install Gunite at Pool - C1 - Pool 10 30-Oct-20 13-Nov-20

C1-3920 Install Tile in Pool - C1 - Pool 30 16-Nov-20 29-Dec-20

C1-1810 Epoxy Paint Walls , Ceiling & MEPs - C1 -  Pool 10 05-Feb-21 19-Feb-21

C1-1820 Install Light Fixtures - C1 - Pool 5 22-Feb-21 26-Feb-21

C1-1830 Install Electrical & Fire Alarm Ceiling Devices - C1 - Pool 5 01-Mar-21 05-Mar-21

C1-1840 Install Acoustical Ceiling Panels - C1 - Pool 10 08-Mar-21 19-Mar-21

C1-1850 Tile Floor - C1 - Pool 20 22-Mar-21 16-Apr-21

C1-1860 Tile Walls - C1 - Pool 20 05-Apr-21 03-May-21

C1-1870 Install Controls Finishes - C1 - Pool 3 04-May-21 06-May-21

C1-1880 Install AV, Security & Tel-Data Wall Finishes - C1 - Pool 3 07-May-21 11-May-21

C1-1890 Install Electrical Wall F inis hes  - C1 - Pool 3 12-May-21 14-May-21

C1-1900 Install Prefabricated Pool Seat - C1 - Pool 10 17-May-21 28-May-21

C1-1910 Install Misc. Pool Specialties - C1 - Pool 5 01-Jun-21 07-Jun-21

C1-1920 Install Doors & Hardware - C1 - Pool 2 07-Jun-21 08-Jun-21

C1-1930 Touch-up Paint - C1 - Pool 5 09-Jun-21 15-Jun-21

C1-1940 Architect Punch List - C1 - Pool 2 16-Jun-21 17-Jun-21

C1-1950 Complete Punch List - C1 - Pool 10 18-Jun-21 01-Jul-21

C1-1960 Final Clean Area - C1 - Pool 5 02-Jul-21 09-Jul-21

Pool LockersPool LockersPool LockersPool LockersPool Lockers

C1-1670 Frame Ceilings - C1 - Pool Lockers 7 06-Jan-21 14-Jan-21

C1-1680 Install Light Fixtures at Framed Ceilings - C1 - Pool Lockers 3 15-Jan-21 19-Jan-21

C1-1690 Install Diffusers at Framed Ceilings- C1 - Pool Lockers 3 20-Jan-21 22-Jan-21

C1-1700 Install Sprinkler Drops at Framed Ceilings- C1 - Pool Lockers 3 25-Jan-21 27-Jan-21

C1-1710 Perform Above Ceiling Punch List & Inspections - C1 - Pool Lockers 5 28-Jan-21 03-Feb-21

C1-1720 Drywall & Tape -  C1 - Pool Lockers 10 04-Feb-21 18-Feb-21

C1-1730 Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Pool Lockers 3 19-Feb-21 23-Feb-21

C1-1740 Install Solid Surface Counters - C1 - Pool Lockers 2 24-Feb-21 25-Feb-21

C1-1750 Install Epoxy Flooring - C1 - Pool Lockers 6 26-Feb-21 05-Mar-21

C1-1760 Install Ceramic Tile - C1 - Pool Lockers 15 08-Mar-21 26-Mar-21

C1-1770 Install Plumbing Fixtures - C1 - Pool Lockers 3 29-Mar-21 31-Mar-21

C1-1780 Install Toilet Partitions - C1 - Pool Lock ers 2 01-Apr-21 02-Apr-21

C1-1790 Install Toilet Accessories - C1 - Pool Lockers 2 05-Apr-21 06-Apr-21

C1-1800 Install MIrrors - C1 - Pool Lockers 2 07-Apr-21 08-Apr-21

Mechanical RoomMechanical RoomMechanical RoomMechanical RoomMechanical Room

C1-2070 FRP  Equipment Pads - C1 - Mechanical Room 5 05-Aug-20 11-Aug-20

C1-2080 Rig & Set Chiller/Boiler Banks- C1 - Mechanical Room 5 24-Sep-20 30-Sep-20

C1-3790 Rig & Set Pumps - C1 - Mechanical Room 5 01-Oct-20 07-Oct-20

C1-3800 Install Mechanical Piping, Connections & Geothermal Tie-ins - C1 - Mechanical Room25 08-Oct-20 13-Nov-20

C1-3810 Install Electrical Conduit to Equipment - C1 - Mechanical Room 20 30-Oct-20 30-Nov-20

C1-3820 Wire & Termiate Power to Equipment - C1 - Mechanical Room 20 16-Nov-20 14-Dec-20

C1-3830 Install Control Panels & Conduit - C1 - Mechanical Room 20 01-Dec-20 29-Dec-20

C1-3840 Pull  & Terminate Control Wiring  - C1 - Mechanical Room 20 15-Dec-20 13-Jan-21

C1-3870 Paint Walls - C1 - Mechanical Room 3 14-Jan-21 18-Jan-21

C1-3880 Protect Equipment & Spray K13 Insulation at Ceiling - C1 - Mechanical Room4 19-Jan-21 22-Jan-21

C1-3850 Flush, Fill & Chemically Treat Piping - C1 - Mechanical Room 5 25-Jan-21 29-Jan-21

C1-3860 Start-up & Test HVAC Equiipment - C1 - Mechanical Room 10 01-Feb-21 12-Feb-21

Main Electrical RoomMain Electrical RoomMain Electrical RoomMain Electrical RoomMain Electrical Room

C1-1970 FRP Equipment Pads - C1 - Main Electric Room 5 05-Aug-20 11-Aug-20

C1-1980 Install Conduits & Electrical Panels - C1 - Main Electric Room 20 12-Aug-20 09-Sep-20
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Architect Punch List - C1 - Commons & Chorus

Complete Punch List - C1 - Commons & Chorus

Final Clean Area - C1 - Commons & Chorus

Install Overhead MEPs - C1 - Pool

Remove Geofoam & Densgrade - C1 - Pool

Install Gunite at Pool - C1 - Pool

Install Tile in Pool - C1 - Pool

Epoxy Paint Walls , Ceiling & MEPs - C1 -  Pool

Install Light Fixtures - C1 - Pool

Install Electrical & Fire Alarm Ceiling Devices - C1 - Pool

Install Acoustical Ceiling Panels - C1 - Pool

Tile Floor - C1 - Pool

Tile Walls - C1 - Pool

Install Controls Finishes - C1 - Pool

Install AV, Security & Tel-Data Wall Finishes - C1 - Pool

Install Electrical Wall F inishes  - C1 - Pool

Install Prefabricated Pool Seat - C1 - Pool

Install Misc. Pool Specialties - C1 - Pool

Install Doors & Hardware - C1 - Pool

Touch-up Paint - C1 - Pool

Architect Punch List - C1 - Pool

Complete Punch List - C1 - Pool

Final Clean Area - C1 - Pool

Frame Ceilings - C1 - Pool Lockers

Install Light Fixtures at Framed Ceilings - C1 - Pool Lockers

Install Diffusers at Framed Ceilings- C1 - Pool Lockers

Install Sprinkler Drops at Framed Ceilings- C1 - Pool Lockers

Perform Above Ceiling Punch List & Inspections - C1 - Pool Lockers

Drywall & Tape -  C1 - Pool Lockers

Prime & 1st Coat Paint Walls  & Ceilings -  C1 - Pool Lockers

Install Solid Surface Counters - C1 - Pool Lockers

Install Epoxy Flooring - C1 - Pool Lockers

Install Ceramic Tile - C1 - Pool Lockers

Install Plumbing Fixtures - C1 - Pool Lockers

Install Toilet Partitions - C1 - Pool Lockers

Install Toilet Accessories - C1 - Pool Lockers

Install MIrrors - C1 - Pool Lockers

FRP  Equipment Pads - C1 - Mechanical Room

Rig & Set Chiller/Boiler Banks- C1 - Mechanical Room

Rig & Set Pumps - C1 - Mechanical Room

Install Mechanical Piping, Connections & Geothermal Tie-ins - C1 - Mechanical Room

Install Electrical Conduit to Equipment - C1 - Mechanical Room

Wire & Termiate Power to Equipment - C1 - Mechanical Room

Install Control Panels & Conduit - C1 - Mechanical Room

Pull  & Terminate Control Wiring  - C1 - Mechanical Room

Paint Walls - C1 - Mechanical Room

Protect Equipment & Spray K13 Insulation at Ceiling - C1 - Mechanical Room

Flush, Fill & Chemically Treat Piping - C1 - Mechanical Room

Start-up & Test HVAC Equiipment - C1 - Mechanical Room

FRP Equipment Pads - C1 - Main Electric Room

Install Conduits & Electrical Panels - C1 - Main Electric Room
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C1-1990 Rig & Set Switchgear - C1 - Main Electric Room 2 08-Oct-20 09-Oct-20

C1-2000 Complete Conduits - C1 - Main Electric Room 15 13-Oct-20 02-Nov-20

C1-2010 Pull Conductors & Terminate - C1 - Main Electric  Room 20 03-Nov-20 02-Dec-20

C1-2020 Paint Walls - C1 - Main Electric Room 3 03-Dec-20 07-Dec-20

C1-2030 Protect Gear & Spray K13 Insulation at Ceiling - C1 - Main Electric Room 3 08-Dec-20 10-Dec-20

C1-2040 Test Gear - C1 - Main Electric Room 10 11-Dec-20 24-Dec-20

C1-2050 Engergize Permanent Power - C1 - Main Electric Room 5 28-Dec-20 04-Jan-21

C1-2060 Permanent Power Available - C1 - Main Electric Room 0 04-Jan-21

Receiving / Supply / Trash / RecReceiving / Supply / Trash / RecReceiving / Supply / Trash / RecReceiving / Supply / Trash / RecReceiving / Supply / Trash / Rec

C1-2090 Install Overhead Door - C1 - Receivng / Supply / Trash / Rec 5 17-Dec-20 23-Dec-20

C1-3890 Paint Walls - C1 - Receivng / Supply / Trash / Rec 3 24-Dec-20 29-Dec-20

C1-3900 Spray K13 Insulation at Ceiling - C1 - Receivng / Supply / Trash / Rec 3 30-Dec-20 04-Jan-21

Area C - L2Area C - L2Area C - L2Area C - L2Area C - L2

C2-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - C2 8 02-Sep-20 14-Sep-20

C2-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - C2 8 15-Sep-20 24-Sep-20

C2-1010 Install Overhead Plumbing Rough-In - C2 8 21-Sep-20 30-Sep-20

C2-1640 Install Misc. Metals for  Overhead Coiling Door at Stair #3 - C2 5 25-Sep-20 01-Oct-20

C2-1643 Install Misc. Metals for Accordion Fire Door Supporting Steel  - C2 5 25-Sep-20 01-Oct-20

C2-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C2 5 01-Oct-20 07-Oct-20

C2-1160 Installl Overhead Sprinkler Rough-In - C2 8 01-Oct-20 13-Oct-20

C2-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - C2 8 01-Oct-20 13-Oct-20

C2-1470 Install Overhead HVAC Piping Rough-In - C2 8 01-Oct-20 13-Oct-20

C2-1480 Install Overhead AV, Security & Tel-Data Rough-In - C2 8 07-Oct-20 19-Oct-20

C2-1490 Install Overhead Fire Alarm Rough-In - C2 8 07-Oct-20 19-Oct-20

C2-1040 Frame Interior Partitions - C2 6 14-Oct-20 21-Oct-20

C2-1050 Install HM Door Frames - C2 5 15-Oct-20 21-Oct-20

C2-1460 Install Overhead HVAC Supply & Exhaust VAVs - C2 5 16-Oct-20 22-Oct-20

C2-1070 Install In-Wall Plumbing Rough-in - C2 8 20-Oct-20 29-Oct-20

C2-2063 Install Accordion Folding Fire Door - C2 5 22-Oct-20 28-Oct-20

C2-1054 Install Overhead Fire Rated Coiling Door - C2 5 22-Oct-20 28-Oct-20

C2-1120 Test & Insulate HVAC Ductwork Insulation - C2 8 23-Oct-20 03-Nov-20

C2-1500 Test & Insulate HVAC Piping Insulation - C2 8 23-Oct-20 03-Nov-20

C2-1150 Install In-Wall Electrical Rough-in - C2 6 26-Oct-20 02-Nov-20

C2-1510 Install In-Wall Fire Alarm Rough-in - C2 6 28-Oct-20 04-Nov-20

C2-1110 Install Plumbing Pipe Insulation - C2 8 30-Oct-20 10-Nov-20

C2-1520 Install In-Wall AV, Security & Tel-Data Rough-In - C2 8 30-Oct-20 10-Nov-20

C2-1060 Install Wood Blocking - C2 6 04-Nov-20 12-Nov-20

C2-1530 Install In-Wall Controls Rough-In - C2 8 05-Nov-20 17-Nov-20

C2-1130 Install Through Floor Fire Stopping - C2 6 09-Nov-20 17-Nov-20

C2-1170 Perform In-Wall Rough Electrical Inspection - C2 1 18-Nov-20 18-Nov-20

C2-1100 Perform In-Wall Rough Plumbing Inspection - C2 1 19-Nov-20 19-Nov-20

C2-1180 Perform In-Wall Building Ins pec tor Inspection - C2 1 20-Nov-20 20-Nov-20

C2-1190 Install Drywall & Cement Board at Walls  - C2 6 15-Jan-21 22-Jan-21

C2-1090 Frame Drywall Sofits - C2 5 20-Jan-21 26-Jan-21

C2-1140 Install Chilled Beams - C2 8 22-Jan-21 02-Feb-21

C2-1550 Install Sprinkler Drops at Soffits - C2 8 22-Jan-21 02-Feb-21

C2-1560 Install Light Fixtures at Soffits - C2 8 22-Jan-21 02-Feb-21

C2-1105 Install Interior Glass Partitions - C2 10 25-Jan-21 05-Feb-21

C2-1200 Tape & Finish Drywall - C2 12 29-Jan-21 16-Feb-21

C2-1570 Install Drywall at Soffits - C2 5 04-Feb-21 10-Feb-21

C2-1210 Prime & 1st Coat Paint Walls  & Ceilings -  C2 8 10-Feb-21 22-Feb-21

C2-2050 Install Tile Walls at Corridors - C2 8 12-Feb-21 24-Feb-21

C2-1220 Install ACT Grid & Cut Tiles - C2 3 18-Feb-21 22-Feb-21

C2-2040 Install HVAC Diffusers at Classrooms - C2 3 23-Feb-21 25-Feb-21

C2-2030 Install Light Fixtures at Classrooms - C2 3 23-Feb-21 25-Feb-21
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Rig & Set Switchgear - C1 - Main Electric Room

Complete Conduits - C1 - Main Electric Room

Pull Conductors & Terminate - C1 - Main Electric  Room

Paint Walls - C1 - Main Electric Room

Protect Gear & Spray K13 Insulation at Ceiling - C1 - Main Electric Room

Test Gear - C1 - Main Electric Room

Engergize Permanent Power - C1 - Main Electric Room

Permanent Power Available - C1 - Main Electric Room

Install Overhead Door - C1 - Receivng / Supply / Trash / Rec

Paint Walls - C1 - Rec eivng / Supply / Trash / Rec

Spray K13 Insulation at Ceiling - C1 - Receivng / Supply / Trash / Rec

Install Overhead Electrical Power & Lighting Homeruns Rough-In - C2

Install Overhead HVAC Medium Pressure Ductwork Rough-In - C2

Install Overhead Plumbing Rough-In - C2

Install Misc. Metals for  Overhead Coiling Door at Stair #3 - C2

Install Misc. Metals for Accordion Fire Door Supporting Steel  - C2

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C2

Installl Overhead Sprinkler Rough-In - C2

Install Overhead HVAC Low Pressure Ductwork Rough-In - C2

Install Overhead HVAC Piping Rough-In - C2

Install Overhead AV, Security & Tel-Data Rough-In - C2

Install Overhead Fire Alarm Rough-In - C2

Frame Interior Partitions - C2

Install HM Door Frames - C2

Install Overhead HVAC Supply & Exhaust VAVs - C2

Install In-Wall Plumbing Rough-in - C2

Install Accordion Folding Fire Door - C2

Install Overhead Fire Rated Coiling Door - C2

Test & Insulate HVAC Ductwork Insulation - C2

Test & Insulate HVAC Piping Insulation - C2

Install In-Wall Electric al Rough-in - C2

Install In-Wall Fire Alarm Rough-in - C2

Install Plumbing Pipe Insulation - C2

Install In-Wall AV, Security & Tel-Data Rough-In - C2

Install Wood Blocking - C2

Install In-Wall Controls Rough-In - C2

Install Through Floor Fire Stopping - C2

Perform In-Wall Rough Electrical Inspection - C2

Perform In-Wall Rough Plumbing Inspection - C2

Perform In-Wall Building Ins pec tor Inspection - C2

Install Drywall & Cement Board at Walls  - C2

Frame Drywall Sofits - C2

Install Chilled Beams - C2

Install Sprinkler Drops at Soffits - C2

Install Light Fixtures at Soffits - C2

Install Interior Glass Partitions - C2

Tape & Finish Drywall - C2

Install Drywall at Soffits - C2

Prime & 1st Coat Paint Walls  & Ceilings -  C2

Install Tile Walls at Corridors - C2

Install ACT Grid & Cut Tiles - C2

Install HVAC Diffusers at Classrooms - C2

Install Light Fixtures at Classrooms - C2
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C2-1320 Install Fire Alarm Devices - C2 5 23-Feb-21 01-Mar-21

C2-1250 Install Finish Millwork - C2 10 23-Feb-21 08-Mar-21

C2-1280 Install Sprinkler Drops at Ceiling Grid - C2 5 25-Feb-21 03-Mar-21

C2-1225 Install Acoustical Plank Ceiling - C2 15 25-Feb-21 17-Mar-21

C2-1270 Install HVAC Diffusers at Ceiling Grid - C2 3 26-Feb-21 02-Mar-21

C2-1260 Install Light Fixtures at Ceiling Grid - C2 3 26-Feb-21 02-Mar-21

C2-1265 Set & Connect Fume Hoods - C2 5 26-Feb-21 04-Mar-21

C2-1235 Install MEP Drops along with Acoustical Plank Ceiling - C2 15 01-Mar-21 19-Mar-21

C2-1230 Install Interior Glass & Glass Railings - C2 15 08-Mar-21 26-Mar-21

C2-3100 Install Media Center Wall F inishes  - C2 15 08-Mar-21 26-Mar-21

C2-1400 Install Plumbing Connections at Casework - C2 5 09-Mar-21 15-Mar-21

C2-1310 Above Ceiling Punch List & Inspections at Grid - C2 5 12-Mar-21 18-Mar-21

C2-1410 Install ACT Tiles - C2 2 19-Mar-21 22-Mar-21

C2-1580 Prep Floors & Install Moisture Mitigation - C2 5 24-Mar-21 30-Mar-21

C2-1420 Install Rubber Flooring & Base - C2 3 29-Mar-21 31-Mar-21

C2-1425 Install Carpet & Base - C2 7 01-Apr-21 09-Apr-21

C2-1290 Finish Paint Walls , Ceilings  & Doors  - C2 5 08-Apr-21 14-Apr-21

C2-1340 Install Controls Finishes - C2 5 12-Apr-21 16-Apr-21

C2-1360 Install AV, Security & Tel-Data Wall Finishes - C2 5 12-Apr-21 16-Apr-21

C2-1300 Install Doors & Hardware - C2 5 12-Apr-21 16-Apr-21

C2-1240 Install Electrical Wall F inis hes  - C2 5 12-Apr-21 16-Apr-21

C2-1590 Install Wall/Door  Protection & Corner Guards - C2 5 12-Apr-21 16-Apr-21

C2-1390 Install Window Treatments - C2 5 15-Apr-21 22-Apr-21

C2-1330 Install Visual Display Boards - C2 5 15-Apr-21 22-Apr-21

C2-1610 Install Short Throw Projectors - C2 2 16-Apr-21 20-Apr-21

C2-1430 Architect Punch List - C2 2 23-Apr-21 26-Apr-21

C2-1440 Complete Punch List - C2 10 27-Apr-21 10-May-21

C2-1600 Final Clean Area - C2 5 11-May-21 17-May-21

RestroomsRestroomsRestroomsRestroomsRestrooms

C2-1670 Frame Ceilings - C2 - Restrooms 2 21-Jan-21 22-Jan-21

C2-1680 Install Light Fixtures at Framed Ceilings - C2 - Restrooms 2 25-Jan-21 26-Jan-21

C2-1690 Install Diffusers at Framed Ceilings- C2 - Restrooms 2 27-Jan-21 28-Jan-21

C2-1700 Install Sprinkler Drops at Framed Ceilings- C2 - Restrooms 2 29-Jan-21 01-Feb-21

C2-1710 Perform Above Ceiling Punch List & Inspections - C2 - Restrooms 5 02-Feb-21 08-Feb-21

C2-1720 Drywall & Tape -  C2 - Restrooms 5 09-Feb-21 16-Feb-21

C2-1730 Prime & 1st Coat Paint Walls  & Ceilings -  C2 - Res trooms 2 17-Feb-21 18-Feb-21

C2-1740 Install Solid Surface Counters - C2 - Restrooms 2 19-Feb-21 22-Feb-21

C2-1750 Install Epoxy Flooring - C2 - Restrooms 5 23-Feb-21 01-Mar-21

C2-1760 Install Ceramic Tile - C2 - Restrooms 10 02-Mar-21 15-Mar-21

C2-1770 Install Plumbing Fixtures - C2 - Restrooms 2 16-Mar-21 17-Mar-21

C2-1780 Install Toilet Partitions - C2 - Restrooms 2 18-Mar-21 19-Mar-21

C2-1790 Install Toilet Accessories - C2 - Restrooms 2 22-Mar-21 23-Mar-21

C2-1800 Install MIrrors - C2 - Restrooms 2 24-Mar-21 25-Mar-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

C2-1930 Install Plywood Standoffs & Blocking - C2 - IDF Room 2 20-Jan-21 21-Jan-21

C2-1940 Paint Drywall & Plywood - C2 - IDF Room 2 22-Jan-21 25-Jan-21

C2-1950 Install Ladder Rack - C2 - IDF Room 2 26-Jan-21 27-Jan-21

C2-1960 Install Tele-Data Rack  & Wire Mangement -  C2 - IDF Room 3 28-Jan-21 01-Feb-21

C2-1970 Install Power for IDF Equipment - C2 - IDF Room 2 02-Feb-21 03-Feb-21

C2-1980 Install 2-48 Patch Panels - C2 - IDF Room 2 04-Feb-21 05-Feb-21

C2-1990 Install Fiber Patch Panel - C2 - IDF Room 2 08-Feb-21 09-Feb-21

C2-2000 Terminate Fiber in Patch Panel - C2 - IDF Room 2 10-Feb-21 11-Feb-21

C2-2010 Terminate & Patch Tele-Data Cables - C2 - IDF Room 5 12-Apr-21 16-Apr-21

C2-2020 Install Network Switch - C2 - IDF Room 2 20-Apr-21 21-Apr-21

Area C - L3Area C - L3Area C - L3Area C - L3Area C - L3

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Fire Alarm Devices - C2

Install Finish Millwork - C2

Install Sprinkler Drops at Ceiling Grid - C2

Install Acoustical Plank Ceiling - C2

Install HVAC Diffusers at Ceiling Grid - C2

Install Light Fixtures at Ceiling Grid - C2

Set & Connect Fume Hoods - C2

Install MEP Drops along with Acoustical Plank Ceiling - C2

Install Interior Glass & Glass Railings - C2

Install Media Center Wall F inishes  - C2

Install Plumbing Connections at Casework - C2

Above Ceiling Punch List & Inspections at Grid - C2

Install ACT Tiles - C2

Prep Floors & Install Moisture Mitigation - C2

Install Rubber Flooring & Base - C2

Install Carpet & Base - C2

Finish Paint Walls , Ceilings  & Doors  - C2

Install Controls Finishes - C2

Install AV, Security & Tel-Data Wall Finishes - C2

Install Doors & Hardware - C2

Install Electrical Wall F inis hes  - C2

Install Wall/Door  Protection & Corner Guards - C2

Install Window Treatments - C2

Install Visual Display Boards - C2

Install Short Throw Projectors - C2

Architect Punch List - C2

Complete Punch List - C2

Final Clean Area - C2

Frame Ceilings - C2 - Restrooms

Install Light Fixtures at Framed Ceilings - C2 - Restrooms

Install Diffusers at Framed Ceilings- C2 - Restrooms

Install Sprinkler Drops at Framed Ceilings- C2 - Restrooms

Perform Above Ceiling Punch List & Inspections - C2 - Restrooms

Drywall & Tape -  C2 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  C2 - Res trooms

Install Solid Surface Counters - C2 - Restrooms

Install Epoxy Flooring - C2 - Restrooms

Install Ceramic Tile - C2 - Restrooms

Install Plumbing Fixtures - C2 - Restrooms

Install Toilet Partitions - C2 - Restrooms

Install Toilet Accessories - C2 - Restrooms

Install MIrrors - C2 - Restrooms

Install Plywood Standoffs & Blocking - C2 - IDF Room

Paint Drywall & Plywood - C2 - IDF Room

Install Ladder Rack - C2 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  C2 - IDF Room

Install Power for IDF Equipment - C2 - IDF Room

Install 2-48 Patch Panels - C2 - IDF Room

Install Fiber Patch Panel - C2 - IDF Room

Terminate Fiber in Patch Panel - C2 - IDF Room

Terminate & Patch Tele-Data Cables - C2 - IDF Room

Install Network Switch - C2 - IDF Room
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C3-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - C3 8 15-Sep-20 24-Sep-20

C3-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - C3 8 25-Sep-20 06-Oct-20

C3-1010 Install Overhead Plumbing Rough-In - C3 8 01-Oct-20 13-Oct-20

C3-1643 Install Misc. Metals for Accordion Fire Door Supporting Steel  - C3 5 07-Oct-20 14-Oct-20

C3-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C3 5 14-Oct-20 20-Oct-20

C3-1160 Installl Overhead Sprinkler Rough-In - C3 8 14-Oct-20 23-Oct-20

C3-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - C3 8 14-Oct-20 23-Oct-20

C3-1470 Install Overhead HVAC Piping Rough-In - C3 8 14-Oct-20 23-Oct-20

C3-1480 Install Overhead AV, Security & Tel-Data Rough-In - C3 8 20-Oct-20 29-Oct-20

C3-1490 Install Overhead Fire Alarm Rough-In - C3 8 20-Oct-20 29-Oct-20

C3-1460 Install Overhead HVAC Supply & Exhaust VAVs - C3 5 26-Oct-20 30-Oct-20

C3-1040 Frame Interior Partitions - C3 6 26-Oct-20 02-Nov-20

C3-1050 Install HM Door Frames - C3 5 27-Oct-20 02-Nov-20

C3-1070 Install In-Wall Plumbing Rough-in - C3 8 30-Oct-20 10-Nov-20

C3-2063 Install Accordion Folding Fire Door - C3 5 03-Nov-20 09-Nov-20

C3-1120 Test & Insulate HVAC Ductwork Insulation - C3 8 04-Nov-20 16-Nov-20

C3-1500 Test & Insulate HVAC Piping Insulation - C3 8 04-Nov-20 16-Nov-20

C3-1150 Install In-Wall Electrical Rough-in - C3 6 05-Nov-20 13-Nov-20

C3-1510 Install In-Wall Fire Alarm Rough-in - C3 6 09-Nov-20 17-Nov-20

C3-1110 Install Plumbing Pipe Insulation - C3 8 12-Nov-20 23-Nov-20

C3-1520 Install In-Wall AV, Security & Tel-Data Rough-In - C3 8 12-Nov-20 23-Nov-20

C3-1060 Install Wood Blocking - C3 6 17-Nov-20 24-Nov-20

C3-1530 Install In-Wall Controls Rough-In - C3 8 18-Nov-20 30-Nov-20

C3-1130 Install Through Floor Fire Stopping - C3 6 20-Nov-20 30-Nov-20

C3-1170 Perform In-Wall Rough Electrical Inspection - C3 1 01-Dec-20 01-Dec-20

C3-1100 Perform In-Wall Rough Plumbing Inspection - C3 1 02-Dec-20 02-Dec-20

C3-1180 Perform In-Wall Building Ins pec tor Inspection - C3 1 03-Dec-20 03-Dec-20

C3-3110 Polish Concrete Floors & Protect - C3 5 04-Dec-20 10-Dec-20

C3-1190 Install Drywall & Cement Board at Walls  - C3 6 25-Jan-21 01-Feb-21

C3-1090 Frame Drywall Sofits - C3 5 28-Jan-21 03-Feb-21

C3-1140 Install Chilled Beams - C3 8 01-Feb-21 10-Feb-21

C3-1550 Install Sprinkler Drops at Soffits - C3 8 01-Feb-21 10-Feb-21

C3-1560 Install Light Fixtures at Soffits - C3 8 01-Feb-21 10-Feb-21

C3-1105 Install Interior Glass Partitions - C3 12 02-Feb-21 18-Feb-21

C3-1200 Tape & Finish Drywall - C3 12 10-Feb-21 26-Feb-21

C3-1570 Install Drywall at Soffits - C3 5 17-Feb-21 23-Feb-21

C3-1210 Prime & 1st Coat Paint Walls  & Ceilings -  C3 8 23-Feb-21 04-Mar-21

C3-2050 Install Tile Walls at Corridors - C3 8 25-Feb-21 08-Mar-21

C3-1220 Install ACT Grid & Cut Tiles - C3 3 02-Mar-21 04-Mar-21

C3-2040 Install HVAC Diffusers at Classrooms - C3 3 05-Mar-21 09-Mar-21

C3-2030 Install Light Fixtures at Classrooms - C3 3 05-Mar-21 09-Mar-21

C3-1320 Install Fire Alarm Devices - C3 5 05-Mar-21 11-Mar-21

C3-1265 Set & Connect Fume Hoods - C2 5 05-Mar-21 11-Mar-21

C3-1280 Install Sprinkler Drops at Ceiling Grid - C3 5 09-Mar-21 15-Mar-21

C3-1250 Install Finish Millwork - C3 10 09-Mar-21 22-Mar-21

C3-1225 Install Acoustical Plank Ceiling - C3 15 09-Mar-21 29-Mar-21

C3-1270 Install HVAC Diffusers at Ceiling Grid - C3 3 10-Mar-21 12-Mar-21

C3-1260 Install Light Fixtures at Ceiling Grid - C3 3 10-Mar-21 12-Mar-21

C3-1235 Install MEP Drops along with Acoustical Plank Ceiling - C3 15 12-Mar-21 01-Apr-21

C3-1310 Above Ceiling Punch List & Inspections at Grid - C3 5 17-Mar-21 23-Mar-21

C3-1230 Install Interior Glass & Glass Railings - C3 15 22-Mar-21 09-Apr-21

C3-1400 Install Plumbing Connections at Casework - C3 5 23-Mar-21 29-Mar-21

C3-1410 Install ACT Tiles - C3 2 24-Mar-21 25-Mar-21

C3-1580 Prep Floors & Install Moisture Mitigation - C3 5 31-Mar-21 06-Apr-21

C3-1420 Install Rubber Flooring & Base - C3 6 05-Apr-21 12-Apr-21
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Install Overhead Electrical Power & Lighting Homeruns Rough-In - C3

Install Overhead HVAC Medium Pressure Ductwork Rough-In - C3

Install Overhead Plumbing Rough-In - C3

Install Misc. Metals for Accordion Fire Door Supporting Steel  - C3

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C3

Installl Overhead Sprinkler Rough-In - C3

Install Overhead HVAC Low Pressure Ductwork Rough-In - C3

Install Overhead HVAC Piping Rough-In - C3

Install Overhead AV, Security & Tel-Data Rough-In - C3

Install Overhead Fire Alarm Rough-In - C3

Install Overhead HVAC Supply & Exhaust VAVs - C3

Frame Interior Partitions - C3

Install HM Door Frames - C3

Install In-Wall Plumbing Rough-in - C3

Install Accordion Folding Fire Door - C3

Test & Insulate HVAC Ductwork Insulation - C3

Test & Insulate HVAC Piping Insulation - C3

Install In-Wall Electric al Rough-in - C3

Install In-Wall Fire Alarm Rough-in - C3

Install Plumbing Pipe Insulation - C3

Install In-Wall AV, Security & Tel-Data Rough-In - C3

Install Wood Blocking - C3

Install In-Wall Controls Rough-In - C3

Install Through Floor Fire Stopping - C3

Perform In-Wall Rough Electrical Inspection - C3

Perform In-Wall Rough Plumbing Inspection - C3

Perform In-Wall Building Inspec tor Inspection - C3

Polish Concrete Floors & Protect - C3

Install Drywall & Cement Board at Walls  - C3

Frame Drywall Sofits - C3

Install Chilled Beams - C3

Install Sprinkler Drops at Soffits - C3

Install Light Fixtures at Soffits - C3

Install Interior Glass Partitions - C3

Tape & Finish Drywall - C3

Install Drywall at Soffits - C3

Prime & 1st Coat Paint Walls  & Ceilings -  C3

Install Tile Walls at Corridors - C3

Install ACT Grid & Cut Tiles - C3

Install HVAC Diffusers at Classrooms - C3

Install Light Fixtures at Classrooms - C3

Install Fire Alarm Devices - C3

Set & Connect Fume Hoods - C2

Install Sprinkler Drops at Ceiling Grid - C3

Install Finish Millwork - C3

Install Acoustical Plank Ceiling - C3

Install HVAC Diffusers at Ceiling Grid - C3

Install Light Fixtures at Ceiling Grid - C3

Install MEP Drops along with Acoustical Plank Ceiling - C3

Above Ceiling Punch List & Inspections at Grid - C3

Install Interior Glass & Glass Railings - C3

Install Plumbing Connections at Casework - C3

Install ACT Tiles - C3

Prep Floors & Install Moisture Mitigation - C3

Install Rubber Flooring & Base - C3
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C3-1425 Install Carpet & Base - C3 2 13-Apr-21 14-Apr-21

C3-1300 Install Doors & Hardware - C3 5 20-Apr-21 26-Apr-21

C3-1290 Finish Paint Walls , Ceilings  & Doors  - C3 5 21-Apr-21 27-Apr-21

C3-1340 Install Controls Finishes - C3 5 23-Apr-21 29-Apr-21

C3-1360 Install AV, Security & Tel-Data Wall Finishes - C3 5 23-Apr-21 29-Apr-21

C3-1240 Install Electrical Wall F inis hes  - C3 5 23-Apr-21 29-Apr-21

C3-1590 Install Wall/Door  Protection & Corner Guards - C3 5 23-Apr-21 29-Apr-21

C3-1390 Install Window Treatments - C3 5 28-Apr-21 04-May-21

C3-1330 Install Visual Display Boards - C3 5 28-Apr-21 04-May-21

C3-1610 Install Short Throw Projectors - C3 2 29-Apr-21 30-Apr-21

C3-1430 Architect Punch List - C3 2 05-May-21 06-May-21

C3-1440 Complete Punch List - C3 10 11-May-21 24-May-21

C3-1600 Final Clean Area - C3 5 25-May-21 01-Jun-21

Servery L3 High CeilingServery L3 High CeilingServery L3 High CeilingServery L3 High CeilingServery L3 High Ceiling

C3-1810 Install Staging - C3 - Servery High Ceiling 5 05-Aug-20 11-Aug-20

C3-3120 Install Overhead Electrical Power & Lighting Homeruns Rough-In - C3 - Servery High Ceiling3 25-Sep-20 29-Sep-20

C3-3130 Install Overhead HVAC Medium Pressure Ductwork Rough-In - C3 - Servery High Ceiling3 07-Oct-20 09-Oct-20

C3-3140 Install Overhead Plumbing Rough-In - C3 - Servery High Ceiling 3 14-Oct-20 16-Oct-20

C3-3160 Install Overhead HVAC Low Pressure Ductwork Rough-In - C3 - Servery High Ceiling2 26-Oct-20 27-Oct-20

C3-3150 Installl Overhead Sprinkler Rough-In - C3 - Servery High Ceiling 3 26-Oct-20 28-Oct-20

C3-3170 Install Overhead HVAC Piping Rough-In - C3 - Servery High Ceiling 3 26-Oct-20 28-Oct-20

C3-3210 Install Overhead HVAC Supply & Exhaust VAVs - C3 - Servery High Ceiling 3 29-Oct-20 02-Nov-20

C3-3190 Install Overhead AV, Security & Tel-Data Rough-In - C3 - Servery High Ceiling2 30-Oct-20 02-Nov-20

C3-3200 Install Overhead Fire Alarm Rough-In - C3 - Servery High Ceiling 2 30-Oct-20 02-Nov-20

C3-3240 Test & Insulate HVAC Ductwork Insulation - C3 - Servery High Ceiling 3 17-Nov-20 19-Nov-20

C3-3250 Test & Insulate HVAC Piping Insulation - C3 - Servery High Ceiling 3 17-Nov-20 19-Nov-20

C3-3260 Paint Ceiling & MEPs - C3 - Servery High Ceiling 3 20-Nov-20 24-Nov-20

C3-3270 Install Acoustical Plank Ceiling - C3 - Servery High Ceiling 10 25-Nov-20 09-Dec-20

C3-3280 Install MEP Drops along with Acoustical Plank Ceiling - C3 - Servery High Ceiling10 30-Nov-20 11-Dec-20

C3-3290 Punch List Ceiling - C3 - Servery High Ceiling 5 14-Dec-20 18-Dec-20

C3-3300 Remove Staging - C3 - Servery High Ceiling 5 21-Dec-20 28-Dec-20

RestroomsRestroomsRestroomsRestroomsRestrooms

C3-1670 Frame Ceilings - C3 - Restrooms 2 29-Jan-21 01-Feb-21

C3-1680 Install Light Fixtures at Framed Ceilings - C3 - Restrooms 2 02-Feb-21 03-Feb-21

C3-1690 Install Diffusers at Framed Ceilings- C3 - Restrooms 2 04-Feb-21 05-Feb-21

C3-1700 Install Sprinkler Drops at Framed Ceilings- C3 - Restrooms 2 08-Feb-21 09-Feb-21

C3-1710 Perform Above Ceiling Punch List & Inspections - C3 - Restrooms 5 10-Feb-21 17-Feb-21

C3-1720 Drywall & Tape -  C3 - Restrooms 5 18-Feb-21 24-Feb-21

C3-1730 Prime & 1st Coat Paint Walls  & Ceilings -  C3 - Res trooms 2 25-Feb-21 26-Feb-21

C3-1740 Install Solid Surface Counters - C3 - Restrooms 2 01-Mar-21 02-Mar-21

C3-1750 Install Epoxy Flooring - C3 - Restrooms 5 03-Mar-21 09-Mar-21

C3-1760 Install Ceramic Tile - C3 - Restrooms 10 12-Mar-21 25-Mar-21

C3-1770 Install Plumbing Fixtures - C3 - Restrooms 2 26-Mar-21 29-Mar-21

C3-1780 Install Toilet Partitions - C3 - Restrooms 2 30-Mar-21 31-Mar-21

C3-1790 Install Toilet Accessories - C3 - Restrooms 2 01-Apr-21 02-Apr-21

C3-1800 Install MIrrors - C3 - Restrooms 2 05-Apr-21 06-Apr-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

C3-1930 Install Plywood Standoffs & Blocking - C3 - IDF Room 2 28-Jan-21 29-Jan-21

C3-1940 Paint Drywall & Plywood - C3 - IDF Room 2 01-Feb-21 02-Feb-21

C3-1950 Install Ladder Rack - C3 - IDF Room 2 03-Feb-21 04-Feb-21

C3-1960 Install Tele-Data Rack  & Wire Mangement -  C3 - IDF Room 3 05-Feb-21 09-Feb-21

C3-1970 Install Power for IDF Equipment - C3 - IDF Room 2 10-Feb-21 11-Feb-21

C3-1980 Install 2-48 Patch Panels - C3 - IDF Room 2 12-Feb-21 16-Feb-21

C3-1990 Install Fiber Patch Panel - C3 - IDF Room 2 17-Feb-21 18-Feb-21

C3-2000 Terminate Fiber in Patch Panel - C3 - IDF Room 2 19-Feb-21 22-Feb-21
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Install Carpet & Base - C3

Install Doors & Hardware - C3

Finish Paint Walls , Ceilings  & Doors  - C3

Install Controls Finishes - C3

Install AV, Security & Tel-Data Wall Finishes - C3

Install Electrical Wall F inis hes  - C3

Install Wall/Door  Protection & Corner Guards - C3

Install Window Treatments - C3

Install Visual Display Boards - C3

Install Short Throw Projectors - C3

Architect Punch List - C3

Complete Punch List - C3

Final Clean Area - C3

Install Staging - C3 - Servery High Ceiling

Install Overhead Electrical Power & Lighting Homeruns Rough-In - C3 - Servery High Ceiling

Install Overhead HVAC Medium Pressure Ductwork Rough-In - C3 - Servery High Ceiling

Install Overhead Plumbing Rough-In - C3 - Servery High Ceiling

Install Overhead HVAC Low Pressure Ductwork Rough-In - C3 - Servery High Ceiling

Installl Overhead Sprinkler Rough-In - C3 - Servery High Ceiling

Install Overhead HVAC Piping Rough-In - C3 - Servery High Ceiling

Install Overhead HVAC Supply & Exhaust VAVs - C3 - Servery High Ceiling

Install Overhead AV, Security & Tel-Data Rough-In - C3 - Servery High Ceiling

Install Overhead Fire Alarm Rough-In - C3 - Servery High Ceiling

Test & Insulate HVAC Ductwork Insulation - C3 - Servery High Ceiling

Test & Insulate HVAC Piping Insulation - C3 - Servery High Ceiling

Paint Ceiling & MEPs - C3 - Servery High Ceiling

Install Acoustical Plank Ceiling - C3 - Servery High Ceiling

Install MEP Drops along with Acoustical Plank Ceiling - C3 - Servery High Ceiling

Punch List Ceiling - C3 - Servery High Ceiling

Remove Staging - C3 - Servery High Ceiling

Frame Ceilings - C3 - Restrooms

Install Light Fixtures at Framed Ceilings - C3 - Restrooms

Install Diffusers at Framed Ceilings- C3 - Restrooms

Install Sprinkler Drops at Framed Ceilings- C3 - Restrooms

Perform Above Ceiling Punch List & Inspections - C3 - Restrooms

Drywall & Tape -  C3 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  C3 - Res trooms

Install Solid Surface Counters - C3 - Restrooms

Install Epoxy Flooring - C3 - Restrooms

Install Ceramic Tile - C3 - Restrooms

Install Plumbing Fixtures - C3 - Restrooms

Install Toilet Partitions - C3 - Restrooms

Install Toilet Accessories - C3 - Restrooms

Install MIrrors - C3 - Restrooms

Install Plywood Standoffs & Blocking - C3 - IDF Room

Paint Drywall & Plywood - C3 - IDF Room

Install Ladder Rack - C3 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  C3 - IDF Room

Install Power for IDF Equipment - C3 - IDF Room

Install 2-48 Patch Panels - C3 - IDF Room

Install Fiber Patch Panel - C3 - IDF Room

Terminate Fiber in Patch Panel - C3 - IDF Room
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C3-2010 Terminate & Patch Tele-Data Cables - C3 - IDF Room 5 23-Apr-21 29-Apr-21

C3-2020 Install Network Switch - C3 - IDF Room 2 30-Apr-21 03-May-21

Area C - L4Area C - L4Area C - L4Area C - L4Area C - L4

C4-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - C4 8 30-Sep-20 09-Oct-20

C4-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - C4 8 13-Oct-20 22-Oct-20

C4-1010 Install Overhead Plumbing Rough-In - C4 8 19-Oct-20 28-Oct-20

C4-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - C4 8 28-Oct-20 06-Nov-20

C4-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C4 5 29-Oct-20 04-Nov-20

C4-1160 Installl Overhead Sprinkler Rough-In - C4 8 29-Oct-20 09-Nov-20

C4-1470 Install Overhead HVAC Piping Rough-In - C4 8 29-Oct-20 09-Nov-20

C4-1480 Install Overhead AV, Security & Tel-Data Rough-In - C4 8 03-Nov-20 13-Nov-20

C4-1490 Install Overhead Fire Alarm Rough-In - C4 8 03-Nov-20 13-Nov-20

C4-1460 Install Overhead HVAC Supply & Exhaust VAVs - C4 5 10-Nov-20 17-Nov-20

C4-1040 Frame Interior Partitions - C4 8 10-Nov-20 20-Nov-20

C4-1050 Install HM Door Frames - C4 5 12-Nov-20 18-Nov-20

C4-1070 Install In-Wall Plumbing Rough-in - C4 8 17-Nov-20 27-Nov-20

C4-1120 Test & Insulate HVAC Ductwork Insulation - C4 8 20-Nov-20 02-Dec-20

C4-1500 Test & Insulate HVAC Piping Insulation - C4 8 20-Nov-20 02-Dec-20

C4-1150 Install In-Wall Electrical Rough-in - C4 6 23-Nov-20 01-Dec-20

C4-1510 Install In-Wall Fire Alarm Rough-in - C4 6 25-Nov-20 03-Dec-20

C4-1110 Install Plumbing Pipe Insulation - C4 8 30-Nov-20 09-Dec-20

C4-1520 Install In-Wall AV, Security & Tel-Data Rough-In - C4 8 30-Nov-20 09-Dec-20

C4-1530 Install In-Wall Controls Rough-In - C4 8 02-Dec-20 11-Dec-20

C4-1060 Install Wood Blocking - C4 6 03-Dec-20 10-Dec-20

C4-1130 Install Through Floor Fire Stopping - C4 6 04-Dec-20 11-Dec-20

C4-1170 Perform In-Wall Rough Electrical Inspection - C4 1 14-Dec-20 14-Dec-20

C4-1100 Perform In-Wall Rough Plumbing Inspection - C4 1 15-Dec-20 15-Dec-20

C4-1180 Perform In-Wall Building Ins pec tor Inspection - C4 1 16-Dec-20 16-Dec-20

C4-3110 Polish Concrete Floors & Protect - C4 3 17-Dec-20 21-Dec-20

C4-1190 Install Drywall & Cement Board at Walls  - C4 10 02-Feb-21 16-Feb-21

C4-1090 Frame Drywall Sofits - C4 8 08-Feb-21 18-Feb-21

C4-1140 Install Chilled Beams - C4 8 10-Feb-21 22-Feb-21

C4-1550 Install Sprinkler Drops at Soffits - C4 8 10-Feb-21 22-Feb-21

C4-1560 Install Light Fixtures at Soffits - C4 8 10-Feb-21 22-Feb-21

C4-1105 Install Interior Glass Partitions - C4 7 17-Feb-21 25-Feb-21

C4-1200 Tape & Finish Drywall - C4 12 18-Feb-21 05-Mar-21

C4-1570 Install Drywall at Soffits - C4 5 24-Feb-21 02-Mar-21

C4-1210 Prime & 1st Coat Paint Walls  & Ceilings -  C4 8 02-Mar-21 11-Mar-21

C4-2050 Install Tile Walls at Corridors - C4 8 09-Mar-21 18-Mar-21

C4-2040 Install HVAC Diffusers at Classrooms - C4 5 10-Mar-21 16-Mar-21

C4-2030 Install Light Fixtures at Classrooms - C4 5 10-Mar-21 16-Mar-21

C4-1220 Install ACT Grid & Cut Tiles - C4 5 12-Mar-21 18-Mar-21

C4-1270 Install HVAC Diffusers at Ceiling Grid - C4 3 19-Mar-21 23-Mar-21

C4-1260 Install Light Fixtures at Ceiling Grid - C4 3 19-Mar-21 23-Mar-21

C4-1320 Install Fire Alarm Devices - C4 5 19-Mar-21 25-Mar-21

C4-1280 Install Sprinkler Drops at Ceiling Grid - C4 5 19-Mar-21 25-Mar-21

C4-1265 Set & Connect Fume Hoods - C2 5 19-Mar-21 25-Mar-21

C4-1225 Install Acoustical Plank Ceiling - C4 10 19-Mar-21 01-Apr-21

C4-1250 Install Finish Millwork - C4 10 23-Mar-21 05-Apr-21

C4-1310 Above Ceiling Punch List & Inspections at Grid - C4 5 26-Mar-21 01-Apr-21

C4-1235 Install MEP Drops along with Acoustical Plank Ceiling - C4 10 26-Mar-21 08-Apr-21

C4-1410 Install ACT Tiles - C4 3 02-Apr-21 06-Apr-21

C4-1400 Install Plumbing Connections at Casework - C4 5 06-Apr-21 12-Apr-21

C4-1580 Prep Floors & Install Moisture Mitigation - C4 5 07-Apr-21 13-Apr-21

C4-1230 Install Interior Glass & Glass Railings - C4 5 12-Apr-21 16-Apr-21
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Terminate & Patch Tele-Data Cables - C3 - IDF Room

Install Network Switch - C3 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - C4

Install Overhead HVAC Medium Pressure Ductwork Rough-In - C4

Install Overhead Plumbing Rough-In - C4

Install Overhead HVAC Low Pressure Ductwork Rough-In - C4

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - C4

Installl Overhead Sprinkler Rough-In - C4

Install Overhead HVAC Piping Rough-In - C4

Install Overhead AV, Security & Tel-Data Rough-In - C4

Install Overhead Fire Alarm Rough-In - C4

Install Overhead HVAC Supply & Exhaust VAVs - C4

Frame Interior Partitions - C4

Install HM Door Frames - C4

Install In-Wall Plumbing Rough-in - C4

Test & Insulate HVAC Ductwork Insulation - C4

Test & Insulate HVAC Piping Insulation - C4

Install In-Wall Electric al Rough-in - C4

Install In-Wall Fire Alarm Rough-in - C4

Install Plumbing Pipe Insulation - C4

Install In-Wall AV, Security & Tel-Data Rough-In - C4

Install In-Wall Controls Rough-In - C4

Install Wood Blocking - C4

Install Through Floor Fire Stopping - C4

Perform In-Wall Rough Electrical Inspection - C4

Perform In-Wall Rough Plumbing Inspection - C4

Perform In-Wall Building Ins pec tor Inspection - C4

Polish Concrete Floors & Protect - C4

Install Drywall & Cement Board at Walls  - C4

Frame Drywall Sofits - C4

Install Chilled Beams - C4

Install Sprinkler Drops at Soffits - C4

Install Light Fixtures at Soffits - C4

Install Interior Glass Partitions - C4

Tape & Finish Drywall - C4

Install Drywall at Soffits - C4

Prime & 1st Coat Paint Walls  & Ceilings -  C4

Install Tile Walls at Corridors - C4

Install HVAC Diffusers at Classrooms - C4

Install Light Fixtures at Classrooms - C4

Install ACT Grid & Cut Tiles - C4

Install HVAC Diffusers at Ceiling Grid - C4

Install Light Fixtures at Ceiling Grid - C4

Install Fire Alarm Devices - C4

Install Sprinkler Drops at Ceiling Grid - C4

Set & Connect Fume Hoods - C2

Install Acoustical Plank Ceiling - C4

Install Finish Millwork - C4

Above Ceiling Punch List & Inspections at Grid - C4

Install MEP Drops along with Acoustical Plank Ceiling - C4

Install ACT Tiles - C4

Install Plumbing Connections at Casework - C4

Prep Floors & Install Moisture Mitigation - C4

Install Interior Glass & Glass Railings - C4
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C4-1420 Install Rubber Flooring & Base - C4 8 20-Apr-21 29-Apr-21

C4-1425 Install Carpet & Base - C4 2 30-Apr-21 03-May-21

C4-1300 Install Doors & Hardware - C4 5 04-May-21 10-May-21

C4-1290 Finish Paint Walls , Ceilings  & Doors  - C4 5 07-May-21 13-May-21

C4-1340 Install Controls Finishes - C4 5 11-May-21 17-May-21

C4-1360 Install AV, Security & Tel-Data Wall Finishes - C4 5 11-May-21 17-May-21

C4-1240 Install Electrical Wall F inis hes  - C4 5 11-May-21 17-May-21

C4-1590 Install Wall/Door  Protection & Corner Guards - C4 5 11-May-21 17-May-21

C4-1390 Install Window Treatments - C4 5 14-May-21 20-May-21

C4-1330 Install Visual Display Boards - C4 5 14-May-21 20-May-21

C4-1610 Install Short Throw Projectors - C4 2 17-May-21 18-May-21

C4-1430 Architect Punch List - C4 2 21-May-21 24-May-21

C4-1440 Complete Punch List - C4 10 25-May-21 08-Jun-21

C4-1600 Final Clean Area - C4 5 09-Jun-21 15-Jun-21

RestroomsRestroomsRestroomsRestroomsRestrooms

C4-1670 Frame Ceilings - C4 - Restrooms 2 12-Feb-21 16-Feb-21

C4-1680 Install Light Fixtures at Framed Ceilings - C4 - Restrooms 2 17-Feb-21 18-Feb-21

C4-1690 Install Diffusers at Framed Ceilings- C4 - Restrooms 2 19-Feb-21 22-Feb-21

C4-1700 Install Sprinkler Drops at Framed Ceilings- C4 - Restrooms 2 23-Feb-21 24-Feb-21

C4-1710 Perform Above Ceiling Punch List & Inspections - C4 - Restrooms 5 25-Feb-21 03-Mar-21

C4-1720 Drywall & Tape -  C4 - Restrooms 5 04-Mar-21 10-Mar-21

C4-1730 Prime & 1st Coat Paint Walls  & Ceilings -  C4 - Res trooms 2 11-Mar-21 12-Mar-21

C4-1740 Install Solid Surface Counters - C4 - Restrooms 2 15-Mar-21 16-Mar-21

C4-1750 Install Epoxy Flooring - C4 - Restrooms 5 17-Mar-21 23-Mar-21

C4-1760 Install Ceramic Tile - C4 - Restrooms 10 26-Mar-21 08-Apr-21

C4-1770 Install Plumbing Fixtures - C4 - Restrooms 2 09-Apr-21 12-Apr-21

C4-1780 Install Toilet Partitions - C4 - Restrooms 2 13-Apr-21 14-Apr-21

C4-1790 Install Toilet Accessories - C4 - Restrooms 2 15-Apr-21 16-Apr-21

C4-1800 Install MIrrors - C4 - Restrooms 2 20-Apr-21 21-Apr-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

C4-1930 Install Plywood Standoffs & Blocking - C4 - IDF Room 2 05-Feb-21 08-Feb-21

C4-1940 Paint Drywall & Plywood - C4 - IDF Room 2 09-Feb-21 10-Feb-21

C4-1950 Install Ladder Rack - C4 - IDF Room 2 11-Feb-21 12-Feb-21

C4-1960 Install Tele-Data Rack  & Wire Mangement -  C4 - IDF Room 3 16-Feb-21 18-Feb-21

C4-1970 Install Power for IDF Equipment - C4 - IDF Room 2 19-Feb-21 22-Feb-21

C4-1980 Install 2-48 Patch Panels - C4 - IDF Room 2 23-Feb-21 24-Feb-21

C4-1990 Install Fiber Patch Panel - C4 - IDF Room 2 25-Feb-21 26-Feb-21

C4-2000 Terminate Fiber in Patch Panel - C4 - IDF Room 2 01-Mar-21 02-Mar-21

C4-2010 Terminate & Patch Tele-Data Cables - C4 - IDF Room 5 11-May-21 17-May-21

C4-2020 Install Network Switch - C4 - IDF Room 2 18-May-21 19-May-21

Area B - L1 (Band, Orchestra, Black Box, Shop, Etc.)Area B - L1 (Band, Orchestra, Black Box, Shop, Etc.)Area B - L1 (Band, Orchestra, Black Box, Shop, Etc.)Area B - L1 (Band, Orchestra, Black Box, Shop, Etc.)Area B - L1 (Band, Orchestra, Black Box, Shop, Etc.)

B1-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - B1 15 13-Oct-20 02-Nov-20

B1-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - B1 15 23-Oct-20 13-Nov-20

B1-1010 Install Overhead Plumbing Rough-In - B1 15 29-Oct-20 19-Nov-20

B1-1640 Install Misc. Metals for  Overhead Coiling Door at Stair #2 - B1 5 16-Nov-20 20-Nov-20

B1-1160 Installl Overhead Sprinkler Rough-In - B1 15 16-Nov-20 07-Dec-20

B1-1470 Install Overhead HVAC Piping Rough-In - B1 15 16-Nov-20 07-Dec-20

B1-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B1 5 20-Nov-20 27-Nov-20

B1-1480 Install Overhead AV, Security & Tel-Data Rough-In - B1 15 20-Nov-20 11-Dec-20

B1-1490 Install Overhead Fire Alarm Rough-In - B1 15 20-Nov-20 11-Dec-20

B1-3213 Install Misc. Metals Ladder #X&Y at Mechanical Equipment - B1 5 23-Nov-20 30-Nov-20

B1-3203 Install Misc. Metals Diamond Grating at Mechanical Equipment  - B1 10 23-Nov-20 07-Dec-20

B1-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - B1 15 23-Nov-20 14-Dec-20

B1-1040 Frame Interior Partitions - B1 15 08-Dec-20 29-Dec-20

B1-1050 Install HM Door Frames - B1 10 09-Dec-20 22-Dec-20
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Install Rubber Flooring & Base - C4

Install Carpet & Base - C4

Install Doors & Hardware - C4

Finish Paint Walls , Ceilings  & Doors  - C4

Install Controls Finishes - C4

Install AV, Security & Tel-Data Wall Finishes - C4

Install Electrical Wall F inis hes  - C4

Install Wall/Door  Protection & Corner Guards - C4

Install Window Treatments - C4

Install Visual Display Boards - C4

Install Short Throw Projectors - C4

Architect Punch List - C4

Complete Punch List - C4

Final Clean Area - C4

Frame Ceilings - C4 - Restrooms

Install Light Fixtures at Framed Ceilings - C4 - Restrooms

Install Diffusers at Framed Ceilings- C4 - Restrooms

Install Sprinkler Drops at Framed Ceilings- C4 - Restrooms

Perform Above Ceiling Punch List & Inspections - C4 - Restrooms

Drywall & Tape -  C4 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  C4 - Res trooms

Install Solid Surface Counters - C4 - Restrooms

Install Epoxy Flooring - C4 - Restrooms

Install Ceramic Tile - C4 - Restrooms

Install Plumbing Fixtures - C4 - Restrooms

Install Toilet Partitions - C4 - Restrooms

Install Toilet Accessories - C4 - Restrooms

Install MIrrors - C4 - Restrooms

Install Plywood Standoffs & Blocking - C4 - IDF Room

Paint Drywall & Plywood - C4 - IDF Room

Install Ladder Rack - C4 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  C4 - IDF Room

Install Power for IDF Equipment - C4 - IDF Room

Install 2-48 Patch Panels - C4 - IDF Room

Install Fiber Patch Panel - C4 - IDF Room

Terminate Fiber in Patch Panel - C4 - IDF Room

Terminate & Patch Tele-Data Cables - C4 - IDF Room

Install Network Switch - C4 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - B1

Install Overhead HVAC Medium Pressure Ductwork Rough-In - B1

Install Overhead Plumbing Rough-In - B1

Install Misc. Metals for  Overhead Coiling Door at Stair #2 - B1

Installl Overhead Sprinkler Rough-In - B1

Install Overhead HVAC Piping Rough-In - B1

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B1

Install Overhead AV, Security & Tel-Data Rough-In - B1

Install Overhead Fire Alarm Rough-In - B1

Install Misc. Metals Ladder #X&Y at Mechanical Equipment - B1

Install Misc. Metals Diamond Grating at Mechanical Equipment  - B1

Install Overhead HVAC Low Pressure Ductwork Rough-In - B1

Frame Interior Partitions - B1

Install HM Door Frames - B1
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B1-1070 Install In-Wall Plumbing Rough-in - B1 15 14-Dec-20 05-Jan-21

B1-1460 Install Overhead HVAC Supply & Exhaust VAVs/Mech Equipment - B1 10 15-Dec-20 29-Dec-20

B1-1150 Install In-Wall Electrical Rough-in - B1 15 16-Dec-20 07-Jan-21

B1-1510 Install In-Wall Fire Alarm Rough-in - B1 15 18-Dec-20 11-Jan-21

B1-1120 Test & Insulate HVAC Ductwork Insulation - B1 10 22-Dec-20 06-Jan-21

B1-1500 Test & Insulate HVAC Piping Insulation - B1 10 22-Dec-20 06-Jan-21

B1-1520 Install In-Wall AV, Security & Tel-Data Rough-In - B1 15 22-Dec-20 13-Jan-21

B1-1054 Install Overhead Fire Rated Coiling Door - B1 5 23-Dec-20 30-Dec-20

B1-1530 Install In-Wall Controls Rough-In - B1 15 24-Dec-20 15-Jan-21

B1-1110 Install Plumbing Pipe Insulation - B1 10 06-Jan-21 19-Jan-21

B1-1060 Install Wood Blocking - B1 10 07-Jan-21 20-Jan-21

B1-1130 Install Through Floor Fire Stopping - B1 8 11-Jan-21 20-Jan-21

B1-1170 Perform In-Wall Rough Electrical Inspection - B1 1 20-Jan-21 20-Jan-21

B1-1100 Perform In-Wall Rough Plumbing Inspection - B1 1 21-Jan-21 21-Jan-21

B1-1180 Perform In-Wall Building Ins pec tor Inspection - B1 1 22-Jan-21 22-Jan-21

B1-3110 Polish Concrete Floors & Protect - B1 5 25-Jan-21 29-Jan-21

B1-1190 Install Drywall & Cement Board at Walls  - B1 10 19-Feb-21 04-Mar-21

B1-1090 Frame Drywall Sofits - B1 16 23-Feb-21 16-Mar-21

B1-1105 Install Interior Glass Partitions - B1 5 05-Mar-21 11-Mar-21

B1-1140 Install Chilled Beams - B1 10 05-Mar-21 18-Mar-21

B1-1550 Install Sprinkler Drops at Soffits - B1 10 05-Mar-21 18-Mar-21

B1-1560 Install Light Fixtures at Soffits - B1 10 05-Mar-21 18-Mar-21

B1-1200 Tape & Finish Drywall - B1 15 08-Mar-21 26-Mar-21

B1-1570 Install Drywall at Soffits - B1 8 12-Mar-21 23-Mar-21

B1-1210 Prime & 1st Coat Paint Walls  & Ceilings -  B1 10 19-Mar-21 01-Apr-21

B1-2050 Install Tile Walls at Corridors - B1 10 23-Mar-21 05-Apr-21

B1-1350 Install K-13 Insulation at Band Rooms & Black Box - B1 10 23-Mar-21 05-Apr-21

B1-1220 Install ACT Grid & Cut Tiles (Incl. 2x8 Clouds) - B1 10 30-Mar-21 12-Apr-21

B1-3120 Install Plywood Floor at Black Box - B1 10 30-Mar-21 12-Apr-21

B1-2040 Install HVAC Diffusers at Open Ceilings - B1 5 06-Apr-21 12-Apr-21

B1-2030 Install Light Fixtures at Open Ceilings - B1 5 06-Apr-21 12-Apr-21

B1-1270 Install HVAC Diffusers at Ceiling Grid - B1 10 06-Apr-21 20-Apr-21

B1-1280 Install Sprinkler Drops at Ceiling Grid - B1 10 06-Apr-21 20-Apr-21

B1-1260 Install Light Fixtures at Ceiling Grid - B1 10 06-Apr-21 20-Apr-21

B1-3140 Paint Black Box - B1 3 13-Apr-21 15-Apr-21

B1-1320 Install Fire Alarm Devices - B1 5 13-Apr-21 20-Apr-21

B1-1250 Install Finish Millwork - B1 15 13-Apr-21 04-May-21

B1-3150 Install Seating at Black Box  - B1 10 16-Apr-21 30-Apr-21

B1-1310 Above Ceiling Punch List & Inspections at Grid - B1 5 21-Apr-21 27-Apr-21

B1-1410 Install ACT Tiles (Incl. 2x8 Clouds) - B1 5 28-Apr-21 04-May-21

B1-1230 Install Interior Glass - B1 5 30-Apr-21 06-May-21

B1-1580 Prep Floors & Install Moisture Mitigation - B1 5 03-May-21 07-May-21

B1-1400 Install Plumbing Connections at Casework - B1 5 05-May-21 11-May-21

B1-1420 Install Rubber Flooring & Base - B1 10 07-May-21 20-May-21

B1-3170 Install Acoustical Wall Panels - B1 15 14-May-21 04-Jun-21

B1-1425 Install Carpet & Base - B1 2 21-May-21 24-May-21

B1-1300 Install Doors & Hardware - B1 5 25-May-21 01-Jun-21

B1-1290 Finish Paint Walls , Ceilings  & Doors  - B1 5 28-May-21 04-Jun-21

B1-1340 Install Controls Finishes - B1 5 02-Jun-21 08-Jun-21

B1-1360 Install AV, Security & Tel-Data Wall Finishes - B1 5 02-Jun-21 08-Jun-21

B1-1240 Install Electrical Wall F inis hes  - B1 5 02-Jun-21 08-Jun-21

B1-1590 Install Wall/Door  Protection & Corner Guards - B1 5 02-Jun-21 08-Jun-21

B1-3183 Install Walkoff Grille - B1 5 02-Jun-21 08-Jun-21

B1-3160 Install Retractable Velour Curtains at Black Box - B1 3 07-Jun-21 09-Jun-21

B1-1390 Install Window Treatments - B1 5 07-Jun-21 11-Jun-21
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Install In-Wall Plumbing Rough-in - B1

Install Overhead HVAC Supply & Exhaust VAVs/Mech Equipment - B1

Install In-Wall Electric al Rough-in - B1

Install In-Wall Fire Alarm Rough-in - B1

Test & Insulate HVAC Ductwork Insulation - B1

Test & Insulate HVAC Piping Insulation - B1

Install In-Wall AV, Security & Tel-Data Rough-In - B1

Install Overhead Fire Rated Coiling Door - B1

Install In-Wall Controls Rough-In - B1

Install Plumbing Pipe Insulation - B1

Install Wood Blocking - B1

Install Through Floor Fire Stopping - B1

Perform In-Wall Rough Electrical Inspection - B1

Perform In-Wall Rough Plumbing Inspection - B1

Perform In-Wall Building Ins pec tor Inspection - B1

Polish Concrete Floors & Protect - B1

Install Drywall & Cement Board at Walls  - B1

Frame Drywall Sofits - B1

Install Interior Glass Partitions - B1

Install Chilled Beams - B1

Install Sprinkler Drops at Soffits - B1

Install Light Fixtures at Soffits - B1

Tape & Finish Drywall - B1

Install Drywall at Soffits - B1

Prime & 1st Coat Paint Walls  & Ceilings -  B1

Install Tile Walls at Corridors - B1

Install K-13 Insulation at Band Rooms & Black Box - B1

Install ACT Grid & Cut Tiles (Incl. 2x8 Clouds) - B1

Install Plywood Floor at Black Box - B1

Install HVAC Diffusers at Open Ceilings - B1

Install Light Fixtures at Open Ceilings - B1

Install HVAC Diffusers at Ceiling Grid - B1

Install Sprinkler Drops at Ceiling Grid - B1

Install Light Fixtures at Ceiling Grid - B1

Paint Black Box - B1

Install Fire Alarm Devices - B1

Install Finish Millwork - B1

Install Seating at Black Box  - B1

Above Ceiling Punch List & Inspections at Grid - B1

Install ACT Tiles (Incl. 2x8 Clouds) - B1

Install Interior Glass - B1

Prep Floors & Install Moisture Mitigation - B1

Install Plumbing Connections at Casework - B1

Install Rubber Flooring & Base - B1

Install Acoustical Wall Panels - B1

Install Carpet & Base - B1

Install Doors & Hardware - B1

Finish Paint Walls , Ceilings  & Doors  - B1

Install Controls Finishes - B1

Install AV, Security & Tel-Data Wall Finishes - B1

Install Electrical Wall F inishes  - B1

Install Wall/Door  Protection & Corner Guards - B1

Install Walk off Grille - B1

Install Retractable Velour Curtains at Black Box - B1

Install Window Treatments - B1
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B1-1330 Install Visual Display Boards - B1 5 07-Jun-21 11-Jun-21

B1-1610 Install Short Throw Projectors - B1 2 08-Jun-21 09-Jun-21

B1-3193 Install Walkoff Carpet - B1 5 09-Jun-21 15-Jun-21

B1-1430 Architect Punch List - B1 2 16-Jun-21 17-Jun-21

B1-1440 Complete Punch List - B1 10 18-Jun-21 01-Jul-21

B1-1600 Final Clean Area - B1 5 02-Jul-21 09-Jul-21

RestroomsRestroomsRestroomsRestroomsRestrooms

B1-1670 Frame Ceilings - B1 - Restrooms 2 03-Mar-21 04-Mar-21

B1-1680 Install Light Fixtures at Framed Ceilings - B1 - Restrooms 2 05-Mar-21 08-Mar-21

B1-1690 Install Diffusers at Framed Ceilings- B1 - Restrooms 2 09-Mar-21 10-Mar-21

B1-1700 Install Sprinkler Drops at Framed Ceilings- B1 - Restrooms 2 11-Mar-21 12-Mar-21

B1-1710 Perform Above Ceiling Punch List & Inspections - B1 - Restrooms 5 15-Mar-21 19-Mar-21

B1-1720 Drywall & Tape -  B1 - Res trooms 5 22-Mar-21 26-Mar-21

B1-1730 Prime & 1st Coat Paint Walls  & Ceilings -  B1 - Res trooms 2 29-Mar-21 30-Mar-21

B1-1740 Install Solid Surface Counters - B1 - Restrooms 2 31-Mar-21 01-Apr-21

B1-1750 Install Epoxy Flooring - B1 - Restrooms 5 02-Apr-21 08-Apr-21

B1-1760 Install Ceramic Tile - B1 - Restrooms 10 09-Apr-21 23-Apr-21

B1-1770 Install Plumbing Fixtures - B1 - Restrooms 2 26-Apr-21 27-Apr-21

B1-1780 Install Toilet Partitions - B1 - Restrooms 2 28-Apr-21 29-Apr-21

B1-1790 Install Toilet Accessories - B1 - Restrooms 2 30-Apr-21 03-May-21

B1-1800 Install MIrrors - B1 - Restrooms 2 04-May-21 05-May-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

B1-1930 Install Plywood Standoffs & Blocking - B1 - IDF Room 2 24-Feb-21 25-Feb-21

B1-1940 Paint Drywall & Plywood - B1 - IDF Room 2 26-Feb-21 01-Mar-21

B1-1950 Install Ladder Rack - B1 - IDF Room 2 02-Mar-21 03-Mar-21

B1-1960 Install Tele-Data Rack  & Wire Mangement -  B1 - IDF Room 3 04-Mar-21 08-Mar-21

B1-1970 Install Power for IDF Equipment - B1 - IDF Room 2 09-Mar-21 10-Mar-21

B1-1980 Install 2-48 Patch Panels - B1 - IDF Room 2 11-Mar-21 12-Mar-21

B1-1990 Install Fiber Patch Panel - B1 - IDF Room 2 15-Mar-21 16-Mar-21

B1-2000 Terminate Fiber in Patch Panel - B1 - IDF Room 2 17-Mar-21 18-Mar-21

B1-2010 Terminate & Patch Tele-Data Cables - B1 - IDF Room 5 02-Jun-21 08-Jun-21

B1-2020 Install Network Switch - B1 - IDF Room 2 09-Jun-21 10-Jun-21

Area B - AuditoriumArea B - AuditoriumArea B - AuditoriumArea B - AuditoriumArea B - Auditorium

High Ceilings, Balcony & StageHigh Ceilings, Balcony & StageHigh Ceilings, Balcony & StageHigh Ceilings, Balcony & StageHigh Ceilings, Balcony & Stage

B1-AUD-1020Instal Staging - Auditorium High 5 21-Jul-20 27-Jul-20

B1-AUD-1025Instal Catwalk - Auditorium High 10 28-Jul-20 10-Aug-20

B1-AUD-3190Instal Fly Gallery Stairs & Misc. Metals  - Auditorium High 10 31-Jul-20 13-Aug-20

B1-AUD-1030Install Overhead HVAC Medium Pressure Ductwork Rough-In - Auditorium High10 08-Sep-20 21-Sep-20

B1-AUD-1010Install Overhead Plumbing Rough-In - Auditorium High 10 14-Sep-20 25-Sep-20

B1-AUD-1160Installl Overhead Sprinkler Rough-In - Auditorium High 10 22-Sep-20 05-Oct-20

B1-AUD-1450Install Overhead HVAC Low Pressure Ductwork Rough-In - Auditorium High10 22-Sep-20 05-Oct-20

B1-AUD-1470Install Overhead HVAC Piping Rough-In - Auditorium High 10 22-Sep-20 05-Oct-20

B1-AUD-1460Install Overhead HVAC Supply & Exhaust VAVs - Auditorium High 5 06-Oct-20 13-Oct-20

B1-AUD-1120Test & Insulate HVAC Ductwork Insulation - Auditorium High 10 06-Oct-20 20-Oct-20

B1-AUD-1500Test & Insulate HVAC Piping Insulation - Auditorium High 10 06-Oct-20 20-Oct-20

B1-AUD-1040Frame Interior Partitions - Auditorium High 15 06-Oct-20 27-Oct-20

B1-AUD-1050Install HM Door Frames - Auditorium High 5 07-Oct-20 14-Oct-20

B1-AUD-1000Install Overhead Electrical Power & Lighting Homeruns Rough-In - Auditorium High10 26-Oct-20 06-Nov-20

B1-AUD-1150Install In-Wall Electrical Rough-in - Auditorium High 10 09-Nov-20 23-Nov-20

B1-AUD-1480Install Overhead AV, Security & Tel-Data Rough-In - Auditorium High 10 09-Nov-20 23-Nov-20

B1-AUD-1490Install Overhead Fire Alarm Rough-In - Auditorium High 10 09-Nov-20 23-Nov-20

B1-AUD-1060Install Wood Blocking - Auditorium High 8 17-Nov-20 27-Nov-20

B1-AUD-1510Install In-Wall Fire Alarm Rough-in - Auditorium High 15 24-Nov-20 15-Dec-20

B1-AUD-1520Install In-Wall AV, Security & Tel-Data Rough-In - Auditorium High 15 27-Nov-20 17-Dec-20

B1-AUD-1530Install In-Wall Controls Rough-In - Auditorium High 15 01-Dec-20 21-Dec-20

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Visual Display Boards - B1

Install Short Throw Projectors - B1

Install Walk off Carpet - B1

Architect Punch List - B1

Complete Punch List - B1

Final Clean Area - B1

Frame Ceilings - B1 - Restrooms

Install Light Fixtures at Framed Ceilings - B1 - Restrooms

Install Diffusers at Framed Ceilings- B1 - Restrooms

Install Sprinkler Drops at Framed Ceilings- B1 - Restrooms

Perform Above Ceiling Punch List & Inspections - B1 - Restrooms

Drywall & Tape -  B1 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  B1 - Res trooms

Install Solid Surface Counters - B1 - Restrooms

Install Epoxy Flooring - B1 - Restrooms

Install Ceramic Tile - B1 - Restrooms

Install Plumbing Fixtures - B1 - Restrooms

Install Toilet Partitions - B1 - Restrooms

Install Toilet Accessories - B1 - Restrooms

Install MIrrors - B1 - Restrooms

Install Plywood Standoffs & Blocking - B1 - IDF Room

Paint Drywall & Plywood - B1 - IDF Room

Install Ladder Rack - B1 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  B1 - IDF Room

Install Power for IDF Equipment - B1 - IDF Room

Install 2-48 Patch Panels - B1 - IDF Room

Install Fiber Patch Panel - B1 - IDF Room

Terminate Fiber in Patch Panel - B1 - IDF Room

Terminate & Patch Tele-Data Cables - B1 - IDF Room

Install Network Switch - B1 - IDF Room

Instal Staging - Auditorium High

Instal Catwalk - Auditorium High

Instal Fly Gallery Stairs & Misc. Metals  - Auditorium High

Install Overhead HVAC Medium Pressure Ductwork Rough-In - Auditorium High

Install Overhead Plumbing Rough-In - Auditorium High

Installl Overhead Sprinkler Rough-In - Auditorium High

Install Overhead HVAC Low Pressure Ductwork Rough-In - Auditorium High

Install Overhead HVAC Piping Rough-In - Auditorium High

Install Overhead HVAC Supply & Exhaust VAVs - Auditorium High

Test & Insulate HVAC Ductwork Insulation - Auditorium High

Test & Insulate HVAC Piping Insulation - Auditorium High

Frame Interior Partitions - Auditorium High

Install HM Door Frames - Auditorium High

Install Overhead Electrical Power & Lighting Homeruns Rough-In - Auditorium High

Install In-Wall Electrical Rough-in - Auditorium High

Install Overhead AV, Security & Tel-Data Rough-In - Auditorium High

Install Overhead Fire Alarm Rough-In - Auditorium High

Install Wood Blocking - Auditorium High

Install In-Wall Fire Alarm Rough-in - Auditorium High

Install In-Wall AV, Security & Tel-Data Rough-In - Auditorium High

Install In-Wall Controls Rough-In - Auditorium High
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Activity ID Activity Name Remaining
Duration

Start Finish

B1-AUD-1130Install Through Floor Fire Stopping - Auditorium High 8 10-Dec-20 21-Dec-20

B1-AUD-1170Perform In-Wall Rough Electrical Inspection - Auditorium High 1 22-Dec-20 22-Dec-20

B1-AUD-1100Perform In-Wall Rough Plumbing Inspection - Auditorium High 1 23-Dec-20 23-Dec-20

B1-AUD-1180Perform In-Wall Building Ins pec tor Inspection - Auditorium High 1 24-Dec-20 24-Dec-20

B1-AUD-1190Install Drywall at Walls  - Auditorium High 10 06-Jan-21 19-Jan-21

B1-AUD-1200Tape & Finish Drywall - Auditorium High 10 13-Jan-21 26-Jan-21

B1-AUD-1210Prime & 1st Coat Paint Walls  & Ceilings -  Auditorium High 10 19-Jan-21 01-Feb-21

B1-AUD-1215Install Stage Equipment Hanging System - Auditorium High 10 22-Jan-21 04-Feb-21

B1-AUD-1350Install K-13 Insulation at Ceiling - Auditorium High 6 05-Feb-21 12-Feb-21

B1-AUD-1220Install Countoured Sound Reflector Panels - Auditorium High 15 16-Feb-21 08-Mar-21

B1-AUD-1260Install Light Fixtures - Auditorium High 10 25-Feb-21 10-Mar-21

B1-AUD-1270Install HVAC Diffusers - Auditorium High 10 26-Feb-21 11-Mar-21

B1-AUD-1280Install Sprinkler Drops - Auditorium High 10 01-Mar-21 12-Mar-21

B1-AUD-1610Install AV Equipment, Screen & Projector - Auditorium High 10 03-Mar-21 16-Mar-21

B1-AUD-3210Install Theater Equipment Riggng - Auditorium High 10 03-Mar-21 16-Mar-21

B1-AUD-1320Install Fire Alarm Devices - Auditorium High 5 09-Mar-21 15-Mar-21

B1-AUD-1310Punch List Ceiling - Auditorium High 5 17-Mar-21 23-Mar-21

B1-AUD-1315Remove Staging - Auditorium High 3 24-Mar-21 26-Mar-21

B1-AUD-3170Install Acoustical Wall Panels - Auditorium High 10 29-Mar-21 09-Apr-21

B1-AUD-3110Stain &  Seal & Protect Floors - Auditorium High 5 12-Apr-21 16-Apr-21

B1-AUD-3200Install Wood Flooring, Stain & Finish - Auditorium High 8 12-Apr-21 22-Apr-21

B1-AUD-1365Intall Theater Seating - Auditorium High 5 23-Apr-21 29-Apr-21

B1-AUD-1580Prep Floors - Auditorium High 5 26-Apr-21 30-Apr-21

B1-AUD-1425Install Carpet & Base - Auditorium High 5 29-Apr-21 05-May-21

B1-AUD-3220Install Misc. Metals Railings at Ramps #3A, 3B, 3C & 3D - Auditorium High 5 30-Apr-21 06-May-21

B1-AUD-1290Finish Paint Walls , Ceilings  & Doors  - Auditorium High 5 04-May-21 10-May-21

B1-AUD-1340Install Controls Finishes - Auditorium High 5 06-May-21 12-May-21

B1-AUD-1360Install AV, Security & Tel-Data Wall Finishes - Auditorium High 5 06-May-21 12-May-21

B1-AUD-1300Install Doors & Hardware - Auditorium High 5 06-May-21 12-May-21

B1-AUD-1240Install Electrical Wall F inis hes  - Auditorium High 5 06-May-21 12-May-21

B1-AUD-3160Install Retractable Curtains- Auditorium High 3 11-May-21 13-May-21

Low Ceilings, Orchestra, Parterre & Control RoomLow Ceilings, Orchestra, Parterre & Control RoomLow Ceilings, Orchestra, Parterre & Control RoomLow Ceilings, Orchestra, Parterre & Control RoomLow Ceilings, Orchestra, Parterre & Control Room

B2-AUD-1000Install Overhead Electrical Power & Lighting Homeruns Rough-In - Auditorium Low10 09-Nov-20 23-Nov-20

B2-AUD-1030Install Overhead HVAC Medium Pressure Ductwork Rough-In - Auditorium Low10 17-Nov-20 01-Dec-20

B2-AUD-1010Install Overhead Plumbing Rough-In - Auditorium Low 10 23-Nov-20 07-Dec-20

B2-AUD-1160Installl Overhead Sprinkler Rough-In - Auditorium Low 10 02-Dec-20 15-Dec-20

B2-AUD-1450Install Overhead HVAC Low Pressure Ductwork Rough-In - Auditorium Low 10 02-Dec-20 15-Dec-20

B2-AUD-1470Install Overhead HVAC Piping Rough-In - Auditorium Low 10 02-Dec-20 15-Dec-20

B2-AUD-1480Install Overhead AV, Security & Tel-Data Rough-In - Auditorium Low 10 08-Dec-20 21-Dec-20

B2-AUD-1490Install Overhead Fire Alarm Rough-In - Auditorium Low 10 08-Dec-20 21-Dec-20

B2-AUD-1460Install Overhead HVAC Supply & Exhaust VAVs - Auditorium Low 5 16-Dec-20 22-Dec-20

B2-AUD-1120Test & Insulate HVAC Ductwork Insulation - Auditorium Low 10 16-Dec-20 30-Dec-20

B2-AUD-1500Test & Insulate HVAC Piping Insulation - Auditorium Low 10 16-Dec-20 30-Dec-20

B2-AUD-1230Install Misc. Metals Stairs 9, 11 & 12 - Auditorium Low 10 16-Dec-20 30-Dec-20

B2-AUD-1040Frame Interior Partitions - Auditorium Low 15 16-Dec-20 07-Jan-21

B2-AUD-1050Install HM Door Frames - Auditorium Low 5 17-Dec-20 23-Dec-20

B2-AUD-1150Install In-Wall Electrical Rough-in - Auditorium Low 10 17-Dec-20 31-Dec-20

B2-AUD-1510Install In-Wall Fire Alarm Rough-in - Auditorium Low 15 22-Dec-20 13-Jan-21

B2-AUD-1520Install In-Wall AV, Security & Tel-Data Rough-In - Auditorium Low 15 24-Dec-20 15-Jan-21

B2-AUD-1530Install In-Wall Controls Rough-In - Auditorium Low 15 29-Dec-20 19-Jan-21

B2-AUD-1060Install Wood Blocking - Auditorium Low 8 08-Jan-21 19-Jan-21

B2-AUD-1130Install Through Floor Fire Stopping - Auditorium Low 8 08-Jan-21 19-Jan-21

B2-AUD-1170Perform In-Wall Rough Electrical Inspection - Auditorium Low 1 20-Jan-21 20-Jan-21

B2-AUD-1100Perform In-Wall Rough Plumbing Inspection - Auditorium Low 1 21-Jan-21 21-Jan-21

B2-AUD-1180Perform In-Wall Building Ins pec tor Inspection - Auditorium Low 1 22-Jan-21 22-Jan-21

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
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Install Through Floor Fire Stopping - Auditorium High

Perform In-Wall Rough Electrical Inspection - Auditorium High

Perform In-Wall Rough Plumbing Inspection - Auditorium High

Perform In-Wall Building Ins pec tor Inspection - Auditorium High

Install Drywall at Walls  - Auditorium High

Tape & Finish Drywall - Auditorium High

Prime & 1st Coat Paint Walls  & Ceilings -  Auditorium High

Install Stage Equipment Hanging System - Auditorium High

Install K-13 Insulation at Ceiling - Auditorium High

Install Countoured Sound Reflector Panels - Auditorium High

Install Light Fixtures - Auditorium High

Install HVAC Diffusers - Auditorium High

Install Sprinkler Drops - Auditorium High

Install AV Equipment, Screen & Projector - Auditorium High

Install Theater Equipment Riggng - Auditorium High

Install Fire Alarm Devices - Auditorium High

Punch List Ceiling - Auditorium High

Remove Staging - Auditorium High

Install Acoustical Wall Panels - Auditorium High

Stain &  Seal & Protect Floors - Auditorium High

Install Wood Flooring, Stain & Finish - Auditorium High

Intall Theater Seating - Auditorium High

Prep Floors - Auditorium High

Install Carpet & Base - Auditorium High

Install Misc. Metals Railings at Ramps #3A, 3B, 3C & 3D - Auditorium High

Finish Paint Walls , Ceilings  & Doors  - Auditorium High

Install Controls Finishes - Auditorium High

Install AV, Security & Tel-Data Wall Finishes - Auditorium High

Install Doors & Hardware - Auditorium High

Install Electrical Wall F inishes  - Auditorium High

Install Retractable Curtains- Auditorium High

Install Overhead Electrical Power & Lighting Homeruns Rough-In - Auditorium Low

Install Overhead HVAC Medium Pressure Ductwork Rough-In - Auditorium Low

Install Overhead Plumbing Rough-In - Auditorium Low

Installl Overhead Sprinkler Rough-In - Auditorium Low

Install Overhead HVAC Low Pressure Ductwork Rough-In - Auditorium Low

Install Overhead HVAC Piping Rough-In - Auditorium Low

Install Overhead AV, Security & Tel-Data Rough-In - Auditorium Low

Install Overhead Fire Alarm Rough-In - Auditorium Low

Install Overhead HVAC Supply & Exhaust VAVs - Auditorium Low

Test & Insulate HVAC Ductwork Insulation - Auditorium Low

Test & Insulate HVAC Piping Insulation - Auditorium Low

Install Misc. Metals Stairs 9, 11 & 12 - Auditorium Low

Frame Interior Partitions - Auditorium Low

Install HM Door Frames - Auditorium Low

Install In-Wall Electric al Rough-in - Auditorium Low

Install In-Wall Fire Alarm Rough-in - Auditorium Low

Install In-Wall AV, Security & Tel-Data Rough-In - Auditorium Low

Install In-Wall Controls Rough-In - Auditorium Low

Install Wood Blocking - Auditorium Low

Install Through Floor Fire Stopping - Auditorium Low

Perform In-Wall Rough Electrical Inspection - Auditorium Low

Perform In-Wall Rough Plumbing Inspection - Auditorium Low

Perform In-Wall Building Ins pec tor Inspection - Auditorium Low
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Activity ID Activity Name Remaining
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B2-AUD-1190Install Drywall at Walls  - Auditorium Low 10 25-Jan-21 05-Feb-21

B2-AUD-1200Tape & Finish Drywall - Auditorium Low 10 01-Feb-21 12-Feb-21

B2-AUD-1210Prime & 1st Coat Paint Walls  & Ceilings -  Auditorium Low 10 05-Feb-21 19-Feb-21

B2-AUD-1220Install ACT Grid & Cut Tiles & Control Room - Auditorium Low 3 22-Feb-21 24-Feb-21

B2-AUD-1270Install HVAC Diffusers - Auditorium Low 5 25-Feb-21 03-Mar-21

B2-AUD-1280Install Sprinkler Drops & Finishes- Auditorium Low 5 25-Feb-21 03-Mar-21

B2-AUD-1260Install Light Fixtures - Auditorium Low 5 25-Feb-21 03-Mar-21

B2-AUD-1325Install Millwork - Auditorium Low 10 04-Mar-21 17-Mar-21

B2-AUD-1610Install AV Equipment -  Auditorium Low 10 18-Mar-21 31-Mar-21

B2-AUD-3210Install Theater Equipment - Auditorium Low 10 18-Mar-21 31-Mar-21

B2-AUD-3170Install Acoustical Wall Panels - Auditorium Low 10 12-Apr-21 26-Apr-21

B2-AUD-1320Install Fire Alarm Devices - Auditorium Low 5 21-Apr-21 27-Apr-21

B2-AUD-3110Stain &  Seal & Protect Floors - Auditorium Low 7 28-Apr-21 06-May-21

B2-AUD-1365Install Theater Seating - Auditorium Low 10 07-May-21 20-May-21

B2-AUD-1580Prep Floors - Auditorium Low 5 17-May-21 21-May-21

B2-AUD-1425Install Carpet & Base - Auditorium Low 7 20-May-21 28-May-21

B2-AUD-3220Install Misc. Metals Railings at Stairs 9, 10, 11 & 12 - Auditorium Low 5 21-May-21 27-May-21

B2-AUD-1290Finish Paint Walls , Ceilings  & Doors  - Auditorium Low 5 27-May-21 03-Jun-21

B2-AUD-3230Install Misc. Metals Railings at Ramps 1A  & 1B  - Auditorium Low 5 28-May-21 04-Jun-21

B2-AUD-1340Install Controls Finishes - Auditorium Low 5 01-Jun-21 07-Jun-21

B2-AUD-1360Install AV, Security & Tel-Data Wall Finishes - Auditorium Low 5 01-Jun-21 07-Jun-21

B2-AUD-1300Install Doors & Hardware - Auditorium Low 5 01-Jun-21 07-Jun-21

B2-AUD-1240Install Electrical Wall F inis hes  - Auditorium Low 5 01-Jun-21 07-Jun-21

B2-AUD-1430Architect Punch List - Auditorium 2 08-Jun-21 09-Jun-21

B2-AUD-1440Complete Punch List - Auditorium 10 10-Jun-21 23-Jun-21

B2-AUD-1600Final Clean Area - Auditorium 5 24-Jun-21 30-Jun-21

Area B - L2Area B - L2Area B - L2Area B - L2Area B - L2

B2-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - B2 7 03-Nov-20 12-Nov-20

B2-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - B2 7 16-Nov-20 24-Nov-20

B2-1010 Install Overhead Plumbing Rough-In - B2 7 20-Nov-20 01-Dec-20

B2-1640 Install Misc. Metals for  Overhead Coiling Door at Stair #2 - B2 5 25-Nov-20 02-Dec-20

B2-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B2 5 02-Dec-20 08-Dec-20

B2-1160 Installl Overhead Sprinkler Rough-In - B2 7 08-Dec-20 16-Dec-20

B2-1470 Install Overhead HVAC Piping Rough-In - B2 7 08-Dec-20 16-Dec-20

B2-1480 Install Overhead AV, Security & Tel-Data Rough-In - B2 7 14-Dec-20 22-Dec-20

B2-1490 Install Overhead Fire Alarm Rough-In - B2 7 14-Dec-20 22-Dec-20

B2-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - B2 7 15-Dec-20 23-Dec-20

B2-1040 Frame Interior Partitions - B2 7 17-Dec-20 28-Dec-20

B2-1050 Install HM Door Frames - B2 4 18-Dec-20 23-Dec-20

B2-1070 Install In-Wall Plumbing Rough-in - B2 7 23-Dec-20 04-Jan-21

B2-1054 Install Overhead Coiling Door - B2 5 24-Dec-20 31-Dec-20

B2-1150 Install In-Wall Electrical Rough-in - B2 7 28-Dec-20 06-Jan-21

B2-1460 Install Overhead HVAC Supply & Exhaust VAVs - B2 4 30-Dec-20 05-Jan-21

B2-1510 Install In-Wall Fire Alarm Rough-in - B2 7 30-Dec-20 08-Jan-21

B2-1520 Install In-Wall AV, Security & Tel-Data Rough-In - B2 7 04-Jan-21 12-Jan-21

B2-1110 Install Plumbing Pipe Insulation - B2 7 05-Jan-21 13-Jan-21

B2-1530 Install In-Wall Controls Rough-In - B2 7 06-Jan-21 14-Jan-21

B2-1120 Test & Insulate HVAC Ductwork Insulation - B2 7 07-Jan-21 15-Jan-21

B2-1500 Test & Insulate HVAC Piping Insulation - B2 7 07-Jan-21 15-Jan-21

B2-1060 Install Wood Blocking - B2 7 21-Jan-21 29-Jan-21

B2-1130 Install Through Floor Fire Stopping - B2 7 21-Jan-21 29-Jan-21

B2-1170 Perform In-Wall Rough Electrical Inspection - B2 1 29-Jan-21 29-Jan-21

B2-1100 Perform In-Wall Rough Plumbing Inspection - B2 1 01-Feb-21 01-Feb-21

B2-1180 Perform In-Wall Building Ins pec tor Inspection - B2 1 02-Feb-21 02-Feb-21

B2-1190 Install Drywall & Cement Board at Walls  - B2 7 05-Mar-21 15-Mar-21

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
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Install Drywall at Walls  - Auditorium Low

Tape & Finish Drywall - Auditorium Low

Prime & 1st Coat Paint Walls  & Ceilings -  Auditorium Low

Install ACT Grid & Cut Tiles & Control Room - Auditorium Low

Install HVAC Diffusers - Auditorium Low

Install Sprinkler Drops & Finishes- Auditorium Low

Install Light Fixtures - Auditorium Low

Install Millwork - Auditorium Low

Install AV Equipment -  Auditorium Low

Install Theater Equipment - Auditorium Low

Install Acoustical Wall Panels - Auditorium Low

Install Fire Alarm Devices - Auditorium Low

Stain &  Seal & Protect Floors - Auditorium Low

Install Theater Seating - Auditorium Low

Prep Floors - Auditorium Low

Install Carpet & Base - Auditorium Low

Install Misc. Metals Railings at Stairs 9, 10, 11 & 12 - Auditorium Low

Finish Paint Walls , Ceilings  & Doors  - Auditorium Low

Install Misc. Metals Railings at Ramps 1A  & 1B  - Auditorium Low

Install Controls Finishes - Auditorium Low

Install AV, Security & Tel-Data Wall Finishes - Auditorium Low

Install Doors & Hardware - Auditorium Low

Install Electrical Wall F inishes  - Auditorium Low

Architect Punch List - Auditorium

Complete Punch List - Auditorium

Final Clean Area - Auditorium

Install Overhead Electrical Power & Lighting Homeruns Rough-In - B2

Install Overhead HVAC Medium Pressure Ductwork Rough-In - B2

Install Overhead Plumbing Rough-In - B2

Install Misc. Metals for  Overhead Coiling Door at Stair #2 - B2

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B2

Installl Overhead Sprinkler Rough-In - B2

Install Overhead HVAC Piping Rough-In - B2

Install Overhead AV, Security & Tel-Data Rough-In - B2

Install Overhead Fire Alarm Rough-In - B2

Install Overhead HVAC Low Pressure Ductwork Rough-In - B2

Frame Interior Partitions - B2

Install HM Door Frames - B2

Install In-Wall Plumbing Rough-in - B2

Install Overhead Coiling Door - B2

Install In-Wall Electric al Rough-in - B2

Install Overhead HVAC Supply & Exhaust VAVs - B2

Install In-Wall Fire Alarm Rough-in - B2

Install In-Wall AV, Security & Tel-Data Rough-In - B2

Install Plumbing Pipe Insulation - B2

Install In-Wall Controls Rough-In - B2

Test & Insulate HVAC Ductwork Insulation - B2

Test & Insulate HVAC Piping Insulation - B2

Install Wood Blocking - B2

Install Through Floor Fire Stopping - B2

Perform In-Wall Rough Electrical Inspection - B2

Perform In-Wall Rough Plumbing Inspection - B2

Perform In-Wall Building Ins pec tor Inspection - B2

Install Drywall & Cement Board at Walls  - B2
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B2-1090 Frame Drywall Sofits - B2 7 09-Mar-21 17-Mar-21

B2-1140 Install Chilled Beams at Soffits - B2 7 11-Mar-21 19-Mar-21

B2-1550 Install Sprinkler Drops at Soffits - B2 7 11-Mar-21 19-Mar-21

B2-1560 Install Light Fixtures at Soffits - B2 7 11-Mar-21 19-Mar-21

B2-1200 Tape & Finish Drywall - B2 11 15-Mar-21 29-Mar-21

B2-1570 Install Drywall at Soffits - B2 5 18-Mar-21 24-Mar-21

B2-1210 Prime & 1st Coat Paint Walls  & Ceilings -  B2 7 25-Mar-21 02-Apr-21

B2-2040 Install HVAC Diffusers at Classrooms - B2 4 02-Apr-21 07-Apr-21

B2-2030 Install Light Fixtures at Classrooms - B2 4 02-Apr-21 07-Apr-21

B2-2050 Install Tile Walls at Corridors - B2 7 06-Apr-21 14-Apr-21

B2-1220 Install ACT Grid & Cut Tiles - B2 7 09-Apr-21 20-Apr-21

B2-1260 Install Light Fixtures at Ceiling Grid - B2 4 16-Apr-21 22-Apr-21

B2-1270 Install HVAC Diffusers at Ceiling Grid - B2 4 21-Apr-21 26-Apr-21

B2-1280 Install Sprinkler Drops at Ceiling Grid - B2 4 21-Apr-21 26-Apr-21

B2-1250 Install Finish Millwork - B2 9 21-Apr-21 03-May-21

B2-1320 Install Fire Alarm Devices - B2 4 28-Apr-21 03-May-21

B2-1400 Install Plumbing Connections at Casework - B2 1 04-May-21 04-May-21

B2-1310 Above Ceiling Punch List & Inspections at Grid - B2 4 04-May-21 07-May-21

B2-1230 Install Interior Glass - B2 4 07-May-21 12-May-21

B2-1410 Install ACT Tiles - B2 4 10-May-21 13-May-21

B2-1580 Prep Floors & Install Moisture Mitigation - B2 4 13-May-21 18-May-21

B2-1420 Install Rubber Flooring & Base - B2 5 21-May-21 27-May-21

B2-1425 Install Carpet & Base - B2 4 28-May-21 03-Jun-21

B2-1300 Install Doors & Hardware - B2 4 04-Jun-21 09-Jun-21

B2-1290 Finish Paint Walls , Ceilings  & Doors  - B2 4 07-Jun-21 10-Jun-21

B2-1340 Install Controls Finishes - B2 4 09-Jun-21 14-Jun-21

B2-1360 Install AV, Security & Tel-Data Wall Finishes - B2 4 09-Jun-21 14-Jun-21

B2-1240 Install Electrical Wall F inis hes  - B2 4 09-Jun-21 14-Jun-21

B2-1590 Install Wall/Door  Protection & Corner Guards - B2 4 09-Jun-21 14-Jun-21

B2-1610 Install Short Throw Projectors - B2 4 10-Jun-21 15-Jun-21

B2-1630 Install Lockers & Metal Filler Panels - B2 4 10-Jun-21 15-Jun-21

B2-1390 Install Window Treatments - B2 4 11-Jun-21 16-Jun-21

B2-1330 Install Visual Display Boards - B2 4 11-Jun-21 16-Jun-21

B2-1430 Architect Punch List - B2 2 17-Jun-21 18-Jun-21

B2-1440 Complete Punch List - B2 7 21-Jun-21 29-Jun-21

B2-1600 Final Clean Area - B2 4 01-Jul-21 07-Jul-21

RestroomsRestroomsRestroomsRestroomsRestrooms

B2-1670 Frame Ceilings - B2 - Restrooms 2 12-Mar-21 15-Mar-21

B2-1680 Install Light Fixtures at Framed Ceilings - B2 - Restrooms 2 16-Mar-21 17-Mar-21

B2-1690 Install Diffusers at Framed Ceilings- B2 - Restrooms 2 18-Mar-21 19-Mar-21

B2-1700 Install Sprinkler Drops at Framed Ceilings- B2 - Restrooms 2 22-Mar-21 23-Mar-21

B2-1710 Perform Above Ceiling Punch List & Inspections - B2 - Restrooms 5 24-Mar-21 30-Mar-21

B2-1720 Drywall & Tape -  B2 - Res trooms 5 31-Mar-21 06-Apr-21

B2-1730 Prime & 1st Coat Paint Walls  & Ceilings -  B2 - Res trooms 2 07-Apr-21 08-Apr-21

B2-1740 Install Solid Surface Counters - B2 - Restrooms 2 09-Apr-21 12-Apr-21

B2-1750 Install Epoxy Flooring - B2 - Restrooms 5 13-Apr-21 20-Apr-21

B2-1760 Install Ceramic Tile - B2 - Restrooms 10 22-Apr-21 05-May-21

B2-1770 Install Plumbing Fixtures - B2 - Restrooms 2 06-May-21 07-May-21

B2-1780 Install Toilet Partitions - B2 - Restrooms 2 10-May-21 11-May-21

B2-1790 Install Toilet Accessories - B2 - Restrooms 2 12-May-21 13-May-21

B2-1800 Install MIrrors - B2 - Restrooms 2 14-May-21 17-May-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

B2-1810 Install Main Feeder Conduit - B2 - Electrical Room 5 09-Mar-21 15-Mar-21

B2-1820 Install Power & Lighting Panelboards - B2 - Electrical Room 8 16-Mar-21 25-Mar-21

B2-1830 Install Transformers - B2 - Electrical Room 8 26-Mar-21 06-Apr-21
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Frame Drywall Sofits - B2

Install Chilled Beams at Soffits - B2

Install Sprinkler Drops at Soffits - B2

Install Light Fixtures at Soffits - B2

Tape & Finish Drywall - B2

Install Drywall at Soffits - B2

Prime & 1st Coat Paint Walls  & Ceilings -  B2

Install HVAC Diffusers at Classrooms - B2

Install Light Fixtures at Classrooms - B2

Install Tile Walls at Corridors - B2

Install ACT Grid & Cut Tiles - B2

Install Light Fixtures at Ceiling Grid - B2

Install HVAC Diffusers at Ceiling Grid - B2

Install Sprinkler Drops at Ceiling Grid - B2

Install Finish Millwork - B2

Install Fire Alarm Devices - B2

Install Plumbing Connections at Casework - B2

Above Ceiling Punch List & Inspections at Grid - B2

Install Interior Glass - B2

Install ACT Tiles - B2

Prep Floors & Install Moisture Mitigation - B2

Install Rubber Flooring & Base - B2

Install Carpet & Base - B2

Install Doors & Hardware - B2

Finish Paint Walls , Ceilings  & Doors  - B2

Install Controls Finishes - B2

Install AV, Security & Tel-Data Wall Finishes - B2

Install Electrical Wall F inishes  - B2

Install Wall/Door  Protection & Corner Guards - B2

Install Short Throw Projectors - B2

Install Lockers & Metal Filler Panels - B2

Install Window Treatments - B2

Install Visual Display Boards - B2

Architect Punch List - B2

Complete Punch List - B2

Final Clean Area - B2

Frame Ceilings - B2 - Restrooms

Install Light Fixtures at Framed Ceilings - B2 - Restrooms

Install Diffusers at Framed Ceilings- B2 - Restrooms

Install Sprinkler Drops at Framed Ceilings- B2 - Restrooms

Perform Above Ceiling Punch List & Inspections - B2 - Restrooms

Drywall & Tape -  B2 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  B2 - Res trooms

Install Solid Surface Counters - B2 - Restrooms

Install Epoxy Flooring - B2 - Restrooms

Install Ceramic Tile - B2 - Restrooms

Install Plumbing Fixtures - B2 - Restrooms

Install Toilet Partitions - B2 - Restrooms

Install Toilet Accessories - B2 - Restrooms

Install MIrrors - B2 - Restrooms

Install Main Feeder Conduit - B2 - Electrical Room

Install Power & Lighting Panelboards - B2 - Electrical Room

Install Transformers - B2 - Electrical Room
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B2-1840 Install Termiinal Cabinets for Power & Lighting - B2 - Electrical Room 6 07-Apr-21 14-Apr-21

B2-1850 Install Gunners for Power & Lighting Main Feeders - B2 - Electrical Room 6 15-Apr-21 23-Apr-21

B2-1860 Install Lighting Control Panel - B2 - Electrical Room 6 26-Apr-21 03-May-21

B2-1870 Terminate Power & Lighting Panels - B2 - Electrical Room 8 04-May-21 13-May-21

B2-1880 Install Disconnect Switch - B2 - Electrical Room 2 14-May-21 17-May-21

B2-1890 Install Grounding - B2 - Electrical Room 4 18-May-21 21-May-21

B2-1900 Install Lighting - B2 - Electrical Room 2 24-May-21 25-May-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

B2-1930 Install Plywood Standoffs & Blocking - B2 - IDF Room 2 10-Mar-21 11-Mar-21

B2-1940 Paint Drywall & Plywood - B2 - IDF Room 2 12-Mar-21 15-Mar-21

B2-1950 Install Ladder Rack - B2 - IDF Room 2 16-Mar-21 17-Mar-21

B2-1960 Install Tele-Data Rack  & Wire Mangement -  B2 - IDF Room 3 18-Mar-21 22-Mar-21

B2-1970 Install Power for IDF Equipment - B2 - IDF Room 2 23-Mar-21 24-Mar-21

B2-1980 Install 2-48 Patch Panels - B2 - IDF Room 2 25-Mar-21 26-Mar-21

B2-1990 Install Fiber Patch Panel - B2 - IDF Room 2 29-Mar-21 30-Mar-21

B2-2000 Terminate Fiber in Patch Panel - B2 - IDF Room 2 31-Mar-21 01-Apr-21

B2-2010 Terminate & Patch Tele-Data Cables - B2 - IDF Room 5 08-Jun-21 14-Jun-21

B2-2020 Install Network Switch - B2 - IDF Room 2 15-Jun-21 16-Jun-21

Area B - L3Area B - L3Area B - L3Area B - L3Area B - L3

B3-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - B3 7 13-Nov-20 23-Nov-20

B3-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - B3 7 25-Nov-20 04-Dec-20

B3-1010 Install Overhead Plumbing Rough-In - B3 7 02-Dec-20 10-Dec-20

B3-1640 Install Misc. Metals for Operable Partiton Track - B3 5 07-Dec-20 11-Dec-20

B3-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B3 5 11-Dec-20 17-Dec-20

B3-1650 Field Measure & Fab Operable Partition Track - B3 30 14-Dec-20 26-Jan-21

B3-1160 Installl Overhead Sprinkler Rough-In - B3 7 17-Dec-20 28-Dec-20

B3-1470 Install Overhead HVAC Piping Rough-In - B3 7 17-Dec-20 28-Dec-20

B3-1480 Install Overhead AV, Security & Tel-Data Rough-In - B3 7 23-Dec-20 04-Jan-21

B3-1490 Install Overhead Fire Alarm Rough-In - B3 7 23-Dec-20 04-Jan-21

B3-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - B3 7 24-Dec-20 05-Jan-21

B3-1040 Frame Interior Partitions - B3 7 29-Dec-20 07-Jan-21

B3-1050 Install HM Door Frames - B3 4 30-Dec-20 05-Jan-21

B3-1070 Install In-Wall Plumbing Rough-in - B3 7 05-Jan-21 13-Jan-21

B3-1460 Install Overhead HVAC Supply & Exhaust VAVs - B3 4 06-Jan-21 11-Jan-21

B3-1150 Install In-Wall Electrical Rough-in - B3 7 07-Jan-21 15-Jan-21

B3-1510 Install In-Wall Fire Alarm Rough-in - B3 7 11-Jan-21 19-Jan-21

B3-1520 Install In-Wall AV, Security & Tel-Data Rough-In - B3 7 13-Jan-21 21-Jan-21

B3-1110 Install Plumbing Pipe Insulation - B3 7 14-Jan-21 22-Jan-21

B3-1530 Install In-Wall Controls Rough-In - B3 7 15-Jan-21 25-Jan-21

B3-1120 Test & Insulate HVAC Ductwork Insulation - B3 7 18-Jan-21 26-Jan-21

B3-1500 Test & Insulate HVAC Piping Insulation - B3 7 18-Jan-21 26-Jan-21

B3-1660 Install Operable Partition Track - B3 5 27-Jan-21 02-Feb-21

B3-1060 Install Wood Blocking - B3 7 01-Feb-21 09-Feb-21

B3-1130 Install Through Floor Fire Stopping - B3 7 01-Feb-21 09-Feb-21

B3-1170 Perform In-Wall Rough Electrical Inspection - B3 1 09-Feb-21 09-Feb-21

B3-1100 Perform In-Wall Rough Plumbing Inspection - B3 1 10-Feb-21 10-Feb-21

B3-1180 Perform In-Wall Building Ins pec tor Inspection - B3 1 11-Feb-21 11-Feb-21

B3-1190 Install Drywall & Cement Board at Walls  - B3 7 16-Mar-21 24-Mar-21

B3-1090 Frame Drywall Sofits - B3 7 18-Mar-21 26-Mar-21

B3-1140 Install Chilled Beams at Soffits - B3 7 22-Mar-21 30-Mar-21

B3-1550 Install Sprinkler Drops at Soffits - B3 7 22-Mar-21 30-Mar-21

B3-1560 Install Light Fixtures at Soffits - B3 7 22-Mar-21 30-Mar-21

B3-1200 Tape & Finish Drywall - B3 11 24-Mar-21 07-Apr-21

B3-1570 Install Drywall at Soffits - B3 5 29-Mar-21 02-Apr-21

B3-1210 Prime & 1st Coat Paint Walls  & Ceilings -  B3 7 05-Apr-21 13-Apr-21
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Install Termiinal Cabinets for Power & Lighting - B2 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - B2 - Electrical Room

Install Lighting Control Panel - B2 - Electrical Room

Terminate Power & Lighting Panels - B2 - Electrical Room

Install Disconnect Switch - B2 - Electrical Room

Install Grounding - B2 - Electrical Room

Install Lighting - B2 - Electrical Room

Install Plywood Standoffs & Blocking - B2 - IDF Room

Paint Drywall & Plywood - B2 - IDF Room

Install Ladder Rack - B2 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  B2 - IDF Room

Install Power for IDF Equipment - B2 - IDF Room

Install 2-48 Patch Panels - B2 - IDF Room

Install Fiber Patch Panel - B2 - IDF Room

Terminate Fiber in Patch Panel - B2 - IDF Room

Terminate & Patch Tele-Data Cables - B2 - IDF Room

Install Network Switch - B2 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - B3

Install Overhead HVAC Medium Pressure Ductwork Rough-In - B3

Install Overhead Plumbing Rough-In - B3

Install Misc. Metals for Operable Partiton Track - B3

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B3

Field Measure & Fab Operable Partition Track - B3

Installl Overhead Sprinkler Rough-In - B3

Install Overhead HVAC Piping Rough-In - B3

Install Overhead AV, Security & Tel-Data Rough-In - B3

Install Overhead Fire Alarm Rough-In - B3

Install Overhead HVAC Low Pressure Ductwork Rough-In - B3

Frame Interior Partitions - B3

Install HM Door Frames - B3

Install In-Wall Plumbing Rough-in - B3

Install Overhead HVAC Supply & Exhaust VAVs - B3

Install In-Wall Electric al Rough-in - B3

Install In-Wall Fire Alarm Rough-in - B3

Install In-Wall AV, Security & Tel-Data Rough-In - B3

Install Plumbing Pipe Insulation - B3

Install In-Wall Controls Rough-In - B3

Test & Insulate HVAC Ductwork Insulation - B3

Test & Insulate HVAC Piping Insulation - B3

Install Operable Partition Track - B3

Install Wood Blocking - B3

Install Through Floor Fire Stopping - B3

Perform In-Wall Rough Electrical Inspection - B3

Perform In-Wall Rough Plumbing Inspection - B3

Perform In-Wall Building Ins pec tor Inspection - B3

Install Drywall & Cement Board at Walls  - B3

Frame Drywall Sofits - B3

Install Chilled Beams at Soffits - B3

Install Sprinkler Drops at Soffits - B3

Install Light Fixtures at Soffits - B3

Tape & Finish Drywall - B3

Install Drywall at Soffits - B3

Prime & 1st Coat Paint Walls  & Ceilings -  B3
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B3-2040 Install HVAC Diffusers at Classrooms - B3 4 13-Apr-21 16-Apr-21

B3-2030 Install Light Fixtures at Classrooms - B3 4 13-Apr-21 16-Apr-21

B3-2050 Install Tile Walls at Corridors - B3 7 15-Apr-21 26-Apr-21

B3-1220 Install ACT Grid & Cut Tiles - B3 7 21-Apr-21 29-Apr-21

B3-1260 Install Light Fixtures at Ceiling Grid - B3 4 28-Apr-21 03-May-21

B3-1270 Install HVAC Diffusers at Ceiling Grid - B3 4 29-Apr-21 04-May-21

B3-1280 Install Sprinkler Drops at Ceiling Grid - B3 4 30-Apr-21 05-May-21

B3-1320 Install Fire Alarm Devices - B3 4 04-May-21 07-May-21

B3-1250 Install Finish Millwork - B3 9 04-May-21 14-May-21

B3-1310 Above Ceiling Punch List & Inspections at Grid - B3 4 10-May-21 13-May-21

B3-1410 Install ACT Tiles - B3 4 14-May-21 19-May-21

B3-1400 Install Plumbing Connections at Casework - B3 1 17-May-21 17-May-21

B3-1230 Install Interior Glass - B3 4 17-May-21 20-May-21

B3-1580 Prep Floors & Install Moisture Mitigation - B3 4 19-May-21 24-May-21

B3-1420 Install Rubber Flooring & Base - B3 5 28-May-21 04-Jun-21

B3-1425 Install Carpet & Base - B3 4 07-Jun-21 10-Jun-21

B3-1300 Install Doors & Hardware - B3 4 11-Jun-21 16-Jun-21

B3-1620 Install Operable Partitions - B3 4 11-Jun-21 16-Jun-21

B3-1290 Finish Paint Walls , Ceilings  & Doors  - B3 4 14-Jun-21 17-Jun-21

B3-1340 Install Controls Finishes - B3 4 16-Jun-21 21-Jun-21

B3-1360 Install AV, Security & Tel-Data Wall Finishes - B3 4 16-Jun-21 21-Jun-21

B3-1240 Install Electrical Wall F inis hes  - B3 4 16-Jun-21 21-Jun-21

B3-1590 Install Wall/Door  Protection & Corner Guards - B3 4 16-Jun-21 21-Jun-21

B3-1610 Install Short Throw Projectors - B3 4 17-Jun-21 22-Jun-21

B3-1630 Install Lockers & Metal Filler Panels - B3 4 17-Jun-21 22-Jun-21

B3-1390 Install Window Treatments - B3 4 18-Jun-21 23-Jun-21

B3-1330 Install Visual Display Boards - B3 4 18-Jun-21 23-Jun-21

B3-1430 Architect Punch List - B3 2 24-Jun-21 25-Jun-21

B3-1440 Complete Punch List - B3 7 28-Jun-21 07-Jul-21

B3-1600 Final Clean Area - B3 4 08-Jul-21 13-Jul-21

RestroomsRestroomsRestroomsRestroomsRestrooms

B3-1670 Frame Ceilings - B3 - Restrooms 2 23-Mar-21 24-Mar-21

B3-1680 Install Light Fixtures at Framed Ceilings - B3 - Restrooms 2 25-Mar-21 26-Mar-21

B3-1690 Install Diffusers at Framed Ceilings- B3 - Restrooms 2 29-Mar-21 30-Mar-21

B3-1700 Install Sprinkler Drops at Framed Ceilings- B3 - Restrooms 2 31-Mar-21 01-Apr-21

B3-1710 Perform Above Ceiling Punch List & Inspections - B3 - Restrooms 5 02-Apr-21 08-Apr-21

B3-1720 Drywall & Tape -  B3 - Res trooms 5 09-Apr-21 15-Apr-21

B3-1730 Prime & 1st Coat Paint Walls  & Ceilings -  B3 - Res trooms 2 16-Apr-21 20-Apr-21

B3-1740 Install Solid Surface Counters - B3 - Restrooms 2 21-Apr-21 22-Apr-21

B3-1750 Install Epoxy Flooring - B3 - Restrooms 5 23-Apr-21 29-Apr-21

B3-1760 Install Ceramic Tile - B3 - Restrooms 10 04-May-21 17-May-21

B3-1770 Install Plumbing Fixtures - B3 - Restrooms 2 18-May-21 19-May-21

B3-1780 Install Toilet Partitions - B3 - Restrooms 2 20-May-21 21-May-21

B3-1790 Install Toilet Accessories - B3 - Restrooms 2 24-May-21 25-May-21

B3-1800 Install MIrrors - B3 - Restrooms 2 26-May-21 27-May-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

B3-1810 Install Main Feeder Conduit - B3 - Electrical Room 5 18-Mar-21 24-Mar-21

B3-1820 Install Power & Lighting Panelboards - B3 - Electrical Room 8 25-Mar-21 05-Apr-21

B3-1830 Install Transformers - B3 - Electrical Room 8 06-Apr-21 15-Apr-21

B3-1840 Install Termiinal Cabinets for Power & Lighting - B3 - Electrical Room 6 16-Apr-21 26-Apr-21

B3-1850 Install Gunners for Power & Lighting Main Feeders - B3 - Electrical Room 6 27-Apr-21 04-May-21

B3-1860 Install Lighting Control Panel - B3 - Electrical Room 6 05-May-21 12-May-21

B3-1870 Terminate Power & Lighting Panels - B3 - Electrical Room 8 13-May-21 24-May-21

B3-1880 Install Disconnect Switch - B3 - Electrical Room 2 25-May-21 26-May-21

B3-1890 Install Grounding - B3 - Electrical Room 4 27-May-21 02-Jun-21
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Install HVAC Diffusers at Classrooms - B3

Install Light Fixtures at Classrooms - B3

Install Tile Walls at Corridors - B3

Install ACT Grid & Cut Tiles - B3

Install Light Fixtures at Ceiling Grid - B3

Install HVAC Diffusers at Ceiling Grid - B3

Install Sprinkler Drops at Ceiling Grid - B3

Install Fire Alarm Devices - B3

Install Finish Millwork - B3

Above Ceiling Punch List & Inspections at Grid - B3

Install ACT Tiles - B3

Install Plumbing Connections at Casework - B3

Install Interior Glass - B3

Prep Floors & Install Moisture Mitigation - B3

Install Rubber Flooring & Base - B3

Install Carpet & Base - B3

Install Doors & Hardware - B3

Install Operable Partitions - B3

Finish Paint Walls , Ceilings  & Doors  - B3

Install Controls Finishes - B3

Install AV, Security & Tel-Data Wall Finishes - B3

Install Electrical Wall F inis hes  - B3

Install Wall/Door  Protection & Corner Guards - B3

Install Short Throw Projectors - B3

Install Lockers & Metal Filler Panels - B3

Install Window Treatments - B3

Install Visual Display Boards - B3

Architect Punch List - B3

Complete Punch List - B3

Final Clean Area - B3

Frame Ceilings - B3 - Restrooms

Install Light Fixtures at Framed Ceilings - B3 - Restrooms

Install Diffusers at Framed Ceilings- B3 - Restrooms

Install Sprinkler Drops at Framed Ceilings- B3 - Restrooms

Perform Above Ceiling Punch List & Inspections - B3 - Restrooms

Drywall & Tape -  B3 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  B3 - Res trooms

Install Solid Surface Counters - B3 - Restrooms

Install Epoxy Flooring - B3 - Restrooms

Install Ceramic Tile - B3 - Restrooms

Install Plumbing Fixtures - B3 - Restrooms

Install Toilet Partitions - B3 - Restrooms

Install Toilet Accessories - B3 - Restrooms

Install MIrrors - B3 - Restrooms

Install Main Feeder Conduit - B3 - Electrical Room

Install Power & Lighting Panelboards - B3 - Electrical Room

Install Transformers - B3 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - B3 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - B3 - Electrical Room

Install Lighting Control Panel - B3 - Electrical Room

Terminate Power & Lighting Panels - B3 - Electrical Room

Install Disconnect Switch - B3 - Electrical Room

Install Grounding - B3 - Electrical Room
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B3-1900 Install Lighting - B3 - Electrical Room 2 03-Jun-21 04-Jun-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

B3-1930 Install Plywood Standoffs & Blocking - B3 - IDF Room 2 19-Mar-21 22-Mar-21

B3-1940 Paint Drywall & Plywood - B3 - IDF Room 2 23-Mar-21 24-Mar-21

B3-1950 Install Ladder Rack - B3 - IDF Room 2 25-Mar-21 26-Mar-21

B3-1960 Install Tele-Data Rack  & Wire Mangement -  B3 - IDF Room 3 29-Mar-21 31-Mar-21

B3-1970 Install Power for IDF Equipment - B3 - IDF Room 2 01-Apr-21 02-Apr-21

B3-1980 Install 2-48 Patch Panels - B3 - IDF Room 2 05-Apr-21 06-Apr-21

B3-1990 Install Fiber Patch Panel - B3 - IDF Room 2 07-Apr-21 08-Apr-21

B3-2000 Terminate Fiber in Patch Panel - B3 - IDF Room 2 09-Apr-21 12-Apr-21

B3-2010 Terminate & Patch Tele-Data Cables - B3 - IDF Room 5 15-Jun-21 21-Jun-21

B3-2020 Install Network Switch - B3 - IDF Room 2 22-Jun-21 23-Jun-21

Area B - L4Area B - L4Area B - L4Area B - L4Area B - L4

B4-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - B4 7 24-Nov-20 03-Dec-20

B4-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - B4 7 07-Dec-20 15-Dec-20

B4-1010 Install Overhead Plumbing Rough-In - B4 7 11-Dec-20 21-Dec-20

B4-1640 Install Misc. Metals for Operable Partiton Track - B4 5 16-Dec-20 22-Dec-20

B4-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B4 5 22-Dec-20 29-Dec-20

B4-1650 Field Measure & Fab Operable Partition Track - B4 30 23-Dec-20 04-Feb-21

B4-1160 Installl Overhead Sprinkler Rough-In - B4 7 29-Dec-20 07-Jan-21

B4-1470 Install Overhead HVAC Piping Rough-In - B4 7 29-Dec-20 07-Jan-21

B4-1480 Install Overhead AV, Security & Tel-Data Rough-In - B4 7 05-Jan-21 13-Jan-21

B4-1490 Install Overhead Fire Alarm Rough-In - B4 7 05-Jan-21 13-Jan-21

B4-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - B4 7 06-Jan-21 14-Jan-21

B4-1040 Frame Interior Partitions - B4 7 08-Jan-21 18-Jan-21

B4-1050 Install HM Door Frames - B4 4 11-Jan-21 14-Jan-21

B4-1070 Install In-Wall Plumbing Rough-in - B4 7 14-Jan-21 22-Jan-21

B4-1460 Install Overhead HVAC Supply & Exhaust VAVs - B4 4 15-Jan-21 20-Jan-21

B4-1150 Install In-Wall Electrical Rough-in - B4 7 18-Jan-21 26-Jan-21

B4-1510 Install In-Wall Fire Alarm Rough-in - B4 7 20-Jan-21 28-Jan-21

B4-1520 Install In-Wall AV, Security & Tel-Data Rough-In - B4 7 22-Jan-21 01-Feb-21

B4-1110 Install Plumbing Pipe Insulation - B4 7 25-Jan-21 02-Feb-21

B4-1530 Install In-Wall Controls Rough-In - B4 7 26-Jan-21 03-Feb-21

B4-1120 Test & Insulate HVAC Ductwork Insulation - B4 7 27-Jan-21 04-Feb-21

B4-1500 Test & Insulate HVAC Piping Insulation - B4 7 27-Jan-21 04-Feb-21

B4-1660 Install Operable Partition Track - B4 5 05-Feb-21 11-Feb-21

B4-1060 Install Wood Blocking - B4 7 10-Feb-21 19-Feb-21

B4-1130 Install Through Floor Fire Stopping - B4 7 10-Feb-21 19-Feb-21

B4-1170 Perform In-Wall Rough Electrical Inspection - B4 1 19-Feb-21 19-Feb-21

B4-1100 Perform In-Wall Rough Plumbing Inspection - B4 1 22-Feb-21 22-Feb-21

B4-1180 Perform In-Wall Building Ins pec tor Inspection - B4 1 23-Feb-21 23-Feb-21

B4-1190 Install Drywall & Cement Board at Walls  - B4 7 25-Mar-21 02-Apr-21

B4-1090 Frame Drywall Sofits - B4 7 29-Mar-21 06-Apr-21

B4-1140 Install Chilled Beams at Soffits - B4 7 31-Mar-21 08-Apr-21

B4-1550 Install Sprinkler Drops at Soffits - B4 7 31-Mar-21 08-Apr-21

B4-1560 Install Light Fixtures at Soffits - B4 7 31-Mar-21 08-Apr-21

B4-1200 Tape & Finish Drywall - B4 11 02-Apr-21 16-Apr-21

B4-1570 Install Drywall at Soffits - B4 5 07-Apr-21 13-Apr-21

B4-1210 Prime & 1st Coat Paint Walls  & Ceilings -  B4 7 14-Apr-21 23-Apr-21

B4-2040 Install HVAC Diffusers at Classrooms - B4 4 23-Apr-21 28-Apr-21

B4-2030 Install Light Fixtures at Classrooms - B4 4 23-Apr-21 28-Apr-21

B4-2050 Install Tile Walls at Corridors - B4 7 27-Apr-21 05-May-21

B4-1220 Install ACT Grid & Cut Tiles - B4 7 30-Apr-21 10-May-21

B4-1260 Install Light Fixtures at Ceiling Grid - B4 4 07-May-21 12-May-21

B4-1270 Install HVAC Diffusers at Ceiling Grid - B4 4 10-May-21 13-May-21
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Install Lighting - B3 - Electrical Room

Install Plywood Standoffs & Blocking - B3 - IDF Room

Paint Drywall & Plywood - B3 - IDF Room

Install Ladder Rack - B3 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  B3 - IDF Room

Install Power for IDF Equipment - B3 - IDF Room

Install 2-48 Patch Panels - B3 - IDF Room

Install Fiber Patch Panel - B3 - IDF Room

Terminate Fiber in Patch Panel - B3 - IDF Room

Terminate & Patch Tele-Data Cables - B3 - IDF Room

Install Network Switch - B3 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - B4

Install Overhead HVAC Medium Pressure Ductwork Rough-In - B4

Install Overhead Plumbing Rough-In - B4

Install Misc. Metals for Operable Partiton Track - B4

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - B4

Field Measure & Fab Operable Partition Track - B4

Installl Overhead Sprinkler Rough-In - B4

Install Overhead HVAC Piping Rough-In - B4

Install Overhead AV, Security & Tel-Data Rough-In - B4

Install Overhead Fire Alarm Rough-In - B4

Install Overhead HVAC Low Pressure Ductwork Rough-In - B4

Frame Interior Partitions - B4

Install HM Door Frames - B4

Install In-Wall Plumbing Rough-in - B4

Install Overhead HVAC Supply & Exhaust VAVs - B4

Install In-Wall Electrical Rough-in - B4

Install In-Wall Fire Alarm Rough-in - B4

Install In-Wall AV, Security & Tel-Data Rough-In - B4

Install Plumbing Pipe Insulation - B4

Install In-Wall Controls Rough-In - B4

Test & Insulate HVAC Ductwork Insulation - B4

Test & Insulate HVAC Piping Insulation - B4

Install Operable Partition Track - B4

Install Wood Blocking - B4

Install Through Floor Fire Stopping - B4

Perform In-Wall Rough Electrical Inspection - B4

Perform In-Wall Rough Plumbing Inspection - B4

Perform In-Wall Building Inspec tor Inspection - B4

Install Drywall & Cement Board at Walls  - B4

Frame Drywall Sofits - B4

Install Chilled Beams at Soffits - B4

Install Sprinkler Drops at Soffits - B4

Install Light Fixtures at Soffits - B4

Tape & Finish Drywall - B4

Install Drywall at Soffits - B4

Prime & 1st Coat Paint Walls  & Ceilings -  B4

Install HVAC Diffusers at Classrooms - B4

Install Light Fixtures at Classrooms - B4

Install Tile Walls at Corridors - B4

Install ACT Grid & Cut Tiles - B4

Install Light Fixtures at Ceiling Grid - B4

Install HVAC Diffusers at Ceiling Grid - B4
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Activity ID Activity Name Remaining
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B4-1320 Install Fire Alarm Devices - B4 4 11-May-21 14-May-21

B4-1280 Install Sprinkler Drops at Ceiling Grid - B4 4 11-May-21 14-May-21

B4-1250 Install Finish Millwork - B4 9 17-May-21 27-May-21

B4-1310 Above Ceiling Punch List & Inspections at Grid - B4 4 18-May-21 21-May-21

B4-1410 Install ACT Tiles - B4 4 24-May-21 27-May-21

B4-1580 Prep Floors & Install Moisture Mitigation - B4 4 27-May-21 02-Jun-21

B4-1400 Install Plumbing Connections at Casework - B4 1 28-May-21 28-May-21

B4-1230 Install Interior Glass - B4 4 28-May-21 03-Jun-21

B4-1420 Install Rubber Flooring & Base - B4 5 07-Jun-21 11-Jun-21

B4-1425 Install Carpet & Base - B4 4 14-Jun-21 17-Jun-21

B4-1290 Finish Paint Walls , Ceilings  & Doors  - B4 4 17-Jun-21 22-Jun-21

B4-1300 Install Doors & Hardware - B4 4 18-Jun-21 23-Jun-21

B4-1620 Install Operable Partitions - B4 4 18-Jun-21 23-Jun-21

B4-1340 Install Controls Finishes - B4 4 21-Jun-21 24-Jun-21

B4-1360 Install AV, Security & Tel-Data Wall Finishes - B4 4 21-Jun-21 24-Jun-21

B4-1240 Install Electrical Wall F inis hes  - B4 4 21-Jun-21 24-Jun-21

B4-1590 Install Wall/Door  Protection & Corner Guards - B4 4 21-Jun-21 24-Jun-21

B4-1610 Install Short Throw Projectors - B4 4 22-Jun-21 25-Jun-21

B4-1630 Install Lockers & Metal Filler Panels - B4 4 22-Jun-21 25-Jun-21

B4-1390 Install Window Treatments - B4 4 23-Jun-21 28-Jun-21

B4-1330 Install Visual Display Boards - B4 4 23-Jun-21 28-Jun-21

B4-1430 Architect Punch List - B4 2 29-Jun-21 30-Jun-21

B4-1440 Complete Punch List - B4 7 06-Jul-21 14-Jul-21

B4-1600 Final Clean Area - B4 4 15-Jul-21 20-Jul-21

RestroomsRestroomsRestroomsRestroomsRestrooms

B4-1670 Frame Ceilings - B4 - Restrooms 2 01-Apr-21 02-Apr-21

B4-1680 Install Light Fixtures at Framed Ceilings - B4 - Restrooms 2 05-Apr-21 06-Apr-21

B4-1690 Install Diffusers at Framed Ceilings- B4 - Restrooms 2 07-Apr-21 08-Apr-21

B4-1700 Install Sprinkler Drops at Framed Ceilings- B4 - Restrooms 2 09-Apr-21 12-Apr-21

B4-1710 Perform Above Ceiling Punch List & Inspections - B4 - Restrooms 5 13-Apr-21 20-Apr-21

B4-1720 Drywall & Tape -  B4 - Res trooms 5 21-Apr-21 27-Apr-21

B4-1730 Prime & 1st Coat Paint Walls  & Ceilings -  B4 - Res trooms 2 28-Apr-21 29-Apr-21

B4-1740 Install Solid Surface Counters - B4 - Restrooms 2 30-Apr-21 03-May-21

B4-1750 Install Epoxy Flooring - B4 - Restrooms 5 04-May-21 10-May-21

B4-1760 Install Ceramic Tile - B4 - Restrooms 10 14-May-21 27-May-21

B4-1770 Install Plumbing Fixtures - B4 - Restrooms 2 28-May-21 01-Jun-21

B4-1780 Install Toilet Partitions - B4 - Restrooms 2 02-Jun-21 03-Jun-21

B4-1790 Install Toilet Accessories - B4 - Restrooms 2 04-Jun-21 07-Jun-21

B4-1800 Install MIrrors - B4 - Restrooms 2 08-Jun-21 09-Jun-21

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

B4-1810 Install Main Feeder Conduit - B4 - Electrical Room 5 29-Mar-21 02-Apr-21

B4-1820 Install Power & Lighting Panelboards - B4 - Electrical Room 8 05-Apr-21 14-Apr-21

B4-1830 Install Transformers - B4 - Electrical Room 8 15-Apr-21 27-Apr-21

B4-1840 Install Termiinal Cabinets for Power & Lighting - B4 - Electrical Room 6 28-Apr-21 05-May-21

B4-1850 Install Gunners for Power & Lighting Main Feeders - B4 - Electrical Room 6 06-May-21 13-May-21

B4-1860 Install Lighting Control Panel - B4 - Electrical Room 6 14-May-21 21-May-21

B4-1870 Terminate Power & Lighting Panels - B4 - Electrical Room 8 24-May-21 03-Jun-21

B4-1880 Install Disconnect Switch - B4 - Electrical Room 2 04-Jun-21 07-Jun-21

B4-1890 Install Grounding - B4 - Electrical Room 4 08-Jun-21 11-Jun-21

B4-1900 Install Lighting - B4 - Electrical Room 2 14-Jun-21 15-Jun-21

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

B4-1930 Install Plywood Standoffs & Blocking - B4 - IDF Room 2 30-Mar-21 31-Mar-21

B4-1940 Paint Drywall & Plywood - B4 - IDF Room 2 01-Apr-21 02-Apr-21

B4-1950 Install Ladder Rack - B4 - IDF Room 2 05-Apr-21 06-Apr-21

B4-1960 Install Tele-Data Rack  & Wire Mangement -  B4 - IDF Room 3 07-Apr-21 09-Apr-21
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Install Fire Alarm Devices - B4

Install Sprinkler Drops at Ceiling Grid - B4

Install Finish Millwork - B4

Above Ceiling Punch List & Inspections at Grid - B4

Install ACT Tiles - B4

Prep Floors & Install Moisture Mitigation - B4

Install Plumbing Connections at Casework - B4

Install Interior Glass - B4

Install Rubber Flooring & Base - B4

Install Carpet & Base - B4

Finish Paint Walls , Ceilings  & Doors  - B4

Install Doors & Hardware - B4

Install Operable Partitions - B4

Install Controls Finishes - B4

Install AV, Security & Tel-Data Wall Finishes - B4

Install Electrical Wall F inis hes  - B4

Install Wall/Door  Protection & Corner Guards - B4

Install Short Throw Projectors - B4

Install Lockers & Metal Filler Panels - B4

Install Window Treatments - B4

Install Visual Display Boards - B4

Architect Punch List - B4

Complete Punch List - B4

Final Clean Area - B4

Frame Ceilings - B4 - Restrooms

Install Light Fixtures at Framed Ceilings - B4 - Restrooms

Install Diffusers at Framed Ceilings- B4 - Restrooms

Install Sprinkler Drops at Framed Ceilings- B4 - Restrooms

Perform Above Ceiling Punch List & Inspections - B4 - Restrooms

Drywall & Tape -  B4 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  B4 - Res trooms

Install Solid Surface Counters - B4 - Restrooms

Install Epoxy Flooring - B4 - Restrooms

Install Ceramic Tile - B4 - Restrooms

Install Plumbing Fixtures - B4 - Restrooms

Install Toilet Partitions - B4 - Restrooms

Install Toilet Accessories - B4 - Restrooms

Install MIrrors - B4 - Restrooms

Install Main Feeder Conduit - B4 - Electrical Room

Install Power & Lighting Panelboards - B4 - Electrical Room

Install Transformers - B4 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - B4 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - B4 - Electrical Room

Install Lighting Control Panel - B4 - Electrical Room

Terminate Power & Lighting Panels - B4 - Electrical Room

Install Disconnect Switch - B4 - Electrical Room

Install Grounding - B4 - Electrical Room

Install Lighting - B4 - Electrical Room

Install Plywood Standoffs & Blocking - B4 - IDF Room

Paint Drywall & Plywood - B4 - IDF Room

Install Ladder Rack - B4 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  B4 - IDF Room
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B4-1970 Install Power for IDF Equipment - B4 - IDF Room 2 12-Apr-21 13-Apr-21

B4-1980 Install 2-48 Patch Panels - B4 - IDF Room 2 14-Apr-21 15-Apr-21

B4-1990 Install Fiber Patch Panel - B4 - IDF Room 2 16-Apr-21 20-Apr-21

B4-2000 Terminate Fiber in Patch Panel - B4 - IDF Room 2 21-Apr-21 22-Apr-21

B4-2010 Terminate & Patch Tele-Data Cables - B4 - IDF Room 5 18-Jun-21 24-Jun-21

B4-2020 Install Network Switch - B4 - IDF Room 2 25-Jun-21 28-Jun-21

Technology EquipmentTechnology EquipmentTechnology EquipmentTechnology EquipmentTechnology Equipment

T-1010 Network Equipment Install (By Owner) 10 29-Jun-21 13-Jul-21

T-1020 Wireless Network Installation (By Owner) 15 29-Jun-21 20-Jul-21

T-1040 AV Installation (By Owner) 20 29-Jun-21 27-Jul-21

T-1050 Computer Equipment Installation (By Owner) 10 07-Jul-21 20-Jul-21

T-1030 VOIP Installation (By Owner) 10 07-Jul-21 20-Jul-21

Final CommissioningFinal CommissioningFinal CommissioningFinal CommissioningFinal Commissioning

COMM-300 Test & Balance HVAC - Area A 10 10-Mar-21 23-Mar-21

COMM-310 Test & Balance HVAC - Area C 10 09-Jun-21 22-Jun-21

COMM-280 Commission  Life Safety Systems 10 15-Jun-21 28-Jun-21

COMM-270 Commission Building Automation System 30 23-Jun-21 04-Aug-21

COMM-260 Commission Chilled Water System 30 23-Jun-21 04-Aug-21

COMM-250 Commission Hot Water Sys tem 30 23-Jun-21 04-Aug-21

COMM-240 Commission VAV / Chilled Beam System 30 23-Jun-21 04-Aug-21

COMM-230 Commission Fans 30 23-Jun-21 04-Aug-21

COMM-220 Commission AC System 30 23-Jun-21 04-Aug-21

COMM-110 Commission Air Handling Units 30 23-Jun-21 04-Aug-21

COMM-150 Test & Balance HVAC - Area B 10 24-Jun-21 08-Jul-21

COMM-130 Commission All Electrical Equipment 30 25-Jun-21 06-Aug-21

COMM-190 Complete All Required Training for School Personnel - Sprinkler 1 29-Jun-21 29-Jun-21

COMM-100 Building Flush Out (Assumes Partial Pre-Occupancy Flush Out) 10 21-Jul-21 03-Aug-21

COMM-290 Commission  Voice / Data / Video Systems 20 21-Jul-21 17-Aug-21

COMM-140 Commission All Plumbing Equipment 20 21-Jul-21 17-Aug-21

COMM-180 Complete All Required Training for School Personnel - Electrical/Security 2 18-Aug-21 19-Aug-21

COMM-120 Complete All Required Training for School Personnel - HVAC 3 20-Aug-21 24-Aug-21

COMM-160 Complete All Required Training for School Personnel - Plumbing 1 25-Aug-21 25-Aug-21

Misc. Interior ConsructionMisc. Interior ConsructionMisc. Interior ConsructionMisc. Interior ConsructionMisc. Interior Consruction

MISC-1000 Install Signage 20 02-Jun-21 29-Jun-21

MISC-1020 Instal Misc. Specialities (Mop/Broom Holders, Defibrillator Cabinets & Fire Extinguishers/Cabinets20 02-Jun-21 29-Jun-21

Concord Ave Traffic Signal & RoadworkConcord Ave Traffic Signal & RoadworkConcord Ave Traffic Signal & RoadworkConcord Ave Traffic Signal & RoadworkConcord Ave Traffic Signal & Roadwork

CONC-1000 Rework Drainage Structures - Concord Ave 10 28-Jun-21* 12-Jul-21

CONC-1010 Demo Regrade Entrances - Concord Ave 5 08-Jul-21 14-Jul-21

CONC-1020 Run Underground Traffic Conduit - Concord Ave 5 13-Jul-21 19-Jul-21

CONC-1030 Set New Curbing - Concord Ave 7 20-Jul-21 28-Jul-21

CONC-1040 Set New Signage & Traffic Equipment Bases - Concord Ave 3 26-Jul-21 28-Jul-21

CONC-1050 FRP New Controller Pad - Concord Ave 3 29-Jul-21 02-Aug-21

CONC-1060 FRP New Sidewalks - Concord Ave 12 29-Jul-21 13-Aug-21

CONC-1070 Set Handicap Rumble Strips - Concord Ave 2 13-Aug-21 16-Aug-21

CONC-1090 Mill New Portions - Concord Ave 3 16-Aug-21 18-Aug-21

CONC-1080 Set New Controllers/Signage & Traffic Equipment - Concord Ave 7 16-Aug-21 24-Aug-21

CONC-1100 Place New Asphalt - Concord Ave 3 19-Aug-21 23-Aug-21

CONC-1110 Paint New Traffic Lines, Crosswalks & Parking Space Parameters - Concord Ave3 24-Aug-21 26-Aug-21

CONC-1130 Program Controllers & Signal Equipment - Concord Ave 5 25-Aug-21 31-Aug-21*

CONC-1120 Install New Traffic Signs - Concord Ave 2 27-Aug-21 30-Aug-21*

Site Improvements / Final Site WorkSite Improvements / Final Site WorkSite Improvements / Final Site WorkSite Improvements / Final Site WorkSite Improvements / Final Site Work

FSU-1100 No Work In Winter Of 2020 86 28-May-20* 28-Sep-20

FSU-1060 Final Grade Site 15 16-Mar-21* 05-Apr-21

FSU-1070 Pave Parking Area 7 06-Apr-21 14-Apr-21

FSU-1000 Install Curbing 10 06-Apr-21 20-Apr-21
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Install Power for IDF Equipment - B4 - IDF Room

Install 2-48 Patch Panels - B4 - IDF Room

Install Fiber Patch Panel - B4 - IDF Room

Terminate Fiber in Patch Panel - B4 - IDF Room

Terminate & Patch Tele-Data Cables - B4 - IDF Room

Install Network Switch - B4 - IDF Room

Network Equipment Install (By Owner)

Wireless Network Installation (By Owner)

AV Installation (By Owner)

Computer Equipment Installation (By Owner)

VOIP Installation (By Owner)

Test & Balance HVAC - Area A

Test & Balance HVAC - Area C

Commission  Life Safety Systems

Commission Building Automation System

Commission Chilled Water System

Commission Hot Water Sys tem

Commission VAV / Chilled Beam System

Commission Fans

Commission AC System

Commission Air Handling Units

Test & Balance HVAC - Area B

Commission All Electrical Equipment

Complete All Required Training for School Personnel - Sprinkler

Building Flush Out (Assumes Partial Pre-Occupancy Flush Out)

Commission  Voice / Data / Video Systems

Commission All Plumbing Equipment

Complete All Required Training for School Personnel - Electrical/Security

Complete All Required Training for School Personnel - HVAC

Complete All Required Training for School Personnel - Plumbing

Install Signage

Instal Misc. Specialities (Mop/Broom Holders, Defibrillator Cabinets & Fire Extinguishers/Cabinets

Rework Drainage Structures - Concord Ave

Demo Regrade Entrances - Concord Ave

Run Underground Traffic Conduit - Concord Ave

Set New Curbing - Concord Ave

Set New Signage & Traffic Equipment Bases - Concord Ave

FRP New Controller Pad - Concord Ave

FRP New Sidewalks - Concord Ave

Set Handicap Rumble Strips - Concord Ave

Mill New Portions - Concord Ave

Set New Controllers/Signage & Traffic Equipment - Concord Ave

Place New Asphalt - Concord Ave

Paint New Traffic Lines, Crosswalks & Parking Space Parameters - Concord Ave

Program Controllers & Signal Equipment - Concord Ave

Install New Traffic Signs - Concord Ave

No Work In Winter Of 2020

Final Grade Site

Pave Parking Area

Install Curbing

Belmont Middle High School - 23Apr20 Schedule Update - BEL-29 Detailed Schedule Data Date: 23-Apr-20  /  Run Date: 30-Apr-20 09:42              

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 49 of 69 TASK filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation



Activity ID Activity Name Remaining
Duration

Start Finish

FSU-1130 Install Bollards 5 15-Apr-21 22-Apr-21

FSU-1010 Install Concrete Walks 20 21-Apr-21 18-May-21

FSU-1020 Install Finish Asphalt at Parking Areas 5 19-May-21 25-May-21

FSU-1040 Install Site Lighting Fixtures 10 26-May-21 09-Jun-21

FSU-1090 Complete Landscaping & Hardscape 25 10-Jun-21 15-Jul-21

FSU-1080 Install Bike Racks 2 14-Jul-21 15-Jul-21

FSU-1110 Sitework Complete 0 15-Jul-21

New Playing Fields (West of Harris Field)New Playing Fields (West of Harris Field)New Playing Fields (West of Harris Field)New Playing Fields (West of Harris Field)New Playing Fields (West of Harris Field)

P2-PF-1000 Survey & Layout Baseball & Soccer Fields West of Harris Field 3 01-Sep-21* 03-Sep-21

P2-PF-1010 Install Drainage System for Fields 15 07-Sep-21 27-Sep-21

P2-PF-1020 Spread Loam 5 28-Sep-21 04-Oct-21

P2-PF-1030 Seed for New Fields 5 05-Oct-21 12-Oct-21

P2-PF-1040 Layout / Paint Field Markings 5 13-Oct-21 19-Oct-21

P2-PF-1050 Western Baseball & Soccer Fields Complete 1 20-Oct-21 20-Oct-21

P2-PF-1060 Establish Grass at Playing Fields 263 21-Oct-21 07-Nov-22

New Football / Rugby Field (North of New School)New Football / Rugby Field (North of New School)New Football / Rugby Field (North of New School)New Football / Rugby Field (North of New School)New Football / Rugby Field (North of New School)

P2-PF-2000 Survey & Layout Football & Rugby Fields At North End of Site 3 12-Apr-21* 14-Apr-21

P2-PF-2010 Install Drainage System for Fields 15 15-Apr-21 06-May-21

P2-PF-2020 Spread Loam 5 07-May-21 13-May-21

P2-PF-2030 Seed for New Fields 5 07-May-21 13-May-21

P2-PF-2040 Layout / Paint Field Markings 5 14-May-21 20-May-21

P2-PF-2050 North Football & Rugby Fields Complete 1 21-May-21 21-May-21

P2-PF-2060 Establish Grass at Playing Fields 271 24-May-21 21-Jun-22*

Startup & TestingStartup & TestingStartup & TestingStartup & TestingStartup & Testing

TEST-1000 Fire Alarm Testing 20 17-May-21 14-Jun-21

FF& E (By Owner)FF& E (By Owner)FF& E (By Owner)FF& E (By Owner)FF& E (By Owner)

A2-1603 Install FF&E (By Owner) - A2 5 03-May-21* 07-May-21

A2-2060 Install FF&E (By Owner) - A3 5 10-May-21 14-May-21

A2-2070 Install FF&E (By Owner) - A4 5 17-May-21 21-May-21

A2-2080 Install FF&E (By Owner) - A1 5 24-May-21 28-May-21

A2-2120 Install FF&E (By Owner) - C2 5 01-Jun-21 07-Jun-21

A2-2130 Install FF&E (By Owner) - C3 5 08-Jun-21 14-Jun-21

A2-2140 Install FF&E (By Owner) - C4 5 16-Jun-21 22-Jun-21

A2-2090 Install FF&E (By Owner) - C1 - Kitchen / Servery / BOH 5 23-Jun-21 29-Jun-21

A2-2100 Install FF&E (By Owner) - C1 - Commons & Chorus 5 28-Jun-21 02-Jul-21

A2-2160 Install FF&E (By Owner) - Auditorium 5 06-Jul-21 12-Jul-21

A2-2110 Install FF&E (By Owner) - C1 - Pool 5 13-Jul-21 19-Jul-21

A2-2170 Install FF&E (By Owner) - B2 5 20-Jul-21 26-Jul-21

A2-2150 Install FF&E (By Owner) - B1 5 27-Jul-21 02-Aug-21

A2-2180 Install FF&E (By Owner) - B3 5 03-Aug-21 09-Aug-21

A2-2190 Install FF&E (By Owner) - B4 5 10-Aug-21 16-Aug-21

Local And State InspectionsLocal And State InspectionsLocal And State InspectionsLocal And State InspectionsLocal And State Inspections

LSI-1000 Final Plumbing Inspection 5 01-Jul-21 08-Jul-21

LSI-1010 Final Electrical Inspection 5 09-Jul-21 15-Jul-21

LSI-1020 Final Fire Alarm Inspection 5 16-Jul-21 22-Jul-21

LSI-1030 Final Building Department Inspection 2 23-Jul-21 26-Jul-21

LSI-1040 Building Departments Issues Temp C of O for Phase 1 17 27-Jul-21 18-Aug-21

LSI-1050 Substantial Completion - Phase 1 (Target Completion 21-Jul-21) (Calendar Days)0 18-Aug-21*

NS-1000 Occupy New School / Vacate Existing School 8 19-Aug-21 30-Aug-21*

Project Close Out / Final Completion of Phase 1Project Close Out / Final Completion of Phase 1Project Close Out / Final Completion of Phase 1Project Close Out / Final Completion of Phase 1Project Close Out / Final Completion of Phase 1

PCO-1000 Final Building Commissioning 75 24-May-21 08-Sep-21

PCO-1030 Issue As Builts / O&Ms 30 19-Aug-21 30-Sep-21

PCO-1010 Complete All Remaining Punch List Items 30 19-Aug-21 30-Sep-21

PCO-1020 Project Final Completion - Phase 1 0 30-Sep-21*

Phase 2Phase 2Phase 2Phase 2Phase 2
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Install Bollards

Install Concrete Walks

Install Finish Asphalt at Parking Areas

Install Site Lighting Fixtures

Complete Landscaping & Hardscape

Install Bike Racks

Sitework Complete

Survey & Layout Baseball & Soccer Fields West of Harris Field

Install Drainage System for Fields

Spread Loam

Seed for New Fields

Layout / Paint Field Markings

Western Baseball & Soccer Fields Complete

Establish Grass at Playing Fields

Survey & Layout Football & Rugby Fields At North End of Site

Install Drainage System for Fields

Spread Loam

Seed for New Fields

Layout / Paint Field Markings

North Football & Rugby Fields Complete

Establish Grass at Playing Fields

Fire Alarm Testing

Install FF&E (By Owner) - A2

Install FF&E (By Owner) - A3

Install FF&E (By Owner) - A4

Install FF&E (By Owner) - A1

Install FF&E (By Owner) - C2

Install FF&E (By Owner) - C3

Install FF&E (By Owner) - C4

Install FF&E (By Owner) - C1 - Kitchen / Servery / BOH

Install FF&E (By Owner) - C1 - Commons & Chorus

Install FF&E (By Owner) - Auditorium

Install FF&E (By Owner) - C1 - Pool

Install FF&E (By Owner) - B2

Install FF&E (By Owner) - B1

Install FF&E (By Owner) - B3

Install FF&E (By Owner) - B4

Final Plumbing Inspection

Final Electrical Inspection

Final Fire Alarm Inspection

Final Building Department Inspection

Building Departments Issues Temp C of O for Phase 1

Substantial Completion - Phase 1 (Target Completion 21-Jul-21) (Calendar Days)

Occupy New School / Vacate Existing School

Final Building Commissioning

Issue As Builts / O&Ms

Complete All Remaining Punch List Items

Project Final Completion - Phase 1
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Duration

Start Finish

MobilizationMobilizationMobilizationMobilizationMobilization

P3-M-1110 Mobilize - Phase 2 0 28-Jun-21*

P3-M-1120 Notify Dig Safe 3 28-Jun-21 30-Jun-21

P3-M-1125 Install Fencing /  Barriers 10 01-Jul-21 15-Jul-21

P3-M-1130 Install Erosion Control 10 01-Jul-21 15-Jul-21

P3-M-1140 Construct Construction Entrance (Wheel Wash) 5 09-Jul-21 15-Jul-21

P3-M-1150 Install Dust Control 2 14-Jul-21 15-Jul-21

P3-M-1160 Install Tree Protection If Required 2 14-Jul-21 15-Jul-21

P3-M-1170 Install All Required Signage 1 15-Jul-21 15-Jul-21

Abatement & DemolitionAbatement & DemolitionAbatement & DemolitionAbatement & DemolitionAbatement & Demolition

P3-A-1000 Make Existing Building Safe for Demo 5 16-Jul-21 22-Jul-21

P3-A-1180 Abatement Existing Building As Required 130 23-Jul-21 28-Jan-22

P3-A-1200 Demo Existing Building 130 27-Sep-21 04-Apr-22

FoundationsFoundationsFoundationsFoundationsFoundations

P3-F-1000 Install Piles 20 16-Dec-21 14-Jan-22

P3-F-1010 Install Pile Caps 40 17-Jan-22 14-Mar-22

P3-F-1020 Install Grade Beams (Use 3 Form Crews) 40 24-Jan-22 21-Mar-22

Area D & EArea D & EArea D & EArea D & EArea D & E

DE-1000 Drive Piles - Area DE 10 16-Dec-21 30-Dec-21

DE-1020 Cut & Prep Piles - Area DE 25 03-Jan-22 04-Feb-22

DE-1010 Excavate Piles - Area DE 25 10-Jan-22 11-Feb-22

DE-1030 FRP PIle Caps - Area DE 25 17-Jan-22 18-Feb-22

DE-1040 FRP Grade Beams - Area DE 25 24-Jan-22 28-Feb-22

DE-1050 Backfill Pile Caps & Grade Beams - Area DE 25 31-Jan-22 07-Mar-22

Area FArea FArea FArea FArea F

F-1000 Drive Piles - Area F 10 03-Jan-22 14-Jan-22

F-1020 Cut & Prep Piles - Area F 25 24-Jan-22 28-Feb-22

F-1010 Excavate Piles - Area F 25 31-Jan-22 07-Mar-22

F-1030 FRP PIle Caps - Area F 25 07-Feb-22 14-Mar-22

F-1040 FRP Grade Beams - Area F 25 14-Feb-22 21-Mar-22

F-1050 Backfill Pile Caps & Grade Beams - Area F 25 22-Feb-22 28-Mar-22

StructureStructureStructureStructureStructure

P3-S-1000 Mobilize Erection Crane 2 25-Mar-22 28-Mar-22

P3-S-1010 Erect Steel 40 29-Mar-22 24-May-22

P3-S-1020 Install Decking / Detail Steel 58 06-Apr-22 28-Jun-22

P3-S-1040 Form / Rebar / Place SOD 43 05-May-22 06-Jul-22

P3-S-1050 Spray Fireproofing 59 27-May-22 19-Aug-22

Area D & EArea D & EArea D & EArea D & EArea D & E

DE-2000 Erect Structural Steel - Area DE 20 29-Mar-22 26-Apr-22

DE-2010 Deck & Detail Steel - Area DE 37 06-Apr-22 27-May-22

DE-2020 Prep & Place Slabs on Deck - Area DE 22 05-May-22 06-Jun-22

DE-2030d Layout & Install Top Track - Area DE 38 20-May-22 14-Jul-22

DE-2040d Spray Fireproof Steel - Area DE 38 27-May-22 21-Jul-22

Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

DE-2070 Erect Structural Steel - Area DE L2 6 29-Mar-22 05-Apr-22

DE-7080 Erect Structural Steel - Area DE L3 6 06-Apr-22 13-Apr-22

DE-7090 Erect Structural Steel - Area DE L4 6 14-Apr-22 22-Apr-22

DE-7100 Erect Structural Steel - Area DE Roof 2 25-Apr-22 26-Apr-22

Deck & DetailDeck & DetailDeck & DetailDeck & DetailDeck & Detail

DE-7110 Deck & Detail Steel - Area DE L2 20 06-Apr-22 04-May-22

DE-7120 Deck & Detail Steel - Area DE L3 20 14-Apr-22 12-May-22

DE-7130 Deck & Detail Steel - Area DE L4 20 25-Apr-22 20-May-22

DE-7140 Deck & Detail Steel - Area DE Roof 20 02-May-22 27-May-22

Slabs on DeckSlabs on DeckSlabs on DeckSlabs on DeckSlabs on Deck

DE-7150 Prep & Place SOD - Area DE L2 5 05-May-22 11-May-22
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2020 2021 2022 2023 2024

Mobilize - Phase 2

Notify Dig Safe

Install Fencing /  Barriers

Install Erosion Control

Construct Construction Entrance (Wheel Wash)

Install Dust Control

Install Tree Protection If Required

Install All Required Signage

Make Existing Building Safe for Demo

Abatement Existing Building As Required

Demo Existing Building

Install Piles

Install Pile Caps

Install Grade Beams (Use 3 Form Crews)

Drive Piles - Area DE

Cut & Prep Piles - Area DE

Excavate Piles - Area DE

FRP PIle Caps - Area DE

FRP Grade Beams - Area DE

Backfill Pile Caps & Grade Beams - Area DE

Drive Piles - Area F

Cut & Prep Piles - Area F

Excavate Piles - Area F

FRP PIle Caps - Area F

FRP Grade Beams - Area F

Backfill Pile Caps & Grade Beams - Area F

Mobilize Erection Crane

Erect Steel

Install Decking / Detail Steel

Form / Rebar / Place SOD

Spray Fireproofing

Erect Structural Steel - Area DE

Deck & Detail Steel - Area DE

Prep & Place Slabs on Deck - Area DE

Layout & Install Top Track - Area DE

Spray Fireproof Steel - Area DE

Erect Structural Steel - Area DE L2

Erect Structural Steel - Area DE L3

Erect Structural Steel - Area DE L4

Erect Structural Steel - Area DE Roof

Deck & Detail Steel - Area DE L2

Deck & Detail Steel - Area DE L3

Deck & Detail Steel - Area DE L4

Deck & Detail Steel - Area DE Roof

Prep & Place SOD - Area DE L2
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DE-7160 Prep & Place SOD - Area DE L3 5 13-May-22 19-May-22

DE-7170 Prep & Place SOD - Area DE L4 5 23-May-22 27-May-22

DE-7180 Prep & Place SOD - Area DE Roof 5 31-May-22 06-Jun-22

Layout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top Track

DE-7190 Layout & Install Top Track - Area DE L2 5 20-May-22 26-May-22

DE-7200 Layout & Install Top Track - Area DE L3 5 31-May-22 06-Jun-22

DE-7210 Layout & Install Top Track - Area DE L4 2 07-Jun-22 08-Jun-22

DE-7220 Layout & Install Top Track - Area DE L1 5 08-Jul-22 14-Jul-22

Spray FireproofSpray FireproofSpray FireproofSpray FireproofSpray Fireproof

DE-7230 Spray Fireproof - Area DE L2 5 27-May-22 03-Jun-22

DE-7240 Spray Fireproof - Area DE L3 5 07-Jun-22 13-Jun-22

DE-7250 Spray Fireproof - Area DE L4 2 14-Jun-22 15-Jun-22

DE-7070 Spray Fireproof - Area DE L1 5 15-Jul-22 21-Jul-22

Area FArea FArea FArea FArea F

F-2000 Erect Structural Steel - Area F 20 27-Apr-22 24-May-22

F-2010 Deck & Detail Steel - Area F 37 06-May-22 28-Jun-22

F-2020 Prep & Place Slabs on Deck - Area F 22 06-Jun-22 06-Jul-22

F-2030d Layout & Install Top Track - Area F 37 22-Jun-22 12-Aug-22

F-2040d Spray Fireproof Steel - Area F 37 29-Jun-22 19-Aug-22

Structural SteelStructural SteelStructural SteelStructural SteelStructural Steel

F-2070 Erect Structural Steel - Area F L2 7 27-Apr-22 05-May-22

F-7080 Erect Structural Steel - Area F L3 7 06-May-22 16-May-22

F-7100 Erect Structural Steel - Area F Roof 6 17-May-22 24-May-22

Deck & DetailDeck & DetailDeck & DetailDeck & DetailDeck & Detail

F-7110 Deck & Detail Steel - Area F L2 20 06-May-22 03-Jun-22

F-7120 Deck & Detail Steel - Area F L3 20 17-May-22 14-Jun-22

F-7140 Deck & Detail Steel - Area F Roof 20 01-Jun-22 28-Jun-22

Slabs on DeckSlabs on DeckSlabs on DeckSlabs on DeckSlabs on Deck

F-7150 Prep & Place SOD - Area F L2 5 06-Jun-22 10-Jun-22

F-7160 Prep & Place SOD - Area F L3 5 15-Jun-22 21-Jun-22

F-7180 Prep & Place SOD - Area F Roof 5 29-Jun-22 06-Jul-22

Layout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top TrackLayout & Top Track

F-7190 Layout & Install Top Track - Area F L2 5 22-Jun-22 28-Jun-22

F-7200 Layout & Install Top Track - Area F L3 5 07-Jul-22 13-Jul-22

F-7220 Layout & Install Top Track - Area F L1 5 08-Aug-22 12-Aug-22

Spray FireproofSpray FireproofSpray FireproofSpray FireproofSpray Fireproof

F-7230 Spray Fireproof - Area F L2 5 29-Jun-22 06-Jul-22

F-7240 Spray Fireproof - Area F L3 5 14-Jul-22 20-Jul-22

F-7070 Spray Fireproof - Area F L1 5 15-Aug-22 19-Aug-22

Slabs on GradeSlabs on GradeSlabs on GradeSlabs on GradeSlabs on Grade

Area D & E (Placement 1)Area D & E (Placement 1)Area D & E (Placement 1)Area D & E (Placement 1)Area D & E (Placement 1)

DE1-3000 Excavate for Underslab Utilities - Area DE (Placement 1) 10 05-May-22 18-May-22

DE1-3010 Install Underslab Utilities - Area DE (Placement 1) 15 10-May-22 31-May-22

DE1-3020 Test & Inspect Underslab Utilities - Area DE (Placement 1) 2 01-Jun-22 02-Jun-22

DE1-3030 Backfill Underslab Utilities - Area DE (Placement 1) 5 03-Jun-22 09-Jun-22

DE1-3040 Install Underslab Electrical - Area DE (Placement 1) 5 08-Jun-22 14-Jun-22

DE1-3050 Install 6” Onsite Material to Bottom of SOG - Area DE (Placement 1) 5 13-Jun-22 17-Jun-22

DE1-3060 Fine Grade - Area DE (Placement 1) 5 16-Jun-22 22-Jun-22

DE1-3070 Install 2" Rigid Insulation & Vapor Barrier - Area DE (Plac ement 1) 5 20-Jun-22 24-Jun-22

DE1-3080 Install Mesh/Rebar & Place SOG - Area DE (Placement 1) 5 23-Jun-22 29-Jun-22

Area D & E (Placement 2)Area D & E (Placement 2)Area D & E (Placement 2)Area D & E (Placement 2)Area D & E (Placement 2)

DE2-3000 Excavate for Underslab Utilities - Area DE (Placement 2) 10 12-May-22 25-May-22

DE2-3010 Install Underslab Utilities - Area DE (Placement 2) 15 17-May-22 07-Jun-22

DE2-3020 Test & Inspect Underslab Utilities - Area DE (Placement 2) 2 08-Jun-22 09-Jun-22

DE2-3030 Backfill Underslab Utilities - Area DE (Placement 2) 5 10-Jun-22 16-Jun-22
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2020 2021 2022 2023 2024

Prep & Place SOD - Area DE L3

Prep & Place SOD - Area DE L4

Prep & Place SOD - Area DE Roof

Layout & Install Top Track - Area DE L2

Layout & Install Top Track - Area DE L3

Layout & Install Top Track - Area DE L4

Layout & Install Top Track - Area DE L1

Spray Fireproof - Area DE L2

Spray Fireproof - Area DE L3

Spray Fireproof - Area DE L4

Spray Fireproof - Area DE L1

Erect Structural Steel - Area F

Deck & Detail Steel - Area F

Prep & Place Slabs on Deck - Area F

Layout & Install Top Track - Area F

Spray Fireproof Steel - Area F

Erect Structural Steel - Area F L2

Erect Structural Steel - Area F L3

Erect Structural Steel - Area F Roof

Deck & Detail Steel - Area F L2

Deck & Detail Steel - Area F L3

Deck & Detail Steel - Area F Roof

Prep & Place SOD - Area F L2

Prep & Place SOD - Area F L3

Prep & Place SOD - Area F Roof

Layout & Install Top Track - Area F L2

Layout & Install Top Track - Area F L3

Layout & Install Top Track - Area F L1

Spray Fireproof - Area F L2

Spray Fireproof - Area F L3

Spray Fireproof - Area F L1

Excavate for Underslab Utilities - Area DE (Placement 1)

Install Underslab Utilities - Area DE (Placement 1)

Test & Inspect Underslab Utilities - Area DE (Placement 1)

Backfill Underslab Utilities - Area DE (Placement 1)

Install Underslab Electrical - Area DE (Placement 1)

Install 6” Onsite Material to Bottom of SOG - Area DE (Placement 1)

Fine Grade - Area DE (Placement 1)

Install 2" Rigid Insulation & Vapor Barrier - Area DE (Plac ement 1)

Install Mesh/Rebar & Place SOG - Area DE (Placement 1)

Excavate for Underslab Utilities - Area DE (Placement 2)

Install Underslab Utilities - Area DE (Placement 2)

Test & Inspect Underslab Utilities - Area DE (Placement 2)

Backfill Underslab Utilities - Area DE (Placement 2)
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DE2-3040 Install Underslab Electrical - Area DE (Placement 2) 5 15-Jun-22 21-Jun-22

DE2-3050 Install 6” Onsite Material to Bottom of SOG - Area DE (Placement 2) 5 20-Jun-22 24-Jun-22

DE2-3060 Fine Grade - Area DE (Placement 2) 5 23-Jun-22 29-Jun-22

DE2-3070 Install 2" Rigid Insulation & Vapor Barrier - Area DE (Plac ement 2) 5 27-Jun-22 01-Jul-22

DE2-3080 Install Mesh/Rebar & Place SOG - Area DE (Placement 2) 5 30-Jun-22 07-Jul-22

Area F (Placement 1)Area F (Placement 1)Area F (Placement 1)Area F (Placement 1)Area F (Placement 1)

F1-3000 Excavate for Underslab Utilities - Area F (Placement 1) 10 06-Jun-22 17-Jun-22

F1-3010 Install Underslab Utilities - Area F (Placement 1) 15 09-Jun-22 29-Jun-22

F1-3020 Test & Inspect Underslab Utilities - Area F (Placement 1) 2 30-Jun-22 01-Jul-22

F1-3030 Backfill Underslab Utilities - Area F (Placement 1) 5 05-Jul-22 11-Jul-22

F1-3040 Install Underslab Electrical - Area F (Placement 1) 5 08-Jul-22 14-Jul-22

F1-3050 Install 6” Onsite Material to Bottom of SOG - Area F (Placement 1) 5 13-Jul-22 19-Jul-22

F1-3060 Fine Grade - Area F (Placement 1) 5 18-Jul-22 22-Jul-22

F1-3070 Install 2" Rigid Insulation & Vapor Barrier - Area F (Placement 1) 5 20-Jul-22 26-Jul-22

F1-3080 Install Mesh/Rebar & Place SOG - Area F (Placement 1) 5 25-Jul-22 29-Jul-22

Area F (Placement 2)Area F (Placement 2)Area F (Placement 2)Area F (Placement 2)Area F (Placement 2)

F2-3000 Excavate for Underslab Utilities - Area F (Placement 2) 10 13-Jun-22 24-Jun-22

F2-3010 Install Underslab Utilities - Area F (Placement 2) 15 16-Jun-22 07-Jul-22

F2-3020 Test & Inspect Underslab Utilities - Area F (Placement 2) 2 08-Jul-22 11-Jul-22

F2-3030 Backfill Underslab Utilities - Area F (Placement 2) 5 12-Jul-22 18-Jul-22

F2-3040 Install Underslab Electrical - Area F (Placement 2) 5 15-Jul-22 21-Jul-22

F2-3050 Install 6” Onsite Material to Bottom of SOG - Area F (Placement 2) 5 20-Jul-22 26-Jul-22

F2-3060 Fine Grade - Area F (Placement 2) 5 25-Jul-22 29-Jul-22

F2-3070 Install 2" Rigid Insulation & Vapor Barrier - Area F (Placement 2) 5 27-Jul-22 02-Aug-22

F2-3080 Install Mesh/Rebar & Place SOG - Area F (Placement 2) 5 01-Aug-22 05-Aug-22

FacadeFacadeFacadeFacadeFacade

P3-F-1030 Install Exterior Metal Stud Backup Walls 82 09-Jun-22 04-Oct-22

P3-F-1040 Install Sheathing & Air Vapor Barrier at Exterior Walls 83 01-Jul-22 28-Oct-22

P3-F-1090 Install Exterior Masonry 102 01-Aug-22 27-Dec-22

P3-F-1050 Install Curtain Wall 94 19-Sep-22 02-Feb-23

P3-F-1060 Install Metal Panels 74 20-Oct-22 06-Feb-23

Area D - South ElevationArea D - South ElevationArea D - South ElevationArea D - South ElevationArea D - South Elevation

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

D-S-4000 Install & Adjust Lintels - Area D - South Elevation - L1 to Roof 13 25-May-22 13-Jun-22

D-S-4010 Frame Exterior Walls - Area D - South Elevation - L1 to Roof 21 09-Jun-22 08-Jul-22

D-S-4083 Install Misc. Metal 3/8" Knife Plate - Area D - South Elevation - L1 to Roof 3 14-Jun-22 16-Jun-22

D-S-4103 Install Misc. Metal CW Supports - Area D - South Elevation - L1 to Roof 3 17-Jun-22 21-Jun-22

D-S-4020 Sheath Exterior Walls  - Area D - South Elevation - L1 to Roof 15 01-Jul-22 22-Jul-22

D-S-4025 Install AVB at Exterior Walls - Area D - South Elevation - L1 to Roof 10 18-Jul-22 29-Jul-22

D-S-4030 Install Staging - Area D - South Elevation - L1 to Roof 13 25-Jul-22 10-Aug-22

D-S-4040 Install Brick & Flashing - Area D - South Elevation - L1 to Roof 29 01-Aug-22 09-Sep-22

D-S-4050 Washdown Bric k - Area D - South Elevation - L1 to Roof 9 31-Aug-22 13-Sep-22

D-S-4060 Remove Staging - Area D - South Elevation - L1 to Roof 9 02-Sep-22 15-Sep-22

D-S-4380 Install Curtain Wall F rames - Area D - South Elevation - L1 to Roof 11 19-Sep-22 03-Oct-22

D-S-4390 Install Curtain Wall Glas s - Area D - South Elevation - L1 to Roof 11 04-Oct-22 19-Oct-22

D-S-4070 Install Curtain Wall Trim & Sealants - Area D - South Elevation - L1 to Roof 11 20-Oct-22 03-Nov-22

D-S-4323 Caulk Facade - Area D - South Elevation - L1 to Roof 6 04-Nov-22 14-Nov-22

D-S-4313 Install Aluminum Sun Shade System  - East Elevation - L1 to Roof 17 04-Nov-22 30-Nov-22

Area D - East ElevationArea D - East ElevationArea D - East ElevationArea D - East ElevationArea D - East Elevation

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

D-E-4005 Install & Adjust Lintels - Area D - East Elevation - L1 to Roof 4 14-Jun-22 17-Jun-22

D-E-4083 Install Misc. Metal 3/8" Knife Plate - Area D - East Elevation - L1 to Roof 3 20-Jun-22 22-Jun-22

D-E-4103 Install Misc. Metal CW Supports - Area D - East Elevation - L1 to Roof 3 23-Jun-22 27-Jun-22

D-E-4015 Frame Exterior Walls - Area D - East Elevation - L1 to Roof 6 11-Jul-22 18-Jul-22

D-E-4023 Sheath Exterior Walls  - Area D - East Elevation - L1 to Roof 5 25-Jul-22 29-Jul-22

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Underslab Electrical - Area DE (Placement 2)

Install 6” Onsite Material to Bottom of SOG - Area DE (Placement 2)

Fine Grade - Area DE (Placement 2)

Install 2" Rigid Insulation & Vapor Barrier - Area DE (Plac ement 2)

Install Mesh/Rebar & Place SOG - Area DE (Placement 2)

Excavate for Underslab Utilities - Area F (Placement 1)

Install Underslab Utilities - Area F (Placement 1)

Test & Inspect Underslab Utilities - Area F (Placement 1)

Backfill Underslab Utilities - Area F (Placement 1)

Install Underslab Electrical - Area F (Placement 1)

Install 6” Onsite Material to Bottom of SOG - Area F (Placement 1)

Fine Grade - Area F (Placement 1)

Install 2" Rigid Insulation & Vapor Barrier - Area F (Placement 1)

Install Mesh/Rebar & Place SOG - Area F (Placement 1)

Excavate for Underslab Utilities - Area F (Placement 2)

Install Underslab Utilities - Area F (Placement 2)

Test & Inspect Underslab Utilities - Area F (Placement 2)

Backfill Underslab Utilities - Area F (Placement 2)

Install Underslab Electrical - Area F (Placement 2)

Install 6” Onsite Material to Bottom of SOG - Area F (Placement 2)

Fine Grade - Area F (Placement 2)

Install 2" Rigid Insulation & Vapor Barrier - Area F (Placement 2)

Install Mesh/Rebar & Place SOG - Area F (Placement 2)

Install Exterior Metal Stud Backup Walls

Install Sheathing & Air Vapor Barrier at Exterior Walls

Install Exterior Masonry

Install Curtain Wall

Install Metal Panels

Install & Adjust Lintels - Area D - South Elevation - L1 to Roof

Frame Exterior Walls - Area D - South Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area D - South Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area D - South Elevation - L1 to Roof

Sheath Exterior Walls  - Area D - South Elevation - L1 to Roof

Install AVB at Exterior Walls - Area D - South Elevation - L1 to Roof

Install Staging - Area D - South Elevation - L1 to Roof

Install Brick & Flashing - Area D - South Elevation - L1 to Roof

Washdown Brick - Area D - South Elevation - L1 to Roof

Remove Staging - Area D - South Elevation - L1 to Roof

Install Curtain Wall F rames - Area D - South Elevation - L1 to Roof

Install Curtain Wall Glass - Area D - South Elevation - L1 to Roof

Install Curtain Wall Trim & Sealants - Area D - South Elevation - L1 to Roof

Caulk Facade - Area D - South Elevation - L1 to Roof

Install Aluminum Sun Shade System  - East Elevation - L1 to Roof

Install & Adjust Lintels - Area D - East Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area D - East Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area D - East Elevation - L1 to Roof

Frame Exterior Walls - Area D - East Elevation - L1 to Roof

Sheath Exterior Walls  - Area D - East Elevation - L1 to Roof
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D-E-4025 Install AVB at Exterior Walls - Area D - East Elev ation - L1 to Roof 3 01-Aug-22 03-Aug-22

D-E-4030 Install Staging - Area D - East Elevation - L1 to Roof 4 11-Aug-22 16-Aug-22

D-E-4040 Install Brick & Flashing - Area D - East Elevation - L1 to Roof 8 12-Sep-22 21-Sep-22

D-E-4050 Washdown Bric k - Area D - East Elevation - L1 to Roof 2 22-Sep-22 23-Sep-22

D-E-4060 Remove Staging - Area D - East Elevation - L1 to Roof 2 26-Sep-22 27-Sep-22

D-E-4380 Install Curtain Wall F rames - Area D - East Elevation - L1 to Roof 5 28-Sep-22 04-Oct-22

D-E-4390 Install Curtain Wall Glas s - Area D - East Elevation - L1 to Roof 5 05-Oct-22 12-Oct-22

D-E-4070 Install Curtain Wall Sealants & Trim - Area D - East Elevation - L1 to Roof 5 13-Oct-22 19-Oct-22

D-E-4100 Install Z-Furring & Insulation at Metal Panels - Area D - East Elevation - L1 to Roof7 20-Oct-22 28-Oct-22

D-E-4110 Install Metal Panels - Area D - East Elevation - L1 to Roof 7 31-Oct-22 08-Nov-22

D-E-4323 Caulk Facade - Area D - East Elevation - L1 to Roof 2 15-Nov-22 16-Nov-22

Area D - North ElevationArea D - North ElevationArea D - North ElevationArea D - North ElevationArea D - North Elevation

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

D-N-4000 Install & Adjust Lintels - Area D - North Elevation - L1 to Roof 4 20-Jun-22 23-Jun-22

D-N-4083 Install Misc. Metal 3/8" Knife Plate - Area D - North Elevation - L1 to Roof 3 24-Jun-22 28-Jun-22

D-N-4103 Install Misc. Metal CW Supports - Area D - North Elevation - L1 to Roof 3 29-Jun-22 01-Jul-22

D-N-4010 Frame Exterior Walls - Area D - North Elevation - L1 to Roof 11 19-Jul-22 02-Aug-22

D-N-4020 Sheath Exterior Walls  - Area D - North Elevation - L1 to Roof 8 03-Aug-22 12-Aug-22

D-N-4025 Install AVB at Exterior Walls - Area D - North Elevation - L1 to Roof 6 15-Aug-22 22-Aug-22

D-N-4030 Install Staging - Area D - North Elevation - L1 to Roof 7 23-Aug-22 31-Aug-22

D-N-4040 Install Brick & Flashing - Area D - North Elevation - L1 to Roof 10 22-Sep-22 05-Oct-22

D-N-4050 Washdown Bric k - Area D - North Elevation - L1 to Roof 3 06-Oct-22 11-Oct-22

D-N-4060 Remove Staging - Area D - North Elevation - L1 to Roof 3 12-Oct-22 14-Oct-22

D-N-4280 Install Curtain Wall F rames - Area D - North Elevation -  L1 to Roof 15 17-Oct-22 04-Nov-22

D-N-4290 Install Curtain Wall Glas s - Area D - North Elevation - L1 to Roof 10 07-Nov-22 21-Nov-22

D-N-4070 Install Curtain Wall Sealants & Trim - Area D - North Elevation - L1 to Roof 10 22-Nov-22 06-Dec-22

D-N-4323 Caulk Facade - Area D - North Elevation - L1 to Roof 2 07-Dec-22 08-Dec-22

Area D - Arcade Columns & CeilingsArea D - Arcade Columns & CeilingsArea D - Arcade Columns & CeilingsArea D - Arcade Columns & CeilingsArea D - Arcade Columns & Ceilings

D-E-4330 Frame Exterior Ceilings - Area D - Arcade Columns & Ceilings 11 07-Nov-22 22-Nov-22

D-E-4340 Install MEPs at Exterior Ceilings - Area D - Arcade Columns & Ceilings 5 23-Nov-22 30-Nov-22

D-E-4345 Insulate Exterior Ceiling  - Area D - Arcade Columns & Ceilings 2 01-Dec-22 02-Dec-22

D-E-4350 Sheath Exterior Ceilings - Area D - Arcade Columns & Ceilings 5 05-Dec-22 09-Dec-22

D-E-4355 Install AVB at Exterior Ceilings - Area D - Arcade Columns & Ceilings 3 12-Dec-22 14-Dec-22

D-E-4360 Frame & Sheath Column Enclosures - Area D - Arcade Columns & Ceilings 10 12-Dec-22 23-Dec-22

D-E-4365 Install Exterior Ceiling Panels - Area D - East Elevation 14 15-Dec-22 05-Jan-23

D-E-4370 Install Column Enclosures - Area D - East Elevation 18 06-Jan-23 31-Jan-23

Area F - East ElevationArea F - East ElevationArea F - East ElevationArea F - East ElevationArea F - East Elevation

Level 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to Roof

F-E-4000 Install & Adjust Lintels - Area F - East Elevation - L1 to Roof 14 24-Jun-22 14-Jul-22

F-E-4083 Install Misc. Metal 3/8" Knife Plate - Area F - East Elevation - L1 to Roof 3 15-Jul-22 19-Jul-22

F-E-4103 Install Misc. Metal CW Supports - Area F - East Elevation - L1 to Roof 3 20-Jul-22 22-Jul-22

F-E-4010 Frame Exterior Walls - Area F - East Elevation - L1 to Roof 21 03-Aug-22 31-Aug-22

F-E-4020 Sheath Exterior Walls  - Area F - East Elevation - L1 to Roof 15 25-Aug-22 15-Sep-22

F-E-4025 Install AVB at Exterior Walls - Area F - East Elevation - L1 to Roof 10 09-Sep-22 22-Sep-22

F-E-4030 Install Staging - Area F - East Elevation - L1 to Roof 13 20-Sep-22 06-Oct-22

F-E-4040 Install Brick & Flashing - Area F - East Elevation - L1 to Roof 26 06-Oct-22 14-Nov-22

F-E-4050 Washdown Bric k - Area F - East Elevation - L1 to Roof 8 04-Nov-22 16-Nov-22

F-E-4060 Remove Staging - Area F - East Elevation - L1 to Roof 8 08-Nov-22 18-Nov-22

F-E-4380 Install Curtain Wall F rames - Area F - East Elevation - L1 to Roof 8 23-Nov-22 05-Dec-22

F-E-4390 Install Curtain Wall Glas s - Area F - East Elevation - L1 to Roof 8 06-Dec-22 15-Dec-22

F-E-4070 Install Curtain Wall Trim & Sealants - Area F - East Elevation - L1 to Roof 8 16-Dec-22 28-Dec-22

F-E-4280 Install Exterior Doors - Area F - East Elevation - L1 2 29-Dec-22 30-Dec-22

Area F - North ElevationArea F - North ElevationArea F - North ElevationArea F - North ElevationArea F - North Elevation

Level 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to RoofLevel 1 to Roof

F-N-4005 Install & Adjust Lintels - Area F - North Elevation - L1 to Roof 5 15-Jul-22 21-Jul-22
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Install AVB at Exterior Walls - Area D - East Elevation - L1 to Roof

Install Staging - Area D - East Elevation - L1 to Roof

Install Brick & Flashing - Area D - East Elevation - L1 to Roof

Washdown Brick - Area D - East Elevation - L1 to Roof

Remove Staging - Area D - East Elevation - L1 to Roof

Install Curtain Wall F rames - Area D - East Elevation - L1 to Roof

Install Curtain Wall Glas s - Area D - East Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area D - East Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area D - East Elevation - L1 to Roof

Install Metal Panels - Area D - East Elevation - L1 to Roof

Caulk Facade - Area D - East Elevation - L1 to Roof

Install & Adjust Lintels - Area D - North Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area D - North Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area D - North Elevation - L1 to Roof

Frame Exterior Walls - Area D - North Elevation - L1 to Roof

Sheath Exterior Walls  - Area D - North Elevation - L1 to Roof

Install AVB at Exterior Walls - Area D - North Elevation - L1 to Roof

Install Staging - Area D - North Elevation - L1 to Roof

Install Brick & Flashing - Area D - North Elevation - L1 to Roof

Washdown Bric k - Area D - North Elevation - L1 to Roof

Remove Staging - Area D - North Elevation - L1 to Roof

Install Curtain Wall F rames - Area D - North Elevation -  L1 to Roof

Install Curtain Wall Glas s - Area D - North Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area D - North Elevation - L1 to Roof

Caulk Facade - Area D - North Elevation - L1 to Roof

Frame Exterior Ceilings - Area D - Arcade Columns & Ceilings

Install MEPs at Exterior Ceilings - Area D - Arcade Columns & Ceilings

Insulate Exterior Ceiling  - Area D - Arcade Columns & Ceilings

Sheath Exterior Ceilings - Area D - Arcade Columns & Ceilings

Install AVB at Exterior Ceilings - Area D - Arcade Columns & Ceilings

Frame & Sheath Column Enclosures - Area D - Arcade Columns & Ceilings

Install Exterior Ceiling Panels - Area D - East Elevation

Install Column Enclosures - Area D - East Elevation

Install & Adjust Lintels - Area F - East Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area F - East Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area F - East Elevation - L1 to Roof

Frame Exterior Walls - Area F - East Elevation - L1 to Roof

Sheath Exterior Walls  - Area F - East Elevation - L1 to Roof

Install AVB at Exterior Walls - Area F  - East Elevation - L1 to Roof

Install Staging - Area F - East Elevation - L1 to Roof

Install Brick & Flashing - Area F - East Elevation - L1 to Roof

Washdown Bric k - Area F - East Elevation - L1 to Roof

Remove Staging - Area F - East Elevation - L1 to Roof

Install Curtain Wall F rames - Area F - East Elevation - L1 to Roof

Install Curtain Wall Glas s - Area F - East Elevation - L1 to Roof

Install Curtain Wall Trim & Sealants - Area F - East Elevation - L1 to Roof

Install Exterior Doors - Area F - East Elevation - L1

Install & Adjust Lintels - Area F - North Elevation - L1 to Roof
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F-N-4083 Install Misc. Metal 3/8" Knife Plate - Area F - North Elevation - L1 to Roof 6 22-Jul-22 29-Jul-22

F-N-4103 Install Misc. Metal CW Supports - Area F - North Elevation - L1 to Roof 6 01-Aug-22 08-Aug-22

F-N-4015 Frame Exterior Walls - Area F - North Elevation - L1 to Roof 7 01-Sep-22 12-Sep-22

F-N-4023 Sheath Exterior Walls  - Area F - North Elevation - L1 to Roof 5 16-Sep-22 22-Sep-22

F-N-4025 Install AVB at Exterior Walls - Area F - North Elevation - L1 to Roof 4 23-Sep-22 28-Sep-22

F-N-4030 Install Staging - Area F - North Elevation - L1 to Roof 4 07-Oct-22 13-Oct-22

F-N-4040 Install Brick & Flashing - Area F - North Elevation - L1 to Roof 8 15-Nov-22 25-Nov-22

F-N-4050 Washdown Bric k - Area F - North Elevation - L1 to Roof 2 28-Nov-22 29-Nov-22

F-N-4060 Remove Staging - Area F - North Elevation - L1 to Roof 2 30-Nov-22 01-Dec-22

F-N-4380 Install Curtain Wall F rames - Area F - North Elevation - L1 to Roof 5 06-Dec-22 12-Dec-22

F-N-4390 Install Curtain Wall Glas s - Area F - North Elevation - L1 to Roof 5 16-Dec-22 22-Dec-22

F-N-4070 Install Curtain Wall Sealants & Trim - Area F - North Elevation - L1 to Roof 5 29-Dec-22 05-Jan-23

F-N-4100 Install Z-Furring & Insulation at Metal Panels - Area F - North Elevation - L1 to Roof11 06-Jan-23 20-Jan-23

F-N-4110 Install Metal Panels - Area F - North Elevation - L1 to Roof 11 23-Jan-23 06-Feb-23

Area F - West ElevationArea F - West ElevationArea F - West ElevationArea F - West ElevationArea F - West Elevation

Level 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to RoofLevel 2 to Roof

F-W-4000 Install & Adjust Lintels - Area F - West Elevation - L1 to Roof 12 22-Jul-22 08-Aug-22

F-W-4083 Install Misc. Metal 3/8" Knife Plate - Area F - West Elevation - L1 to Roof 6 09-Aug-22 16-Aug-22

F-W-4400 Install Misc. Metal CW Supprots - Area F - West Elevation - L1 to Roof 6 17-Aug-22 24-Aug-22

F-W-4010 Frame Exterior Walls - Area F - West Elevation - L1 to Roof 16 13-Sep-22 04-Oct-22

F-W-4020 Sheath Exterior Walls  - Area F - West Elevation - L1 to Roof 11 04-Oct-22 19-Oct-22

F-W-4025 Install AVB at Exterior Walls - Area F - West Elevation - L1 to Roof 8 19-Oct-22 28-Oct-22

F-W-4030 Install Staging - Area F - West Elevation - L1 to Roof 10 31-Oct-22 14-Nov-22

F-W-4040 Install Brick & Flashing - Area F - West Elevation - L1 to Roof 21 28-Nov-22 27-Dec-22

F-W-4050 Washdown Bric k - Area F - West Elevation - L1 to Roof 6 21-Dec-22 29-Dec-22

F-W-4060 Remove Staging - Area F - West Elevation - L1 to Roof 6 23-Dec-22 03-Jan-23

F-W-4380 Install Curtain Wall F rames - Area F - West Elevation - L1 to Roof 6 10-Jan-23 17-Jan-23

F-W-4390 Install Curtain Wall Glas s - Area F - West Elevation - L1 to Roof 6 18-Jan-23 25-Jan-23

F-W-4070 Install Curtain Wall Trim & Sealants - Area F - West Elevation - L1 to Roof 6 26-Jan-23 02-Feb-23

F-W-4280 Install Exterior Doors - Area F - West Elevation - L1 2 03-Feb-23 06-Feb-23

Area F - Arcade Columns & CeilingsArea F - Arcade Columns & CeilingsArea F - Arcade Columns & CeilingsArea F - Arcade Columns & CeilingsArea F - Arcade Columns & Ceilings

F-N-4330 Frame Exterior Ceilings - Area F - Arcade Columns & Ceilings 9 18-Jan-23 30-Jan-23

F-N-4340 Install MEPs at Exterior Ceilings - Area F - Arcade Columns & Ceilings 4 31-Jan-23 03-Feb-23

F-N-4345 Insulate Exterior Ceiling  - Area F - Arcade Columns & Ceilings 3 06-Feb-23 08-Feb-23

F-N-4350 Sheath Exterior Ceilings - Area F - Arcade Columns & Ceilings 4 09-Feb-23 14-Feb-23

F-N-4355 Install AVB at Exterior Ceilings - Area F - Arcade Columns & Ceilings 3 15-Feb-23 17-Feb-23

F-N-4360 Frame & Sheath Column Enclosures - Area F - Arcade Columns & Ceilings 6 15-Feb-23 23-Feb-23

F-N-4365 Install Exterior Ceiling Panels - Area F - Arcade Columns & Ceilings 11 21-Feb-23 07-Mar-23

F-N-4370 Install Column Enclosures - Area F - Arcade Columns & Ceilings 12 08-Mar-23 23-Mar-23

RoofingRoofingRoofingRoofingRoofing

P3-R-1050 Install  Photovoltaic Equipment 80 14-Jul-22 04-Nov-22

Area DArea DArea DArea DArea D

D-1060 Building Tight - Area D 0 06-Dec-22

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level

D-R-7000 Install Roof Blocking - Area D - Roof Level 10 07-Jun-22 20-Jun-22

D-R-7050 Install Roof Sheathing & AVB - Area D - Roof Level 15 21-Jun-22 12-Jul-22

D-R-7060 Install MIsc. Metals Ladder at CL 25 - Area D - Roof Level 2 13-Jul-22 14-Jul-22

D-R-7090 Install Membrane Roofing - Area D - Roof Level 20 13-Jul-22 09-Aug-22

D-R-7110 Install Roof Pavers - Area D - Roof Level 15 10-Aug-22 30-Aug-22

D-R-7120 Install Raised Planters - Area D - Roof Level 10 31-Aug-22 14-Sep-22

D-R-7130 Install Planting Medium / Green Roof - Area D - Roof Level 10 15-Sep-22 28-Sep-22

Area FArea FArea FArea FArea F

F-1060 Building Tight - Area F 0 02-Feb-23

Roof LevelRoof LevelRoof LevelRoof LevelRoof Level

F-R-7000 Install Roof Blocking - Area F - Roof Level 10 07-Jul-22 20-Jul-22
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Install Misc. Metal 3/8" Knife Plate - Area F - North Elevation - L1 to Roof

Install Misc. Metal CW Supports - Area F - North Elevation - L1 to Roof

Frame Exterior Walls - Area F - North Elevation - L1 to Roof

Sheath Exterior Walls  - Area F - North Elevation - L1 to Roof

Install AVB at Exterior Walls - Area F - North Elevation - L1 to Roof

Install Staging - Area F - North Elevation - L1 to Roof

Install Brick & Flashing - Area F - North Elevation - L1 to Roof

Washdown Bric k - Area F - North Elevation - L1 to Roof

Remove Staging - Area F - North Elevation - L1 to Roof

Install Curtain Wall F rames - Area F - North Elevation - L1 to Roof

Install Curtain Wall Glass - Area F - North Elevation - L1 to Roof

Install Curtain Wall Sealants & Trim - Area F - North Elevation - L1 to Roof

Install Z-Furring & Insulation at Metal Panels - Area F - North Elevation - L1 to Roof

Install Metal Panels - Area F - North Elevation - L1 to Roof

Install & Adjust Lintels - Area F - West Elevation - L1 to Roof

Install Misc. Metal 3/8" Knife Plate - Area F - West Elevation - L1 to Roof

Install Misc. Metal CW Supprots - Area F - West Elevation - L1 to Roof

Frame Exterior Walls - Area F - West Elevation - L1 to Roof

Sheath Exterior Walls  - Area F - West Elevation - L1 to Roof

Install AVB at Exterior Walls - Area F  - West Elevation - L1 to Roof

Install Staging - Area F - West Elevation - L1 to Roof

Install Brick & Flashing - Area F - West Elevation - L1 to Roof

Washdown Brick - Area F - West Elevation - L1 to Roof

Remove Staging - Area F - West Elevation - L1 to Roof

Install Curtain Wall F rames - Area F - West Elevation - L1 to Roof

Install Curtain Wall Glas s - Area F - West Elevation - L1 to Roof

Install Curtain Wall Trim & Sealants - Area F - West Elevation - L1 to Roof

Install Exterior Doors - Area F - West Elevation - L1

Frame Exterior Ceilings - Area F - Arcade Columns & Ceilings

Install MEPs at Exterior Ceilings - Area F - Arcade Columns & Ceilings

Insulate Exterior Ceiling  - Area F - Arcade Columns & Ceilings

Sheath Exterior Ceilings - Area F - Arcade Columns & Ceilings

Install AVB at Exterior Ceilings - Area F - Arcade Columns & Ceilings

Frame & Sheath Column Enclosures - Area F - Arcade Columns & Ceilings

Install Exterior Ceiling Panels - Area F - Arcade Columns & Ceilings

Install Column Enclosures - Area F - Arcade Columns & Ceilings

Install  Photovoltaic Equipment

Building Tight - Area D

Install Roof Blocking - Area D - Roof Level

Install Roof Sheathing & AVB - Area D - Roof Level

Install MIsc. Metals Ladder at CL 25 - Area D - Roof Level

Install Membrane Roofing - Area D - Roof Level

Install Roof Pavers - Area D - Roof Level

Install Raised Planters - Area D - Roof Level

Install Planting Medium / Green Roof - Area D - Roof Level

Building Tight - Area F

Install Roof Blocking - Area F - Roof Level
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F-R-7050 Install Roof Sheathing & AVB - Area F - Roof Level 15 21-Jul-22 10-Aug-22

F-R-7060 Install MIsc. Metals Ladder at CL FG - Area F - Roof Level 2 11-Aug-22 12-Aug-22

F-R-7090 Install Membrane Roofing - Area F - Roof Level 20 11-Aug-22 08-Sep-22

ElevatorsElevatorsElevatorsElevatorsElevators

ELEV2-1010 Build Shaft Wall - Elevator 2 - Area D 20 22-Jul-22 18-Aug-22

ELEV2-1020 Install Elevator - Elevator 2 - Area D 40 19-Aug-22 17-Oct-22

StairsStairsStairsStairsStairs

Stair 4Stair 4Stair 4Stair 4Stair 4

ST4-1000 Install Misc. Metal Stairs - Stair 4 - Area D 15 28-Jun-22 19-Jul-22

ST4-1010 Install Misc. Metal Guardrails - Stair 4 - Area D 10 20-Jul-22 02-Aug-22

Stair 5Stair 5Stair 5Stair 5Stair 5

ST5-1000 Install Misc. Metal Stairs - Stair 5 - Area D 15 31-May-22 20-Jun-22

ST5-1010 Install Misc. Metal Guardrails - Stair 5 - Area D 10 21-Jun-22 05-Jul-22

Stair 6Stair 6Stair 6Stair 6Stair 6

ST6-1000 Install Misc. Metal Stairs - Stair 6 - Area F 15 14-Jun-22 05-Jul-22

ST6-1010 Install Misc. Metal Guardrails - Stair 6 - Area F 10 06-Jul-22 19-Jul-22

InteriorsInteriorsInteriorsInteriorsInteriors

Area D -  L1Area D -  L1Area D -  L1Area D -  L1Area D -  L1

D1-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - D1 10 22-Jul-22 04-Aug-22

D1-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - D1 10 05-Aug-22 18-Aug-22

D1-1010 Install Overhead Plumbing Rough-In - D1 10 11-Aug-22 24-Aug-22

D1-1648 Install Misc. Metals for Moveable Firewall (Won Door) Supporting Steel at Stair #4  - D15 19-Aug-22 25-Aug-22

D1-1160 Installl Overhead Sprinkler Rough-In - D1 10 19-Aug-22 01-Sep-22

D1-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - D1 10 19-Aug-22 01-Sep-22

D1-1470 Install Overhead HVAC Piping Rough-In - D1 10 19-Aug-22 01-Sep-22

D1-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D1 3 25-Aug-22 29-Aug-22

D1-1480 Install Overhead AV, Security & Tel-Data Rough-In - D1 10 25-Aug-22 08-Sep-22

D1-1490 Install Overhead Fire Alarm Rough-In - D1 10 25-Aug-22 08-Sep-22

D1-1643 Install Misc. Metals for Accordion Fire Door Supporting Steel at Stair #4 - D1 5 26-Aug-22 01-Sep-22

D1-1460 Install Overhead HVAC Supply & Exhaust VAVs - D1 5 02-Sep-22 09-Sep-22

D1-3223 Install Misc. Metals for Accordion Fire Door Supporting Steel at Stair #6 - D1 5 02-Sep-22 09-Sep-22

D1-1120 Test & Insulate HVAC Ductwork Insulation - D1 10 02-Sep-22 16-Sep-22

D1-1040 Frame Interior Partitions - D1 10 02-Sep-22 16-Sep-22

D1-1500 Test & Insulate HVAC Piping Insulation - D1 10 02-Sep-22 16-Sep-22

D1-1050 Install HM Door Frames - D1 7 06-Sep-22 14-Sep-22

D1-2063 Install Accordion Folding Fire Door at Stair #4 - D1 5 15-Sep-22 21-Sep-22

D1-3203 Install Moveable Firewall (Won Door) at Stair #4 - D1 10 15-Sep-22 28-Sep-22

D1-1070 Install In-Wall Plumbing Rough-in - D1 5 16-Sep-22 22-Sep-22

D1-1150 Install In-Wall Electrical Rough-in - D1 10 20-Sep-22 03-Oct-22

D1-3213 Install Accordion Folding Fire Door at Stair #6 - D1 5 22-Sep-22 28-Sep-22

D1-1510 Install In-Wall Fire Alarm Rough-in - D1 10 22-Sep-22 05-Oct-22

D1-1110 Install Plumbing Pipe Insulation - D1 8 23-Sep-22 04-Oct-22

D1-1520 Install In-Wall AV, Security & Tel-Data Rough-In - D1 10 26-Sep-22 07-Oct-22

D1-1060 Install Wood Blocking - D1 10 27-Sep-22 11-Oct-22

D1-1130 Install Through Floor Fire Stopping - D1 10 28-Sep-22 12-Oct-22

D1-1530 Install In-Wall Controls Rough-In - D1 10 28-Sep-22 12-Oct-22

D1-1170 Perform In-Wall Rough Electrical Inspection - D1 1 13-Oct-22 13-Oct-22

D1-1100 Perform In-Wall Rough Plumbing Inspection - D1 1 14-Oct-22 14-Oct-22

D1-1180 Perform In-Wall Building Ins pec tor Inspection - D1 1 17-Oct-22 17-Oct-22

D1-1190 Install Drywall & Cement Board at Walls  - D1 10 07-Dec-22 20-Dec-22

D1-1090 Frame Drywall Sofits & Ceilings - D1 10 09-Dec-22 22-Dec-22

D1-1140 Install Chilled Beams at Soffits - D1 10 13-Dec-22 27-Dec-22

D1-1550 Install Sprinkler Drops at Soffits - D1 10 13-Dec-22 27-Dec-22

D1-1560 Install Light Fixtures at Soffits - D1 10 13-Dec-22 27-Dec-22

D1-1200 Tape & Finish Drywall - D1 15 14-Dec-22 05-Jan-23
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Install Roof Sheathing & AVB - Area F - Roof Level

Install MIsc. Metals Ladder at CL FG - Area F - Roof Level

Install Membrane Roofing - Area F - Roof Level

Build Shaft Wall - Elevator 2 - Area D

Install Elevator - Elevator 2 - Area D

Install Misc. Metal Stairs - Stair 4 - Area D

Install Misc. Metal Guardrails - Stair 4 - Area D

Install Misc. Metal Stairs - Stair 5 - Area D

Install Misc. Metal Guardrails - Stair 5 - Area D

Install Misc. Metal Stairs - Stair 6 - Area F

Install Misc. Metal Guardrails - Stair 6 - Area F

Install Overhead Electrical Power & Lighting Homeruns Rough-In - D1

Install Overhead HVAC Medium Pressure Ductwork Rough-In - D1

Install Overhead Plumbing Rough-In - D1

Install Misc. Metals for Moveable Firewall (Won Door) Supporting Steel at Stair #4  - D1

Installl Overhead Sprinkler Rough-In - D1

Install Overhead HVAC Low Pressure Ductwork Rough-In - D1

Install Overhead HVAC Piping Rough-In - D1

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D1

Install Overhead AV, Security & Tel-Data Rough-In - D1

Install Overhead Fire Alarm Rough-In - D1

Install Misc. Metals for Accordion Fire Door Supporting Steel at Stair #4 - D1

Install Overhead HVAC Supply & Exhaust VAVs - D1

Install Misc. Metals for Accordion Fire Door Supporting Steel at Stair #6 - D1

Test & Insulate HVAC Ductwork Insulation - D1

Frame Interior Partitions - D1

Test & Insulate HVAC Piping Insulation - D1

Install HM Door Frames - D1

Install Accordion Folding Fire Door at Stair #4 - D1

Install Moveable Firewall (Won Door) at Stair #4 - D1

Install In-Wall Plumbing Rough-in - D1

Install In-Wall Electric al Rough-in - D1

Install Accordion Folding Fire Door at Stair #6 - D1

Install In-Wall Fire Alarm Rough-in - D1

Install Plumbing Pipe Insulation - D1

Install In-Wall AV, Security & Tel-Data Rough-In - D1

Install Wood Blocking - D1

Install Through Floor Fire Stopping - D1

Install In-Wall Controls Rough-In - D1

Perform In-Wall Rough Electrical Inspection - D1

Perform In-Wall Rough Plumbing Inspection - D1

Perform In-Wall Building Inspec tor Inspection - D1

Install Drywall & Cement Board at Walls  - D1

Frame Drywall Sofits & Ceilings - D1

Install Chilled Beams at Soffits - D1

Install Sprinkler Drops at Soffits - D1

Install Light Fixtures at Soffits - D1

Tape & Finish Drywall - D1
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Activity ID Activity Name Remaining
Duration

Start Finish

D1-1570 Install Drywall at Soffits & Ceiiings - D1 7 21-Dec-22 30-Dec-22

D1-1210 Prime & 1st Coat Paint Walls  & Ceilings -  D1 8 30-Dec-22 11-Jan-23

D1-2050 Install Tile Walls at Corridors - D1 10 04-Jan-23 17-Jan-23

D1-1220 Install ACT Grid & Cut Tiles - D1 10 09-Jan-23 20-Jan-23

D1-1270 Install HVAC Diffusers at Ceiling Grid - D1 10 16-Jan-23 27-Jan-23

D1-1280 Install Sprinkler Drops at Ceiling Grid - D1 10 16-Jan-23 27-Jan-23

D1-1260 Install Light Fixtures at Ceiling Grid - D1 10 16-Jan-23 27-Jan-23

D1-1320 Install Fire Alarm Devices - D1 6 23-Jan-23 30-Jan-23

D1-1250 Install Finish Millwork - D1 10 23-Jan-23 03-Feb-23

D1-1350 Install Floor Tile at Corridors - D1 20 30-Jan-23 27-Feb-23

D1-1310 Above Ceiling Punch List & Inspections at Grid - D1 5 31-Jan-23 06-Feb-23

D1-1400 Install Plumbing Connections at Casework - D1 2 06-Feb-23 07-Feb-23

D1-1230 Install Interior Glass - D1 5 06-Feb-23 10-Feb-23

D1-1410 Install ACT Tiles - D1 5 07-Feb-23 13-Feb-23

D1-1580 Prep Floors & Install Moisture Mitigation - D1 5 10-Feb-23 16-Feb-23

D1-1420 Install Rubber Flooring & Base - D1 5 15-Feb-23 22-Feb-23

D1-1425 Install Carpet & Base - D1 2 23-Feb-23 24-Feb-23

D1-1300 Install Doors & Hardware - D1 5 27-Feb-23 03-Mar-23

D1-1290 Finish Paint Walls , Ceilings  & Doors  - D1 5 28-Feb-23 06-Mar-23

D1-1340 Install Controls Finishes - D1 5 02-Mar-23 08-Mar-23

D1-1360 Install AV, Security & Tel-Data Wall Finishes - D1 5 02-Mar-23 08-Mar-23

D1-1240 Install Electrical Wall F inis hes  - D1 5 02-Mar-23 08-Mar-23

D1-1590 Install Wall/Door  Protection & Corner Guards - D1 5 02-Mar-23 08-Mar-23

D1-3183 Install Walkoff Grille - D1 3 06-Mar-23 08-Mar-23

D1-1390 Install Window Treatments - D1 5 07-Mar-23 13-Mar-23

D1-1330 Install Visual Display Boards - D1 5 07-Mar-23 13-Mar-23

D1-1610 Install Short Throw Projectors - D1 2 08-Mar-23 09-Mar-23

D1-3193 Install Walkoff Carpet - D1 3 09-Mar-23 13-Mar-23

D1-1430 Architect Punch List - D1 2 14-Mar-23 15-Mar-23

D1-1440 Complete Punch List - D1 10 16-Mar-23 29-Mar-23

D1-1600 Final Clean Area - D1 5 30-Mar-23 05-Apr-23

RestroomsRestroomsRestroomsRestroomsRestrooms

D1-1670 Frame Ceilings - D1 - Restrooms 2 19-Dec-22 20-Dec-22

D1-1680 Install Light Fixtures at Framed Ceilings - D1 - Restrooms 2 21-Dec-22 22-Dec-22

D1-1690 Install Diffusers at Framed Ceilings- D1 - Restrooms 2 23-Dec-22 27-Dec-22

D1-1700 Install Sprinkler Drops at Framed Ceilings- D1 - Restrooms 2 28-Dec-22 29-Dec-22

D1-1710 Perform Above Ceiling Punch List & Inspections - D1 - Restrooms 5 30-Dec-22 06-Jan-23

D1-1720 Drywall & Tape -  D1 - Restrooms 3 09-Jan-23 11-Jan-23

D1-1730 Prime & 1st Coat Paint Walls  & Ceilings -  D1 - Res trooms 2 12-Jan-23 13-Jan-23

D1-1740 Install Solid Surface Counters - D1 - Restrooms 1 16-Jan-23 16-Jan-23

D1-1750 Install Epoxy Flooring - D1 - Restrooms 2 17-Jan-23 18-Jan-23

D1-1760 Install Ceramic Tile - D1 - Restrooms 5 19-Jan-23 25-Jan-23

D1-1770 Install Plumbing Fixtures - D1 - Restrooms 1 26-Jan-23 26-Jan-23

D1-1790 Install Toilet Accessories - D1 - Restrooms 1 27-Jan-23 27-Jan-23

D1-1800 Install MIrrors - D1 - Restrooms 2 30-Jan-23 31-Jan-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

D1-1810 Install Main Feeder Conduit - D1 - Electrical Room 5 14-Dec-22 20-Dec-22

D1-1820 Install Power & Lighting Panelboards - D1 - Electrical Room 8 21-Dec-22 03-Jan-23

D1-1830 Install Transformers - D1 - Electrical Room 8 04-Jan-23 13-Jan-23

D1-1840 Install Termiinal Cabinets for Power & Lighting - D1 - Electrical Room 6 16-Jan-23 23-Jan-23

D1-1850 Install Gunners for Power & Lighting Main Feeders - D1 - Electrical Room 6 24-Jan-23 31-Jan-23

D1-1860 Install Lighting Control Panel - D1 - Electrical Room 6 01-Feb-23 08-Feb-23

D1-1870 Terminate Power & Lighting Panels - D1 - Electrical Room 8 09-Feb-23 21-Feb-23

D1-1880 Install Disconnect Switch - D1 - Electrical Room 2 22-Feb-23 23-Feb-23

D1-1890 Install Grounding - D1 - Electrical Room 4 24-Feb-23 01-Mar-23

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Drywall at Soffits & Ceiiings - D1

Prime & 1st Coat Paint Walls  & Ceilings -  D1

Install Tile Walls at Corridors - D1

Install ACT Grid & Cut Tiles - D1

Install HVAC Diffusers at Ceiling Grid - D1

Install Sprinkler Drops at Ceiling Grid - D1

Install Light Fixtures at Ceiling Grid - D1

Install Fire Alarm Devices - D1

Install Finish Millwork - D1

Install Floor Tile at Corridors - D1

Above Ceiling Punch List & Inspections at Grid - D1

Install Plumbing Connections at Casework - D1

Install Interior Glass - D1

Install ACT Tiles - D1

Prep Floors & Install Moisture Mitigation - D1

Install Rubber Flooring & Base - D1

Install Carpet & Base - D1

Install Doors & Hardware - D1

Finish Paint Walls , Ceilings  & Doors  - D1

Install Controls Finishes - D1

Install AV, Security & Tel-Data Wall Finishes - D1

Install Electrical Wall F inis hes  - D1

Install Wall/Door  Protection & Corner Guards - D1

Install Walk off Grille - D1

Install Window Treatments - D1

Install Visual Display Boards - D1

Install Short Throw Projectors - D1

Install Walk off Carpet - D1

Architect Punch List - D1

Complete Punch List - D1

Final Clean Area - D1

Frame Ceilings - D1 - Restrooms

Install Light Fixtures at Framed Ceilings - D1 - Restrooms

Install Diffusers at Framed Ceilings- D1 - Restrooms

Install Sprinkler Drops at Framed Ceilings- D1 - Restrooms

Perform Above Ceiling Punch List & Inspections - D1 - Restrooms

Drywall & Tape -  D1 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  D1 - Res trooms

Install Solid Surface Counters - D1 - Restrooms

Install Epoxy Flooring - D1 - Restrooms

Install Ceramic Tile - D1 - Restrooms

Install Plumbing Fixtures - D1 - Restrooms

Install Toilet Accessories - D1 - Restrooms

Install MIrrors - D1 - Restrooms

Install Main Feeder Conduit - D1 - Electrical Room

Install Power & Lighting Panelboards - D1 - Electrical Room

Install Transformers - D1 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - D1 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - D1 - Electrical Room

Install Lighting Control Panel - D1 - Electrical Room

Terminate Power & Lighting Panels - D1 - Electrical Room

Install Disconnect Switch - D1 - Electrical Room

Install Grounding - D1 - Electrical Room
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Activity ID Activity Name Remaining
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D1-1900 Install Lighting - D1 - Electrical Room 2 02-Mar-23 03-Mar-23

Area D - L2Area D - L2Area D - L2Area D - L2Area D - L2

D2-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - D2 10 05-Aug-22 18-Aug-22

D2-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - D2 10 19-Aug-22 01-Sep-22

D2-1010 Install Overhead Plumbing Rough-In - D2 10 25-Aug-22 08-Sep-22

D2-1640 Install Misc. Metals for  Overhead Coiling Door at Stair #4 - D2 5 02-Sep-22 09-Sep-22

D2-1160 Installl Overhead Sprinkler Rough-In - D2 10 02-Sep-22 16-Sep-22

D2-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - D2 10 02-Sep-22 16-Sep-22

D2-1470 Install Overhead HVAC Piping Rough-In - D2 10 02-Sep-22 16-Sep-22

D2-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D2 5 09-Sep-22 15-Sep-22

D2-1480 Install Overhead AV, Security & Tel-Data Rough-In - D2 10 09-Sep-22 22-Sep-22

D2-1490 Install Overhead Fire Alarm Rough-In - D2 10 09-Sep-22 22-Sep-22

D2-1460 Install Overhead HVAC Supply & Exhaust VAVs - D2 5 19-Sep-22 23-Sep-22

D2-1040 Frame Interior Partitions - D2 8 19-Sep-22 28-Sep-22

D2-1050 Install HM Door Frames - D2 5 20-Sep-22 26-Sep-22

D2-1120 Test & Insulate HVAC Ductwork Insulation - D2 8 21-Sep-22 30-Sep-22

D2-1500 Test & Insulate HVAC Piping Insulation - D2 8 21-Sep-22 30-Sep-22

D2-1070 Install In-Wall Plumbing Rough-in - D2 8 23-Sep-22 04-Oct-22

D2-1054 Install Overhead Fire Rated Coiling Door - D2 5 27-Sep-22 03-Oct-22

D2-1150 Install In-Wall Electrical Rough-in - D2 8 27-Sep-22 06-Oct-22

D2-1510 Install In-Wall Fire Alarm Rough-in - D2 8 29-Sep-22 11-Oct-22

D2-1520 Install In-Wall AV, Security & Tel-Data Rough-In - D2 8 03-Oct-22 13-Oct-22

D2-1110 Install Plumbing Pipe Insulation - D2 8 05-Oct-22 17-Oct-22

D2-1060 Install Wood Blocking - D2 8 12-Oct-22 21-Oct-22

D2-1130 Install Through Floor Fire Stopping - D2 8 13-Oct-22 24-Oct-22

D2-1530 Install In-Wall Controls Rough-In - D2 8 13-Oct-22 24-Oct-22

D2-1170 Perform In-Wall Rough Electrical Inspection - D2 1 25-Oct-22 25-Oct-22

D2-1100 Perform In-Wall Rough Plumbing Inspection - D2 1 26-Oct-22 26-Oct-22

D2-1180 Perform In-Wall Building Ins pec tor Inspection - D2 1 27-Oct-22 27-Oct-22

D2-1190 Install Drywall & Cement Board at Walls  - D2 10 21-Dec-22 05-Jan-23

D2-1090 Frame Drywall Sofits - D2 8 28-Dec-22 09-Jan-23

D2-1200 Tape & Finish Drywall - D2 15 29-Dec-22 19-Jan-23

D2-1140 Install Chilled Beams at Soffits - D2 8 30-Dec-22 11-Jan-23

D2-1550 Install Sprinkler Drops at Soffits - D2 8 30-Dec-22 11-Jan-23

D2-1560 Install Light Fixtures at Soffits - D2 8 30-Dec-22 11-Jan-23

D2-1570 Install Drywall at Soffits - D2 5 10-Jan-23 16-Jan-23

D2-1210 Prime & 1st Coat Paint Walls  & Ceilings -  D2 8 16-Jan-23 25-Jan-23

D2-2050 Install Tile Walls at Corridors - D2 10 18-Jan-23 31-Jan-23

D2-1220 Install ACT Grid & Cut Tiles - D2 8 23-Jan-23 01-Feb-23

D2-2040 Install HVAC Diffusers at Classrooms - D2 5 24-Jan-23 30-Jan-23

D2-2030 Install Light Fixtures at Classrooms - D2 5 24-Jan-23 30-Jan-23

D2-1270 Install HVAC Diffusers at Ceiling Grid - D2 5 31-Jan-23 06-Feb-23

D2-1260 Install Light Fixtures at Ceiling Grid - D2 5 31-Jan-23 06-Feb-23

D2-1280 Install Sprinkler Drops at Ceiling Grid - D2 5 01-Feb-23 07-Feb-23

D2-1320 Install Fire Alarm Devices - D2 5 02-Feb-23 08-Feb-23

D2-1250 Install Finish Millwork - D2 10 06-Feb-23 17-Feb-23

D2-1310 Above Ceiling Punch List & Inspections at Grid - D2 5 09-Feb-23 15-Feb-23

D2-1410 Install ACT Tiles - D2 5 16-Feb-23 23-Feb-23

D2-1400 Install Plumbing Connections at Casework - D2 2 21-Feb-23 22-Feb-23

D2-1230 Install Interior Glass - D2 5 21-Feb-23 27-Feb-23

D2-1580 Prep Floors & Install Moisture Mitigation - D2 5 22-Feb-23 28-Feb-23

D2-1420 Install Rubber Flooring & Base - D2 10 28-Feb-23 13-Mar-23

D2-1290 Finish Paint Walls , Ceilings  & Doors  - D2 5 10-Mar-23 16-Mar-23

D2-1340 Install Controls Finishes - D2 5 14-Mar-23 20-Mar-23

D2-1360 Install AV, Security & Tel-Data Wall Finishes - D2 5 14-Mar-23 20-Mar-23
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Install Lighting - D1 - Electrical Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - D2

Install Overhead HVAC Medium Pressure Ductwork Rough-In - D2

Install Overhead Plumbing Rough-In - D2

Install Misc. Metals for  Overhead Coiling Door at Stair #4 - D2

Installl Overhead Sprinkler Rough-In - D2

Install Overhead HVAC Low Pressure Ductwork Rough-In - D2

Install Overhead HVAC Piping Rough-In - D2

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D2

Install Overhead AV, Security & Tel-Data Rough-In - D2

Install Overhead Fire Alarm Rough-In - D2

Install Overhead HVAC Supply & Exhaust VAVs - D2

Frame Interior Partitions - D2

Install HM Door Frames - D2

Test & Insulate HVAC Ductwork Insulation - D2

Test & Insulate HVAC Piping Insulation - D2

Install In-Wall Plumbing Rough-in - D2

Install Overhead Fire Rated Coiling Door - D2

Install In-Wall Electric al Rough-in - D2

Install In-Wall Fire Alarm Rough-in - D2

Install In-Wall AV, Security & Tel-Data Rough-In - D2

Install Plumbing Pipe Insulation - D2

Install Wood Blocking - D2

Install Through Floor Fire Stopping - D2

Install In-Wall Controls Rough-In - D2

Perform In-Wall Rough Electrical Inspection - D2

Perform In-Wall Rough Plumbing Inspection - D2

Perform In-Wall Building Ins pec tor Inspection - D2

Install Drywall & Cement Board at Walls  - D2

Frame Drywall Sofits - D2

Tape & Finish Drywall - D2

Install Chilled Beams at Soffits - D2

Install Sprinkler Drops at Soffits - D2

Install Light Fixtures at Soffits - D2

Install Drywall at Soffits - D2

Prime & 1st Coat Paint Walls  & Ceilings -  D2

Install Tile Walls at Corridors - D2

Install ACT Grid & Cut Tiles - D2

Install HVAC Diffusers at Classrooms - D2

Install Light Fixtures at Classrooms - D2

Install HVAC Diffusers at Ceiling Grid - D2

Install Light Fixtures at Ceiling Grid - D2

Install Sprinkler Drops at Ceiling Grid - D2

Install Fire Alarm Devices - D2

Install Finish Millwork - D2

Above Ceiling Punch List & Inspections at Grid - D2

Install ACT Tiles - D2

Install Plumbing Connections at Casework - D2

Install Interior Glass - D2

Prep Floors & Install Moisture Mitigation - D2

Install Rubber Flooring & Base - D2

Finish Paint Walls , Ceilings  & Doors  - D2

Install Controls Finishes - D2

Install AV, Security & Tel-Data Wall Finishes - D2
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Activity ID Activity Name Remaining
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D2-1300 Install Doors & Hardware - D2 5 14-Mar-23 20-Mar-23

D2-1240 Install Electrical Wall F inis hes  - D2 5 14-Mar-23 20-Mar-23

D2-1590 Install Wall/Door  Protection & Corner Guards - D2 5 14-Mar-23 20-Mar-23

D2-2060 Install High Density Storage - D2 5 14-Mar-23 20-Mar-23

D2-1610 Install Short Throw Projectors - D2 5 15-Mar-23 21-Mar-23

D2-1630 Install Lockers & Metal Filler Panels - D2 5 15-Mar-23 21-Mar-23

D2-1390 Install Window Treatments - D2 5 17-Mar-23 23-Mar-23

D2-1330 Install Visual Display Boards - D2 5 17-Mar-23 23-Mar-23

D2-1430 Architect Punch List - D2 2 24-Mar-23 27-Mar-23

D2-1440 Complete Punch List - D2 10 30-Mar-23 12-Apr-23

D2-1600 Final Clean Area - D2 5 13-Apr-23 20-Apr-23

RestroomsRestroomsRestroomsRestroomsRestrooms

D2-1670 Frame Ceilings - D2 - Restrooms 2 04-Jan-23 05-Jan-23

D2-1680 Install Light Fixtures at Framed Ceilings - D2 - Restrooms 2 06-Jan-23 09-Jan-23

D2-1690 Install Diffusers at Framed Ceilings- D2 - Restrooms 2 10-Jan-23 11-Jan-23

D2-1700 Install Sprinkler Drops at Framed Ceilings- D2 - Restrooms 2 12-Jan-23 13-Jan-23

D2-1710 Perform Above Ceiling Punch List & Inspections - D2 - Restrooms 5 16-Jan-23 20-Jan-23

D2-1720 Drywall & Tape -  D2 - Restrooms 5 23-Jan-23 27-Jan-23

D2-1730 Prime & 1st Coat Paint Walls  & Ceilings -  D2 - Res trooms 2 30-Jan-23 31-Jan-23

D2-1740 Install Solid Surface Counters - D2 - Restrooms 2 01-Feb-23 02-Feb-23

D2-1750 Install Epoxy Flooring - D2 - Restrooms 5 03-Feb-23 09-Feb-23

D2-1760 Install Ceramic Tile - D2 - Restrooms 10 10-Feb-23 24-Feb-23

D2-1770 Install Plumbing Fixtures - D2 - Restrooms 2 27-Feb-23 28-Feb-23

D2-1780 Install Toilet Partitions - D2 - Restrooms 2 01-Mar-23 02-Mar-23

D2-1790 Install Toilet Accessories - D2 - Restrooms 2 03-Mar-23 06-Mar-23

D2-1800 Install MIrrors - D2 - Restrooms 2 07-Mar-23 08-Mar-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

D2-1810 Install Main Feeder Conduit - D2 - Electrical Room 5 29-Dec-22 05-Jan-23

D2-1820 Install Power & Lighting Panelboards - D2 - Electrical Room 8 06-Jan-23 17-Jan-23

D2-1830 Install Transformers - D2 - Electrical Room 8 18-Jan-23 27-Jan-23

D2-1840 Install Termiinal Cabinets for Power & Lighting - D2 - Electrical Room 6 30-Jan-23 06-Feb-23

D2-1850 Install Gunners for Power & Lighting Main Feeders - D2 - Electrical Room 6 07-Feb-23 14-Feb-23

D2-1860 Install Lighting Control Panel - D2 - Electrical Room 6 15-Feb-23 23-Feb-23

D2-1870 Terminate Power & Lighting Panels - D2 - Electrical Room 8 24-Feb-23 07-Mar-23

D2-1880 Install Disconnect Switch - D2 - Electrical Room 2 08-Mar-23 09-Mar-23

D2-1890 Install Grounding - D2 - Electrical Room 4 10-Mar-23 15-Mar-23

D2-1900 Install Lighting - D2 - Electrical Room 2 16-Mar-23 17-Mar-23

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

D2-1930 Install Plywood Standoffs & Blocking - D2 - IDF Room 2 27-Dec-22 28-Dec-22

D2-1940 Paint Drywall & Plywood - D2 - IDF Room 2 29-Dec-22 30-Dec-22

D2-1950 Install Ladder Rack - D2 - IDF Room 2 03-Jan-23 04-Jan-23

D2-1960 Install Tele-Data Rack  & Wire Mangement -  D2 - IDF Room 3 05-Jan-23 09-Jan-23

D2-1970 Install Power for IDF Equipment - D2 - IDF Room 2 10-Jan-23 11-Jan-23

D2-1980 Install 2-48 Patch Panels - D2 - IDF Room 2 12-Jan-23 13-Jan-23

D2-1990 Install Fiber Patch Panel - D2 - IDF Room 2 16-Jan-23 17-Jan-23

D2-2000 Terminate Fiber in Patch Panel - D2 - IDF Room 2 18-Jan-23 19-Jan-23

D2-2010 Terminate & Patch Tele-Data Cables - D2 - IDF Room 5 14-Mar-23 20-Mar-23

D2-2020 Install Network Switch - D2 - IDF Room 2 21-Mar-23 22-Mar-23

Area D - L3Area D - L3Area D - L3Area D - L3Area D - L3

D3-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - D3 10 19-Aug-22 01-Sep-22

D3-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - D3 10 02-Sep-22 16-Sep-22

D3-1010 Install Overhead Plumbing Rough-In - D3 10 09-Sep-22 22-Sep-22

D3-1640 Install Misc. Metals for  Overhead Coiling Door at Stair #4 - D3 5 19-Sep-22 23-Sep-22

D3-1160 Installl Overhead Sprinkler Rough-In - D3 10 19-Sep-22 30-Sep-22

D3-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - D3 10 19-Sep-22 30-Sep-22
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Install Doors & Hardware - D2

Install Electrical Wall F inis hes  - D2

Install Wall/Door  Protection & Corner Guards - D2

Install High Density Storage - D2

Install Short Throw Projectors - D2

Install Lockers & Metal Filler Panels - D2

Install Window Treatments - D2

Install Visual Display Boards - D2

Architect Punch List - D2

Complete Punch List - D2

Final Clean Area - D2

Frame Ceilings - D2 - Restrooms

Install Light Fixtures at Framed Ceilings - D2 - Restrooms

Install Diffusers at Framed Ceilings- D2 - Restrooms

Install Sprinkler Drops at Framed Ceilings- D2 - Restrooms

Perform Above Ceiling Punch List & Inspections - D2 - Restrooms

Drywall & Tape -  D2 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  D2 - Res trooms

Install Solid Surface Counters - D2 - Restrooms

Install Epoxy Flooring - D2 - Restrooms

Install Ceramic Tile - D2 - Restrooms

Install Plumbing Fixtures - D2 - Restrooms

Install Toilet Partitions - D2 - Restrooms

Install Toilet Accessories - D2 - Restrooms

Install MIrrors - D2 - Restrooms

Install Main Feeder Conduit - D2 - Electrical Room

Install Power & Lighting Panelboards - D2 - Electrical Room

Install Transformers - D2 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - D2 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - D2 - Electrical Room

Install Lighting Control Panel - D2 - Electrical Room

Terminate Power & Lighting Panels - D2 - Electrical Room

Install Disconnect Switch - D2 - Electrical Room

Install Grounding - D2 - Electrical Room

Install Lighting - D2 - Electrical Room

Install Plywood Standoffs & Blocking - D2 - IDF Room

Paint Drywall & Plywood - D2 - IDF Room

Install Ladder Rack - D2 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  D2 - IDF Room

Install Power for IDF Equipment - D2 - IDF Room

Install 2-48 Patch Panels - D2 - IDF Room

Install Fiber Patch Panel - D2 - IDF Room

Terminate Fiber in Patch Panel - D2 - IDF Room

Terminate & Patch Tele-Data Cables - D2 - IDF Room

Install Network Switch - D2 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - D3

Install Overhead HVAC Medium Pressure Ductwork Rough-In - D3

Install Overhead Plumbing Rough-In - D3

Install Misc. Metals for  Overhead Coiling Door at Stair #4 - D3

Installl Overhead Sprinkler Rough-In - D3

Install Overhead HVAC Low Pressure Ductwork Rough-In - D3
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D3-1470 Install Overhead HVAC Piping Rough-In - D3 10 19-Sep-22 30-Sep-22

D3-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D3 5 23-Sep-22 29-Sep-22

D3-1480 Install Overhead AV, Security & Tel-Data Rough-In - D3 10 23-Sep-22 06-Oct-22

D3-1490 Install Overhead Fire Alarm Rough-In - D3 10 23-Sep-22 06-Oct-22

D3-1460 Install Overhead HVAC Supply & Exhaust VAVs - D3 5 03-Oct-22 07-Oct-22

D3-1040 Frame Interior Partitions - D3 8 03-Oct-22 13-Oct-22

D3-1050 Install HM Door Frames - D3 5 04-Oct-22 11-Oct-22

D3-1120 Test & Insulate HVAC Ductwork Insulation - D3 8 05-Oct-22 17-Oct-22

D3-1500 Test & Insulate HVAC Piping Insulation - D3 8 05-Oct-22 17-Oct-22

D3-1070 Install In-Wall Plumbing Rough-in - D3 8 07-Oct-22 19-Oct-22

D3-1054 Install Overhead Fire Rated Coiling Door - D3 5 12-Oct-22 18-Oct-22

D3-1150 Install In-Wall Electrical Rough-in - D3 8 12-Oct-22 21-Oct-22

D3-1510 Install In-Wall Fire Alarm Rough-in - D3 8 14-Oct-22 25-Oct-22

D3-1520 Install In-Wall AV, Security & Tel-Data Rough-In - D3 8 18-Oct-22 27-Oct-22

D3-1110 Install Plumbing Pipe Insulation - D3 8 20-Oct-22 31-Oct-22

D3-1060 Install Wood Blocking - D3 8 24-Oct-22 02-Nov-22

D3-1130 Install Through Floor Fire Stopping - D3 8 25-Oct-22 03-Nov-22

D3-1530 Install In-Wall Controls Rough-In - D3 8 25-Oct-22 03-Nov-22

D3-1170 Perform In-Wall Rough Electrical Inspection - D3 1 04-Nov-22 04-Nov-22

D3-1100 Perform In-Wall Rough Plumbing Inspection - D3 1 07-Nov-22 07-Nov-22

D3-1180 Perform In-Wall Building Ins pec tor Inspection - D3 1 08-Nov-22 08-Nov-22

D3-1190 Install Drywall & Cement Board at Walls  - D3 10 06-Jan-23 19-Jan-23

D3-1090 Frame Drywall Sofits - D3 8 12-Jan-23 23-Jan-23

D3-1200 Tape & Finish Drywall - D3 15 13-Jan-23 02-Feb-23

D3-1140 Install Chilled Beams at Soffits - D3 8 16-Jan-23 25-Jan-23

D3-1550 Install Sprinkler Drops at Soffits - D3 8 16-Jan-23 25-Jan-23

D3-1560 Install Light Fixtures at Soffits - D3 8 16-Jan-23 25-Jan-23

D3-1570 Install Drywall at Soffits - D3 5 24-Jan-23 30-Jan-23

D3-1210 Prime & 1st Coat Paint Walls  & Ceilings -  D3 8 30-Jan-23 08-Feb-23

D3-2050 Install Tile Walls at Corridors - D3 10 01-Feb-23 14-Feb-23

D3-1220 Install ACT Grid & Cut Tiles - D3 8 06-Feb-23 15-Feb-23

D3-2040 Install HVAC Diffusers at Classrooms - D3 5 07-Feb-23 13-Feb-23

D3-2030 Install Light Fixtures at Classrooms - D3 5 07-Feb-23 13-Feb-23

D3-1270 Install HVAC Diffusers at Ceiling Grid - D3 5 14-Feb-23 21-Feb-23

D3-1260 Install Light Fixtures at Ceiling Grid - D3 5 14-Feb-23 21-Feb-23

D3-1280 Install Sprinkler Drops at Ceiling Grid - D3 5 15-Feb-23 22-Feb-23

D3-1320 Install Fire Alarm Devices - D3 5 16-Feb-23 23-Feb-23

D3-1250 Install Finish Millwork - D3 10 21-Feb-23 06-Mar-23

D3-1310 Above Ceiling Punch List & Inspections at Grid - D3 5 24-Feb-23 02-Mar-23

D3-1410 Install ACT Tiles - D3 5 03-Mar-23 09-Mar-23

D3-1400 Install Plumbing Connections at Casework - D3 2 07-Mar-23 08-Mar-23

D3-1230 Install Interior Glass - D3 5 07-Mar-23 13-Mar-23

D3-1580 Prep Floors & Install Moisture Mitigation - D3 5 08-Mar-23 14-Mar-23

D3-1420 Install Rubber Flooring & Base - D3 10 14-Mar-23 27-Mar-23

D3-1290 Finish Paint Walls , Ceilings  & Doors  - D3 5 24-Mar-23 30-Mar-23

D3-1340 Install Controls Finishes - D3 5 28-Mar-23 03-Apr-23

D3-1360 Install AV, Security & Tel-Data Wall Finishes - D3 5 28-Mar-23 03-Apr-23

D3-1300 Install Doors & Hardware - D3 5 28-Mar-23 03-Apr-23

D3-1240 Install Electrical Wall F inis hes  - D3 5 28-Mar-23 03-Apr-23

D3-1590 Install Wall/Door  Protection & Corner Guards - D3 5 28-Mar-23 03-Apr-23

D3-1610 Install Short Throw Projectors - D3 5 29-Mar-23 04-Apr-23

D3-1630 Install Lockers & Metal Filler Panels - D3 5 29-Mar-23 04-Apr-23

D3-1390 Install Window Treatments - D3 5 31-Mar-23 06-Apr-23

D3-1330 Install Visual Display Boards - D3 5 31-Mar-23 06-Apr-23

D3-1430 Architect Punch List - D3 2 07-Apr-23 10-Apr-23
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Install Overhead HVAC Piping Rough-In - D3

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D3

Install Overhead AV, Security & Tel-Data Rough-In - D3

Install Overhead Fire Alarm Rough-In - D3

Install Overhead HVAC Supply & Exhaust VAVs - D3

Frame Interior Partitions - D3

Install HM Door Frames - D3

Test & Insulate HVAC Ductwork Insulation - D3

Test & Insulate HVAC Piping Insulation - D3

Install In-Wall Plumbing Rough-in - D3

Install Overhead Fire Rated Coiling Door - D3

Install In-Wall Electric al Rough-in - D3

Install In-Wall Fire Alarm Rough-in - D3

Install In-Wall AV, Security & Tel-Data Rough-In - D3

Install Plumbing Pipe Insulation - D3

Install Wood Blocking - D3

Install Through Floor Fire Stopping - D3

Install In-Wall Controls Rough-In - D3

Perform In-Wall Rough Electrical Inspection - D3

Perform In-Wall Rough Plumbing Inspection - D3

Perform In-Wall Building Ins pec tor Inspection - D3

Install Drywall & Cement Board at Walls  - D3

Frame Drywall Sofits - D3

Tape & Finish Drywall - D3

Install Chilled Beams at Soffits - D3

Install Sprinkler Drops at Soffits - D3

Install Light Fixtures at Soffits - D3

Install Drywall at Soffits - D3

Prime & 1st Coat Paint Walls  & Ceilings -  D3

Install Tile Walls at Corridors - D3

Install ACT Grid & Cut Tiles - D3

Install HVAC Diffusers at Classrooms - D3

Install Light Fixtures at Classrooms - D3

Install HVAC Diffusers at Ceiling Grid - D3

Install Light Fixtures at Ceiling Grid - D3

Install Sprinkler Drops at Ceiling Grid - D3

Install Fire Alarm Devices - D3

Install Finish Millwork - D3

Above Ceiling Punch List & Inspections at Grid - D3

Install ACT Tiles - D3

Install Plumbing Connections at Casework - D3

Install Interior Glass - D3

Prep Floors & Install Moisture Mitigation - D3

Install Rubber Flooring & Base - D3

Finish Paint Walls , Ceilings  & Doors  - D3

Install Controls Finishes - D3

Install AV, Security & Tel-Data Wall Finishes - D3

Install Doors & Hardware - D3

Install Electrical Wall F inis hes  - D3

Install Wall/Door  Protection & Corner Guards - D3

Install Short Throw Projectors - D3

Install Lockers & Metal Filler Panels - D3

Install Window Treatments - D3

Install Visual Display Boards - D3

Architect Punch List - D3
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Activity ID Activity Name Remaining
Duration

Start Finish

D3-1440 Complete Punch List - D3 10 13-Apr-23 27-Apr-23

D3-1600 Final Clean Area - D3 5 28-Apr-23 04-May-23

RestroomsRestroomsRestroomsRestroomsRestrooms

D3-1670 Frame Ceilings - D3 - Restrooms 2 18-Jan-23 19-Jan-23

D3-1680 Install Light Fixtures at Framed Ceilings - D3 - Restrooms 2 20-Jan-23 23-Jan-23

D3-1690 Install Diffusers at Framed Ceilings- D3 - Restrooms 2 24-Jan-23 25-Jan-23

D3-1700 Install Sprinkler Drops at Framed Ceilings- D3 - Restrooms 2 26-Jan-23 27-Jan-23

D3-1710 Perform Above Ceiling Punch List & Inspections - D3 - Restrooms 5 30-Jan-23 03-Feb-23

D3-1720 Drywall & Tape -  D3 - Restrooms 5 06-Feb-23 10-Feb-23

D3-1730 Prime & 1st Coat Paint Walls  & Ceilings -  D3 - Res trooms 2 13-Feb-23 14-Feb-23

D3-1740 Install Solid Surface Counters - D3 - Restrooms 2 15-Feb-23 16-Feb-23

D3-1750 Install Epoxy Flooring - D3 - Restrooms 5 17-Feb-23 24-Feb-23

D3-1760 Install Ceramic Tile - D3 - Restrooms 10 27-Feb-23 10-Mar-23

D3-1770 Install Plumbing Fixtures - D3 - Restrooms 2 13-Mar-23 14-Mar-23

D3-1780 Install Toilet Partitions - D3 - Restrooms 2 15-Mar-23 16-Mar-23

D3-1790 Install Toilet Accessories - D3 - Restrooms 2 17-Mar-23 20-Mar-23

D3-1800 Install MIrrors - D3 - Restrooms 2 21-Mar-23 22-Mar-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

D3-1810 Install Main Feeder Conduit - D3 - Electrical Room 5 13-Jan-23 19-Jan-23

D3-1820 Install Power & Lighting Panelboards - D3 - Electrical Room 8 20-Jan-23 31-Jan-23

D3-1830 Install Transformers - D3 - Electrical Room 8 01-Feb-23 10-Feb-23

D3-1840 Install Termiinal Cabinets for Power & Lighting - D3 - Electrical Room 6 13-Feb-23 21-Feb-23

D3-1850 Install Gunners for Power & Lighting Main Feeders - D3 - Electrical Room 6 22-Feb-23 01-Mar-23

D3-1860 Install Lighting Control Panel - D3 - Electrical Room 6 02-Mar-23 09-Mar-23

D3-1870 Terminate Power & Lighting Panels - D3 - Electrical Room 8 10-Mar-23 21-Mar-23

D3-1880 Install Disconnect Switch - D3 - Electrical Room 2 22-Mar-23 23-Mar-23

D3-1890 Install Grounding - D3 - Electrical Room 4 24-Mar-23 29-Mar-23

D3-1900 Install Lighting - D3 - Electrical Room 2 30-Mar-23 31-Mar-23

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

D3-1930 Install Plywood Standoffs & Blocking - D3 - IDF Room 2 11-Jan-23 12-Jan-23

D3-1940 Paint Drywall & Plywood - D3 - IDF Room 2 13-Jan-23 16-Jan-23

D3-1950 Install Ladder Rack - D3 - IDF Room 2 17-Jan-23 18-Jan-23

D3-1960 Install Tele-Data Rack  & Wire Mangement -  D3 - IDF Room 3 19-Jan-23 23-Jan-23

D3-1970 Install Power for IDF Equipment - D3 - IDF Room 2 24-Jan-23 25-Jan-23

D3-1980 Install 2-48 Patch Panels - D3 - IDF Room 2 26-Jan-23 27-Jan-23

D3-1990 Install Fiber Patch Panel - D3 - IDF Room 2 30-Jan-23 31-Jan-23

D3-2000 Terminate Fiber in Patch Panel - D3 - IDF Room 2 01-Feb-23 02-Feb-23

D3-2010 Terminate & Patch Tele-Data Cables - D3 - IDF Room 5 28-Mar-23 03-Apr-23

D3-2020 Install Network Switch - D3 - IDF Room 2 04-Apr-23 05-Apr-23

Area D - L4Area D - L4Area D - L4Area D - L4Area D - L4

D4-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - D4 5 02-Sep-22 09-Sep-22

D4-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - D4 5 19-Sep-22 23-Sep-22

D4-1010 Install Overhead Plumbing Rough-In - D4 5 23-Sep-22 29-Sep-22

D4-1160 Installl Overhead Sprinkler Rough-In - D4 5 26-Sep-22 30-Sep-22

D4-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D4 5 30-Sep-22 06-Oct-22

D4-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - D4 5 03-Oct-22 07-Oct-22

D4-1470 Install Overhead HVAC Piping Rough-In - D4 5 03-Oct-22 07-Oct-22

D4-1040 Frame Interior Partitions - D4 5 04-Oct-22 11-Oct-22

D4-1050 Install HM Door Frames - D4 5 05-Oct-22 12-Oct-22

D4-1480 Install Overhead AV, Security & Tel-Data Rough-In - D4 5 07-Oct-22 14-Oct-22

D4-1490 Install Overhead Fire Alarm Rough-In - D4 8 07-Oct-22 19-Oct-22

D4-1070 Install In-Wall Plumbing Rough-in - D4 5 11-Oct-22 17-Oct-22

D4-1460 Install Overhead HVAC Supply & Exhaust VAVs - D4 5 11-Oct-22 17-Oct-22

D4-1150 Install In-Wall Electrical Rough-in - D4 5 13-Oct-22 19-Oct-22

D4-1120 Test & Insulate HVAC Ductwork Insulation - D4 5 18-Oct-22 24-Oct-22
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Complete Punch List - D3

Final Clean Area - D3

Frame Ceilings - D3 - Restrooms

Install Light Fixtures at Framed Ceilings - D3 - Restrooms

Install Diffusers at Framed Ceilings- D3 - Restrooms

Install Sprinkler Drops at Framed Ceilings- D3 - Restrooms

Perform Above Ceiling Punch List & Inspections - D3 - Restrooms

Drywall & Tape -  D3 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  D3 - Res trooms

Install Solid Surface Counters - D3 - Restrooms

Install Epoxy Flooring - D3 - Restrooms

Install Ceramic Tile - D3 - Restrooms

Install Plumbing Fixtures - D3 - Restrooms

Install Toilet Partitions - D3 - Restrooms

Install Toilet Accessories - D3 - Restrooms

Install MIrrors - D3 - Restrooms

Install Main Feeder Conduit - D3 - Electrical Room

Install Power & Lighting Panelboards - D3 - Electrical Room

Install Transformers - D3 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - D3 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - D3 - Electrical Room

Install Lighting Control Panel - D3 - Electrical Room

Terminate Power & Lighting Panels - D3 - Electrical Room

Install Disconnect Switch - D3 - Electrical Room

Install Grounding - D3 - Electrical Room

Install Lighting - D3 - Electrical Room

Install Plywood Standoffs & Blocking - D3 - IDF Room

Paint Drywall & Plywood - D3 - IDF Room

Install Ladder Rack - D3 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  D3 - IDF Room

Install Power for IDF Equipment - D3 - IDF Room

Install 2-48 Patch Panels - D3 - IDF Room

Install Fiber Patch Panel - D3 - IDF Room

Terminate Fiber in Patch Panel - D3 - IDF Room

Terminate & Patch Tele-Data Cables - D3 - IDF Room

Install Network Switch - D3 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - D4

Install Overhead HVAC Medium Pressure Ductwork Rough-In - D4

Install Overhead Plumbing Rough-In - D4

Installl Overhead Sprinkler Rough-In - D4

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - D4

Install Overhead HVAC Low Pressure Ductwork Rough-In - D4

Install Overhead HVAC Piping Rough-In - D4

Frame Interior Partitions - D4

Install HM Door Frames - D4

Install Overhead AV, Security & Tel-Data Rough-In - D4

Install Overhead Fire Alarm Rough-In - D4

Install In-Wall Plumbing Rough-in - D4

Install Overhead HVAC Supply & Exhaust VAVs - D4

Install In-Wall Electric al Rough-in - D4

Test & Insulate HVAC Ductwork Insulation - D4
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Activity ID Activity Name Remaining
Duration
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D4-1110 Install Plumbing Pipe Insulation - D4 5 18-Oct-22 24-Oct-22

D4-1500 Test & Insulate HVAC Piping Insulation - D4 5 18-Oct-22 24-Oct-22

D4-1510 Install In-Wall Fire Alarm Rough-in - D4 5 20-Oct-22 26-Oct-22

D4-1520 Install In-Wall AV, Security & Tel-Data Rough-In - D4 5 24-Oct-22 28-Oct-22

D4-1060 Install Wood Blocking - D4 5 03-Nov-22 09-Nov-22

D4-1130 Install Through Floor Fire Stopping - D4 5 04-Nov-22 10-Nov-22

D4-1530 Install In-Wall Controls Rough-In - D4 5 04-Nov-22 10-Nov-22

D4-1170 Perform In-Wall Rough Electrical Inspection - D4 1 14-Nov-22 14-Nov-22

D4-1100 Perform In-Wall Rough Plumbing Inspection - D4 1 15-Nov-22 15-Nov-22

D4-1180 Perform In-Wall Building Ins pec tor Inspection - D4 1 16-Nov-22 16-Nov-22

D4-1190 Install Drywall & Cement Board at Walls  - D4 5 20-Jan-23 26-Jan-23

D4-1090 Frame Drywall Sofits - D4 4 25-Jan-23 30-Jan-23

D4-1140 Install Chilled Beams at Soffits - D4 4 27-Jan-23 01-Feb-23

D4-1550 Install Sprinkler Drops at Soffits - D4 4 27-Jan-23 01-Feb-23

D4-1560 Install Light Fixtures at Soffits - D4 4 27-Jan-23 01-Feb-23

D4-1200 Tape & Finish Drywall - D4 7 01-Feb-23 09-Feb-23

D4-1570 Install Drywall at Soffits - D4 3 02-Feb-23 06-Feb-23

D4-1210 Prime & 1st Coat Paint Walls  & Ceilings -  D4 4 10-Feb-23 15-Feb-23

D4-2050 Install Tile Walls at Corridors - D4 4 15-Feb-23 21-Feb-23

D4-2040 Install HVAC Diffusers at Classrooms - D4 3 16-Feb-23 21-Feb-23

D4-2030 Install Light Fixtures at Classrooms - D4 3 16-Feb-23 21-Feb-23

D4-1220 Install ACT Grid & Cut Tiles - D4 4 21-Feb-23 24-Feb-23

D4-1320 Install Fire Alarm Devices - D4 3 27-Feb-23 01-Mar-23

D4-1270 Install HVAC Diffusers at Ceiling Grid - D4 3 28-Feb-23 02-Mar-23

D4-1280 Install Sprinkler Drops at Ceiling Grid - D4 3 28-Feb-23 02-Mar-23

D4-1260 Install Light Fixtures at Ceiling Grid - D4 3 28-Feb-23 02-Mar-23

D4-1310 Above Ceiling Punch List & Inspections at Grid - D4 5 07-Mar-23 13-Mar-23

D4-1250 Install Finish Millwork - D4 5 07-Mar-23 13-Mar-23

D4-1400 Install Plumbing Connections at Casework - D4 1 14-Mar-23 14-Mar-23

D4-1230 Install Interior Glass - D4 3 14-Mar-23 16-Mar-23

D4-1410 Install ACT Tiles - D4 3 14-Mar-23 16-Mar-23

D4-1580 Prep Floors & Install Moisture Mitigation - D4 3 17-Mar-23 21-Mar-23

D4-1420 Install Rubber Flooring & Base - D4 5 31-Mar-23 06-Apr-23

D4-1290 Finish Paint Walls , Ceilings  & Doors  - D4 3 07-Apr-23 11-Apr-23

D4-1300 Install Doors & Hardware - D4 3 07-Apr-23 11-Apr-23

D4-1340 Install Controls Finishes - D4 3 11-Apr-23 13-Apr-23

D4-1360 Install AV, Security & Tel-Data Wall Finishes - D4 3 11-Apr-23 13-Apr-23

D4-1240 Install Electrical Wall F inis hes  - D4 3 11-Apr-23 13-Apr-23

D4-1590 Install Wall/Door  Protection & Corner Guards - D4 3 11-Apr-23 13-Apr-23

D4-1390 Install Window Treatments - D4 3 12-Apr-23 14-Apr-23

D4-1330 Install Visual Display Boards - D4 3 12-Apr-23 14-Apr-23

D4-1610 Install Short Throw Projectors - D4 3 12-Apr-23 14-Apr-23

D4-1630 Install Lockers & Metal Filler Panels - D4 3 12-Apr-23 14-Apr-23

D4-1430 Architect Punch List - D4 2 18-Apr-23 19-Apr-23

D4-1440 Complete Punch List - D4 5 28-Apr-23 04-May-23

D4-1600 Final Clean Area - D4 3 05-May-23 09-May-23

RestroomsRestroomsRestroomsRestroomsRestrooms

D4-1670 Frame Ceilings - D4 - Restrooms 2 25-Jan-23 26-Jan-23

D4-1680 Install Light Fixtures at Framed Ceilings - D4 - Restrooms 2 27-Jan-23 30-Jan-23

D4-1690 Install Diffusers at Framed Ceilings - D4 - Restrooms 2 31-Jan-23 01-Feb-23

D4-1700 Install Sprinkler Drops at Framed Ceilings- D3 - Restrooms 2 02-Feb-23 03-Feb-23

D4-1710 Perform Above Ceiling Punch List & Inspections - D4 - Restrooms 5 06-Feb-23 10-Feb-23

D4-1720 Drywall & Tape -  D4 - Restrooms 5 13-Feb-23 17-Feb-23

D4-1730 Prime & 1st Coat Paint Walls  & Ceilings -  D4 - Res trooms 2 21-Feb-23 22-Feb-23

D4-1740 Install Solid Surface Counters - D4 - Restrooms 2 23-Feb-23 24-Feb-23
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Install Plumbing Pipe Insulation - D4

Test & Insulate HVAC Piping Insulation - D4

Install In-Wall Fire Alarm Rough-in - D4

Install In-Wall AV, Security & Tel-Data Rough-In - D4

Install Wood Blocking - D4

Install Through Floor Fire Stopping - D4

Install In-Wall Controls Rough-In - D4

Perform In-Wall Rough Electrical Inspection - D4

Perform In-Wall Rough Plumbing Inspection - D4

Perform In-Wall Building Ins pec tor Inspection - D4

Install Drywall & Cement Board at Walls  - D4

Frame Drywall Sofits - D4

Install Chilled Beams at Soffits - D4

Install Sprinkler Drops at Soffits - D4

Install Light Fixtures at Soffits - D4

Tape & Finish Drywall - D4

Install Drywall at Soffits - D4

Prime & 1st Coat Paint Walls  & Ceilings -  D4

Install Tile Walls at Corridors - D4

Install HVAC Diffusers at Classrooms - D4

Install Light Fixtures at Classrooms - D4

Install ACT Grid & Cut Tiles - D4

Install Fire Alarm Devices - D4

Install HVAC Diffusers at Ceiling Grid - D4

Install Sprinkler Drops at Ceiling Grid - D4

Install Light Fixtures at Ceiling Grid - D4

Above Ceiling Punch List & Inspections at Grid - D4

Install Finish Millwork - D4

Install Plumbing Connections at Casework - D4

Install Interior Glass - D4

Install ACT Tiles - D4

Prep Floors & Install Moisture Mitigation - D4

Install Rubber Flooring & Base - D4

Finish Paint Walls , Ceilings  & Doors  - D4

Install Doors & Hardware - D4

Install Controls Finishes - D4

Install AV, Security & Tel-Data Wall Finishes - D4

Install Electrical Wall F inishes  - D4

Install Wall/Door  Protection & Corner Guards - D4

Install Window Treatments - D4

Install Visual Display Boards - D4

Install Short Throw Projectors - D4

Install Lockers & Metal Filler Panels - D4

Architect Punch List - D4

Complete Punch List - D4

Final Clean Area - D4

Frame Ceilings - D4 - Restrooms

Install Light Fixtures at Framed Ceilings - D4 - Restrooms

Install Diffusers at Framed Ceilings - D4 - Restrooms

Install Sprinkler Drops at Framed Ceilings- D3 - Restrooms

Perform Above Ceiling Punch List & Inspections - D4 - Restrooms

Drywall & Tape -  D4 - Restrooms

Prime & 1st Coat Paint Walls  & Ceilings -  D4 - Res trooms

Install Solid Surface Counters - D4 - Restrooms
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D4-1750 Install Epoxy Flooring - D4 - Restrooms 5 27-Feb-23 03-Mar-23

D4-1760 Install Ceramic Tile - D4 - Restrooms 10 13-Mar-23 24-Mar-23

D4-1770 Install Plumbing Fixtures - D4 - Restrooms 2 27-Mar-23 28-Mar-23

D4-1780 Install Toilet Partitions - D4 - Restrooms 2 29-Mar-23 30-Mar-23

D4-1790 Install Toilet Accessories - D4 - Restrooms 2 31-Mar-23 03-Apr-23

D4-1800 Install MIrrors - D4 - Restrooms 2 04-Apr-23 05-Apr-23

Area F - L1Area F - L1Area F - L1Area F - L1Area F - L1

F1-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - F1 10 12-Sep-22 23-Sep-22

F1-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - F1 10 26-Sep-22 07-Oct-22

F1-1010 Install Overhead Plumbing Rough-In - F1 10 30-Sep-22 14-Oct-22

F1-1160 Installl Overhead Sprinkler Rough-In - F1 10 11-Oct-22 24-Oct-22

F1-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - F1 10 11-Oct-22 24-Oct-22

F1-1470 Install Overhead HVAC Piping Rough-In - F1 10 11-Oct-22 24-Oct-22

F1-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F1 3 17-Oct-22 19-Oct-22

F1-1480 Install Overhead AV, Security & Tel-Data Rough-In - F1 10 17-Oct-22 28-Oct-22

F1-1490 Install Overhead Fire Alarm Rough-In - F1 10 20-Oct-22 02-Nov-22

F1-1460 Install Overhead HVAC Supply & Exhaust VAVs - F1 5 25-Oct-22 31-Oct-22

F1-1120 Test & Insulate HVAC Ductwork Insulation - F1 10 25-Oct-22 07-Nov-22

F1-1040 Frame Interior Partitions - F1 10 25-Oct-22 07-Nov-22

F1-1500 Test & Insulate HVAC Piping Insulation - F1 10 25-Oct-22 07-Nov-22

F1-1050 Install HM Door Frames - F1 7 26-Oct-22 03-Nov-22

F1-1070 Install In-Wall Plumbing Rough-in - F1 5 07-Nov-22 14-Nov-22

F1-1150 Install In-Wall Electrical Rough-in - F1 10 09-Nov-22 23-Nov-22

F1-1510 Install In-Wall Fire Alarm Rough-in - F1 10 14-Nov-22 28-Nov-22

F1-1110 Install Plumbing Pipe Insulation - F1 8 15-Nov-22 25-Nov-22

F1-1520 Install In-Wall AV, Security & Tel-Data Rough-In - F1 10 16-Nov-22 30-Nov-22

F1-1060 Install Wood Blocking - F1 10 17-Nov-22 01-Dec-22

F1-1130 Install Through Floor Fire Stopping - F1 10 18-Nov-22 02-Dec-22

F1-1530 Install In-Wall Controls Rough-In - F1 10 18-Nov-22 02-Dec-22

F1-1170 Perform In-Wall Rough Electrical Inspection - F1 1 05-Dec-22 05-Dec-22

F1-1100 Perform In-Wall Rough Plumbing Inspection - F1 1 06-Dec-22 06-Dec-22

F1-1180 Perform In-Wall Building Ins pec tor Inspection - F1 1 07-Dec-22 07-Dec-22

F1-1190 Install Drywall & Cement Board at Walls  - F1 10 03-Feb-23 16-Feb-23

F1-1090 Frame Drywall Sofits & Ceilings - F1 10 07-Feb-23 21-Feb-23

F1-1140 Install Chilled Beams at Soffits - F1 10 09-Feb-23 23-Feb-23

F1-1550 Install Sprinkler Drops at Soffits - F1 10 09-Feb-23 23-Feb-23

F1-1560 Install Light Fixtures at Soffits - F1 10 09-Feb-23 23-Feb-23

F1-1200 Tape & Finish Drywall - F1 15 10-Feb-23 03-Mar-23

F1-1570 Install Drywall at Soffits & Ceiiings - F1 7 17-Feb-23 28-Feb-23

F1-1210 Prime & 1st Coat Paint Walls  & Ceilings -  F1 8 28-Feb-23 09-Mar-23

F1-2050 Install Tile Walls at Corridors - F1 10 02-Mar-23 15-Mar-23

F1-1220 Install ACT Grid & Cut Tiles - F1 10 07-Mar-23 20-Mar-23

F1-1270 Install HVAC Diffusers at Ceiling Grid - F1 10 14-Mar-23 27-Mar-23

F1-1280 Install Sprinkler Drops at Ceiling Grid - F1 10 14-Mar-23 27-Mar-23

F1-1260 Install Light Fixtures at Ceiling Grid - F1 10 14-Mar-23 27-Mar-23

F1-1320 Install Fire Alarm Devices - F1 6 21-Mar-23 28-Mar-23

F1-1250 Install Finish Millwork - F1 10 21-Mar-23 03-Apr-23

F1-1310 Above Ceiling Punch List & Inspections at Grid - F1 5 29-Mar-23 04-Apr-23

F1-1400 Install Plumbing Connections at Casework - F1 2 04-Apr-23 05-Apr-23

F1-1230 Install Interior Glass - F1 5 04-Apr-23 10-Apr-23

F1-1410 Install ACT Tiles - F1 5 05-Apr-23 11-Apr-23

F1-1580 Prep Floors & Install Moisture Mitigation - F1 5 10-Apr-23 14-Apr-23

F1-1420 Install Rubber Flooring & Base - F1 10 13-Apr-23 27-Apr-23

F1-1425 Install Carpet & Base - F1 5 28-Apr-23 04-May-23

F1-1290 Finish Paint Walls , Ceilings  & Doors  - F1 5 03-May-23 09-May-23
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Install Epoxy Flooring - D4 - Restrooms

Install Ceramic Tile - D4 - Restrooms

Install Plumbing Fixtures - D4 - Restrooms

Install Toilet Partitions - D4 - Restrooms

Install Toilet Accessories - D4 - Restrooms

Install MIrrors - D4 - Restrooms

Install Overhead Electrical Power & Lighting Homeruns Rough-In - F1

Install Overhead HVAC Medium Pressure Ductwork Rough-In - F1

Install Overhead Plumbing Rough-In - F1

Installl Overhead Sprinkler Rough-In - F1

Install Overhead HVAC Low Pressure Ductwork Rough-In - F1

Install Overhead HVAC Piping Rough-In - F1

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F1

Install Overhead AV, Security & Tel-Data Rough-In - F1

Install Overhead Fire Alarm Rough-In - F1

Install Overhead HVAC Supply & Exhaust VAVs - F1

Test & Insulate HVAC Ductwork Insulation - F1

Frame Interior Partitions - F1

Test & Insulate HVAC Piping Insulation - F1

Install HM Door Frames - F1

Install In-Wall Plumbing Rough-in - F1

Install In-Wall Electric al Rough-in - F1

Install In-Wall Fire Alarm Rough-in - F1

Install Plumbing Pipe Insulation - F1

Install In-Wall AV, Security & Tel-Data Rough-In - F1

Install Wood Blocking - F1

Install Through Floor Fire Stopping - F1

Install In-Wall Controls Rough-In - F1

Perform In-Wall Rough Electrical Inspection - F1

Perform In-Wall Rough Plumbing Inspection - F1

Perform In-Wall Building Ins pec tor Inspection - F1

Install Drywall & Cement Board at Walls  - F1

Frame Drywall Sofits & Ceilings - F1

Install Chilled Beams at Soffits - F1

Install Sprinkler Drops at Soffits - F1

Install Light Fixtures at Soffits - F1

Tape & Finish Drywall - F1

Install Drywall at Soffits & Ceiiings - F1

Prime & 1st Coat Paint Walls  & Ceilings -  F1

Install Tile Walls at Corridors - F1

Install ACT Grid & Cut Tiles - F1

Install HVAC Diffusers at Ceiling Grid - F1

Install Sprinkler Drops at Ceiling Grid - F1

Install Light Fixtures at Ceiling Grid - F1

Install Fire Alarm Devices - F1

Install Finish Millwork - F1

Above Ceiling Punch List & Inspections at Grid - F1

Install Plumbing Connections at Casework - F1

Install Interior Glass - F1

Install ACT Tiles - F1

Prep Floors & Install Moisture Mitigation - F1

Install Rubber Flooring & Base - F1

Install Carpet & Base - F1

Finish Paint Walls , Ceilings  & Doors  - F1
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Activity ID Activity Name Remaining
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F1-1340 Install Controls Finishes - F1 5 05-May-23 11-May-23

F1-1360 Install AV, Security & Tel-Data Wall Finishes - F1 5 05-May-23 11-May-23

F1-1300 Install Doors & Hardware - F1 5 05-May-23 11-May-23

F1-1240 Install Electrical Wall F inis hes  - F1 5 05-May-23 11-May-23

F1-1590 Install Wall/Door  Protection & Corner Guards - F1 5 05-May-23 11-May-23

F1-1390 Install Window Treatments - F1 5 10-May-23 16-May-23

F1-1330 Install Visual Display Boards - F1 5 10-May-23 16-May-23

F1-3203 Install Metal Shelving - F1 5 10-May-23 16-May-23

F1-1610 Install Short Throw Projectors - F1 2 11-May-23 12-May-23

F1-3183 Install Walkoff Grille - F1 3 12-May-23 16-May-23

F1-1430 Architect Punch List - F1 2 17-May-23 18-May-23

F1-3193 Install Walkoff Carpet - F1 3 17-May-23 19-May-23

F1-1440 Complete Punch List - F1 10 19-May-23 02-Jun-23

F1-1600 Final Clean Area - F1 5 05-Jun-23 09-Jun-23

RestroomsRestroomsRestroomsRestroomsRestrooms

F1-1670 Frame Ceilings - F1 - Restrooms 2 15-Feb-23 16-Feb-23

F1-1680 Install Light Fixtures at Framed Ceilings - F1 - Restrooms 2 17-Feb-23 21-Feb-23

F1-1690 Install Diffusers at Framed Ceilings- F1 - Restrooms 2 22-Feb-23 23-Feb-23

F1-1700 Install Sprinkler Drops at Framed Ceilings- F1 - Restrooms 2 24-Feb-23 27-Feb-23

F1-1710 Perform Above Ceiling Punch List & Inspections - F1 - Restrooms 5 28-Feb-23 06-Mar-23

F1-1720 Drywall & Tape -  F1 - Res trooms 3 07-Mar-23 09-Mar-23

F1-1730 Prime & 1st Coat Paint Walls  & Ceilings -  F1 - Res trooms 2 10-Mar-23 13-Mar-23

F1-1740 Install Solid Surface Counters - F1 - Restrooms 1 14-Mar-23 14-Mar-23

F1-1750 Install Epoxy Flooring - F1 - Restrooms 2 15-Mar-23 16-Mar-23

F1-1760 Install Ceramic Tile - F1 - Restrooms 5 27-Mar-23 31-Mar-23

F1-1770 Install Plumbing Fixtures - F1 - Restrooms 1 03-Apr-23 03-Apr-23

F1-1790 Install Toilet Accessories - F1 - Restrooms 1 04-Apr-23 04-Apr-23

F1-1800 Install MIrrors - F1 - Restrooms 2 06-Apr-23 07-Apr-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

F1-1810 Install Main Feeder Conduit - F1 - Electrical Room 5 10-Feb-23 16-Feb-23

F1-1820 Install Power & Lighting Panelboards - F1 - Electrical Room 8 17-Feb-23 01-Mar-23

F1-1830 Install Transformers - F1 - Electrical Room 8 02-Mar-23 13-Mar-23

F1-1840 Install Termiinal Cabinets for Power & Lighting - F1 - Electrical Room 6 14-Mar-23 21-Mar-23

F1-1850 Install Gunners for Power & Lighting Main Feeders - F1 - Electrical Room 6 22-Mar-23 29-Mar-23

F1-1860 Install Lighting Control Panel - F1 - Electrical Room 6 30-Mar-23 06-Apr-23

F1-1870 Terminate Power & Lighting Panels - F1 - Electrical Room 8 07-Apr-23 19-Apr-23

F1-1880 Install Disconnect Switch - F1 - Electrical Room 2 20-Apr-23 21-Apr-23

F1-1890 Install Grounding - F1 - Electrical Room 4 24-Apr-23 27-Apr-23

F1-1900 Install Lighting - F1 - Electrical Room 2 28-Apr-23 01-May-23

Area F - L2Area F - L2Area F - L2Area F - L2Area F - L2

F2-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - F2 10 26-Sep-22 07-Oct-22

F2-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - F2 10 11-Oct-22 24-Oct-22

F2-1010 Install Overhead Plumbing Rough-In - F2 10 17-Oct-22 28-Oct-22

F2-1160 Installl Overhead Sprinkler Rough-In - F2 10 25-Oct-22 07-Nov-22

F2-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - F2 10 25-Oct-22 07-Nov-22

F2-1470 Install Overhead HVAC Piping Rough-In - F2 10 25-Oct-22 07-Nov-22

F2-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F2 5 31-Oct-22 04-Nov-22

F2-1480 Install Overhead AV, Security & Tel-Data Rough-In - F2 10 31-Oct-22 14-Nov-22

F2-1490 Install Overhead Fire Alarm Rough-In - F2 10 03-Nov-22 17-Nov-22

F2-1460 Install Overhead HVAC Supply & Exhaust VAVs - F2 5 08-Nov-22 15-Nov-22

F2-1040 Frame Interior Partitions - F2 8 08-Nov-22 18-Nov-22

F2-1050 Install HM Door Frames - F2 5 09-Nov-22 16-Nov-22

F2-1120 Test & Insulate HVAC Ductwork Insulation - F2 8 10-Nov-22 22-Nov-22

F2-1500 Test & Insulate HVAC Piping Insulation - F2 8 10-Nov-22 22-Nov-22

F2-1070 Install In-Wall Plumbing Rough-in - F2 8 15-Nov-22 25-Nov-22
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Install Controls Finishes - F1

Install AV, Security & Tel-Data Wall Finishes - F1

Install Doors & Hardware - F1

Install Electrical Wall F inis hes  - F1

Install Wall/Door  Protection & Corner Guards - F1

Install Window Treatments - F1

Install Visual Display Boards - F1

Install Metal Shelving - F1

Install Short Throw Projectors - F1

Install Walk off Grille - F1

Architect Punch List - F1

Install Walk off Carpet - F1

Complete Punch List - F1

Final Clean Area - F1

Frame Ceilings - F1 - Restrooms

Install Light Fixtures at Framed Ceilings - F1 - Restrooms

Install Diffusers at Framed Ceilings- F1 - Restrooms

Install Sprinkler Drops at Framed Ceilings- F1 - Restrooms

Perform Above Ceiling Punch List & Inspections - F1 - Restrooms

Drywall & Tape -  F1 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  F1 - Res trooms

Install Solid Surface Counters - F1 - Restrooms

Install Epoxy Flooring - F1 - Restrooms

Install Ceramic Tile - F1 - Restrooms

Install Plumbing Fixtures - F1 - Restrooms

Install Toilet Accessories - F1 - Restrooms

Install MIrrors - F1 - Restrooms

Install Main Feeder Conduit - F1 - Electrical Room

Install Power & Lighting Panelboards - F1 - Electrical Room

Install Transformers - F1 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - F1 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - F1 - Electrical Room

Install Lighting Control Panel - F1 - Electrical Room

Terminate Power & Lighting Panels - F1 - Electrical Room

Install Disconnect Switch - F1 - Electrical Room

Install Grounding - F1 - Electrical Room

Install Lighting - F1 - Electrical Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - F2

Install Overhead HVAC Medium Pressure Ductwork Rough-In - F2

Install Overhead Plumbing Rough-In - F2

Installl Overhead Sprinkler Rough-In - F2

Install Overhead HVAC Low Pressure Ductwork Rough-In - F2

Install Overhead HVAC Piping Rough-In - F2

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F2

Install Overhead AV, Security & Tel-Data Rough-In - F2

Install Overhead Fire Alarm Rough-In - F2

Install Overhead HVAC Supply & Exhaust VAVs - F2

Frame Interior Partitions - F2

Install HM Door Frames - F2

Test & Insulate HVAC Ductwork Insulation - F2

Test & Insulate HVAC Piping Insulation - F2

Install In-Wall Plumbing Rough-in - F2
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Activity ID Activity Name Remaining
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F2-1150 Install In-Wall Electrical Rough-in - F2 8 17-Nov-22 29-Nov-22

F2-1510 Install In-Wall Fire Alarm Rough-in - F2 8 21-Nov-22 01-Dec-22

F2-1520 Install In-Wall AV, Security & Tel-Data Rough-In - F2 8 23-Nov-22 05-Dec-22

F2-1110 Install Plumbing Pipe Insulation - F2 8 28-Nov-22 07-Dec-22

F2-1060 Install Wood Blocking - F2 8 02-Dec-22 13-Dec-22

F2-1130 Install Through Floor Fire Stopping - F2 8 05-Dec-22 14-Dec-22

F2-1530 Install In-Wall Controls Rough-In - F2 8 05-Dec-22 14-Dec-22

F2-1170 Perform In-Wall Rough Electrical Inspection - F2 1 15-Dec-22 15-Dec-22

F2-1100 Perform In-Wall Rough Plumbing Inspection - F2 1 16-Dec-22 16-Dec-22

F2-1180 Perform In-Wall Building Ins pec tor Inspection - F2 1 19-Dec-22 19-Dec-22

F2-1190 Install Drywall & Cement Board at Walls  - F2 10 17-Feb-23 03-Mar-23

F2-1090 Frame Drywall Sofits - F2 8 24-Feb-23 07-Mar-23

F2-1200 Tape & Finish Drywall - F2 15 27-Feb-23 17-Mar-23

F2-1140 Install Chilled Beams at Soffits - F2 8 28-Feb-23 09-Mar-23

F2-1550 Install Sprinkler Drops at Soffits - F2 8 28-Feb-23 09-Mar-23

F2-1560 Install Light Fixtures at Soffits - F2 8 28-Feb-23 09-Mar-23

F2-1570 Install Drywall at Soffits - F2 5 08-Mar-23 14-Mar-23

F2-1210 Prime & 1st Coat Paint Walls  & Ceilings -  F2 8 14-Mar-23 23-Mar-23

F2-2050 Install Tile Walls at Corridors - F2 10 16-Mar-23 29-Mar-23

F2-1220 Install ACT Grid & Cut Tiles - F2 8 21-Mar-23 30-Mar-23

F2-2040 Install HVAC Diffusers at Classrooms - F2 5 22-Mar-23 28-Mar-23

F2-2030 Install Light Fixtures at Classrooms - F2 5 22-Mar-23 28-Mar-23

F2-1270 Install HVAC Diffusers at Ceiling Grid - F2 5 29-Mar-23 04-Apr-23

F2-1260 Install Light Fixtures at Ceiling Grid - F2 5 29-Mar-23 04-Apr-23

F2-1280 Install Sprinkler Drops at Ceiling Grid - F2 5 30-Mar-23 05-Apr-23

F2-1320 Install Fire Alarm Devices - F2 5 31-Mar-23 06-Apr-23

F2-1250 Install Finish Millwork - F2 10 04-Apr-23 18-Apr-23

F2-1310 Above Ceiling Punch List & Inspections at Grid - F2 5 07-Apr-23 13-Apr-23

F2-1410 Install ACT Tiles - F2 5 14-Apr-23 21-Apr-23

F2-1400 Install Plumbing Connections at Casework - F2 2 19-Apr-23 20-Apr-23

F2-1230 Install Interior Glass - F2 5 19-Apr-23 25-Apr-23

F2-1580 Prep Floors & Install Moisture Mitigation - F2 5 20-Apr-23 26-Apr-23

F2-1420 Install Rubber Flooring & Base - F2 10 28-Apr-23 11-May-23

F2-1290 Finish Paint Walls , Ceilings  & Doors  - F2 5 10-May-23 16-May-23

F2-1340 Install Controls Finishes - F2 5 12-May-23 18-May-23

F2-1360 Install AV, Security & Tel-Data Wall Finishes - F2 5 12-May-23 18-May-23

F2-1300 Install Doors & Hardware - F2 5 12-May-23 18-May-23

F2-1240 Install Electrical Wall F inis hes  - F2 5 12-May-23 18-May-23

F2-1590 Install Wall/Door  Protection & Corner Guards - F2 5 12-May-23 18-May-23

F2-1610 Install Short Throw Projectors - F2 5 15-May-23 19-May-23

F2-1630 Install Lockers & Metal Filler Panels - F2 5 15-May-23 19-May-23

F2-1390 Install Window Treatments - F2 5 17-May-23 23-May-23

F2-1330 Install Visual Display Boards - F2 5 17-May-23 23-May-23

F2-1430 Architect Punch List - F2 2 24-May-23 25-May-23

F2-1440 Complete Punch List - F2 10 05-Jun-23 16-Jun-23

F2-1600 Final Clean Area - F2 5 19-Jun-23 23-Jun-23

RestroomsRestroomsRestroomsRestroomsRestrooms

F2-1670 Frame Ceilings - F2 - Restrooms 2 02-Mar-23 03-Mar-23

F2-1680 Install Light Fixtures at Framed Ceilings - F2 - Restrooms 2 06-Mar-23 07-Mar-23

F2-1690 Install Diffusers at Framed Ceilings- F2 - Restrooms 2 08-Mar-23 09-Mar-23

F2-1700 Install Sprinkler Drops at Framed Ceilings- F2 - Restrooms 2 10-Mar-23 13-Mar-23

F2-1710 Perform Above Ceiling Punch List & Inspections - F2 - Restrooms 5 14-Mar-23 20-Mar-23

F2-1720 Drywall & Tape -  F2 - Res trooms 5 21-Mar-23 27-Mar-23

F2-1730 Prime & 1st Coat Paint Walls  & Ceilings -  F2 - Res trooms 2 28-Mar-23 29-Mar-23

F2-1740 Install Solid Surface Counters - F2 - Restrooms 2 30-Mar-23 31-Mar-23
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Install In-Wall Electric al Rough-in - F2

Install In-Wall Fire Alarm Rough-in - F2

Install In-Wall AV, Security & Tel-Data Rough-In - F2

Install Plumbing Pipe Insulation - F2

Install Wood Blocking - F2

Install Through Floor Fire Stopping - F2

Install In-Wall Controls Rough-In - F2

Perform In-Wall Rough Electrical Inspection - F2

Perform In-Wall Rough Plumbing Inspection - F2

Perform In-Wall Building Ins pec tor Inspection - F2

Install Drywall & Cement Board at Walls  - F2

Frame Drywall Sofits - F2

Tape & Finish Drywall - F2

Install Chilled Beams at Soffits - F2

Install Sprinkler Drops at Soffits - F2

Install Light Fixtures at Soffits - F2

Install Drywall at Soffits - F2

Prime & 1st Coat Paint Walls  & Ceilings -  F2

Install Tile Walls at Corridors - F2

Install ACT Grid & Cut Tiles - F2

Install HVAC Diffusers at Classrooms - F2

Install Light Fixtures at Classrooms - F2

Install HVAC Diffusers at Ceiling Grid - F2

Install Light Fixtures at Ceiling Grid - F2

Install Sprinkler Drops at Ceiling Grid - F2

Install Fire Alarm Devices - F2

Install Finish Millwork - F2

Above Ceiling Punch List & Inspections at Grid - F2

Install ACT Tiles - F2

Install Plumbing Connections at Casework - F2

Install Interior Glass - F2

Prep Floors & Install Moisture Mitigation - F2

Install Rubber Flooring & Base - F2

Finish Paint Walls , Ceilings  & Doors  - F2

Install Controls Finishes - F2

Install AV, Security & Tel-Data Wall Finishes - F2

Install Doors & Hardware - F2

Install Electrical Wall F inis hes  - F2

Install Wall/Door  Protection & Corner Guards - F2

Install Short Throw Projectors - F2

Install Lockers & Metal Filler Panels - F2

Install Window Treatments - F2

Install Visual Display Boards - F2

Architect Punch List - F2

Complete Punch List - F2

Final Clean Area - F2

Frame Ceilings - F2 - Restrooms

Install Light Fixtures at Framed Ceilings - F2 - Restrooms

Install Diffusers at Framed Ceilings- F2 - Restrooms

Install Sprinkler Drops at Framed Ceilings- F2 - Restrooms

Perform Above Ceiling Punch List & Inspections - F2 - Restrooms

Drywall & Tape -  F2 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  F2 - Res trooms

Install Solid Surface Counters - F2 - Restrooms
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F2-1750 Install Epoxy Flooring - F2 - Restrooms 5 03-Apr-23 07-Apr-23

F2-1760 Install Ceramic Tile - F2 - Restrooms 10 10-Apr-23 24-Apr-23

F2-1770 Install Plumbing Fixtures - F2 - Restrooms 2 25-Apr-23 26-Apr-23

F2-1780 Install Toilet Partitions - F2 - Restrooms 2 27-Apr-23 28-Apr-23

F2-1790 Install Toilet Accessories - F2 - Restrooms 2 01-May-23 02-May-23

F2-1800 Install MIrrors - F2 - Restrooms 2 03-May-23 04-May-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

F2-1810 Install Main Feeder Conduit - F2 - Electrical Room 5 27-Feb-23 03-Mar-23

F2-1820 Install Power & Lighting Panelboards - F2 - Electrical Room 8 06-Mar-23 15-Mar-23

F2-1830 Install Transformers - F2 - Electrical Room 8 16-Mar-23 27-Mar-23

F2-1840 Install Termiinal Cabinets for Power & Lighting - F2 - Electrical Room 6 28-Mar-23 04-Apr-23

F2-1850 Install Gunners for Power & Lighting Main Feeders - F2 - Electrical Room 6 05-Apr-23 12-Apr-23

F2-1860 Install Lighting Control Panel - F2 - Electrical Room 6 13-Apr-23 21-Apr-23

F2-1870 Terminate Power & Lighting Panels - F2 - Electrical Room 8 24-Apr-23 03-May-23

F2-1880 Install Disconnect Switch - F2 - Electrical Room 2 04-May-23 05-May-23

F2-1890 Install Grounding - F2 - Electrical Room 4 08-May-23 11-May-23

F2-1900 Install Lighting - F2 - Electrical Room 2 12-May-23 15-May-23

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

F2-1930 Install Plywood Standoffs & Blocking - F2 - IDF Room 2 23-Feb-23 24-Feb-23

F2-1940 Paint Drywall & Plywood - F2 - IDF Room 2 27-Feb-23 28-Feb-23

F2-1950 Install Ladder Rack - F2 - IDF Room 2 01-Mar-23 02-Mar-23

F2-1960 Install Tele-Data Rack  & Wire Mangement -  F2 - IDF Room 3 03-Mar-23 07-Mar-23

F2-1970 Install Power for IDF Equipment - F2 - IDF Room 2 08-Mar-23 09-Mar-23

F2-1980 Install 2-48 Patch Panels - F2 - IDF Room 2 10-Mar-23 13-Mar-23

F2-1990 Install Fiber Patch Panel - F2 - IDF Room 2 14-Mar-23 15-Mar-23

F2-2000 Terminate Fiber in Patch Panel - F2 - IDF Room 2 16-Mar-23 17-Mar-23

F2-2010 Terminate & Patch Tele-Data Cables - F2 - IDF Room 5 12-May-23 18-May-23

F2-2020 Install Network Switch - F2 - IDF Room 2 19-May-23 22-May-23

Area F - L3Area F - L3Area F - L3Area F - L3Area F - L3

F3-1000 Install Overhead Electrical Power & Lighting Homeruns Rough-In - F3 10 11-Oct-22 24-Oct-22

F3-1030 Install Overhead HVAC Medium Pressure Ductwork Rough-In - F3 10 25-Oct-22 07-Nov-22

F3-1010 Install Overhead Plumbing Rough-In - F3 10 31-Oct-22 14-Nov-22

F3-1160 Installl Overhead Sprinkler Rough-In - F3 10 08-Nov-22 22-Nov-22

F3-1450 Install Overhead HVAC Low Pressure Ductwork Rough-In - F3 10 08-Nov-22 22-Nov-22

F3-1470 Install Overhead HVAC Piping Rough-In - F3 10 08-Nov-22 22-Nov-22

F3-1540 Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F3 5 15-Nov-22 21-Nov-22

F3-1480 Install Overhead AV, Security & Tel-Data Rough-In - F3 10 15-Nov-22 29-Nov-22

F3-1490 Install Overhead Fire Alarm Rough-In - F3 10 18-Nov-22 02-Dec-22

F3-1460 Install Overhead HVAC Supply & Exhaust VAVs - F3 5 23-Nov-22 30-Nov-22

F3-1040 Frame Interior Partitions - F3 8 23-Nov-22 05-Dec-22

F3-1050 Install HM Door Frames - F3 5 25-Nov-22 01-Dec-22

F3-1120 Test & Insulate HVAC Ductwork Insulation - F3 8 28-Nov-22 07-Dec-22

F3-1500 Test & Insulate HVAC Piping Insulation - F3 8 28-Nov-22 07-Dec-22

F3-1070 Install In-Wall Plumbing Rough-in - F3 8 30-Nov-22 09-Dec-22

F3-1150 Install In-Wall Electrical Rough-in - F3 8 02-Dec-22 13-Dec-22

F3-1510 Install In-Wall Fire Alarm Rough-in - F3 8 06-Dec-22 15-Dec-22

F3-1520 Install In-Wall AV, Security & Tel-Data Rough-In - F3 8 08-Dec-22 19-Dec-22

F3-1110 Install Plumbing Pipe Insulation - F3 8 12-Dec-22 21-Dec-22

F3-1060 Install Wood Blocking - F3 8 14-Dec-22 23-Dec-22

F3-1130 Install Through Floor Fire Stopping - F3 8 15-Dec-22 27-Dec-22

F3-1530 Install In-Wall Controls Rough-In - F3 8 15-Dec-22 27-Dec-22

F3-1170 Perform In-Wall Rough Electrical Inspection - F3 1 28-Dec-22 28-Dec-22

F3-1100 Perform In-Wall Rough Plumbing Inspection - F3 1 29-Dec-22 29-Dec-22

F3-1180 Perform In-Wall Building Ins pec tor Inspection - F3 1 30-Dec-22 30-Dec-22

F3-1190 Install Drywall & Cement Board at Walls  - F3 10 06-Mar-23 17-Mar-23

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

2020 2021 2022 2023 2024

Install Epoxy Flooring - F2 - Restrooms

Install Ceramic Tile - F2 - Restrooms

Install Plumbing Fixtures - F2 - Restrooms

Install Toilet Partitions - F2 - Restrooms

Install Toilet Accessories - F2 - Restrooms

Install MIrrors - F2 - Restrooms

Install Main Feeder Conduit - F2 - Electrical Room

Install Power & Lighting Panelboards - F2 - Electrical Room

Install Transformers - F2 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - F2 - Electrical Room

Install Gunners for Power & Lighting Main Feeders - F2 - Electrical Room

Install Lighting Control Panel - F2 - Electrical Room

Terminate Power & Lighting Panels - F2 - Electrical Room

Install Disconnect Switch - F2 - Electrical Room

Install Grounding - F2 - Electrical Room

Install Lighting - F2 - Electrical Room

Install Plywood Standoffs & Blocking - F2 - IDF Room

Paint Drywall & Plywood - F2 - IDF Room

Install Ladder Rack - F2 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  F2 - IDF Room

Install Power for IDF Equipment - F2 - IDF Room

Install 2-48 Patch Panels - F2 - IDF Room

Install Fiber Patch Panel - F2 - IDF Room

Terminate Fiber in Patch Panel - F2 - IDF Room

Terminate & Patch Tele-Data Cables - F2 - IDF Room

Install Network Switch - F2 - IDF Room

Install Overhead Electrical Power & Lighting Homeruns Rough-In - F3

Install Overhead HVAC Medium Pressure Ductwork Rough-In - F3

Install Overhead Plumbing Rough-In - F3

Installl Overhead Sprinkler Rough-In - F3

Install Overhead HVAC Low Pressure Ductwork Rough-In - F3

Install Overhead HVAC Piping Rough-In - F3

Install Plumbing Restroom & Fountain Carriers / Sanitary & Vent Risers - F3

Install Overhead AV, Security & Tel-Data Rough-In - F3

Install Overhead Fire Alarm Rough-In - F3

Install Overhead HVAC Supply & Exhaust VAVs - F3

Frame Interior Partitions - F3

Install HM Door Frames - F3

Test & Insulate HVAC Ductwork Insulation - F3

Test & Insulate HVAC Piping Insulation - F3

Install In-Wall Plumbing Rough-in - F3

Install In-Wall Electric al Rough-in - F3

Install In-Wall Fire Alarm Rough-in - F3

Install In-Wall AV, Security & Tel-Data Rough-In - F3

Install Plumbing Pipe Insulation - F3

Install Wood Blocking - F3

Install Through Floor Fire Stopping - F3

Install In-Wall Controls Rough-In - F3

Perform In-Wall Rough Electrical Inspection - F3

Perform In-Wall Rough Plumbing Inspection - F3

Perform In-Wall Building Inspec tor Inspection - F3

Install Drywall & Cement Board at Walls  - F3
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Activity ID Activity Name Remaining
Duration

Start Finish

F3-1090 Frame Drywall Sofits - F3 8 10-Mar-23 21-Mar-23

F3-1200 Tape & Finish Drywall - F3 15 13-Mar-23 31-Mar-23

F3-1140 Install Chilled Beams at Soffits - F3 8 14-Mar-23 23-Mar-23

F3-1550 Install Sprinkler Drops at Soffits - F3 8 14-Mar-23 23-Mar-23

F3-1560 Install Light Fixtures at Soffits - F3 8 14-Mar-23 23-Mar-23

F3-1570 Install Drywall at Soffits - F3 5 22-Mar-23 28-Mar-23

F3-1210 Prime & 1st Coat Paint Walls  & Ceilings -  F3 8 28-Mar-23 06-Apr-23

F3-2050 Install Tile Walls at Corridors - F3 10 30-Mar-23 12-Apr-23

F3-1220 Install ACT Grid & Cut Tiles - F3 8 04-Apr-23 13-Apr-23

F3-2040 Install HVAC Diffusers at Classrooms - F3 5 05-Apr-23 11-Apr-23

F3-2030 Install Light Fixtures at Classrooms - F3 5 05-Apr-23 11-Apr-23

F3-1270 Install HVAC Diffusers at Ceiling Grid - F3 5 12-Apr-23 19-Apr-23

F3-1260 Install Light Fixtures at Ceiling Grid - F3 5 12-Apr-23 19-Apr-23

F3-1280 Install Sprinkler Drops at Ceiling Grid - F3 5 13-Apr-23 20-Apr-23

F3-1320 Install Fire Alarm Devices - F3 5 14-Apr-23 21-Apr-23

F3-1250 Install Finish Millwork - F3 10 19-Apr-23 02-May-23

F3-1310 Above Ceiling Punch List & Inspections at Grid - F3 5 24-Apr-23 28-Apr-23

F3-1410 Install ACT Tiles - F3 5 01-May-23 05-May-23

F3-1400 Install Plumbing Connections at Casework - F3 2 03-May-23 04-May-23

F3-1230 Install Interior Glass - F3 5 03-May-23 09-May-23

F3-1580 Prep Floors & Install Moisture Mitigation - F3 5 04-May-23 10-May-23

F3-1420 Install Rubber Flooring & Base - F3 10 12-May-23 25-May-23

F3-1290 Finish Paint Walls , Ceilings  & Doors  - F3 5 24-May-23 31-May-23

F3-1340 Install Controls Finishes - F3 5 26-May-23 02-Jun-23

F3-1360 Install AV, Security & Tel-Data Wall Finishes - F3 5 26-May-23 02-Jun-23

F3-1300 Install Doors & Hardware - F3 5 26-May-23 02-Jun-23

F3-1240 Install Electrical Wall F inis hes  - F3 5 26-May-23 02-Jun-23

F3-1590 Install Wall/Door  Protection & Corner Guards - F3 5 26-May-23 02-Jun-23

F3-1610 Install Short Throw Projectors - F3 5 30-May-23 05-Jun-23

F3-1630 Install Lockers & Metal Filler Panels - F3 5 30-May-23 05-Jun-23

F3-1390 Install Window Treatments - F3 5 01-Jun-23 07-Jun-23

F3-1330 Install Visual Display Boards - F3 5 01-Jun-23 07-Jun-23

F3-1430 Architect Punch List - F3 2 08-Jun-23 09-Jun-23

F3-1440 Complete Punch List - F3 10 19-Jun-23 30-Jun-23

F3-1600 Final Clean Area - F3 5 03-Jul-23 10-Jul-23

RestroomsRestroomsRestroomsRestroomsRestrooms

F3-1670 Frame Ceilings - F3 - Restrooms 2 16-Mar-23 17-Mar-23

F3-1680 Install Light Fixtures at Framed Ceilings - F3 - Restrooms 2 20-Mar-23 21-Mar-23

F3-1690 Install Diffusers at Framed Ceilings- F3 - Restrooms 2 22-Mar-23 23-Mar-23

F3-1700 Install Sprinkler Drops at Framed Ceilings- F3 - Restrooms 2 24-Mar-23 27-Mar-23

F3-1710 Perform Above Ceiling Punch List & Inspections - F3 - Restrooms 5 28-Mar-23 03-Apr-23

F3-1720 Drywall & Tape -  F3 - Res trooms 5 04-Apr-23 10-Apr-23

F3-1730 Prime & 1st Coat Paint Walls  & Ceilings -  F3 - Res trooms 2 11-Apr-23 12-Apr-23

F3-1740 Install Solid Surface Counters - F3 - Restrooms 2 13-Apr-23 14-Apr-23

F3-1750 Install Epoxy Flooring - F3 - Restrooms 5 18-Apr-23 24-Apr-23

F3-1760 Install Ceramic Tile - F3 - Restrooms 10 25-Apr-23 08-May-23

F3-1770 Install Plumbing Fixtures - F3 - Restrooms 2 09-May-23 10-May-23

F3-1780 Install Toilet Partitions - F3 - Restrooms 2 11-May-23 12-May-23

F3-1790 Install Toilet Accessories - F3 - Restrooms 2 15-May-23 16-May-23

F3-1800 Install MIrrors - F3 - Restrooms 2 17-May-23 18-May-23

Electrical RoomElectrical RoomElectrical RoomElectrical RoomElectrical Room

F3-1810 Install Main Feeder Conduit - F3 - Electrical Room 5 13-Mar-23 17-Mar-23

F3-1820 Install Power & Lighting Panelboards - F3 - Electrical Room 8 20-Mar-23 29-Mar-23

F3-1830 Install Transformers - F3 - Electrical Room 8 30-Mar-23 10-Apr-23

F3-1840 Install Termiinal Cabinets for Power & Lighting - F3 - Electrical Room 6 11-Apr-23 19-Apr-23
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Frame Drywall Sofits - F3

Tape & Finish Drywall - F3

Install Chilled Beams at Soffits - F3

Install Sprinkler Drops at Soffits - F3

Install Light Fixtures at Soffits - F3

Install Drywall at Soffits - F3

Prime & 1st Coat Paint Walls  & Ceilings -  F3

Install Tile Walls at Corridors - F3

Install ACT Grid & Cut Tiles - F3

Install HVAC Diffusers at Classrooms - F3

Install Light Fixtures at Classrooms - F3

Install HVAC Diffusers at Ceiling Grid - F3

Install Light Fixtures at Ceiling Grid - F3

Install Sprinkler Drops at Ceiling Grid - F3

Install Fire Alarm Devices - F3

Install Finish Millwork - F3

Above Ceiling Punch List & Inspections at Grid - F3

Install ACT Tiles - F3

Install Plumbing Connections at Casework - F3

Install Interior Glass - F3

Prep Floors & Install Moisture Mitigation - F3

Install Rubber Flooring & Base - F3

Finish Paint Walls , Ceilings  & Doors  - F3

Install Controls Finishes - F3

Install AV, Security & Tel-Data Wall Finishes - F3

Install Doors & Hardware - F3

Install Electrical Wall F inis hes  - F3

Install Wall/Door  Protection & Corner Guards - F3

Install Short Throw Projectors - F3

Install Lockers & Metal Filler Panels - F3

Install Window Treatments - F3

Install Visual Display Boards - F3

Architect Punch List - F3

Complete Punch List - F3

Final Clean Area - F3

Frame Ceilings - F3 - Restrooms

Install Light Fixtures at Framed Ceilings - F3 - Restrooms

Install Diffusers at Framed Ceilings- F3 - Restrooms

Install Sprinkler Drops at Framed Ceilings- F3 - Restrooms

Perform Above Ceiling Punch List & Inspections - F3 - Restrooms

Drywall & Tape -  F3 - Res trooms

Prime & 1st Coat Paint Walls  & Ceilings -  F3 - Res trooms

Install Solid Surface Counters - F3 - Restrooms

Install Epoxy Flooring - F3 - Restrooms

Install Ceramic Tile - F3 - Restrooms

Install Plumbing Fixtures - F3 - Restrooms

Install Toilet Partitions - F3 - Restrooms

Install Toilet Accessories - F3 - Restrooms

Install MIrrors - F3 - Restrooms

Install Main Feeder Conduit - F3 - Electrical Room

Install Power & Lighting Panelboards - F3 - Electrical Room

Install Transformers - F3 - Electrical Room

Install Termiinal Cabinets for Power & Lighting - F3 - Electrical Room

Belmont Middle High School - 23Apr20 Schedule Update - BEL-29 Detailed Schedule Data Date: 23-Apr-20  /  Run Date: 30-Apr-20 09:42              

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Page 67 of 69 TASK filter: Uncompleted Activities Two Months Prior.

© Oracle Corporation



Activity ID Activity Name Remaining
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F3-1850 Install Gunners for Power & Lighting Main Feeders - F3 - Electrical Room 6 20-Apr-23 27-Apr-23

F3-1860 Install Lighting Control Panel - F3 - Electrical Room 6 28-Apr-23 05-May-23

F3-1870 Terminate Power & Lighting Panels - F3 - Electrical Room 8 08-May-23 17-May-23

F3-1880 Install Disconnect Switch - F3 - Electrical Room 2 18-May-23 19-May-23

F3-1890 Install Grounding - F3 - Electrical Room 4 22-May-23 25-May-23

F3-1900 Install Lighting - F3 - Electrical Room 2 26-May-23 30-May-23

IDF RoomIDF RoomIDF RoomIDF RoomIDF Room

F3-1930 Install Plywood Standoffs & Blocking - F3 - IDF Room 2 09-Mar-23 10-Mar-23

F3-1940 Paint Drywall & Plywood - F3 - IDF Room 2 13-Mar-23 14-Mar-23

F3-1950 Install Ladder Rack - F3 - IDF Room 2 15-Mar-23 16-Mar-23

F3-1960 Install Tele-Data Rack  & Wire Mangement -  F3 - IDF Room 3 17-Mar-23 21-Mar-23

F3-1970 Install Power for IDF Equipment - F3 - IDF Room 2 22-Mar-23 23-Mar-23

F3-1980 Install 2-48 Patch Panels - F3 - IDF Room 2 24-Mar-23 27-Mar-23

F3-1990 Install Fiber Patch Panel - F3 - IDF Room 2 28-Mar-23 29-Mar-23

F3-2000 Terminate Fiber in Patch Panel - F3 - IDF Room 2 30-Mar-23 31-Mar-23

F3-2010 Terminate & Patch Tele-Data Cables - F3 - IDF Room 5 26-May-23 02-Jun-23

F3-2020 Install Network Switch - F3 - IDF Room 2 05-Jun-23 06-Jun-23

Construct Fields at Eastern Side of SiteConstruct Fields at Eastern Side of SiteConstruct Fields at Eastern Side of SiteConstruct Fields at Eastern Side of SiteConstruct Fields at Eastern Side of Site

P3-S-100 Construct Lacrosse, Softball, Baseball & Soccer FIields 80 18-May-22 09-Sep-22

P3-S-110 TO BE REVISED Anticipated Growing Season (Fields Not Available for Use) 1 12-Sep-22 12-Sep-22

Misc. Interior ConsructionMisc. Interior ConsructionMisc. Interior ConsructionMisc. Interior ConsructionMisc. Interior Consruction

MISC-1030 Install Signage 20 10-May-23 07-Jun-23

MISC-1040 Instal Misc. Specialities (Mop/Broom Holders, Defibrillator Cabinets & Fire Extinguishers/Cabinets20 10-May-23 07-Jun-23

Local & State InspectionsLocal & State InspectionsLocal & State InspectionsLocal & State InspectionsLocal & State Inspections

LSI-3000 Final Plumbing Inspection 3 12-Jun-23 14-Jun-23

LSI-3010 Final Electrical Inspection 3 15-Jun-23 19-Jun-23

LSI-3020 Final Fire Alarm Inspection 3 20-Jun-23 22-Jun-23

LSI-3030 Final Building Department Inspection 5 23-Jun-23 29-Jun-23

LSI-3040 Building Departments Issues C of O Phase 2 15 30-Jun-23 21-Jul-23

LSI-3050 Substantial Completion - Phase 2 0 21-Jul-23

LSI-3060 New Activity 86 24-Jul-23 24-Nov-23

Hittenger Street Traffic Signal & RoadworkHittenger Street Traffic Signal & RoadworkHittenger Street Traffic Signal & RoadworkHittenger Street Traffic Signal & RoadworkHittenger Street Traffic Signal & Roadwork

HIT-1000 Rework Drainage Structures - Hittenger Street 10 26-Jun-23* 10-Jul-23

HIT-1010 Demo Regrade Entrances - Hittenger Street 5 06-Jul-23 12-Jul-23

HIT-1020 Run Underground Traffic Conduit - Hittenger Street 5 11-Jul-23 17-Jul-23

HIT-1030 Set New Curbing - Hittenger Street 7 18-Jul-23 26-Jul-23

HIT-1040 Set New Signage & Traffic Equipment Bases - Hittenger Street 3 24-Jul-23 26-Jul-23

HIT-1050 FRP New Controller Pad - Hittenger Street 3 27-Jul-23 31-Jul-23

HIT-1060 FRP New Sidewalks - Hittenger Street 12 27-Jul-23 11-Aug-23

HIT-1070 Set Handicap Rumble - Hittenger Street 2 11-Aug-23 14-Aug-23

HIT-1090 Mill New Portions - Hittenger Street 3 14-Aug-23 16-Aug-23

HIT-1080 Set New Controllers/Signage & Traffic Equipment - Hittenger Street 7 14-Aug-23 22-Aug-23

HIT-1100 Place New Asphalt - Hittenger Street 3 17-Aug-23 21-Aug-23

HIT-1110 Paint New Traffic Lines, Crosswalks & Parking Space Parameters - Hittenger Street3 22-Aug-23 24-Aug-23

HIT-1130 Program Controllers & Signal Equipment - Hittenger Street 5 23-Aug-23 29-Aug-23*

HIT-1120 Install New Traffic Signs - Hittenger Street 2 25-Aug-23 28-Aug-23*

FF&E (By Owner)FF&E (By Owner)FF&E (By Owner)FF&E (By Owner)FF&E (By Owner)

A2-2200 Install FF&E (By Owner) - D1 5 19-Jun-23* 23-Jun-23

A2-2260 Install FF&E (By Owner) - D2 5 26-Jun-23 30-Jun-23

A2-2210 Install FF&E (By Owner) - D3 5 03-Jul-23 10-Jul-23

A2-2220 Install FF&E (By Owner) - D4 5 11-Jul-23 17-Jul-23

A2-2230 Install FF&E (By Owner) - F1 5 18-Jul-23 24-Jul-23

A2-2240 Install FF&E (By Owner) - F2 5 25-Jul-23 31-Jul-23

A2-2250 Install FF&E (By Owner) - F3 5 01-Aug-23 07-Aug-23

Occupy Phase 3 Section Of SchoolOccupy Phase 3 Section Of SchoolOccupy Phase 3 Section Of SchoolOccupy Phase 3 Section Of SchoolOccupy Phase 3 Section Of School
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Install Gunners for Power & Lighting Main Feeders - F3 - Electrical Room

Install Lighting Control Panel - F3 - Electrical Room

Terminate Power & Lighting Panels - F3 - Electrical Room

Install Disconnect Switch - F3 - Electrical Room

Install Grounding - F3 - Electrical Room

Install Lighting - F3 - Electrical Room

Install Plywood Standoffs & Blocking - F3 - IDF Room

Paint Drywall & Plywood - F3 - IDF Room

Install Ladder Rack - F3 - IDF Room

Install Tele-Data Rack  & Wire Mangement -  F3 - IDF Room

Install Power for IDF Equipment - F3 - IDF Room

Install 2-48 Patch Panels - F3 - IDF Room

Install Fiber Patch Panel - F3 - IDF Room

Terminate Fiber in Patch Panel - F3 - IDF Room

Terminate & Patch Tele-Data Cables - F3 - IDF Room

Install Network Switch - F3 - IDF Room

Construct Lacrosse, Softball, Baseball & Soccer FIields

TO BE REVISED Anticipated Growing Season (Fields Not Available for Use)

Install Signage

Instal Misc. Specialities (Mop/Broom Holders, Defibrillator Cabinets & Fire Extinguishers/Cabinets

Final Plumbing Inspection

Final Electrical Inspection

Final Fire Alarm Inspection

Final Building Department Inspection

Building Departments Issues C of O Phase 2

Substantial Completion - Phase 2

New Activity

Rework Drainage Structures - Hittenger Street

Demo Regrade Entrances - Hittenger Street

Run Underground Traffic Conduit - Hittenger Street

Set New Curbing - Hittenger Street

Set New Signage & Traffic Equipment Bases - Hittenger Street

FRP New Controller Pad - Hittenger Street

FRP New Sidewalks - Hittenger Street

Set Handicap Rumble - Hittenger Street

Mill New Portions - Hittenger Street

Set New Controllers/Signage & Traffic Equipment - Hittenger Street

Place New Asphalt - Hittenger Street

Paint New Traffic Lines, Crosswalks & Parking Space Parameters - Hittenger Street

Program Controllers & Signal Equipment - Hittenger Street

Install New Traffic Signs - Hittenger Street

Install FF&E (By Owner) - D1

Install FF&E (By Owner) - D2

Install FF&E (By Owner) - D3

Install FF&E (By Owner) - D4

Install FF&E (By Owner) - F1

Install FF&E (By Owner) - F2

Install FF&E (By Owner) - F3
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Activity ID Activity Name Remaining
Duration

Start Finish

P3- 5000 Staff / Students Occupy- Phase 2 28 24-Jul-23 30-Aug-23*

Project Final CompletionProject Final CompletionProject Final CompletionProject Final CompletionProject Final Completion

PFC-1030 Complete All Misc Landscape / Hardscape 28 24-Jul-23 30-Aug-23

PFC-1020 Closeout Project (As Builts / OEM's Etc) 41 31-Aug-23 30-Oct-23

PFC-1010 Project Final Completion 0 30-Oct-23
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Staff / Students Occupy- Phase 2

Complete All Misc Landscape / Hardscape

Closeout Project (As Builts / OEM's Etc)

Project Final Completion
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