Perkins&Will

PENDING DOCUMENT REVISIONS LOG

Belmont Middle and High School 2/6/2023

NEW ITEM SINCE LOG DATED 1/30/2023

PENDING REVISIONS				
ID	To Issue	OME	Subject	Description
PR-169 AMENDED	TBD	\$10,000	POWER OUTLETS AT P2 ATHLETIC FIELDS	Proposing additional power outlets for the baseball and softball fields.
PR-174	TBD*	\$10,000	CAMPUS WAYFINDING SIGNAGE	Providing campus wayfinding signage design for vehicular traffic.
CCD-369	2/10/2023	\$0	CONCORD & GODEN ROADWAY GRADING & DRAINAGE, REMOVAL OF PORTIONS OF CONCORD AVE. MILLING & PAVING	Revising grading and providing drainage clarifications as required following existing conditions survey of Concord & Goden Sts. intersection. Removing milling and paving scope along Concord Ave. except that required at the Concord & Goden intersection.
CCD-474	TBD	TBD	REMOVING ENERGY CONTROLLED FEATURE FOR OUTLETS IN HS MAKER SPACES C349 & C350	Removing energy controlled feature from outlets to facilitate operation of equipment after normal operating hours and when the spaces are not occupied.
Subtotal Pending Rev.		\$20,000		

^{*}Further development pending Planning Board review.

REVISIONS ISSUED LAST WEEK THAT WERE NOT SHOWN ON PREVIOUS LOGS:

None.