
Belmont Skating Rink, Building Committee Minutes 4/5/24 

1 of 3 

Belmont Municipal Skating Rink Building Committee 

Meeting Minutes #74 Thursday 4/5/24 at 8:30 AM 
Hybrid Meeting, Live at Town Hall and via Zoom. 

Building Committee Members CHA – Owner’s Project Manager 
Attending: (* In Person) Jake Zelikman* (Author of Meeting Minutes) 
Mark Haley*, Chair Don White* 
Dante Muzzioli*, Vice Chair Tom Gatzunis* 
Meg Moriarty Tony DelGreco 
Katherine Oates 
Tom Caputo TGAS -- Design Team 
Anne Marie Mahoney* Christian Boran* 
Dynelle Long* Christina Tanios 
Steve Sala* Ted Galante* 
Anthony Ferrante* 
Bill Shea* Skanska – Construction Manager 
Frank French Mike Morrison* 

Jake Chiudina 
Not Attending:  Dan Halston 

Various members of the public did attend via Zoom. 
Others: Dave Blazon*, Lisa Pargoli, ahowe, 

Call to Order – Mark Haley called the meeting to order at 7:31 AM 
Items Discussed: 

1. Estimate- Mark Haley led the meeting by stating that some of these value engineering decisions need to be
made to manufacture the pre-engineered metal building. The second estimate will be reconciled with the first
estimate before April 24th. The Building Committee will need to meet multiple times that week to make Value
Engineering decisions. The Committee will be meeting Wednesday April 24th at 6PM and Thursday April 25th at
7:30 AM once the new estimate comes in and is reconciled. It was also noted that the hard number bids will be
incorporated into the estimate along with the bids that are coming in such as site work. Some increased cost
includes new storm water requirements, moving the building, refrigeration type, and schedule.

2. Refrigeration type- Ted Galante explained that when this project started a different refrigerant system was in
place. The EPA and other states have put limitations on what refrigerants can be used. Refrigerants are
measured by their global warming potential. The EPA and other state regulations continue to get stricter and
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only allow low global warming potential refrigerants. This has made CO2 is very sustainable and long-term 
maintenance friendly option.  

3. MEP- Mechanical, electrical, plumbing trades will be going out to bid on the 2/15 set.  
4. Value Engineering - A list of value engineering options was presented to the committee. It was noted that some 

of these decisions need to made today for the pre-engineered metal building to be fabricated. Those decisions 
were made as a part of the motion below. The list of potential value engineering options is below.  

 Color(s) of the building 
 Roof Panel – Painted or Galvalume 
 Height of IMP/CMU base (how far the metal panels of the building come down to the ground) 
 Signage – Remove Framing and go with in letters or a decal. 
 “Bump out” at west end of lobby. 
 Knee wall 
 Translucent panels West and/or East Elevations 
 5’ canopy around south convention structure (lobby) 
 Removing the arcade overhang 

Discussion-  
Meg Moriarty is not a fan of the strips and would like to see one solid color. Although other committee 
members are a fan of the strips.  
 
Height of IMP/CMU- Many committee members are concerned that the base of the building could get damaged. 
Although they would like to keep the CMU the committee understands the cost saving of using Wall Guard 
instead of CMU.  
The Committee did recognize the cost savings of dropping the Wall guard to 8 inches, however they felt it was 
best to keep the higher elevation of wall guard.  
 
Translucent panels- Anne Marie Mahoney stated that she is a fan of the windows. Other committee members 
agreed.  
Dave Blazon and others also stress that windows increase safety and sustainability of the building.  Dynelle Long 
reiterated her support of the translucent wall panels as they provide natural daylight and increase safety by 
illuminating otherwise dark areas and sustainability by not always needing the lighting system be in use. 
 
Decisions- 
A motion to approve the roof having a galvanized coated finish instead of paint for a cost savings was made by 
Steve Sala. This motion was seconded by Bill Shea. The motion carried unanimously by roll call vote. 
 
A motion to approve the colors of the building to be stripes of white, dark grey, and light grey. All Voted in favor 
in a roll call vote except for Dynelle Long as she liked the solid color. 
 
A motion to approve the IMP and wall elevation as designed and switch the material from a concrete block to 
wall guard for a cost savings was made by Anne Marie Mahoney. The motion was seconded by Dante Muzzioli. 
The motion carried unanimously by roll call vote. 
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A Motion to approve the translucent panels on both sides as designed was made by Bill Shea. The motion was 
seconded by Anne Marie Mahoney. 
 
Anne Marie Mahoney also made a comment that we are 1 big happy town and need to work together with 
other town departments to make this project happen.  
 

5. Adjourn- Motion to Adjourn was made by Bill Shea and seconded by Dante Muzzioli. 


